

Exhibit 2
Proposed Timelines for the RFP

The following table reflects the schedule for the proposal process that is included within the O‘ahu and Maui Stage 3 RFP (Exhibit 4).

The Company reserves the right to revise the RFP Schedule as necessary. Changes to the RFP Schedule will be posted to the RFP website.

Table 2
Proposed RFP Schedule

Milestone	Schedule Dates
(1) Draft RFP filed	May 2, 2022
(2) Community Meeting	May 10, 2022 (O‘ahu) May 24, 2022 (Maui)
(3) Parties and Participants file Comments by	June 2, 2022
(4) Technical Status Conference	June 15, 2022
(5) PUC Review and Order to Release RFP	July 1, 2022
(6) Proposed Final RFP filed by	July 18, 2022
(7) Commission Approval of Final RFP by	August 17, 2022 ¹
(8) Final RFP issued by	August 31, 2022
(9) Hawaiian Electric Proposal Due Date	November 30, 2022
(10) IPP and Affiliate Proposal Due Date	December 1, 2022 at 2:00 pm HST
(11) Selection of Priority List	March 17, 2023 at 2:00 pm HST
(12) Hawaiian Electric BAFOs Due	April 3, 2023
(13) IPP and Affiliate BAFOs Due	April 4, 2023
(14) Selection of Final Award Group	August 4, 2023
(15) IRS and Contract Negotiations Begin	August 14, 2023

¹ This date and all subsequent dates in the proposed schedule are offered dates to promote discussion. All subsequent dates are dependent on any further guidance provided by the PUC.