

Exhibit 2
Proposed Final Timelines for the RFP

The following table reflects the schedule for the proposal process that is included within the Stage 3 RFP for O‘ahu and Maui (Exhibits 4 and 5).

The Company reserves the right to revise the RFP Schedule as necessary. Changes to the RFP Schedule will be posted to the RFP website after the RFP is issued.

Table 1
Proposed RFP Schedule

Milestone	Schedule Dates
(1) Draft RFP filed	May 2, 2022
(2) Community Meeting	May 24, 2022
(3) Parties and Participants filed Comments by	June 2, 2022
(4) Community Meeting 2	July 14, 2022
(5) Technical Status Conference	August 5, 2022
(6) Order 38735 Issued	August 19, 2022
(7) Proposed Final RFP Filed	December 22, 2022
(8) Issue RFP	January 20, 2023 ¹
(9) Hawaiian Electric and Affiliate Proposal Due Date	April 19, 2023 at 2:00 pm HST
(10) IPP Proposal Due Date	April 20, 2023 at 2:00 pm HST
(11) Selection of Priority List	July 6, 2023
(12) Hawaiian Electric and Affiliate BAFOs Due	July 13, 2023
(13) IPP BAFOs Due	July 14, 2023
(14) Selection of Final Award Group	October 27, 2023
(15) IRS and Contract Negotiations Begin	November 3, 2023

¹ This date and all subsequent dates in the proposed final schedule are dependent on any further guidance provided by the PUC.