

Exhibit 2
Proposed Timelines for the RFP

The following table reflects the schedule for the proposal process that is included within the O‘ahu Renewable Firm RFP (Exhibit 4).

The Company reserves the right to revise the RFP Schedule as necessary. Changes to the RFP Schedule will be posted to the RFP website.

Table 2
Proposed RFP Schedule

Milestone	Schedule Dates
(1) Community Meeting	February 24, 2022
(2) Draft RFP filed	February 28, 2022
(3) Technical Status Conference	March 14, 2022 ¹
(4) Parties and Participants file Comments by	April 4, 2022
(5) PUC Review and Order to Release RFP	May 9, 2022
(6) Proposed Final RFP filed by	May 31, 2022
(7) Final RFP Approved and issued by	June 30, 2022
(8) Hawaiian Electric Proposal Due Date	September 29, 2022 at 2:00 pm HST
(9) IPP and Affiliate Proposal Due Date	September 30, 2022 at 2:00 pm HST
(10) Selection of Priority List	December 16, 2022
(11) Hawaiian Electric BAFOs Due	January 6, 2023
(12) IPP and Affiliate BAFOs Due	January 7, 2023
(13) Selection of Final Award Group	April 21, 2023
(14) IRS and Contract Negotiations Begin	April 28, 2023

¹ This date and all subsequent dates in the proposed schedule are offered dates to promote discussion. All subsequent dates are dependent on any further guidance provided by the PUC.