WAIAU REPOWER PROJECT SCHEDULE

Phase 1 | Phase 2 | Phase 3

2023

- 4/9: Bid submitted
- 7/6: Priority list announced
- 7/13: Best & final offer due
- 12/1: Selection of Final Award Group
- ~12/6: Project website goes live
- Permitting & approvals process commences

2024

- Jan: Public meeting (30-day comment period)
- Waiau 3 & 4 decomissioning
- GO7 application filed with PUC
- Permitting and approvals process continues
- Ongoing community discussions

2025

- Permitting and approvals process continues
- Ongoing community discussions

2026

- Permitting and approvals process completed
- Materials procurement
- Ongoing community discussions

2027

- Ongoing community discussions
- Waiau units W11 and W12 construction commences

2028

- Ongoing community discussions.
- Waiau units 11 and 12 construction continues

2029

- Commercial operation of Waiau units W11 and W12
- One-third community benefits distributed
- Ongoing community discussions

2030

- Waiau units W13 and W14 construction commences
- One-third community benefits distributed
- Ongoing community discussions

2031

- Commercial operation of Waiau units W13 and W14
- Two-thirds community benefits distributed
- Ongoing community discussions

2032

- Waiau units W15 and W16 construction commences
- Two-thirds community benefits distributed
- Ongoing community discussions

2033

- Commercial operation of Waiau units W15 and W16
- Full community benefits distributed
- Ongoing community discussions

2034-62

- Ongoing maintenance
- Community benefits distributed until units are decommissioned (in phases)
- Ongoing community discussions

Hawaiian Electric