
 

    

 

 

 

 

 

 

 

 

 

  

  

 

 

 

  

 

    

 

 

        

       

 

      

 

DRAFT REQUEST FOR PROPOSALS 

FOR 

VARIABLE RENEWABLE DISPATCHABLE GENERATION 

AND 

ENERGY STORAGE 

ISLAND OF O‘AHU 

APRIL 1,JULY 10, 2019 

Docket No. 2017-0352 

This Request for Proposals (“RFP”) is a DRAFT only. Hawaiian Electric Company, Inc. 

(“Hawaiian Electric” or “Company”) will employ a competitive bidding process to select 

variable renewable dispatchable generation and energy storage projects consistent with 

the State of Hawai‘i Public Utilities Commission’s (“PUC”) Competitive Bidding 
Framework. Under the Competitive Bidding Framework, Hawaiian Electric will file the 

initial draft RFP with the (PUC). Then, Hawaiian Electric will seek input from 

prospective Proposers and other stakeholders through a Proposers Conference as 

described in the draft RFP and will modify the draft RFP to the extent feasible to address 

input received in order to foster a robust competitive process. The proposed final RFP will 

be submitted to the PUC for approval and is subject to further revision based upon 

direction received from the PUC. After approval by the PUC, Hawaiian Electric will issue 

the final RFP. 



 

 
    

 

    

    

    

    

    

  

  

    

    

    

    

   

    

    

    

    

    

    

   

    

    

     

    

    

    

    

    

    

   

    

    

Table of Contents 

Chapter 1: Introduction and General Information ......................................................................... 1 

1.1 Authority and Purpose of the Request for Proposals ............................................. 2 

1.2 Scope of the RFP ................................................................................................. 23 

1.3 Competitive Bidding Framework .......................................................................... 6 

1.4 Role of the Independent Observer ......................................................................... 6 

1.5 Communications Between the Company and Proposers – Code of Conduct 

Procedures Manual............................................................................................... 76 

1.6 Company Contact for Proposals .......................................................................... 87 

1.7 Proposal Submittal Requirements........................................................................ 87 

1.8 Proposal Fee........................................................................................................... 9 

1.9 Procedures for the Self-Build or Affiliate Proposals ......................................... 109 

1.10 Dispute Resolution Process.................................................................................. 11 

1.11 No Protest or Appeal............................................................................................ 12 

1.12 Modification or Cancellation of the Solicitation Process .................................... 12 

Chapter 2: Resource Needs and Requirements ........................................................................ 1213 

2.1 Performance Standards .................................................................................... 1213 

2.2 Transmission System ........................................................................................... 13 

2.3 Interconnection to the Company System ............................................................. 14 

Chapter 3: Instructions to Proposers ........................................................................................ 1516 

3.1 Schedule for the Proposal Process ................................................................... 1516 

3.2 Company RFP Website / Electronic Procurement Platform............................ 1617 

3.3 Proposers Conference .................................................. 17Information Conferences 18 

3.4 Preparation of Proposals .................................................................................. 1718 

3.5 Organization of the Proposal ........................................................................... 1819 

3.6 Proposal Limitations ........................................................................................ 1819 

3.7 Proposal Compliance and Bases for Disqualification...................................... 1820 

3.8 Power Purchase Agreement ............................................................................. 1920 

3.9 Pricing Requirements....................................................................................... 2122 

3.10 Project Description........................................................................................... 2123 

3.11 Sites Identified by the Company...................................................................... 2224 

3.12 Confidentiality ................................................................................................. 2326 



 

 

    

   

    

    

    

      

     

    

    

    

   

    

    

    

    

  

 

     

    

  

3.13 Credit Requirements Under the PPA ............................................................... 2426 

Chapter 4: Evaluation Process and Evaluation Criteria ........................................................... 2527 

4.1 Proposal Evaluation and Selection Process ..................................................... 2527 

4.2 Eligibility Requirements Assessment .............................................................. 2628 

4.3 Threshold Requirements Assessment .............................................................. 2729 

4.4 Initial Evaluation – Price and Non-Price Analysis .......................................... 3032 

4.5 Selection of a Priority List ............................................................................... 3639 

4.6 Best and Final Offer (BAFO) .......................................................................... 3639 

4.7 Detailed Evaluation.......................................................................................... 3740 

4.8 Selection of the Final Award Group ................................................................ 3942 

Chapter 5: Post Evaluation Process ......................................................................................... 3943 

5.1 Interconnection Requirements Study............................................................... 3943 

5.2 Contract Negotiation Process........................................................................... 4045 

5.3 Community Outreach and Engagement ........................................................... 4145 

5.4 Greenhouse Gas Emissions Analysis................................................................... 46 

5.5 PUC Approval of PPA…………………………………………………………..41

47 

5.6 Facility In-Service................................................................................................ 47 



 

 

List of Appendices  

Appendix A  Definitions  

Appendix B  Proposer’s Response Package / IRS Data Sheet  

Appendix C  Code of Conduct Procedures Manual  

Appendix D  PowerAdvocate User Information  

Appendix E  Mutual Confidentiality  and Non-Disclosure Agreement  

Appendix F  Description of Available Sites  

Appendix G  Self-Build Option and Self-Build Option Team Certification Form  

Appendix H  Interconnection Facilities and Cost Information  

Appendix  I  Rule 19 Tariff  

Appendix  J  Model PV RDG PPA  

Appendix K  Model ESPPA  

Appendix  L  Model Wind RDG PPA  

Appendix M  Model RDG PPAs and ESPPA Non-Negotiable Provisions  



 

 
    

 

 

 

         

     

   

       

     

     

       

      

   

 

 

       

  

 

  

 

        

  

 

           

    

       

     

       

   

 

         

       

  

   

                                                 

              

                  

             

     

Chapter 1:  

Chapter 1: Introduction and General Information 

Hawaiian Electric Company, Inc. (“Hawaiian Electric” or the “Company”) seeks proposals for the 
supply of qualified variable renewable dispatchable generation and energy storage for the 

Hawaiian Electric System in accordance with this Request for Proposals (“RFP”).1 The total 

amount of variable renewable dispatchable generation being solicited in this RFP is the capability 

to provide 160,0001,300,000 megawatt hours (“MWh”) annually. The total amount of energy 

storage being solicited in this RFP is the capability to store and discharge at least 438,000 MWh 

annually (equivalent to at least 1,200 MWh daily) via a total nameplate capacity of 200 megawatts 

(“MW”). 

The Company or its Affiliate may submit a Proposal in response to this RFP subject to the 

requirements of this RFP. 

The Company seeks variable renewable dispatchable generation projects (with or without storage 

systems) and standalone energy storage projects in this RFP. The Company intends to contract for 

variable renewable dispatchable generation projects through this RFP using its Model Renewable 

Dispatchable Generation Power Purchase Agreement (“RDG PPA”), which treats variable 

generation facilities as fully dispatchable.  The Company has created a photovoltaic (“PV”) 

version (the “PV RDG PPA”) and a wind version (the “Wind RDG PPA”) of its RDG PPA 

attached as Appendix J and Appendix L respectively to this RFP.2 If the proposed Project utilizes 

a technology other than PV or wind and/or contains components that are not encompassed by the 

RDG PPA, then the terms of the RDG PPA will be modified to address the specific technology 

and/or component.  

The Company intends to contract for standalone energy storage projects through this RFP using its 

Model Energy Storage Power Purchase Agreement (“ESPPA”), pursuant to which Hawaiian 

Electric will purchase energy storage services (i.e., capacity, energy, and ancillary services).  The 

ESPPA is attached as Appendix K to this RFP.2 

Each successful Proposer will provide variable renewable dispatchable generation and/or energy 

storage to the Company pursuant to the terms of an RDG PPA or ESPPA, which will be subject to 

PUC review and approval by the State of Hawai‘i Public Utilities Commission (“PUC”). 

The Company will evaluate Proposals using the evaluation and selection process described in 

Chapter 4 of this RFP.4. The Company will evaluate and select Proposals based on both price and 

non-price factors that impact the Company, its customers, and communities affected by the 

proposed Projects. The amount of generation and storage that the Company may acquire from this 

RFP depends on, among other things, the quality and cost-effectiveness of bids received in 

response to this RFP; economic comparison to other RFP responses; updates to the Company’s 

1 
The Company intends to solicitis soliciting proposals for renewable dispatchable generation and energy storage in 

stages. The “Stage 1” RFPs were conducted in 2018. This is part of the “Stage 2” RFPs to be conducted in 2019. 
2 

The RDG PPA for PV and Wind, and ESPPA for standalone energy storage, are available on the Company’s RFP 

website and through the PowerAdvocate platform for the RFP. 
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forecasts; transmission availability; and changes to regulatory or legal requirements. If attractive 

Proposals are received that will provide energy and energy storage in excess of the targeted 

amounts, the Company will consider selecting such Proposal(s) if benefits to Customerscustomers 

are demonstrated. 

All requirements necessary to submit a Proposal(s) are stated in this RFP.  A description of the 

technical requirements for Proposers is included in Chapter 2 the body of this RFP, in the 

Proposer’s Response Package attached as Appendix B to this RFP, and in the RDG PPA and 

ESPPA attached as Appendix J, K, and L to this RFP, and in the Electronic Procurement Platform 

described in Section 3.2 of this RFP. . 

All capitalized terms used in this RFP shall have the meaning set forth in the glossary of defined 

terms attached as Appendix A to this RFP. Capitalized terms that are not included in Appendix A 

shall have the meaning ascribed in this RFP. 

1.1  Authority and Purpose  of the Request for Proposals  

1.1.1 This RFP is issued in response to Order No. 3618736356 issued on February 27,June 10, 

2019 in Docket No. 2017-0352 as part of a procurement process established by the State of 

Hawai‘i  Public Utilities Commission (“PUC”)PUC. 

1.1.2 This RFP is subject to Decision and Order (“D&O”) No. 23121 in Docket No. 03-0372 (To 

Investigate Competitive Bidding for New Generating Capacity in Hawai‘i), which sets 

forth the PUC’s Framework for Competitive Bidding (“Framework” or “Competitive 

Bidding Framework”). 

1.1.3 All Proposals with a generation component submitted in response to this RFP must utilize 

qualified renewable energy resource(s) as defined under the Hawai‘i Renewable Portfolio 

Standards (“RPS”) law.3 By statute, “Renewable Energy” means energy generated or 

produced using the following sources: (1) wind; (2) the sun; (3) falling water; (4) biogas, 

including landfill and sewage-based digester gas; (5) geothermal; (6) ocean water, 

currents, and waves, including ocean thermal energy conversion; (7) biomass, including 

biomass crops, agricultural and animal residues and wastes, and municipal solid waste and 

other solid waste; (8) biofuels; and (9) hydrogen produced from renewable energy sources. 
4 

1.1.4 Proposers should review the Hawaiian Electric Companies’ Power Supply Improvement 

Plans, filed in Docket No. 2014-0183 on December 23, 2016 (“PSIP Update Report: 

December 2016” or “PSIP”). Consistent with the PSIP, the primary purpose of this RFP is 

to obtain variable renewable energy and energy storage so that the Company can continue 

to transform O‘ahu’s power supply portfolio from fossil fuel-based generation to 

renewable-based generation towards Hawai‘i’s 100% RPS requirement. 

3 
RPS requirements in Hawai‘i are codified in Hawai‘i Revised Statutes (“HRS”) §§ 269-91 through 269-95. 

4 
See HRS § 269-91. 
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1.2  Scope of the RFP    

1.2.1 The Company does not have a predetermined preference for a particular renewable energy 

generation or storage technology.  

1.2.2 Each Proposal submitted in response to this RFP must represent a Project that is capable of 

meeting the requirements of this RFP without having to rely on the completion or 

implementation of any other Project submitted in response to this RFP or any other RFP. 

1.2.3 Proposals that will require system upgrades and the construction of which, in the 

reasonable judgment of the Company (in consultation with the Independent Observer), 

creates a significant risk that their Project’s Guaranteed Commercial Operations Date will 

not be met will not be considered in this RFP. 

1.2.4 Projects submitted in response to this RFP must be located on the Island of O‘ahu. 

1.2.5 Proposers will determine their Project Site.  Proposers have the option of submitting a 

Proposal using potential Sites offered and described in Section 3.11 of this RFP.3.11. 

Proposers must locate all Project infrastructure within areas of their Site that are outside the 

3.2 feet sea level rise exposure area (SLR-XA) as described in the Hawai‘i Sea Level Rise 

Vulnerability and Adaptation Report (2017)5 and are not located within a Tsunami 

Evacuation Zone. 6 

1.2.6 Projects must interconnect to the Company’s System at the 46 kV or 138 kV level.7 

1.2.7 Projects must be greater than 5 MW and up to a project size such that no. No single point 

of failure from the Facility shall result in a decrease in net electrical output greater than 135 

MW. 

1.2.8 Contracts for projects that include a generation component selected through this RFP shall 

use the RDG PPA, as described in Section 3.8 of this RFP.3.8. Under the RDG PPA, the 

Company will maintain exclusive rights to fully direct dispatch of the Facility, subject to 

the availability of the resource, and, if such project is coupled with an energy storage 

component, charging and discharging of the Facility, subject to availability of the resource 

and Section 1.2.11 below. 

5 
Hawaiʻi Climate Change Mitigation and Adaptation Commission. 2017. Hawaiʻi Sea Level Rise Vulnerability and 

Adaptation Report. Prepared by Tetra Tech, Inc. and the State of Hawaiʻi Department of Land and Natural Resources, 
Office of Conservation and Coastal Lands, under the State of Hawaiʻi Department of Land and Natural Resources 

Contract No: 64064. This report is available at: 

https://climateadaptation.hawaii.gov/wp-content/uploads/2017/12/SLR-Report_Dec2017.pdf 
6 

See Hawai‘i Sea Level Rise Viewer at https://www.pacioos.hawaii.edu/shoreline/slr-hawaii/, and National Oceanic 

and Atmospheric Administration (NOAA) interactive map in partnership with the State of Hawaiʻi at 

https://tsunami.coast.noaa.gov/#/https://tsunami.coast.noaa.gov/#/. 
7 

In this RFP, “transmission-level” circuits will refer to both 46 kV sub-transmission circuits and 138 kV transmission 

circuits on O‘ahu. 

3  



 

      

     

   

     

     

          

  

        

    

   

          

      

        

       

  

         

       

     

  

  

      

      

   

 

   

 

  

       

 

 

          

     

  

   

 

          

  

  

      

    

1.2.9 Contracts for standalone energy storage projects selected through this RFP shall use the 

ESPPA, as described in Section 3.8 of this RFP.3.8. Under the ESPPA, the Company will 

maintain exclusive rights to fully direct the charging and discharging of the Facility. 

1.2.10 Generation proposals may be submitted either with or without an energy storage 

component. The energy storage component can be charged during periods when full 

potential export of the generation Facility is not being dispatched by the Company, and the 

storage component can be used to provide energy to the Company during other times that 

are beneficial to the system. An energy storage component that is paired with a generating 

Facility must be sized to support the Facility’s Allowed Capacity (in MW) for a minimum 

of sixfour (64) continuous hours throughout the term of the PPA. 

For example, for a 10 MW facility, the energy storage component must be able to store and 

discharge at least 6040 MWh of energy in a cycle throughout the term of the PPA. 

1.2.11 Energy storage components that are coupled with a generation Facility must also be able to 

be charged from the grid at the direction of the Company as described in this section. To be 

eligible to meet this RFP’s MW storage requirement as specified in Section 4.7, energy 

storage components must be grid-chargeable to the amount specified by Proposer from the 

guaranteed commercial operation date (“GCOD”). The Company must have the capability 

to direct the charging source for the storage component (generation Facility or grid). 

For energy storage components that are coupled with solargenerating facilities, during the 

period that allows the Project to maximize and capture the benefits of the federal 

Investment Tax Credit (“ITC”) for the energy storage system, the Proposer can design and 

specify the amount, if any, of grid charging for the energy storage system. However, after 

the 5-year ITC recapture period has lapsed, any energy storage component coupled with 

generation must be capable of being 100% charged from the grid at the direction of the 

Company. 

Energy storage components that are coupled with wind generation Projects that are 

incapable of claiming the ITC must be capable of being 100% charged from the grid from 

the GCOD because the ITC for wind generation projects is scheduled to expire at the end of 

2019.. 

For example, during the 5-year ITC recapture period, a Proposer coupling an energy 

storage component with a solar facility can specify that its Facility can be charged from the 

grid (at the direction of the Company) up to 20% of its annual total energy input. After the 

5-year ITC recapture period has lapsed, the energy storage component must be capable of 

being charged up to 100% of its total energy input from the grid at the direction of the 

Company. 

1.2.12 Proposals for Standalonestandalone energy storage will provide MW capability and energy 

to the Company during times that are deemed by the Company to be beneficial to the 

system.  These facilities must be connected to the grid at all times, with the exception of 

allowed maintenance periods, and must be sized to support the Facility’s Allowed Capacity 

(in MW) for a minimum of six (6) continuous hours throughout the term of the PPA. The 
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Companies prefer these facilities to include the capability to be grid-forming and have 

black-start capability, but at a minimum such facilities must be able to be modified to have 

these capabilities in the future upon Company request if not available at commercial 

operationsESPPA. 

For example, for a 10 MW facility, the energy storage component must be able to store and 

discharge at least 60 MWh of energy in a cycle throughout the term of the ESPPA. 

1.2.13 The amount of energy discharged from any energy storage component (standalone or one 

coupled with a generation component) in a year will be limited to the energy storage 

contract capacity (in MWh) multiplied by the number of Days in that year. 

1.2.14 Standalone energy storage Proposals or Proposals coupled with energy storage that intend 

to meet the needs of the Company’s 438,000 MWh energy storage need must be sited on 

land adjacent to an existing Company 138 kV substation (as identified in Section 3.11.2) or 

must build a new substation and associated interconnection that meets Company 

transmission planning criteria for firm generation resources.  Refer to Section 2.3.2.1 for 

instructions on obtaining the Company’s construction standards. 

1.2.14 1.2.15 The following GCOD shall apply: 

1.2.14.1 1.2.15.1 Proposals for standalone energy storage or generation coupled with 

energy storage that intend such storage to meet the Company’s 438,000 MWh 

energy storage need must specify a GCOD no later than March 31,June 1, 2022.  

1.2.15.2 Proposals for generation only or generation coupled with energy storage not 

intended to meet the Company’s 438,000 MWh energy storage need must specify a GCOD 
no later than December 31, 2022.  

1.2.14.2 1.2.15.3 Proposals for generation only or generation coupled with energy storage 

not intended to meet the Company’s 438,000 MWh energy storage need may 

submit a variation to a primary Proposal (refer to Section 1.8.2 and 1.8.3 

regarding variations) for consideration with a GCOD to be beyond December 31, 

2022, butmust specify a GCOD no later than December 31, 2024.2025. 

However, Proposals with a GCOD no later than December 31, 2022earlier 

GCODs will be given preference in scoring.  

1.2.16 A Proposer’s GCOD set forth in its Proposal will be the GCOD in any resulting PPA if 

such Proposal is selected to the Final Award Group. Proposers will not be able to request a 

change in the GCOD set forth in their Proposals. 

Project  Generation Generation Paired w/  Generation Paired Standalone 

Technology  Only  Storage (not intended w/ Storage (intended  Storage  

to meet energy to meet energy 

storage need)  storage need)  
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GCOD  December December 31, March 31, March 31, 

31, 2022*12/31/25  202206/01/22  202206/01/2 

2022*12/31/ 2  

25  

PV:  As  -bid during  
Grid N/A  PV: As  -bid during  100% at 

ITC period; 100%  Charging  ITC  period;  100%  after  GCOD  
after ITC period  

ITC period  
Wind: 100% at 

Wind: 100% at 
GCOD   

GCOD   
    

     

1.2.15 *May also submit a Proposal variation based on GCOD no later than December 31, 2024 

A Proposer’s GCOD set forth in its Proposal will be the GCOD in any resulting PPA if 

such Proposal is selected to the Final Award Group. Proposers will not be able to request a 

change in the GCOD set forth in their Proposals. 

1.2.16 1.2.17 If selected, Proposers will be responsible for all costs throughout the term of the 

PPA, including but not limited to Project development, completion of an Interconnection 

Requirements Study (“IRS”), the cost of conducting a greenhouse gas analysis, land 

acquisition, permitting, financing, construction of the Facility and all Interconnection 

Facilities, and operations and maintenance (“O&M”). 

1.2.17 1.2.18 If selected, Proposers will be solely responsible for the decommissioning of the 

Project and the restoration of the Site upon the expiration of the PPA, as described in 

Attachment G, Section 7 of the RDG PPA or ESPPA. 

1.2.18 1.2.19 If selected, Proposers shall pursue all available applicable federal and state tax 

credits, and . Proposal pricing must be set to incorporate the benefit of such available tax 

credits.federal tax credits. However, to mitigate the risk on Proposers due solely to 

potential changes to the state’s tax credit law before a selected project reaches commercial 

operations, Proposal pricing shall be set without including any state tax credits. If a 

Proposal is selected, the PPA for the project will require the Proposer to pursue the 

maximum available state tax credit and remit tax credit proceeds to the Company for 

customers’ benefit as described in Attachment J of the RDG PPA or ESPPA. The PPA will 

also provide that the Proposer will be responsible for payment of liquidated damages for 

failure to pursue the state tax credit. 

1.2.19 1.2.20 Each Proposal submitted in response to this RFP must represent a Project that is 

capable of meeting the requirements of this RFP without having to rely on a proposed 

change in law, rule, or regulation. 

1.3  Competitive Bidding Framework  

Consistent with the Framework, this RFP outlines the Company’s requirements in relation 
to the resources being solicited and the procedures for conducting the RFP process.  It also 
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includes information and instructions to prospective Proposers participating in and 

responding to this RFP. 

1.4  Role of the Independent Observer  

1.4.1 Part III.C.1 of the Framework sets forth the circumstances under which an Independent 

Observer is required in a competitive bidding process.  The PUC has retained an 

Independent Observer both to advise and monitor the process for this RFP.  All phases of 

the RFP process will be subject to the Independent Observer’s oversight, and the 

Independent Observer will coordinate with PUC staff throughout the RFP process to 

ensure that the RFP is undertaken in a fair and unbiased manner. In particular, the 

Company will review and discuss with the Independent Observer decisions regarding the 

evaluation, disqualification, non-selection, and selection of Proposals. 

1.4.2 The role of the Independent Observer, as described in the Framework, will include but is 

not limited to: 

• Monitor all steps in the competitive bidding process 

• Monitor communications (and communications protocols) with Proposers 

• Monitor adherence to the Company’s Code of Conduct 
• Submit comments and recommendations, if any, to the PUC concerning the RFP 

• Review the Company’s Proposal evaluation methodology, models, criteria, and 

assumptions 

• Review the Company’s evaluation of Proposals 

• Advise the Company on its decision-making 

• Participate in dispute resolution as set forth in Section 1.10 of this RFP 

• Monitor contract negotiations with Proposers 

• Report to the PUC on monitoring results during each stage of the competitive bidding 

process 

• Provide an overall assessment of whether the goals of the RFP were achieved 

1.4.3 The Independent Observer for this RFP is Bates White, LLC. 

1.5  Communications Between the Company and Proposers –  Code of Conduct 

Procedures Manual  

1.5.1 Communications and other procedures under this RFP are governed by the “Code of 

Conduct Procedures Manual,” (also referred to as the “Procedures Manual”) developed by 

the Company as required by the Framework, and attached as Appendix C to this RFP. 

1.5.2 All pre-Proposal communication with prospective Proposers will be conducted via the 

Company’s RFP website, Electronic Procurement Platform and/or electronic mail 

(“Email”) through the address specified in Section 1.6 of this RFP (the “RFP Email 
Address”).  Frequently asked questions submitted by prospective Proposers and the 

answers to those questions may be posted on the Company’s RFP website, or sent through 

either emailEmail or the Electronic Procurement Platform to registered individuals.  The 

Company reserves the right to respond only to comments and questions it deems are 

appropriate and relevant to the RFP. Proposers are advised to submit questions no later 
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than fifteen Days before the Proposal Due Date (RFP Schedule in Section 3.1, Items 7 and 

8 of this RFP). The Company will endeavor to respond to all questions no later than five 

Days before the Proposal Due Date. 

1.5.3 After Proposals have been submitted, the Company may contact individual Proposers for 

purposes of clarifying their Proposal(s). 

1.5.4 Any confidential information deemed by the Company, in its sole discretion, to be 

appropriate to share, will only be transmitted to the requesting party after receipt of a fully 

executed Stage 2 Mutual Confidentiality and Non-Disclosure Agreement (“NDA”). See 

Appendix E of this RFP. 

1.5.5 Except as expressly permitted and in the manner prescribed in the Procedures Manual, any 

unsolicited contact by a Proposer or prospective Proposer with personnel of the Company 

pertaining to this RFP is prohibited. 

1.6  Company Contact for Proposals  

The primary contact for this RFP is: 

Ken Horita 

Energy Contract Manager 

Hawaiian Electric Company, Inc. 

Central Pacific Plaza Building, Suite 2100 

220 South King Street 

Honolulu, Hawai‘i 96813 

RFP Email Address: oahuvariablerfp@hawaiianelectric.com 

1.7  Proposal Submission  Requirements  

1.7.1 All Proposals must be prepared and submitted in accordance with the procedures and 

format specified in the RFP. Proposers are required to respond to all questions and provide 

all information requested in the RFP, as applicable, and only via the communication 

methods specified in the RFP. 

1.7.2 Detailed requirements regarding the form, submission, organization and information for 

the Proposal are set forth in Chapter 3 of this RFP and Appendix B to this RFP. 

1.7.3 In submitting a Proposal in response to this RFP, each Proposer certifies that the Proposal 

has been submitted in good faith and without fraud or collusion with any other unaffiliated 

person or entity.  The Proposer shall acknowledge this in the Response Package submitted 

with its Proposal. 

Without limiting the foregoing, unaffiliated Proposers are prohibited from using shared 

Representative(s)legal counsel to prepare their Proposals or for contract negotiations with 

the Company. A “Representative” shall mean any person, entity, contractor or consultant 

(including without limitation, financial advisors, legal counsel and accountants).  where 
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counsel is an individual person.  If counsel is a law firm with multiple attorneys, 

unaffiliated Proposers may use the same firm only if (1) such firm assigns separate 

attorney(s) to each Proposer, (2) the attorney(s) are prohibited from (i) sharing a Proposer’s 
confidential information or the Company’s confidential information associated with such 

Proposer with others, or (ii) accessing another Proposer’s confidential information or 

Company’s confidential information associated with such Proposer from another attorney 

in the firm, (3) the law firm has appropriate procedures, safeguards and policies in place to 

ensure that separations exist so that the attorney(s) assigned to a Proposer do not share or 

have access to confidential information of another Proposer or of the Company which was 

obtained through another attorney’s representation of a Proposer, and (4) an authorized 

signatory of the law firm shall provide Company with a written certification in the form 

attached as Appendix B Attachment 1. Furthermore, in executing the NDA provided as 

Appendix E to this RFP, the Proposer agrees on behalf of its Representatives (as defined in 

the NDA) that the Company’s confidential negotiating positions will not be shared with 

other Proposers or their respective Representatives. 

1.7.4 Proposals must be submitted via the Electronic Procurement Platform by 2:00 pm Hawai‘i 

Standard Time (HST) on the Proposal Due Date shown in the RFP Schedule in Section 3.1 

of this RFP.3.1. No hard copies of the Proposals will be accepted.8 It is the Proposer’s sole 

responsibility to ensure that complete and accurate information has been submitted on time 

and within the instructions of this RFP. With this assurance, Company shall be entitled to 

rely upon the completeness and accuracy of every Proposal.  Any errors identified by the 

Proposer or Company after the Proposal Due Date has passed may jeopardize further 

consideration and success of the Proposal. If an error or errors are later identified, 

Company, in consultation with the Independent Observer, may permit the error(s) to be 

corrected without further revision to the Proposal, or may require Proposer to adhere to 

terms of the Proposal as submitted without correction.  Additionally, and in Company’s 

sole discretion, if such error(s) would materially affect the Priority List or Final Award 

Group, Company reserves the right, in consultation with the Independent Observer, to 

remove or disqualify a Proposal upon discovery of the material error(s). The Proposer of 

such Proposal shall bear the full responsibility for such error(s) and shall have no recourse 

against Company’s decision to address Proposal error(s), including removal or 

disqualification.  The Electronic Procurement Platform will cease accepting any 

submission of late information for this RFP after the Proposal Due Date.Energy Contract 

Manager, in consultation with the Independent Observer, will confirm that the Self-Build 

and Affiliate Proposals are timestamped by milestone (7) Self-Build and Affiliate Proposal 

Due Date in Section 3.1 Table 1. The PowerAdvocate Platform automatically closes 

further submissions after milestone (8) IPP Proposal Due Date in Table 1. 

1.8  Proposal  Fee  

1.8.1 IPP and Affiliate proposers are required to tender a non-refundable Proposal Fee of 

$10,000 for each Proposal submitted. IPP and Affiliate proposers who propose projects 

8 
Proposals for the SBO(s) and Affiliate Proposals have additional submission requirements to the PUC specified in 

Section 1.9 below. 
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located at the Company-owned site identified in Section 3.11.2 will have their Proposal 

Fee waived. 

1.8.2 Proposers may submit multiple Proposal variations for a projectProject. If such Proposals 

are on different Sites or for different generation technologies, a separate Proposal Fee must 

be paid for each Proposal. The method of submitting multiple Proposals within this RFP is 

described in Appendix B. 

1.8.3 Proposers may also submit up to three (3) minor variations (e.g., pricing terms, size, 

with/without storage, with/without grid-charging or level of grid-charging capability) 

within a Proposal on the same Site using the same generation technology without having to 

pay a separate Proposal Fee for these three (3) variations.  Whether or not a separate 

Proposal Fee is required, all unique information for each variation of a Proposal, no matter 

how minor such variation is, must be clearly identified and separated by following the 

instructions in Appendix B Section 3. 

1.8.4 The Proposal Fee must be in the form of a cashier’s check or equivalent from a 

U.S.-chartered bank made payable to “Hawaiian Electric Company, Inc.” and must be 

delivered and received by the Company by 2:00 pm (HST) on the Proposal Due Date 

shown in the RFP Schedule in Section 3.1 of this RFP.3.1. The check should include a 

reference to the Proposal(s) for which the Proposal Fee is being provided.  Proposers are 

strongly encouraged to utilize a delivery service method that provides proof of delivery to 

validate delivery date and time.  

If the Proposal Fee is delivered by U.S. Postal Service (with registered, certified, receipt 

verification), the Proposer shall address it to: 

Ken Horita 

Energy Contract Manager 

Hawaiian Electric Company, Inc. 

Mail Code CP21-IU 

PO Box 2750 

Honolulu, Hawai‘i 96840 

If the Proposal Fee is delivered in person, or via an alternative registered, certified delivery 

service, the Proposer shall use the address specified in Section 1.6. 

1.9  Procedures for the Self-Build  or Affiliate  Proposals   

The Competitive Bidding Framework allows the Company the option to offer a Proposal(s) 

in response to this RFP (“Self-Build Option” or “SBO”). Accordingly, the Company must 

follow certain requirements and procedures designed to safeguard against and address 

concerns associated with: (1) preferential treatment of the SBO or members, agents or 

consultants of the Company formulating the SBO (the “Self-Build Team”); and (2) 

preferential access to proprietary information toof the Self-Build Team.  These 

requirements are specified in the Code of Conduct required under the Framework and 

implemented by certain rules and procedures found in the Procedures Manual submitted to 
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the PUC in Docket No. 2017-0352 on April 1, 2019. A copy of the Procedures Manual is 

attached as Appendix C to this RFP. 

The Competitive Bidding Framework also allows Affiliates of the Company to submit 

Proposals to RFPs issued by the Company.  All Self-Build and Affiliate Proposals are 

subject to the Company’s Code of Conduct and the Procedures Manual. Affiliate 

Proposals are also subject to any applicable Affiliate Transaction Requirements issued by 

the PUC in Decision and Order No. 35962 on December 19, 2018, and subsequently 

modified by Order No. 36112, issued on January 24, 2019, in Docket No. 2018-0065. 

Affiliate Proposals will be treated identically to an IPP Proposal, except that they are due at 

the same time as any Self-Build Proposal(s). 

The Independent Observer will monitor adherence to the Company’s Code of Conduct and 

the Procedures Manual. Pursuant to the Framework and as set forth in the RFP Schedule, 

the Company will require that the Proposal for the SBO(s) and Affiliate Proposals be 

submitted electronically through the Electronic Procurement Platform and filed with the 

PUC in hard copy a minimum of one (1) Day before other Proposals are due. (A Proposal 

for the SBO or Affiliate will be uploaded into the Electronic Procurement Platform in the 

same manner Proposals from other Proposers are uploaded.  Uploaded files are 

timestamped and the RFP Team, in concertThe Energy Contract Manager, in consultation 

with the Independent Observer, will confirm that any SBO file upload was received no 

later than 2:00 pm HST the day prior to the Proposal Due Date.) Anthe Self-Build and 

Affiliate Proposals are timestamped by Milestone (7) Self-Build and Affiliate Proposal 

Due Date in RFP Table 1.) 

Detailed requirements for an SBO Proposal can be found in Appendix G.  These 

requirements are intended to provide a level playing field between SBO Proposals and 

third-party Proposals.  Except where specifically noted, an SBO Proposal must adhere to 

the same Priceprice and Non-Pricenon-price Proposal Requirementsrequirements as 

required of all Proposers, as well as certain PPA requirements, such as milestones and 

liquidated damages, as described in Appendix G. In addition to its Proposal, the Self-Build 

Team will be required to submit Appendix G, Attachment 1, Self-Build Option Team 

Certification Form, acknowledging it has followed the rules and requirements of the RFP 

to the best of its ability and has not engaged in any collusive actions or received any 

preferential treatment or information providing an impermissible competitive advantage to 

the Self-Build Team over other proposers responding to this RFP, as well as adherence to 

PPA terms and milestones required of all proposers and the SBO’s proposed cost 

protection measures.  

The cost recovery methods between a regulated utility SBO Proposal and Independent 

Power Producer (“IPP”)IPP Proposals are fundamentally different due to the business 

environments they operate in and as. As a result, the Company has instituted a process, in 

consultation with the Independent Observer, in orderCompanies have instated a process to 

compare the two types of proposals for the initial evaluation of the price related criteria on 

a ‘like’ basis through comparative analysis. 
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At the core of an SBO Proposal are its total project capital cost and any associated annual 

operations and maintenance (“O&M”) costs. For During the RFP’s initial pricing 
evaluation purposesstep, these capital costs89 and O&M costs will be converted to the 

stream of utility annual revenue requirements which represent the revenue required to be 

collected from ratepayers thatused in a revenue requirement calculation to determine the 

estimated revenues needed from customers which would allow the Company to recover the 

total cost of the project plus a utility rate of return on the unrecovered project cost balance. 

These. The SBO revenue requirements willare then be used in a levelized price calculation 

to determine a Levelized Energy Pricing (“LEP”) calculationPrice (“LEP”) ($/MWh), if 

for energy needs, or to determine an Energy Storage Only Levelized Price ($/MWh), if for 

storage only needs. These price calculations will then be used for comparison to IPP 

Proposals. 

The Company, in conjunction with the Independent Observer, may also conduct a risk 

assessment of the SBO Proposal to ensure an appropriate level of customer cost protection 

measures are included in such proposalProposal. 

In response to the 200 MW capacity need, the Self-Build Team will only be permitted to 

submit a Proposal or group of Proposals (with up to 3 variations each) which collectively 

address this need, and no more. These proposals for the capacity needs are intended to 

serve as the Company’s Parallel Plan, as described in the PUC’s Framework for 

Competitive Bidding.10 The Self-Build team will be allowed to submit one (1) additional 

Proposal (with up to 3 variations) in response to the energy need. 

The SBO will be permitted to submit a shared savings mechanism with its Proposal to 

share in any cost savings between the amount of cost bid in the SBO Proposal and the 

actual cost to construct the Project. If the SBO Proposal is selected to the Final Award 

Group, the proposed shared savings mechanism will need to be approved by the PUC.  

Submission of a shared savings mechanism is not required and will not be considered in the 

evaluation of the SBO Proposal. 

1.10  Dispute Resolution Process   

1.10.1 If disputes arise under the RFP, the provisions of Section 1.10 of this RFP and the dispute 

resolution process established in the Framework will control.  See Part V of the 

Framework. 

1.10.2 Proposers who challenge or contest any aspect of the RFP process must first attempt to 

resolve their concerns with the Company and the Independent Observer (“Initial 

Meeting”).  The Independent Observer will seek to work cooperatively with the parties to 

89 
Self-Build Proposals will be required to provide a table identifying project costs by year. These capital costs should 

be all inclusive, including but not limited to costs associated with equipment, Engineering, Procurement, and 

Construction (“EPC”), interconnection, overhead, and Allowance for Funds Used During Construction (“AFUDC”). 
10 

See Decision and Order No. 23121, filed December 8, 2006, in Docket No. 03-0372. 
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resolve any disputes or pending issues and may offer to mediate the Initial Meeting to 

resolve disputes prior to such issues being presented to the PUC. 

1.10.3 Any and all disputes arising out of or relating to the RFP which remain unresolved for a 

period of twenty (20) Days after the Initial Meeting takes place may, upon the agreement of 

the Proposer and the Company, be submitted to confidential Mediation in Honolulu, 

Hawai‘i, pursuant to and in accordance with the Mediation Rules, Procedures, and 

Protocols of Dispute Prevention Resolution, Inc. (“DPR”) (or its successor) or, in its 

absence, the American Arbitration Association then in effect (“Mediation”).  The 
Mediation will be administered by DPR.  If the parties agree to submit the dispute to 

Mediation, the Proposer and the Company shall each pay fifty percent (50%) of the cost of 

the Mediation (i.e., the fees and expenses charged by the mediator and DPR) and shall 

otherwise each bear their own Mediation costs and attorney’s fees. 

1.10.4 If settlement of the dispute is not reached within sixty (60) Days after commencement of 

the Mediation, or if after the Initial Meeting, the parties do not agree to submit any 

unresolved disputes to Mediation, then as provided in the Framework, the Proposer may 

submit the dispute to the PUC in accordance with the Framework. 

1.10.5 In accordance with the Framework, the PUC will serve as the arbiter of last resort for any 

disputes relating to this RFP involving Proposers. The PUC will use an informal expedited 

dispute resolution process to resolve the dispute within thirty (30) Days, as described in 

Parts III.B.8 and V of the Framework.911 There will be no right to hearing or appeal from 

this informal expedited dispute resolution process. 

1.10.6 If any Proposer initiates a dispute resolution process for any dispute or claim arising under 

or relating to this RFP, other than that permitted by the Framework and Section 1.10 of this 

RFP (e.g., a court proceeding), then such Proposer shall be responsible for any and all 

attorneys’ fees and costs that may be incurred by the Company or the PUC in order to 

resolve such claim. 

1.11  No Protest or Appeal  

Subject to Section 1.10 of this RFP,1.10, no Proposer or other person will have the right to 

protest or appeal any award of a Project made by the Company. 

By submitting a Proposal in response to the RFP, the Proposer expressly agrees to the 

terms and conditions set forth in this RFP. 

911 
The informal expedited dispute resolution process does not apply to PUC review of contracts that result from the 

RFP. See Decision and Order No. 23121 at 34-35. Further, the informal expedited dispute resolution process does not 

apply to the Framework’s process relating to issuance of a draft and final RFP, and/or to the PUC approval of the RFP 

because: (1) the Framework (and the RFP) set forth specific processes whereby interested parties may provide input 

through the submission of comments; and (2) the Framework’s dispute resolution process applies to “Bidders” and 
there are no “Bidders” at this stage in the RFP process. 
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1.12  Modification or Cancellation of the Solicitation  Process  

1.12.1 Unless otherwise expressly prohibited, the Company may, at any time up to the final 

execution of an RDG PPA or ESPPA, as may be applicable, in consultation with the 

Independent Observer, postpone, withdraw and/or cancel any requirement, term or 

condition of this RFP, including deferral of the award or negotiation of any contract, and/or 

cancellation of the award all together, all of which will be without any liability to the 

Company. 

1.12.2 The Company may modify this RFP subject to requirements of the Framework, whereby 

the modified RFP will be reviewed by the Independent Observer and submitted to the PUC 

thirty (30) Days prior to its issuance, unless the PUC directs otherwise.  See Framework 

Part IV.B.10. The Company will follow the same procedure with regard to any potential 

postponement, withdrawal or cancellation of the RFP or any portion thereof. 

Chapter 2: Resource Needs and Requirements 

2.1  Performance Standards   

Proposals must meet the attributes set forth in this RFP and the requirements of the RDG 

PPA for proposals that include a generation component or the ESPPA for standalone 

energy storage proposals. This RFP and the RDG PPA or ESPPA set forth the minimum 

requirements that all Proposals must satisfy to be eligible for consideration in this RFP.  

Additional Performance Standards may be required based on the results of the IRS.   

Facilities must be able to operate in grid-forming mode when directed by the Company as 

defined in the RDG PPA or ESPPA. 

Black start capability is preferred for standalone energy storage or energy storage coupled 

with generation facilities. Proposals will need to identify12 any incremental costs to enable 

their facility to be black start capable, if not already enabled. 

For standalone energy storage or energy storage coupled with generation facilities, the 

functionality and characteristics of the storage must be maintained throughout the term of 

the PPA. To be clear, Proposers may not propose any degradation in storage capacity or 

storage efficiency in their Proposals. 

2.2  Transmission System  Information   

2.2.1 Company information regarding an initial assessment of potential MW capacity of 46 kV 

and 138 kV transmission-level circuits providing possible points of interconnection has 

been developed for Sites included in the Land Request for Information (“Land RFI”) as 

12 
If black start is not already enabled for the Proposal, any additional costs necessary to enable black start will be 

identified in the submission instructions defined in Appendix B. 
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described in Section 3.11 of this RFP and will be made available to Proposers only after 

execution of the Stage 2 NDA.1013 Proposers should perform their own evaluation of 

project locations, and the Company does not guarantee any project output or ability to 

connect based on such information. Prior to submitting a proposal, Proposers mayare 

encouraged to inquire about the viability of interconnecting a proposed Project at a specific 

location.  For example, a Project must interconnect through a minimum of two 

transmission lines and no single point of failure resulting in a loss of more than 135 MW; 

however, depending on but not limited to, factors such as location of the Point of 

Interconnection, system load, generating unit dispatch, and transmission line 

contingencies, the Project may require more than two transmission line terminations.  

Please direct questions to the RFP Email Address in Section 1.6. 

2.2.2 While the Land RFI provides information regarding an initial assessment of potential MW 

capacity and possible points of interconnection for transmission-level circuits, Projects 

interconnecting to 138 kV circuits require additional analyses. The available capacity of a 

transmission line is dependent on many factors including location of the Point of 

Interconnection, system load, generating unit dispatch, and transmission line 

contingencies.  As a result, load flow analyses are required to confirm the available line 

capacities for various scenarios.  Detailed load flow analyses will be performed as part of 

the project selection process. Prior to the RFP, developers may inquire as to viability of 

proposed real project locations for interconnection as well as specific requirements of that 

proposed 138 kV interconnection. 

2.2.3 For Projects interconnecting to 46 kV circuits, the proposed Project output cannot exceed 

the available hosting capacity limit during the daytime hours of 8am to 5pm. 1114 The 

proposed Project output at all other hours (5pm to 8am) cannot exceed the identified 

conductor limit (less any existing or expected generation sources available during those 

hours prior to the GCOD). For example, a solar resource paired with storage may 

interconnect to a circuit with a stated hosting capacity of zero provided that no energy is 

exported during the hours of 8am and 5pm and the export of power does not exceed the 

conductor limit after 5pm.  Specifically, as it pertains to interconnection to the 46 kV 

system Proposer, Proposers may inquire regarding the viability of upgrading 46 kV 

conductors to increase available capacity based on a specific location (direct questions to 

the RFP Email Address in Section 1.6). Prior to the RFP, developers may inquire as to 

viability of proposed real project locations for interconnection. 

2.2.4 A detailed IRS, when performed, may reveal other adverse system impacts that may further 

limit a Project’s ability to interconnect and/or further limit the net output of the Facility 
without upgrades. 

1013 
Appendix E contains the Mutual Confidentiality and Non-Disclosure Agreement for this RFP. 

1114 
The available hosting capacity is not a final determination whether it is feasible to interconnect a Proposed 

Facility. The available hosting capacity provided in either the Land RFI or in response to inquiries to the Company 

represent the power system’s conditions at the time the analysis was conducted. This analysis examined steady-state 

thermal capacity and voltage issues during daytime minimum loading conditions only. 
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2.3  Interconnection to the  Company System    

2.3.1  The  Interconnection Facilities includes both: (1) Seller-Owned Interconnection Facilities; 

and  (2) Company-Owned  Interconnection Facilities.  

2.3.2  All Proposals must  include  a  description of the  Proposer’s plan  to transmit power from the  
Facility to the Company  System.  The proposed Interconnection Facilities must be  

compatible with the Company System.  In the design, Projects must  adequately consider 

Company requirements to address impacts on the performance  and reliability of the  

Company System.   

2.3.2.1 In addition to the Performance Standards and findings of the IRS, the design of the 

Interconnection Facilities, including power rating, Point(s) of Interconnection with the 

Company System, and scheme of interconnection, must meet Company standards. The 

Company will provide its construction standards and procedures to the Proposer (Engineer, 

Procure, Construct Specifications for Hawaiian Electric Power Lines and Substations) if 

requested via the RFP Email Address in Section 1.6 and upon the execution of a Stage 2 

NDA as specified in Section 3.12.1. These specifications are intended to illustrate the 

scope of work typically required to administer and perform the design and construction of a 

Hawaiian Electric substation and power line. 

2.3.2.2 Interconnection Facilities must be designed such that, with the addition of the Facility, the 

Company System can meet all relevant Transmission Planning Criteria1215 and any 

amendments thereto. 

2.3.3 Tariff Rule No. 19, a copy of which is attached as Appendix I to this RFP, establishes 

provisions for Interconnection and Transmission Upgrades.  The tariff provisions are 

intended to simplify the rules regarding who pays for, installs, owns, and operates 

interconnection facilities in the context of competitive bidding.  Proposers may 

proposewill be required to build the Company-Owned Interconnection Facilities, including 

the switching station and line work, except for any work in the Company’s existing 
energized facilities and the final tap. Construction of Company-Owned Interconnection 

Facilities by the Proposer must comply with industry standards, laws, rules and licensing 

requirements, as well as the Company’s specific construction standards and procedures 

that the Company will provide upon request.  (See Section 2.3.1.) The Company uses the 

breaker-and-a-half scheme for its transmission switching station as shown in Appendix I 

Attachment A Tariffof Appendix I – Rule No. 19.19 Tariff. Proposers should follow this 

scheme for purposes of their estimates. 

2.3.4 The Proposer shall be responsible for all costs required to interconnect a Project to the 

Company System, including all Seller-Owned Interconnection Facilities and 

Company-Owned Interconnection Facilities.  

1215 
Transmission Planning Criteria are further described in the PSIP beginning on page O-11 of Appendix O. 
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2.3.5 Proposers are required to include in their pricing proposal all costs for interconnection and 

transmission equipment or, if applicable, 46 kV circuit conductor upgrades expected to be 

required between their Facility and their proposed Point of Interconnection. Appendix H 

to this RFP includes information related to Company-Owned Interconnection Facilities 

and costs that may be helpful to Proposers. Selected Proposers shall be responsible for the 

actual final costs of all Seller-Owned Interconnection Facilities and Company-Owned 

Interconnection Facilities, whether or not such costs exceed the costs set forth in a 

Proposer’s Proposal. No adjustments will be allowed to the proposed price in a Proposal if 

actual costs for Interconnection Facilities exceed the amounts proposed. 

2.3.6 Proposers are required to include in their pricing proposal all costs for distribution-level 

service interconnection for station power. 

2.3.7 All Projects will be screened for general readiness to comply with the requirements for 

interconnection.  Proposals selected to the Final Award Group will be subject to further 

study in the form of an IRS. The IRS process is further described in Section 5.1 of this 

RFP.5.1. The results of the completed IRS, as well as any mitigation measures identified, 

will be incorporated into the terms and conditions of a final executed PPA. 

Chapter 3: Instructions to Proposers 

3.1  Schedule for the Proposal Process  

Table 1 sets forth the proposed schedule for the proposal process (the “RFP Schedule”). 
The RFP Schedule is subject to PUC approval. The Company reserves the right to revise 

the RFP Schedule as necessary.  Changes to the RFP Schedule prior to the RFP Proposal 

Due Date will be posted to the RFP website. Changes to the RFP Schedule after the 

Proposal Due Date will be communicated via emailEmail or via the Electronic 

Procurement Platform to the Proposers. 
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Table 1 

Proposed RFP Schedule 

Milestone  Schedule Dates  

(1)  Status Conference held  February 7, 2019  

(2)  (1)  Draft RFP  is filed  April 1, 2019  

 

(3)  (2)  Proposers Conference  WebinarStatus April  9,18, 2019  

Conferences held  May 2,  2019  

(4)  (3)  Commission solicited Stakeholder  Comments April  16,May 20,  2019  

submitted to PUC  and Company  Comments by  

(5)  (4) Companies’ Response to Stakeholder Comments May 3,July 10,  2019  

and Proposed  Final RFP  are Filedfiled  

(5)  Completion of Commission review period of  June 3, 2019  

Proposed Final RFPs  

(6)  Final RFP is  Issued  June 10,August 9,  2019201916  

(7)  Self-Build and Affiliate Proposal  Due  Date                    August 8,October 21,  2019  at 2:00 pm  

HST17  

(8)  IPP  or Affiliate  Proposal Due Date                      August 9,October 22,  2019 at 2:00 pm  

HST  

(9)  Selection of  Priority  List   October  18,January 3,  20192020  

(10)  BAFOs Due  October  25,January 10,  20192020  

(11)  Selection of Final Award Group  February  12,April 24,  2020  

(12)  Contract Negotiations Start  February  19,May 1,  2020  

3.2  Company RFP Website/Electronic Procurement Platform  

3.2.1 The Company has established a website for general information to share with potential 

Proposers.  The RFP website is located at the following link: 

www.hawaiianelectric.com/competitivebidding 

The Company will provide general notices, updates, schedules and other information on 

the RFP website throughout the process. Proposers should check the website frequently to 

stay abreast of any new developments.  This website will also contain the link to the 

Electronic Procurement Platform employed by the Company for the receipt of Proposals.  

16 Per Section IV.B.6.e.ii of the Competitive Bidding Framework “[t]he utility shall have the right to issue the RFP if 
the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives the 

proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on this 
thirty (30) day timeline. However, this date and all subsequent dates in the proposed schedule are dependent on any 

further guidance provided by the PUC. 
17 An SBO or Affiliate Proposal must also be filed in hard copy form with the PUC a minimum of one (1) Day before 

other Proposals are due. 
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“Sourcing Intelligence” developed by Power Advocate is the Electronic Procurement 

Platform that the Company has licensed and will utilize for this RFP.  Proposers who do 

not already have an existing account with PowerAdvocate and who intend to submit a 

Proposal for this RFP will need to register as a “Supplier” with PowerAdvocate. 

3.2.2 There are no license fees, costs, or usage fees to Proposers for the use of the Electronic 

Procurement Platform. 

See Appendix D to this RFP for user information on and screenshots of PowerAdvocate’s 

Sourcing Intelligence procurement platform. 

3.3  Proposers’  Conference   Information  Conferences    

The Company will hold a prerecorded webinar (“Proposers’ Conference Webinar”) for 

Stage 2 in accordance with the Competitive Bidding Framework for prospective Proposers 

to learn about the provisions and requirements of this RFP.  Following the webinar, 

prospective Proposers may submit clarifying questions to better understand the Company’s 
proposed competitive bidding process and draft documents.  General responses will be 

posted to the RFP website.Commission held three status conferences on February 7, 2019, 

April 18, 2019, and May 2, 2019 to allow the Companies to propose plans for their Stage 2 

RFPs and to respond to questions from the Commission, the Consumer Advocate and 

stakeholders. The Companies’ presentations were made available on the Companies’ RFP 

Website.  The Commission also solicited comments from stakeholders on the Companies’ 

Stage 2 Draft RFPs on May 6, 2019 before releasing its Order No. 36356 providing 

guidance on the draft RFPs for dispatchable and renewable generation on June 10, 2019. 

On July 5, 2019, the Commission issued Order No. 36406 providing further clarification of 

Order No. 36356. 

Prospective Proposers may submitcontinue submitting written questions regarding the 

RFP to the RFP Email Address set forth in Section 1.6. The Company will endeavor to 

address all questions that will be helpful to prospective Proposers via a Q&A section on the 

RFP website. 

Prospective Proposers should review the RFP Website’s Q&A section prior to submission 
of their Proposal. Duplicate questions shallwill not be answered. 

3.4  Preparation of Proposals  

3.4.1 Each Proposer shall be solely responsible for reviewing the RFP (including all attachments 

and links) and for thoroughly investigating and informing itself with respect to all matters 

pertinent to this RFP, the Proposer’s Proposal, and the Proposer’s anticipated performance 
under the RDG PPA or ESPPA. It is the Proposer’s responsibility to ensure it understands 

all requirements of the RFP, to seek clarification if the RFP’s requirements or Company’s 

request is not clear, and to ask for any confirmation of receipt of submission of 

information. Under Section 1.7.4, the Proposer is solely responsible for all errors in 

Proposer’sits Proposal(s).  The Company will not accept any explanation by a Proposer 

that it was incumbent on the Company to catch any error.  
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3.4.2 Proposers shall rely only on official information provided by the Company in this RFP 

when preparing their Proposal. The Company will rely only on the information included in 

the Proposals and additional information solicited by the Company to Proposers in the 

format requested, to evaluate the Proposals received. Evaluation will be based on the 

stated information in this RFP and on information submitted by Proposers in response to 

this RFP.  Proposal submissions should not reference previous RFP submissions for 

support. Proposers also should not assume that any previous RFP decisions/preferences 

will also pertain to this RFP. 

3.4.3 Each Proposer shall be solely responsible for, and shall bear all of its costs incurred in the 

preparation of its Proposal and/or its participation in this RFP, including, but not limited to, 

all costs incurred with respect to the following: (1) review of the RFP documents; (2) 

meetings with the Company; (3) Site visits; (4) third-party consultant consultation; and (5) 

investigation and research relating to its Proposal and this RFP. Any such costs associated 

with the sameThe Company will not be reimbursed by the Company toreimburse any 

Proposer for any such costs, including the selected Proposer(s). 

3.4.4 Each Proposal must contain the full name and business address of the Proposer and must be 

signed by an authorized officer or agent1318 of the Proposer. 

3.5  Organization of the Proposal  

The Proposal must be organized as specified in Appendix B to this RFP. It is the 

Proposer’s responsibility to ensure the information requested in this RFP is submitted and 

contained within the defined Proposal sections as specified in Appendix B. 

3.6  Proposal Limitations  

Proposers expressly acknowledge that Proposals are submitted subject to the following 

limitations: 

The RFP does not commit or require the Company to award a contract, pay any costs 

incurred by a Proposer in the preparation of a Proposal, or procure or contract for products 

or services of any kind whatsoever.  The Company reserves the right, in consultation with 

the Independent Observer, to accept or reject, in whole or in part, any or all Proposals 

submitted in response to this RFP, to negotiate with any or all Proposers eligible to be 

selected for award, or to withdraw or modify this RFP in whole or in part at any time.  

• The Company reserves the right, in consultation with the Independent Observer, to 

request additional information from any or all Proposers relating to their Proposals or 

to request that Proposers clarify the contents of their Proposals.  Proposers who are 

1318 Proposer’s officer or agent must be authorized to sign the Proposal. Such authorization must be in writing and may 

be granted via Proposer’s organizational documents (i.e., Articles of Incorporation, Articles of Organization, By-laws, 

etc.), resolution, or similar documentation. 
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not responsive to such information requests may be eliminated from further 

consideration upon consultation with the Independent Observer. 

• The Company reserves the right, in consultation with the Independent Observer, to 

solicit additional Proposals from Proposers after reviewing the initial Proposals.  

Other than as provided in this RFP, no Proposer will be allowed to alter its Proposal 

or add new information to a Proposal after the Proposal Due Date. 

• All material submitted in response to this RFP will become the sole property of the 

Company, subject to the terms of the Stage 2 NDA. 

3.7  Proposal Compliance and Bases for Disqualification  

Proposers may be deemed non-responsive and/or Proposals may not be considered for 

reasons including, but not limited to, the following: 

• Any unsolicited contact by a Proposer or prospective Proposer with personnel of the 

Company pertaining to this RFP as described in Section 1.5.5. 

• Any illegal or undue attempts by or on behalf of the Proposer or others to influence 

the Proposal Review process. 

• The Proposal does not meet one or more of the Eligibility Requirements specified in 

Section 4.2. 

• The Proposal does not meet one or more of the Threshold Requirements specified in 

Section 4.3. 

• The Proposal is deemed to be unacceptable through a fatal flaws analysis as 

described in Section 4.4.2. 

• The Proposer does not respond to a Company request for additional information to 

clarify the contents of its Proposal within the timelines specified by the Company. 

• The Proposal contains misrepresentations or errors. 

3.8  Power  Purchase Agreement  

3.8.1 The Power Purchase Agreement for proposals selected under this RFP that include a 

generation component will be in the form of the RDG PPA, attached as Appendix J and 

Appendix L to this RFP. 

3.8.2 The Power Purchase Agreement for standalone energy storage proposals selected under 

this RFP will be in the form of the Company’s ESPPA, attached as Appendix K to this 

RFP. 
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3.8.3 If selected, any Affiliate Proposers will be required to enter into the RDG PPA or ESPPA 

with the Company. 

3.8.4 If selected, a Self-Build Proposer will not be required to enter into a PPA or ESPPA with 

the Company.  However, the SBO will be held to the same performance metrics and 

milestones set forth in the RDG PPA and/or ESPPA to the same extent as all Proposers, as 

attested to in the SBO’s Appendix G submittal.Attachment 1, Self-Build Option 

Certification submittal. If liquidated damages are assessed, they will be paid from 

shareholder funds and returned to customers through the Purchased Power Adjustment 

Clause (“PPAC”) or other appropriate rate adjustment mechanisms. 

To retain the benefits of operational flexibility for a Company-owned facility, the SBO will 

be permitted to adjust operational requirements and performance metrics with the approval 

of the PUC.  The process for adjustment would be similar to a negotiated amendment to a 

PPA with PUC approval. 

3.8.5 In general, under the RDG PPA, payment to the Seller contains two parts: a Lump Sum 

Payment component to cover the fixed costs of the Project and ana Price for Purchase of 

Electric Energy Paymentcomponent ($/MWh component) to cover variable operations and 

maintenance costs (if applicable, depending on the resource).  In return, the Seller shall 

guarantee minimum performance and availability metrics to ensure that the Facility is 

maintained and available for energy storage (if applicable) and dispatch, as well as provide 

an indication of the available energy in near real-time for the Company’s dispatch. 

Company shall not be obligated to accept nor shall it be required to pay for test energy 

generated by the Facility during acceptance testing or other test conditions. 

3.8.6 In general, under the ESPPA, payment to the Seller consists of a Lump Sum Payment to 

cover dispatchability and availability of the Facility. In return, the Seller shall guarantee 

minimum performance and availability metrics to ensure that the Facility is maintained and 

available for energy storage and dispatch, as well as provide an indication of the available 

energy in near real-time for the Company’s dispatch. 

3.8.7 The entire PV RDG PPA is considered non-negotiable except for the technical 

attachments, which are dependent on the technical characteristics of the Facility. 

3.8.7.1 Certain designated sections of the Wind RDG PPA and ESPPA that are substantially 

identical to provisions in the PV RDG PPA are also designated non-negotiable 

(“Non-Negotiable Provisions”) and Proposers shall not propose modifications to such 

Non-Negotiable Provisions. The Company will not accept any modifications to terms and 

conditions in the PV RDG PPA and Non-Negotiable Provisions in the Wind RDG PPA and 

ESPPA. The non-negotiable sections are further described in Appendix M: Model RDG 

PPAs and ESPPA Non-Negotiable Provisions. 

3.8.7 3.8.7.2 As described in Section 2.1, the Performance Standards identified in the applicable 

RDG PPAs or the ESPPA establish the minimum requirements a Proposal must satisfy to 

be eligible for consideration in this RFP. A proposed Facility’s ability to meet these 
Performance Standards is both a Threshold Requirement and a Non-Price Related Criteria 
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under Sections 4.3 and 4.4.2, respectively. As such, the Performance Standards included in 

the RDG PPAs or ESPPA are non-negotiable.  Proposers may propose modifications to 

other sections of the Wind RDG PPA or ESPPA but are encouraged to accept such terms as 

written in order to expedite the overall RFP process and potential contract negotiations. As 

a component of their Proposals, Proposers who elect to propose allowed modifications 

shall provide a Microsoft Word red-line version of the relevant document identifying 

specific proposed modifications to the model language that the Proposer is agreeable to, as 

well as a detailed explanation and supporting rationale for each modification. 

3.8.7.1 3.8.7.3 General comments, drafting notes and footnotes such as “parties to discuss” are 
unacceptable and will be considered non-responsive. Proposed modifications to the Wind 

RDG PPA and ESPPA will be evaluated as a non-price evaluation criteriacriterion as 

further described in Section 4.4.2 of this RFP.4.4.2. In order to facilitate this process, the 

Company will make available electronic versions of the model agreements on the RFP 

website and through the PowerAdvocate platform for the RFP. Except for Non-Negotiable 

Provisions, anyAny proposed modifications to the RDG PPA or ESPPA will be subject to 

negotiation between the Company and the Final Award Group. As stated above, since 

general comments, drafting notes, and footnotes without accompanying specific proposed 

language modifications are unacceptable and non-responsive, the Company will not 

negotiate provisions simply marked by such general comments, drafting notes and 

footnotes. 

3.8.7.2 3.8.7.4 The Company has an interest in maintaining consistency for certain provisions of 

the RDG PPAs and ESPPA, such as the calculation of availability and payment terms.  

Therefore, for such provisions, the Company will endeavor to negotiate similar and 

consistent language across PPAs for the Final Award Group. 

3.8.8 Proposals that do not include specific proposed modifications to the attached RDG PPAs or 

ESPPA will be deemed to have accepted the RDG PPA or ESPPA in its entirety. 

3.9  Pricing Requirements  

3.9.1 Proposers must submit pricing for each of their variations associated with each Proposal (if 

variations as described in Section 1.8.2 and 1.8.3 of this RFP are submitted). Proposers are 

responsible for understanding the terms of the RDG PPA or ESPPA. Pricing cannot be 

specified as contingent upon other factors (e.g., changes to state or federal tax policy or 

receiving all Investment Tax Credits assumed). 

3.9.2 Escalation in pricing over the term of the RDG PPA or the term of the ESPPA is prohibited. 

3.9.3 Pricing information must only be identified within specified sections of the Proposal 

instructed by this RFP’s Appendix B Proposer’s Response Package (i.e., Proposal pricing 
information must be contained within defined Proposal sections of the Proposal 

submission). Pricing information contained anywhere else in a Proposal will not be 

considered during the evaluation process. 

3.9.4 For projects that include a generation component, the Proposer’s Response Package must 
include the following prices for each Proposal (and variation): 
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For IPP or Affiliate proposals: 

• Lump Sum Payment ($/year): Payment amount for full dispatchability of the 

Facility. Payment will be made in monthly increments. 

• Price for Purchase of Electric Energy ($/MWh):  Payment for delivery of net 

energy sourced from the variable generation resource, if applicable. No Energy 

Payment will be provided for any energy delivery that is sourced originally from the 

grid (Company’s System). 

• Black Start ($): For energy storage coupled with generation facilities, if the Facility 

is not already black start enabled, the incremental cost required to enable black start. 

For Self-Build Proposals: 

• AnnualTotal Project Capital Costs ($/year): ProjectTotal capital costs for the 

project (identified by year). 

• Annual O&M Costs ($/year): Initial year operations and maintenance costs, annual 

escalation rate. 

• Annual Revenue Requirement ($/year): Annual revenue requirements (ARR) 

calculated for each year. 

• Black Start ($): For energy storage coupled with generation facilities, if the Facility 

is not already black start enabled, the incremental cost required to enable black start. 

See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual 

O&M Costs and Annual Revenue Requirement for the Self-Build Proposals. 

3.9.5 For standalone energy storage projects, the Proposer’s Response Package must include the 
following prices for each Proposal (and variation): 

For IPP or Affiliate proposals: 

• Lump Sum Payment ($/year): Payment amount assuming full availability and 

dispatchability. Payment will be made in monthly increments. 

• Black Start ($): If the Facility is not already black start enabled, the incremental 

cost required to enable black start. 

For Self-Build Proposals: 

• AnnualTotal Project Capital Costs ($/year): ProjectTotal capital costs for the 

project (identified by year). 
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• Annual O&M Costs ($/year): Initial year operations and maintenance costs, annual 

escalation rate. 

• Annual Revenue Requirement ($/year): Annual revenue requirements (ARR) 

calculated for each year. 

• Black Start ($): If the Facility is not already black start enabled, the incremental 

cost required to enable black start. 

See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual 

O&M Costs and Annual Revenue Requirement for the Self-Build Proposals. 

3.10  Project Description  

3.10.1 Proposals that include a generation component are required to provide a NEP RFP 

Projection for the Project.  The NEP RFP Projection associated with the proposed Project 

represents the estimated annual net energy (in MWh) that could be produced by the Facility 

and delivered to the Point of Interconnection over a ten-year period with a probability of 

exceedance of 95%.  If the proposed Project includes an energy storage component, it 

should not be factored into the NEP RFP Projection. Any losses that may be incurred from 

energy being stored and then discharged from the energy storage component or any energy 

that may be diverted to the energy storage component due to generation in excess of the 

Facility’s Allowed Capacity should not be factored into the NEP RFP Projection. The NEP 
RFP Projection should assume that all energy is being directly exported to the Hawaiian 

Electric System. The NEP RFP Projection will be used in the RFP evaluation process and 

therefore Proposers will be held to their provided value.1419 

3.10.2 Proposers must provide all information pertaining to the design, development, and 

construction of the Interconnection Facilities as specified in Appendix B to this RFP. 

3.10.3 Each Proposer must also agree to provide Project financial information, including a 

proposed Project finance structure and Pro Forma Cashflow in the forminformation 

specified in Appendix B, attached to this RFP. Such information will be used to evaluate 

Threshold Requirements and non-price criteria (e.g., Financial Viability of Proposer, 

Financial Strength and Financing Plan, State of Project Development and Schedule) set 

forth in Sections 4.3 and 4.4.2 of this RFP.4.4.2. Upon selection, the Final Award Group 

may be requested to provide further detailed cost information if requested by the PUC or 

the Consumer Advocate as part of the PPA approval process.  If requested, such 

1419 
If a Proposal is selected to the Final Award Group and a PPA is executed between the Company and the Proposer, 

the NEP RFP Projection will be further evaluated at several steps throughout the process as set forth in the RDG PPA, 

and adjustments to the Lump Sum Payment will be made accordingly. Additionally, because the Company will rely 

on an accurate representation of the NEP RFP Projection in the RFP evaluation, a one-time liquidated damage as 

described in the RDG PPA will be assessed if the First NEP benchmark is less than the Proposer’s NEP RFP 
Projection. After the Facility has achieved commercial operations, the performance of the Facility will be assessed on 

a continuing basis against key metrics identified in the RDG PPA. See Article 2 and Attachment U of the RDG PPA. 
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information would be provided to the PUC, Consumer Advocate and Company pursuant to 

a protective order in the docket. 

3.10.4 The Proposer agrees that no material changes or additions to the Facility from what is 

submitted in its Proposal will be made without the Proposer first having obtained prior 

written consent from the Company. Evaluation of all Proposals in this RFP is based on the 

information submitted in each Proposal at the Proposal Due Date. If any Proposer requests 

any Proposal information to be changed after that date, the Company, in consultation with 

the Independent Observer, and in consideration of whether the evaluation is affected, will 

determine whether the change is permitted. 

3.11  Sites Identified by the Company  

3.11.1 As an alternative to a Site identified by the Proposer, the Company has identified potential 

Sites where landowners have expressed a willingness to negotiate a lease or purchase of the 

land to support a renewable energy project.  These Sites were identified through a Land 

RFI.  Proposers will be responsible for working directly with the land owner and must 

secure Site Control with such land owner prior to submitting a Proposal.  Land RFI 

information is available to interested parties who sign the Stage 2 NDA. The Land RFI is 

further described in Appendix F to this RFP. 

Proposers are not required to select a Site identified in the Land RFI and as noted above 

may propose any Site for a Project.  A Proposer may ask the Company questions as set 

forth in Section 2.2.1 if it would like to obtain similar information about the viability of 

interconnection at its proposed Site as identified for the Land RFI parcels. 

3.11.2 Additionally, a Company-owned Site is being offered to Proposers of standalone energy 

storage Projects for their consideration. An approximately 9.5 acre area within the Kahe 

Generating Station property on the west side of Oahu, referred to as the Kahe Site, is 

further described in Appendix F. 

Proposers proposing to use the Kahe Site shall be required to agree to specific terms and 

conditions for such use as provided for in an attachment to the PPA. Provisions providing 

for access to the site during construction and thereafter, during commercial operations, will 

be subject to current Company security policies and procedures. Physical, communication 

and internet security will be required consistent with Company policy.  Additional 

measures may be required to limit/eliminate interference between Seller and Company 

facilities and infrastructure.  Such policies, procedures and requirements may change as 

necessary during the term of the ESPPA to reflect changes in Company policies or to 

remain in compliance with current applicable laws, rules or regulations.   A draft copy of 

the proposed form of the Terms and Conditions for Use is attached as Attachment X to the 

model ESPPA. Limited sections (Section 4 Seller's Investigations of the 

Company-Owned Site, Section 5 Construction and Maintenance, Section 7 Hazardous 

Substances, and Section 8 Archeological and Historic Items) of the TCU shall be 

negotiable.  
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The Company plans to offer potential Proposers the opportunity to visit the Kahe Site. The 

date, time, and requirements for this site visit will be posted to the Company’s RFP 

website. 

3.11.3 3.11.2 To maintain the integrity of the transmission system, standalone energy storage 

Proposals or Proposals coupled with energy storage that intend to meet the needs of the 

Company’s 438,000 MWh energy storage need mustshould either be sited on land near or 

adjacent to one the following 138 kV Substationssubstations available for interconnection 

or if. If the Proposer chooses a different site, the Proposer shallmay be required to build a 

new substation that meets the Company transmission planning criteria for firm generation 

resources. 

Substation Address Zip Code TMK Space Available 

AES Substation 91-174A Hanua St 96707 9-1-026-018 Space for expansion 

CEIP Substation 91-0550 Kalaeloa Blvd 96707 9-1-015-016 Open bay 

Ewa Nui Substation 91-1440A Farrington Hwy 96707 9-1-018-001 Space for expansion 

Halawa Substation 99-760 Moanalua Rd 96701 9-9-010-044 Space for expansion 

Koʻolau Substation 45-580 Kionaole Rd 96744 4-5-042-007 Open bay 

These 138 kV substations have the necessary infrastructure to meet the transmission 

planning criteria for firm generation resources. To maximize utilization of the Company 

Facilities, the Company prefers that Proposals that intend to interconnect to these 138 kV 

substations be sized to maximize utilization of the Substationsubstation (e.g., projects 

sized in the range of 100 MW). Proposers should contact the Company for 

additionalAdditional information regarding interconnection at the substation. these 

substations are provided in Appendix F. 

Proposers must include the costs for use of the land and site preparation for a new 

Company substation as specified in Appendix H. The evaluation of these Projects is 

specified in Section 4.4. Proposers should contact the Company for additional information 

regarding the estimated interconnection facilities needed to satisfy the transmission 

planning criteria for firm generation resources. 

3.12  Confidentiality  

3.12.1 Each prospective Proposer must submit an executed Stage 2 NDA (specific to the O‘ahu 

Variable Renewable Dispatchable Generation and Energy Storage RFP) in the form 

attached as Appendix E to this RFP by the Proposal Due Date specified in the RFP 

Schedule in Section 3.1. The form of the Stage 2 NDA is not negotiable.  Information 

designated as confidential by the Company will be provided on a limited basis, and only 

those prospective Proposers who have submitted an executed Stage 2 NDA will be 

considered. NDAs that were fully executed for Stage 1 will not be accepted for Stage 2. 

Proposers must clearly identify all confidential information in their Proposals.  However, 

Proposers should take care to designate as confidential only those portions of their 

Proposals that genuinely warrant confidential treatment.  The Company discourages the 

practice of marking each and every page of a Proposal as confidential.  The Company will 

make reasonable efforts to protect any such information that is clearly marked as 
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confidential.  Consistent with the terms of the Stage 2 NDA, the Company reserves the 

right to share any information, even if marked confidential, to its agents, contractors, or the 

Independent Observer for the purpose of evaluating the Proposal and facilitating potential 

contract negotiations. 

3.12.2 Proposers, in submitting any Proposal(s) to Company in response to this RFP, certify that 

such Proposer has not shared its Proposal(s), or any part thereof, with any other Proposer of 

a Proposal(s) responsive to this RFP.  

3.12.3 The Company will request that the PUC issue a Protective Order to protect confidential 

information provided by Proposers to the Company and to be filed in a proceeding before 

the PUC. A copy of the Protective Order, once issued by the PUC, will be provided to 

Proposers.  Proposers should be aware that the Company may be required to share certain 

confidential information contained in Proposals with the PUC, the Division of Consumer 

Advocacy, State of Hawai‘i Department of Commerce and Consumer Affairs, Division of 

Consumer Advocacy, and the parties to any docket instituted by the PUC, provided that 

recipients of confidential information have first agreed in writing to abide by the terms of 

the Protective Order.  Notwithstanding the foregoing, no Proposer will be provided with 

Proposals from any other Proposer, nor will Proposers be provided with any other 

information contained in such Proposals or provided by or with respect to any other 

Proposer. 

3.13  Credit Requirements Under the PPA  

3.13.1 Proposers with whom the Company concludes PPA contract negotiations must post 

Development Period Security and Operating Period Security in the form of an irrevocable 

standby letter of credit from a bank chartered in the United States as required and set forth 

in Article 14 of the RDG PPA or the ESPPA. 

3.13.2 The Development Period Security and Operating Period Security identified in the RDG 

PPAs or the ESPPA are minimum requirements.  Proposers shall not propose an amount 

lower than that set forth in the RDG PPAs or the ESPPA. 

3.13.3 Each Proposer shall be required to provide a satisfactory irrevocable standby letter of credit 

in favor of the Company from a bank chartered in the United States to guarantee Proposer’s 

payment of interconnection costs for all Company-Owned Interconnection Facilities in 

excess of the Total Estimated Interconnection Costs and/or all relocations costs in excess 

of Total Estimated Relocation Costs that are payable to Company as required and set forth 

in Attachment G to the RDG PPAs or the ESPPA. 

3.13.4 Proposers may be required to provide an irrevocable standby letter of credit in favor of the 

Company from a bank chartered in the United States in lieu of the required Source Code 

Escrow in an amount and as required and set forth in Attachment B to the RDG PPAs or 

ESPPA. 
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Chapter 4: Evaluation Process and Evaluation Criteria 

4.1  Proposal Evaluation and Selection Process   

The Company will employ a multi-step evaluation process.  Once the Proposals are 

received, the Proposals will be subject to a consistent and defined review, evaluation, and 

selection process.  This Chapter provides a description of each step of the process, along 

with the requirements of Proposers at each step.  Figure 1 sets forth the flowchart for the 

proposal evaluation and selection process. 

Upon receipt of the Proposals, the Company will ensure that the Proposals meet the 

Eligibility Requirements, and if so, will review the Proposals to ensure that the Threshold 

Requirements have been met. The Company, in coordination with the Independent 

Observer will determine if a Proposer is allowed to cure any aspect of its Proposal or 

whether the Proposal would be eliminated based on failure to meet either Eligibility or 

Threshold Requirements15.20 If a Proposer is provided the opportunity to cure any aspect 

of its Proposal, the Proposer shall be given three (3) business daysDays to cure from the 

date of notification to cure.  Proposals that have successfully met the Eligibility and 

Threshold Requirements will then enter a two-phase process for Proposal evaluation, 

which includes the Initial Evaluation resulting in the development of a Priority List, 

followed by the opportunity for Priority List Proposals to provide Best and Final Offers, 

and then a Detailed Evaluation process to arrive at a Final Award Group. 

15 
As a general rule, if a Proposer does not include a requested document, inadvertently excludes minor information or 

provides inconsistencies in its information, it may be given a chance to cure such deficiency. If a Proposer fails to 

provide material required information in its Proposal and providing the Proposer an opportunity to cure is deemed by 

the Company, in consultation with the Independent Observer, as an unfair advantage to such Proposer, the Proposal 

could be classified as non-conforming and eliminated for failure to meet Eligibility Requirements. 
20 

As a general rule, if a Proposer does not include a requested document, inadvertently excludes minor information or 

provides inconsistencies in its information, it may be given a chance to cure such deficiency. If a Proposer fails to 

provide material required information in its Proposal and providing the Proposer an opportunity to cure is deemed by 

the Company, in consultation with the Independent Observer, as an unfair advantage to such Proposer, the Proposal 

could be classified as non-conforming and eliminated for failure to meet the Eligibility Requirements. 
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Figure 1 – Evaluation Workflow 

4.2  Eligibility Requirements  Assessment  

Upon receipt of the Proposals, each Proposal will be reviewed to ensure that it meets the following 

Eligibility Requirements. 

• The Proposal including required uploaded files must be received on time via the 

PowerAdvocate Platform. 
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• The Proposal Fee must be received on time on or before the Proposal Due Date.21 

• The Proposal must not contain material omissions. 

• The Proposal must be signed and certified by an officer or other authorized person of 

the Proposer. 

• The ProposersProposer must fully execute the agreements or other documents 

required pursuant to this RFP. 

• The Proposer must provide a certificate of good standing from the State of Hawai‘i 

Department of Commerce and Consumer Affairs. 

• The Proposer must provide federal and state tax clearance certificates for the 

Proposer. 

• The Proposal must not be contingent upon changes to existing county, state, or 

federal laws or regulations. 

• The proposed Project must be located on the island of O‘ahu. 

• Project must be greater than 5 MW. 

• No single point of failure from the Facility shall result in a decrease in net electrical 

output greater than 135 MW. 

• Standalone energy storage Proposals or Proposals coupled with energy storage that 

intend to meet the needs of the Company’s 438,000 MWh energy storage need 

andProjects that interconnect to the Company 138 kV transmission system must be 

sited on land near or adjacent to an existing Company substation (as identified in 

Section 3.11.2) or must build a new substation that meets Company transmission 

planning criteria for firm generation resources (see Section 3.11)3.11.3) must be a 

standalone energy storage Proposal or a Proposal coupled with energy storage 

intending to meet the Company’s identified energy storage needs. 

• Project infrastructure and point of interconnection must be located outside the 3.2 

feet sea level rise exposure area (SLR-XA) as described in the Hawai‘i Sea Level 

Rise Vulnerability and Adaptation Report (2017), and are not located within a 

Tsunami Evacuation Zone. 

• Standalone energy storage Proposals or Proposals coupled with energy storage must 

be able to be charged frommust meet the grid at the direction of the Company as 

described in-charging requirements of Section 1.2.16.1.2.11. 

• Standalone energy storage Proposals or Proposals for generation coupled with energy 

storage that intend such storage to meet the Company’s 438,000 MWh energy 

storage need must specify a GCOD no later than March 31, 2022.required in Section 

1.2.15. 

• Generation only Proposals or generation coupled with energy storage Proposals that 

are not intended to meet the Company’s 438,000 MWh energy storage need, must 

specify a GCOD no later than December 31, 2022.required in Section 1.2.15. 

• The Proposal affirms the entire PV RDG PPA is non-negotiable, except for the 

technical attachments, which are dependent on the technical characteristics of the 

Facility.  The Proposer also recognizes and agrees to the Non-Negotiable Provisions 

21 
Proposal Fees will not be required for SBO Proposals or Proposals utilizing Company offered and owned sites. 

31  



 

 

 

 

     

        

    

 

 

    

      

  

 

  

  

  

   

 

  

     

 

    

  

   

  

 

  

   

 

      

     

          

 

  

 

  

  

of the Wind RDG PPA and ESPPA (sections substantially identical to provisions in 

the PV RDG PPA). 

4.3  Threshold Requirement  Assessment  

Proposals that meet all the Eligibility Requirements will then be evaluated to determine 

compliance with the Threshold Requirements, which have been designed to screen out Proposals 

that are insufficiently developed, lack demonstrated technology, or will impose unacceptable 

execution risk for the Company. Proposers are responsible to provide explanations and supporting 

information demonstrating how and why they believe the Project they are proposing meets each of 

the Threshold Requirements.  Proposals that fail to provide this information or meet a Threshold 

Requirement will be eliminated from further consideration upon concurrence with the Independent 

Observer. The Threshold Requirements for this RFP are the following: 

• Site Control: The Proposal must demonstrate that the Proposer has Site Control for 

all real property required for the successful implementation of a specific Proposal at a 

Site not controlled by the Company, including any Interconnection Facilities for 

which the Proposer is responsible.  The need for a firm commitment is necessary to 

ensure that Proposals are indeed realistic and can be relied upon as the Company 

moves through the remainder of the RFP process. In addition, developmental 

requirements and restrictions such as zoning of the Site and the status of easements 

aremust be identified and will be considered in determining whether the Proposal 

meets the Site Control threshold. 

To meet this Site Control requirement, Proposers must do one of the following: 

• Provide documentation confirming (1) that the Proposer has an existing legally 

enforceable right to use and control the Site, either in fee simple or under 

leasehold for a term at least equal to the term of the PPA or ESPPA (“Site 
Control”) as specified in the Proposer’s Proposal (taking into account the 
timelines set forth in this RFP for selection, negotiation, and execution of a PPA 

or ESPPA and PUC approval), and have in place all appropriate and necessary 

zoning, rights of way, and easements(2) the applicable zoning for the Site and 

that such zoning does not prohibit the development of the Site consistent with 

the Proposal; or 

• Provide documentation confirming, at a minimum, (1) that the Proposer has an 

executed binding letter of intent, memorandum of understanding, option 

agreement, or similar document, with the land owner (a “binding 
commitment”) which sets forth the general terms of a transaction that would 

grant the Proposer the required Site Control to develop the Site and have a 

reasonable plan for addressing any zoning, rights of ways, and easement issues, 

and indicate such issues can be resolved in a timely manner, so as not to 

adversely affect the GCOD. A letter of intent, and (2) the applicable zoning for 

the Site and that such zoning does not prohibit the development of the Site 

consistent with the Proposal.  The binding commitment does not need to be 

exclusive to the Proposer at the time the Proposal is submitted and may be 

contingent upon selection of the Proposal to the Final Award Group. If 

multiple Projects are provided a binding commitment for the same Site, the 
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documents granting the binding commitments must not prevent the Company 

from choosing the Proposal that otherwise would have been selected. 

• Government/Public Lands Only: The above two bullet points may not be 

feasible where government or publicly-owned lands are part of the Site or are 

required for the successful implementation of the Proposal.  In such a case, at a 

minimum the Proposer must provide a credible and viable plan, including 

evidence of any steps taken to date, to secure allthe necessary Site Control for 

the Proposal, including securing necessary and appropriate permits, approvals, 

rights-of-way, access, and other appurtenances necessary for the project, 

including but not limited to evidence of sufficient progress toward approval by 

the government agency or other body vested with the authority to grant such 

approval (as demonstrated by records of the agency). The Proposer will still be 

required, however, to demonstrate Site Control as required in the applicable 

RDG PPA or ESPPA should the Proposal be selected to the Final Award 

Group. 

In addition to meeting the documentation requirement above, the Proposer must 

provide a credible and viable plan, including evidence of any steps taken to date, to 

secure all necessary Site Control for the Proposal, including: 

• Securing necessary and appropriate zoning, permits, approvals, rights-of-way, 

access, and other appurtenances necessary for the project. 

• If the project is located within an agricultural district, the Proposer shall provide 

evidence of Proposer’s verification with the appropriate government agency 
that the project complies with HRS Section 205-2 and Section 205-4.5, relating 

to solar energy facilities placed on agricultural land, provided, however that 

reliance upon an exemption to the requirements of HRS Section 205-2 and/or 

Section 205-4.5 available under HRS Section 205-6, shall not satisfy this 

requirement unless the exemption has already been granted for the desired use 

and Proposer is in possession of a valid, unexpired and nonappealable special 

use permit issued under such section at the time Proposer’s Proposal(s) is/are 
submitted in response to this RFP, and provided further, that reliance upon an 

amendment to land use district boundary lines available under HRS Section 

205-4 shall also not satisfy this requirement unless such amendment has already 

been granted for the desired use and Proposer is in possession of a valid, 

unexpired and nonappealable order amending such land use district boundary 

or boundaries to permit Proposer’s desired use at the time Proposer’s 

Proposal(s) is/are submitted in response to this RFP. 

• Performance Standards:  The proposed Facility must be able to meet the 

performance attributes identified in this RFP and the Performance Standards 

identified in the applicable RDG PPAs or the ESPPA.  Proposals should include 

sufficient documentation to support the stated claim that the Facility will be able to 

meet the Performance Standards.  The Proposal should include information required 

to make such a determination in an organized manner to ensure this evaluation can be 

completed within the evaluation review period.  
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• Proven Technology:  This criterion is intended as a check to ensure that the 

technology proposed is viable and can reasonably be relied upon to meet the 

objectives of this RFP. The Company will only consider Proposals utilizing 

technologies that have successfully reached commercial operations in commercial 

applications (i.e., a PPA) at the scale being proposed.  Proposals should include any 

supporting information for the Company to assess the commercial and financial 

maturity of the technology being proposed. 

• Experience of the Proposer:  The Proposer, its affiliated companies, partners, 

and/or contractors and consultants on the Proposer’s Project team must have 
experience in the development and operation offinancing, designing, constructing, 

interconnecting, owning, operating, and maintaining at least one (1) electricity 

generation project, including all components of the project (i.e., storage or other 

attributes), similar in size, scope, technology, and structure to the Project being 

proposed by Proposer. The Company will consider a Proposer to have reasonably 

met this Threshold Requirement if the Proposer can provide sufficient information to 

demonstrate that the member of the project team whose experience is being identified 

to meet this threshold criterion has a firm commitment to provide services to the 

Proposerin its Proposal’s RFP Appendix B Section 2.13 tables demonstrating that at 

least one member of the Proposer’s team (identified in the Proposal) has specific 
experience in each of the following categories: financing, designing, constructing, 

interconnecting, owning, operating, and maintaining projects similar to the Project 

being proposed. 

• Credit/Collateral Requirements:  Proposers shall agree to post Development 

Period Security and Operating Period Security as described in Section 3.13 of this 

RFP.3.13. 

• Available Circuit Capacity: The output capacity of the proposed Project must not 

exceed the available capacity of the 46 kV circuit to which it will interconnect except 

in cases where the Proposer will bear the cost of 46 kV Transmissiontransmission 

conductor upgrade as noted in Section 2.2.3. If a 138 kV Transmissiontransmission 

interconnection is proposed, the output capacity of the proposed Project must not 

exceed the thermal limit of that 138 kV-level circuit. (see Section 2.2.2). 

• Viability of Proposer’s Financial Plan: Proposers must provide a basic financial 

plan for the Project with details on the sources of debt and equity, capital structure, 

etc. Evidence must be provided of general support for Project financing. 

• Financial Compliance: The proposed Project must not cause the Company to be 

subject to consolidation, as set forth, in Financial Accounting Standards Board 

(“FASB”) Accounting Standards Codification Topic 810, Consolidation (“ASC 
810”), as issued and amended from time to time by FASB. Proposers are required to 

state to the best of their knowledge, with supporting information to allow the 

Company to verify such conclusion, that the Proposal will not: result in the Seller 

under the PPA being a Variable Interest Entity (“VIE”) and result in the Company 
being the primary beneficiary of the Seller that would trigger consolidation of the 

34  



 

 

 

 

 

    

    

 

 

  

   

 

   

   

   

 

   

 

 

   

   

  

  

      

    

 

      

 

       

  

         

   

  

       

 

         

        

   

  

   

 

Seller’s finances on to the Company’s financial statements under FASB ASC 810.  

The Company will perform a preliminary consolidation assessment based on the 

Proposals received.  The Company reserves the right to allow a Proposal to proceed 

through the evaluation process through selection of the Priority List and work with 

the Proposer on this issue during or prior to or during PPA negotiations. 

• Community Outreach: Gaining community support is an important part of a 

Project’s viability and success. A comprehensive community outreach and 

communications plan (“Community Outreach Plan”) is an essential roadmap that 

guides a developer as they work with various communities and stakeholders to gain 

their support for a Project.  Proposers must include a Community Outreach Plan that 

describes the Proposer’s commitment to work with the neighboring community and 

stakeholders and to provide them timely Project information during all phases of the 

Project. The Community Outreach Plan shall include but not be limited to the 

following information:  Project description, community scoping (including 

stakeholders and community concerns), Project benefits, government approvals, 

development process (including Project schedule), and a comprehensive 

communications plan. 

Proposers need to also be mindful of the Projects’ potential impacts to historical and 

cultural resources.  At a minimum, Proposers should identify:  (1) any valued 

cultural, historical, or natural resources in the area in question, including the extent to 

which traditional and customary native Hawaiian rights are exercised in the area; (2) 

the extent to which those resources – including traditional and customary native 

Hawaiian rights – will be affected or impaired by the proposed action; and (3) the 

feasible action, if any, to be taken to reasonably protect native Hawaiian rights if they 

are found to exist.  Also, at a minimum, Proposers should have already contracted 

with a consultant with expertise in this field to begin a cultural impact assessment for 

the Project. 

4.4  Initial Evaluation  –  Price and Non-Price Analysis   

Proposals that meet both the Eligibility and Threshold Requirements are Eligible Proposals 

which will then be subject to a price and non-price assessment. Two teams have been 

established to undertake the bidProposal evaluation process: a Price Evaluation Team and 

Non-Price Evaluation Team.  The results of the price and non-price analysis will be a 

relative ranking and scoring of all Eligible Proposals. Price-related criteria will account for 

sixty percent (60%) of the total score and non-price-related criteria will account for forty 

percent (40%) of the total score.  The non-price criteria and methodology for applying the 

criteria are explained in Section 4.4.2 of this RFP.4.4.2. 

The Company will employ a closed-bidding process for this solicitation in accordance with 

Part IV.H.3 of the Framework where the price and non-price evaluation models to be used 

will not be provided to Proposers.  However, the Company will provide the Independent 

Observer with all necessary information to allow the Independent Observer to understand 

the evaluation models and to enable the Independent Observer to observe the entire 

analysis to ensure a fair process.  The evaluation models will be finalized prior to the 

receipt of Proposals. 
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4.4.1 Initial Evaluation of the Price Related Criteria 

For the initial evaluation price analysis, Eligible Proposals will be grouped into three 

evaluation categories: 1) Projects that provide variable renewable dispatchable generation 

MWh only; 2) Projects that provide energy storage only; and 3) Projects that provide both 

variable renewable dispatchable generation MWh and energy storage.  For Projects that 

provide variable renewable dispatchable generation MWh price analysis, an equivalent 

LEPenergy price (Levelized $/MWh) will be calculated for each Eligible 

Proposalrenewable generation and renewable generation with energy storage proposal 

based on information provided in the Proposal including the Lump Sum Payment ($/year), 

Price for Purchase of Electric Energy ($/MWh), and the Net Energy Potential (“NEP RFP 

Projection (MWh). The equivalent LEP represents the price of energy that is produced by 

the proposed Facility, which, if applied over the term of the Proposal to the NEP 

Projection, determines a net present value that is equal to the net present value of the 

anticipated payments to the Proposer, when discounted back to the base year.  As 

mentioned in Section 1.9, the LEP for an SBO Proposal that provides variable renewable 

dispatchable generation MWh (calculated from its annual revenue requirements, less the 

associated revenue taxes) will be compared against the LEP of IPP Proposals.”) RFP 
Projection (MWh) information defined in RFP Sections 3.9 and 3.10. 

For Projects that provide energy storage MWh only, an equivalent LEPonly proposals, a 

levelized energy price (Levelized $/MWh) will be calculated for each Eligibleenergy 

storage Proposal based on information provided in the Proposal including the Lump Sum 

Payment ($/year), and the annual storage MWh capability.  For these Projects, the 

equivalent LEP represents the price of energy provided by the proposed storage Facility, 

which, if applied over the term of the Proposal to the annual storage MWh capability, 

determines a net present value that is equal to the net present value of the anticipated 

payments to the Proposer, when discounted back to the base year. As mentioned in Section 

1.9, the LEP for an SBO Proposal that provides energy storage MWh only (calculated from 

its annual revenue requirements, less the associated revenue taxes) will be compared 

against the LEP of IPP Proposals.   facilities’ energy arbitrage capability. 

In order to fairly evaluate Proposals with different technologies and characteristics while 

using an equivalent energy price in Levelized $/MWh at this stage in the evaluation, the 

Company will group Proposals into technology-based evaluation categories, as applicable. 

For example:22 (1) Wind generation (MWh) only; (2) Wind generation (MWh) and Energy 

storage; (3) Solar generation (MWh) only; (4) Solar generation (MWh) and Energy 

storage; (5) Energy storage only.  

The Eligible Proposal with the lowest LEP in each evaluation category will receive 600 

points. All other Eligible Proposals in that evaluation category will receive points based on 

a proportionate reduction using the percentage by which the Eligible Proposal’s LEP 

22 
There may be other technologies that are offered in this RFP. This list is illustrative of how technology-based 

evaluation categories will be established for the Initial Evaluation. 
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exceeds the lowest LEP in that evaluation category. For example, if a Proposal’s LEP is 

ten percent (10%) higher than the lowest LEP in that evaluation category, the Proposal will 

be awarded 540 points (that is, 600 points less 10%). The result of this assessment will be 

a ranking and scoring of each Proposal within each evaluation category. 

4.4.2 Initial Evaluation of the Non-Price Related Criteria 

For the non-price analysis, each Proposal will be evaluated based on each of the eight (8) 

non-price criteria categories set forth below to assess their merit in the general areas of 

Project development feasibility and operational viability.: 

• Community EngagementOutreach and Cultural Resource Impacts 

• State of Project Development and Schedule 

• Performance Standards 

• Environmental Compliance and Permitting Plan 

• Experience and Qualifications 

• Financial Strength and Financing Plan 

• RDG PPA or ESPPA Contract Exceptions 

• Guaranteed Commercial Operations Date 

All eight (8) non-price criteria will be scored on a scale of 1 (poor) to 5 (highly preferable). 

The minimum standard level for each non-price criterion is defined below. Three (3) of the 

eight non-price criteriaEach of the first three criteria – Community Outreach and Cultural 

Resource Impacts, State of Project Development and Schedule, Performance Standards – 
will be weighted twice as heavily as the others to reflect the impact these categories have to 

achieve a successful and timely procurement. These are the Community Engagement and 

Cultural Resource Impacts, State of Project Development and Schedule, and Performance 

Standards criteria.  The non-price criteria are generally scored on a scale of 1 (poor) to 5 

(highly preferable). 

The total non-price score will be the sum of the scores for each of the individual non-price 

criteria. The Company will then award non-price evaluation points in accordance with the 

relative ranking of scores within each evaluation category. The Proposal in each 

evaluation category with the highest total non-price score will receive 400 points, and all 

other Proposals will receive points equal to the Proposal’s score divided by the top score, 

multiplied by 400. 

During the non-price criteria evaluation, a fatal flaws analysis will also be conducted such 

that any Proposal that is deemed not to meet the minimum standards level1623 for four (4) or 

more non-price criteria will be disqualified given that the Proposal has failed to meet a 

majority of non-price factors that are indicative as to the general feasibility and operational 

viability of a proposed Project. 

The Companies’ evaluation of the non-price criteria will be based on the materials 

provided by a Proposer in its Proposal.  Acceptance of any Proposal into the Final Award 

1623 
A score of 3 is the “meets minimum standards” level that a Proposal must achieve in at least five (5) criteria. 
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Group shall not be assumed or construed to be an endorsement or approval that the 

materials provided by Proposer are complete, accurate or in compliance with applicable 

law.  The Companies assume no obligation to correct, confirm or further research any of 

the materials submitted by Proposers.  Proposers retain sole responsibility to ensure their 

Proposals are accurate and in compliance with all laws. 

The non-price criteria are: 

• Community Outreach and Cultural Resource Impacts – Gaining community 

support is an important part of a Project’s viability and success.  An effective 

Community Outreach Plan will call for early meaningful communications with 

stakeholders and will reflect a deep understanding and respect for the community’s 

desire for information to enable them to make informed decisions about future 

projects in their communities.  Therefore, Proposals will be evaluated on the 

quality of the Community Outreach Plan to inform the Project’s impacted 

communities.  Proposers need to also be mindful of the Project’s potential impacts 

to historical and cultural resources.  Proposers should at least identify (1) valued 

cultural, historical, or natural resources in the area in question, including the extent 

to which traditional and customary native Hawaiian rights are exercised in the area; 

(2) the extent to which those resources – including traditional and customary native 

Hawaiian rights – will be affected or impaired by the proposed action; and (3) the 

feasible action, if any, to be taken to reasonably protect native Hawaiian rights if 

they are found to exist.   

At a minimum, Proposals should include a Community Outreach Plan that 

describes the Proposer’s commitment to work with the neighboring community and 

stakeholders and to provide timely Project information during project development, 

construction and operation. The Community Outreach Plan shall include, but not 

be limited to the following: 

1)  Project description.  A thorough description including a map of the location of 

the Project.  This information will help the community understand the impact 

that the Project may have on the community.  

2)  Community scoping.  Identify stakeholders (individuals, community leaders, 

organizations), community issues and concerns, and community sentiment.  

3)  Project benefits.  An explanation of the need for the Project.  This will help  the 

community  to understand how the Project might benefit their community.  

4)  Government approvals.  Required government permits  and approvals, public  

hearings and other opportunities for public comment.  This information will 

help the community  to understand the level of  public scrutiny  and participation  

that might occur for the Project and the opportunities to provide public  

comments.  

5)  Development process.  A Project schedule that identifies key milestones will  

facilitate the community’s understanding of the development process.  

6)  Communications Plan.  A communications plan including a detailed 

community outreach schedule that will keep the affected communities and 
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stakeholders informed about the Project’s outreach efforts during early Project 

development period through construction and operations. 

• Community Engagement and Cultural Resource Impacts – Gaining 

community support is an important part of a Project’s viability and success. 
Proposals will be evaluated on their plan to inform the affected communities of the 

Project, incorporate changes based on community input, and any community 

outreach and engagement efforts that have been performed to date. Projects need to 

also be mindful of their potential impacts to historical and cultural resources.  

Parties should at least identify (1) valued cultural, historical, or natural resources in 

the area in question, including the extent to which traditional and customary native 

Hawaiian rights are exercised in the area; (2) the extent to which those resources – 
including traditional and customary native Hawaiian rights – will be affected or 

impaired by the proposed action; and (3) the feasible action, if any, to be taken to 

reasonably protect native Hawaiian rights if they are found to exist.   

At a minimum, Proposals should include a community outreach plan that 

describes the Proposer’s intentions to work with the neighboring community to 

provide Project information during project development, construction and 

operation and to address any local and community issues that may arise.  

Preference will be given to Proposers who have already identified established 

contacts to work with the local community and, have used community input to 

incorporate changes to the final design of the Project and mitigate community 

concerns, have proposed a community benefits package (including details of the 

community recipients and benefits package). Preference will also be given to 

developers and/or their selected community consultant, or have community 

consultants as part of the Project team doing business in Hawai‘i that have 

successfully worked with one or more Hawai‘i communities for projectin Hawai‘i 

on the development (of two or more energy projects or projects with similar 

community issues). ThisThese criteria isare aligned with the Companies’ 

community engagement processexpectation whereby all developers will be 

required to engage in community outreach prior to signing a PPA with the 

Companies.  This process is also outlined in RFP Section 5.3 of this RFP.5.3. 

Also, at a minimum, Proposers should have already contracted with a consultant 

with expertise in thissuch field to begin a cultural impact assessment for the 

Project.  Preference will be given to Proposals that are further along in the 

assessment process and are able to provide a mitigation/action plan or are able to 

provide a date for when a mitigation/action plan will be available that addresses any 

identified cultural resource issues. 

• State of Project Development and Schedule – Projects that are further along in 

development generally have lower project execution risk and a greater probability 

of being able to be successfully placed into service prior to the GCOD (specifically 

identified in each Proposal). At a minimum, Projects should demonstrate how they 

plan to capture any ITC safe harbor and reach their GCOD specified, including 

identification of risks and schedule assumptions. (Schedules must identify the IRS 

completion date and PUC approval dates assumed.)  Proposals should also 
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demonstrate, via a detailed critical path schedule, that there is a high likelihood that 

the Project will be able to reach commercial operations as specified.  Proposals 

shall include a Gantt chart that clearly illustrates the overall schedule and 

demonstrates achievement of any ITC safe harbor, if applicable, and commercial 

operations by their specified GCOD.  The Gantt chart shall include task durations 

and dependencies, identify tasks that will be fast tracked, and identifies slack time 

and contingencies.  This criterion will also look at the high-level Project costs set 

forth in the Proposal including: costs for equipment, construction, engineering, 

Seller-Owned Interconnection Facilities, Company-Owned Interconnection 

Facilities, land, annual O&M, the reasonableness of such costs and the assumptions 

used for such costs.  Project costs that do not appear reasonable for a project of the 

size proposed may result in a lower ranking for this criterion if the Company 

reasonably determines that the cost information is unrealistic based on prior 

experience in the market which may result in a risk that the Project can be built on 

time and for the price proposed by the Proposer. The Company reserves the right to 

discuss any cost and financial information with a Proposer to ensure the 

information provided is accurate and correct. 

• Performance Standards: The proposed Facility must be able to meet the 

performance attributes identified in this RFP and the Performance Standards 

identified in the RDG PPA or the ESPPA.  The Company will review the Proposal 

information received, including design documents and operating procedures 

materials provided in the Proposal, and evaluate whether the Project as designed is 

able to meet the Performance Standards identified in the RDG PPA or ESPPA and 

in this RFP. At a minimum, in addition to meeting the Performance Standards, the 

Proposals should include sufficient documentation, provided in an organized 

manner, to support the stated claim that the Facility will be able to meet the 

Performance Standards. The Proposal should include information required to make 

such a determination in an organized manner to ensure this evaluation can be 

completed on a timely basis.  Preference will be given to Proposals that provide 

detailed technical and design information showing how each standard can be met 

by the proposed Facility.  Preference will also be provided to proposed Projects 

that offer additional capabilities (e.g., Black-Start, Grid-Forming). 

• Environmental Compliance and Permitting Plan – This criterion relates to the 

potential (short- and long-term) environmental impacts associated with each 

project, the quality of the plan offered by the Proposer to mitigate and manage any 

environmental impacts (including any pre-existing environmental conditions), and 

the plan of Proposers to remain in environmental compliance over the term of the 

contract.  These impacts are reflected on a technology-specific basis.   Completing 

any necessary environmental review and obtaining the required permitting in a 

timely manner is also important and Proposals will be evaluated on their plan to 

identify, apply for, and secure the required permits for the Project, any permitting 

activity that has been completed to date, including having initial discussions with 

U.S. Fish and Wildlife and the State of Hawai‘i Department of Land and Natural 

Resources’ Division of Forestry and Wildlife, to the extent applicable, prior to 

submitting a Proposal, and the degree of certainty offered by the Proposer in 
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securing the necessary permits. 

At a minimum, proposed Projects should be expected to have minimal 

environmental impact for most areas and Proposals should provide a 

comprehensive plan to mitigate the identified potential or actual significant 

environmental impacts to remain in environmental compliance. The proposed 

mitigation plans should be included in the Project timeline.  Preference will be 

given to Proposals that provide a more detailed plan as well as those that have 

proactively taken steps to mitigate potential environmental impacts. 

Also, this criterion requires that, at a minimum, Proposers should have 

identified all major permits and approvals, approvals, appurtenances and 

entitlements (including applicable access, rights of way and/or easements) 

(collectively, the “permits”) required and have a preliminary plan for securing 

thesuch permits.  Preference will be given to Proposals that are able to provide a 

greater degree of certainty that its plan to secure the required permits is realistic and 

achievable, or have already received all or a majority of the required permits. The 

Proposer must provide a credible and viable plan, including evidence of any steps 

taken to date, to secure all necessary and appropriate permits necessary for the 

project.  For example, if the project is located within an agricultural district, the 

Proposer shall provide evidence of Proposer’s verification with the appropriate 

government agency that the project complies with HRS Section 205-2 and Section 

205-4.5, relating to solar energy facilities placed on agricultural land, provided, 

however that reliance upon an exemption to the requirements of HRS Section 

205-2 and/or Section 205-4.5 available under HRS Section 205-6, shall not satisfy 

this requirement unless the exemption has already been granted for the desired use 

and Proposer is in possession of a valid, unexpired and nonappealable special use 

permit issued under such section at the time Proposer’s Proposal(s) is/are submitted 

in response to this RFP, and provided further, that reliance upon an amendment to 

land use district boundary lines available under HRS Section 205-4 shall also not 

satisfy this requirement unless such amendment has already been granted for the 

desired use and Proposer is in possession of a valid, unexpired and nonappealable 

order amending such land use district boundary or boundaries to permit Proposer’s 
desired use at the time Proposer’s Proposal(s) is/are submitted in response to this 

RFP. 

• Experience and Qualifications – Developers with a demonstrated ability to 

construct and interconnect projects to the Company grid can reasonably be 

expected to be able to successfully complete a project with a higher level of 

confidence than those without any prior experience.  Therefore, Proposals will be 

evaluated based on the experience of the Proposer in financing, designing, 

constructing, financing, interconnecting and, owning, operating, and maintaining 

projects (including all components of the project) through the commercial 

operations stage of similar size, scope and technology.  At a minimum, Proposals 

must show via the table format specified in RFP Appendix B Section 2.13 that at 

least one (1) member must have specific experience in each of the following 

categories: financing, designing, constructing, interconnecting, owning, operating, 
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and maintaining at least one electricity generation project including all components 

of the project similar to the Project being proposed.  Preference will be given to 

Proposers with experience in successfully developing multiple projects that are 

similar to the one being proposed and/or that have prior experience successfully 

developing aand interconnecting a utility scale project in Hawai‘i and 

interconnecting to the Company’s System. 

• Financial Strength and Financing Plan – This criterion addresses the 

comprehensiveness and reasonableness of the financial plan for the Project as well 

as assesses the financial strength and capability of the Proposer to develop the 

Project.  A complete financial plan addresses the following issues:  Project 

ownership, capital cost and capital structure, sources of debt and equity, and 

evidence that credit-worthy entities are interested in financing the Project.  The 

financial strength of Proposers or their credit support providers will be considered, 

including their credit ratings.  The financing participants are expected to be 

reasonably strong financially.  Developers and their sources of capital that have 

investment grade credit ratings from a reputable credit rating agency (Standard & 

Poor’s (“S&P”), Moody’s, Fitch) will also be given preference, with those that 

have higher credit ratings ranked higher.  

• RDG PPA or ESPPA Contract Proposed Modifications – Proposers shall not 

propose modifications to Non-Negotiable Provisions of the PV RDG PPA or 

ESPPA. See Section 3.8.7 and Appendix M. Proposers may propose modifications 

to other sections of the model agreements, including modifications that are 

intended to address a project’s specific technology and operating characteristics.  

However, in general, Proposers are encouraged to accept the contract terms 

identified in the model agreements in itstheir entirety in order to expedite the 

overall RFP process and potential contract negotiations.  Proposers who accept the 

model agreements without edits will receive a higher score and will be the only 

proposals that can achieve the highest scoring for this non-price evaluation. 

Technology-specific or operating characteristic-required modifications, with 

adequate explanation as to the necessity of such modifications, will not jeopardize a 

project’s ability to achieve the highest score.  Proposers who elect to propose 

permitted modifications to the model agreements shall provide a Microsoft Word 

red-line version of the applicable document identifying specific proposed 

modifications to the model agreement language that the Proposer is agreeable to, as 

well as a detailed explanation and supporting rationale for each modification. 

General comments without proposed alternate language, drafting notes without 

explanation or alternate language, footnotes such as “parties to discuss,” or a 

reservation of rights to make additional modifications to the model agreements at a 

later time are unacceptable and, will not be considered a proposed modification 

andunresponsive, will result in a lower score. The Company and Independent 

Observer will evaluate the impact that the proposed modifications will have on the 

overall risk assessment associated with the evaluation of each Proposal. 

• Guaranteed Commercial Operations Date: The Company is procuring 

resources and incorporating projects onto its System in Stages as part of its 
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long-term plan to meet RPS goals.  Proposers will be held to the Guaranteed 

Commercial Operations Date identified in their Proposal. The GCOD will be a 

Guaranteed Milestone and will be inserted without amendment into the RDG PPAs 

or ESPPA, as applicable. Proposers that are able to design for and commit to a 

GCODan earlier than specified in Section 1.2.15 of this RFP for their applicable 

ProposalGCOD will be given more favorable scoring. For standalone energy 

storage projects and generation projects coupled with storage intended to meet the 

Company’s 438,000 MWh energy storage need, the GCOD must be before March 

31, 2022. Proposals for generation only or generation coupled with energy storage 

not intended to meet the Company’s 438,000 MWh energy storage need may 
submit a variation to a primary Proposal with a Project GCOD to be beyond 

December 31, 2022, but no later than December 31, 2024 for consideration.  

However, consistent with the above preference for earlier GCOD’s, Proposals with 

a Project GCOD no later than December 31, 2022 will be given preference in 

scoringProposers must have met the GCOD requirements of RFP Section 1.2.14 

prior to being evaluated in this non-price criterion. 

4.5  Selection of a Priority List  

At the conclusion of both the price and non-price analysis, a total score will be calculated 

for each Eligible Proposal using the 60% price-related criteria / 40% non-price-related 

criteria weighting outlined above. The price and non-price analysis, and the summation of 

both price and non-price scores described above, will result in a ranking of 

Proposalsproposals within each technology-based evaluation category. 

The Company, in consultation with the Independent Observer, will select will determine a 

Priority List from the highest-scoring Proposals from across the different evaluation 

categories. The Company’s objective for the Priority List selection process is to identify 

and select Proposals from the evaluation categories that are low cost and viable Projects, as 

defined by the price and non-price weights at this stage in the process, that can be grouped 

in combinations to meet the variable renewable dispatchable generation MWh and energy 

storage MW and MWh targets scoring Proposals for each technology-based evaluation 

category.  Each Priority List will include a sufficient number of projects, but not less than 

two (2) Proposals per technology-based evaluation category, such that the Company can 

assemble portfolio combinations that meet or exceed the Renewable Energy MWh and 

Storage MW and MWh targets for comparison in the Detailed Evaluation. The Companies 

will develop the Priority Lists in consultation with the Independent Observer. The 

Companies reserve the right, in consultation with the Independent Observer, to limit the 

projects allowed for further consideration in the initial evaluation to projects that fall 

within 15% of the lowest price proposed per technology-based evaluation category. 

Selection to the Priority List does not assure an Eligibleeligible Project’s inclusion in the 
selection of the Final Award Group. 

4.6  Best and Final Offer  (BAFO)  

4.6.1 The Company will solicit a Best and Final Offer from Proposers selected to the Priority 

List.  Proposersa Priority List in a technology-based evaluation category.  If the SBO is 
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selected to a Priority List, the SBO will not be eligible to provide a Best and Final Offer 

and the original pricing submitted in its Self-Build Proposal will be used in the Detailed 

Evaluation. All other Proposers selected to a Priority List will have the opportunity to, but 

are not obligated to, update (downward only17) only24 the pricing elements ofin their 

Proposal in order to improve the competitiveness of their Proposal prior to being further 

assessed in the Detailed Evaluation phase.  At this time, updates may only be made to the 

following pricing elements: 

• Lump Sum Payment ($/year) amount 

• Price for Purchase of Electric Energy ($/MWh) amount. Payment for delivery of net 

energy sourced from the variable generation resource, if applicable.  No Energy 

Payment will be provided for any energy delivery that is sourced originally from the 

grid (Company’s System). 

Proposers will not be allowed to increase their price25 but may elect to maintain the same 

pricing submitted in their original Proposal. Proposers will not be allowed to make any 

other changes to their Proposal during the Best and Final Offer. 

4.6.2 If a Proposer does not propose improvements to their pricing elements during the Best and 

Final Offer solicitation, the original Proposal pricing elements will be deemed its Best and 

Final Offer.26 

4.6.3 If selected to the Priority List in an evaluation category, the SBO will not be eligible to 

provide a Best and Final Offer and the original pricing submitted in its Self-Build Proposal 

will be used in the Detailed Evaluation. 

4.7  Detailed Evaluation    

The Best and Final Offers of the Priority List Proposals, as well as original Self-Build 

Proposals if advanced to the Priority Listed Proposals, will be further analyzed by 

assessing the proposed cost of the delivered energy and operating characteristics of 

combinations ofassessed in the Detailed Evaluation to identify the Priority List Proposals 

that meet the variable renewable dispatchable generation MWh and energy storage MW 

and MWh targets to determine the final group of Proposals selected to the Final Award 

Group. 

17 
Pricing elements will only be allowed to be lowered - no upward adjustment to the pricing elements. All other 

characteristics of the Proposal and Facility capabilities must remain valid (e.g., NEP, GCOD, etc.) 
24 

Proposers will only be allowed to adjust pricing elements downward. No upward adjustment to the pricing 

elements will be permitted or considered. All other characteristics of the Proposal and Facility capabilities must 

remain valid and unchanged (e.g., NEP, GCOD, etc.) 
25 

Proposers will not be allowed to increase the pricing in their Proposals to address interconnection and/or system 

upgrade costs or for any other reason. 
26 

The Company reserves the right, in consultation with the Independent Observer, to adjust the parameters of the 

BAFO, in the unlikely event that system needs have evolved in a way that the Proposals received do not fully address. 
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As noted above, the Company will evaluate bothThe Company will build Portfolios for 

evaluation that meet both the energy MWh target and the storage MW and MWh target.  

Both Projects that provide energy storage only as well as Projects that provide both 

variable renewable dispatchable generation MWh and energy storage can satisfy the 

storage requirement, in the manner described herein. The Company expects that for 

Projects that provide energy storage only, such storage facilities will be charged by 

available grid resources. Such standalone storage projects that have a GCOD of March 

31,June 1, 2022 or sooner and meet the interconnection requirements in Section 1.2.14 will 

be evaluated as meeting the storage MW and MWh requirements of this RFP based on 

100% of their respective proposed MW and MWh quantities. Energy storage projects that 

are paired with variable renewable dispatchable generation facilities that have a GCOD of 

March 31,June 1, 2022 or sooner and meet the interconnection requirements in Section 

1.2.141827 will be evaluated as meeting the storage MW and MWh requirements of this 

RFP based on a percentage of their respective proposed MW and MWh quantities, based 

on the maximum percentage of charging from the grid proposed to be allowed for the 

paired storage facility, as determined by the table below:1928 

Paired Project  Battery Percentage of Paired 

Allowed Percentage Battery Rating towards 

Grid Charging Storage Requirements 

0% 10% 

5% 20% 

10% 40% 

15% 60% 

20% 80% 

25% 100% 

The detailed evaluation process will consist of assessment of combinations of Proposals 

from the Priority Lists that meet the energy and storage targets of this RFP (“Portfolios”).  

A production simulation iteration will be created for each Portfolio to evaluate the Total 

Net Cost (Cost and Benefits) of integrating the Portfolio onto the Company’s System.  

Each Portfolio’s Total Net Cost will be compared against the Base Case, described further 

below. 

The Company intends to use a capacity expansion computer model for this analysis.  The 

evaluation will be based on the Total Net Cost (Costs and Benefits) to the Company of 

1827 
Standalone storage projects or storage projects paired with variable renewable dispatchable generation facilities 

that have a GCOD of March 31,June 1, 2022 or later, or that do not meet the interconnection requirements of Section 

1.2.14 will not have any percentage of their paired battery MW rating counted towards storage MW requirements. 
1928 

The Company acknowledges that the pricing proposed for a variable renewable dispatchable generation facility 

that is paired with a storage facility will vary depending on the amount of grid charging of the storage permitted in the 

proposal. 
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integrating the combination of Priority List Proposals onto the Company’s System which 

includes: 

1. The cost to dispatch the combination of Projects and the energy and storage purchased; 

2. The fuel cost savings (benefits) and any other direct savings (IPP savings from 

dispatchable fossil fuel savings) resulting from the displacement of generation by the 

Priority List Proposals, including consideration of round-trip efficiencies for facilities 

with storage; 

3. The estimated increase (or decrease) in operating cost, if any, incurred by the Company 

to maintain system reliability; and 

4. The cost of imputed debt, if applicable. 

As noted, the Company will take into account the cost of rebalancing its capital structure 

resulting from any debt or imputed debt impacts associated with each combination of 

Priority List ProposalsProposal (including any costs to be incurred by the Company, as 

described above, that are necessary in implementing the combination of 

ProposalsProposal). The Company proposes to use the imputed debt methodology 

published by S&P that is applicable to the combination of Priority List ProposalsProposal 

being evaluated.20 S&P views long-term PPAs as creating fixed, debt-like financial 

obligations that represent substitutes for debt-financed capital investments in generation 

capacity. By adjusting financial measures to incorporate PPA -fixed obligations, greater 

comparability of utilities that finance and build generation capacity and those that purchase 

capacity to satisfy new load are achieved. 

During the Detailed Evaluation and before the Proposals advance to the Final Award 

Group, the Company will perform load flow analyses to determine if certain Project 

combinations introduce transmission circuit constraints that will factor into the selection 

process.  This is to address the possibility that even though sufficient line capacity was 

identified for an individual Project, large Projects on separate transmission circuits that are 

in close proximity with each other could introduce additional transmission circuit 

constraints. The Projects selected must not have any additional constraints imposed based 

on the load flow analysis to advance to the Final Award Group. However, the Company 

reserves the right, in consultation with the Independent Observer, to allow minor 

modifications to a Proposal to avoid such additional constraints.  If such modification 

resulted in a reduced size of the Facility, the pricing proposed would also need to be 

revised.  Under no circumstances would a Proposer be allowed to increase their price as a 

result of such minor modification.  

20 
Each Proposal will be evaluated under generally accepted accounting standards, to determine whether or not it is a 

lease. If the Proposal is deemed to be a lease, it will be evaluated to determine whether it is an operating lease or a 

capital lease obligation. If the Proposal is deemed a capital lease obligation, the incremental cost of additional 

common equity to maintain the Company’s target equity/total capitalization ratio will be considered in the proposal 

evaluation. If the Proposal is deemed an operating lease or other off-balance sheet obligation, the Company proposes 

to use the Imputed Debt methodology published by S&P. 
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Also in the detailed evaluationDetailed Evaluation, other factors will be validated to ensure 

that the final combination of Projects provides the contemplated benefits that the Company 

seeks.  The Company will evaluate the collateral consequences of the implementation of a 

combination of Projects, including consideration of the geographic diversity, resource 

diversity, interconnection complexity, and flexibility and latitude of operation control of 

the Projects. 

The Company may assess additional combinations of Projects if requested by the 

Independent Observer and if the time and capability exist to perform such analyses. 

4.8  Selection of the Final Award Group   

Based on the results of the Detailed Evaluation, including the load flow analysis and 

review of circuits, review of other factors, and review and review of the results with the 

Independent Observer, the Company will select a Final Award Group from which to begin 

contract negotiations. The Company intends to select projects that meet the targeted needs 

and provide customer benefits.  All Proposers that have advanced to the Priority List will 

be notified at this stage of the evaluation process whether their Proposal is included in the 

Final Award Group. However, Proposal evaluation results and rankings will not be 

disclosed to the Proposers. 

Selection to the Final Award Group and/or entering into contract negotiations does not 

guarantee execution of a PPA. 

Further, if at any time during the evaluation process it is discovered that a Proposer’s 

Proposal contains incorrect or misrepresented information that have a material effect on 

any of the evaluation processes, including selection of the Priority List or the Final Award 

Group, the Company reserves the right, at any time prior to submission of the PPA 

Application with the PUC application, in consultation with the Independent Observer, to 

disqualify the Proposer from the RFP.  If discovery of the incorrect or misrepresented 

information is made after the Company has filed its PUC application for approval of the 

PPA with the Proposer, the Company will disclose the incorrect or misrepresented 

information to the PUC for evaluation and decision as to whether such Proposer should be 

disqualified and the Company’s application dismissed. 

Following any removal of a proposal from the Final Award Group, either by 

disqualification noted immediately above, or via any other removal or withdrawal of a 

proposal, including failure to reach agreement to the PPA, the Company, taking into 

consideration the timing of such removal and the current status of the Company’s needs 

under the RFP, in consultation the Independent Observer, will review the Priority List to 

determine (1) if another proposal should be added to the Final Award Group; (2) if either of 

the Contingency Plan or Parallel Plan should be pursued; or (3) if the remaining proposals 

in the Final Award Group should remain unchanged. 

Order No. 36536 “directs the Companies to work with the [Independent Observers] to 

increase bid transparency within the RFP process, while maintaining an appropriate level 

of confidentiality regarding bids and bidders.” The Companies agree that it is desirable for 
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the RFP process to be as transparent as possible while maintaining the confidentiality of 

Proposer and Proposal information. The type and quantity of information that can be 

disclosed will not be known until the Companies and the Independent Observer have a 

better understanding of the number and types of proposals received and whether such 

information can be easily anonymized. The Companies will work with the Independent 

Observers to determine an appropriate level of disclosure after Proposals are received with 

a goal of disclosing more information than was disclosed in Stage 1. 

Chapter 5: Post Evaluation Process 

5.1  Interconnection Requirements Study  Process  

A complete package of IRS Data Request worksheets, and project single line diagram(s), 

shall be submitted with each Proposal. For Projects with a proposed GCOD in 2022, the 

models for equipment and controls, list(s) to clearly identify the components and 

respective files (for inverters and power plant controller), and complete documentation 

with instructions, shall be submitted with each Proposalwithin 60 days thereafter. See 

Section 2.11.1 of Appendix B. For all other Projects, the same complete submittal shall be 

due within 60 days after selection to the Final Award Group. PSSE Generic models, PSSE 

User models, and ASPEN models shall be configured to represent all of the functional 

equipment with settings in place to comply with the Company’s PPA performance 
requirements. These must be checked for functionality by the bidder or its vendors and 

consultants prior to submission to the Company. Similar and fully accurate PSCAD 

models shall be submitted in a condition that complies with the PSCAD modeling 

guidelines provided by the Company.  PSSE generic models shall be provided promptly 

after the PSSE user models have been approved by the Company. 

After proposals and models are submitted, the Company will inspect the data packages for 

general completeness. For any incomplete submissions, a list of missing or non-functional 

items will be provided. Proposers will be given 15 Days to resolve data and modeling 

deficiencies. The Company, in consultation with the Independent Observer, may 

denyremove Proposals to be selected tofrom the Priority List or Final Award Group, or 

may terminate PPA negotiations or executed PPAs if their submission requirements are 

deemed incomplete for the lack of requested models. Proposals that are complete will be 

considered for further evaluation. A formal, technical model checkout will be deferred 

until a later date when IRS Agreements and deposits are in place, so that the expert subject 

matter work can be provided by the Company’s IRS consultant(s). 

Upon notification of selection to the Final Award Group, the Company will provide a draft 

IRS Agreement for each selected project, with a statement of required deposit for 

individual and prorated work as part of an IRS Scope for a System Impact Study that will 

involve (a) technical model checkout for each project, (b) any considerations that are 

specific to a particular project and location, and (c) system impact analyses of the projects 

as a group. Interconnection cost and schedule, including cost of any required system 

upgrades, will be determined in a subsequent Facilities Study. 
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The technical model checkouts will be conducted first. Upon identification of any 

functional problems or deficiencies, corrective action shall be taken immediately and on an 

interactive basis so that the problems or deficiencies can be resolved within 15 Days, 

including re-submission of data and updated models, or the projectProject shall be deemed 

withdrawn. At the discretion of the Company and provided that there is a demonstration of 

good faith action to minimize delay that would affect the schedule for IRS analyses, a 

second round of model checkout and problem solving may proceed. Thereafter, any notice 

that a projectProject is deemed withdrawn for lack of completeness shall be final.  Subject 

to consultation with the Independent Observer, failure to provide all requested material 

within the time(s) specified, or changes to the data provided after the due date(s), shall 

result in elimination from the Final Award Group. 

Proposers shall be responsible for the cost of the IRS, under separate agreements for the 

System Impact Study and the Facilities Study. The overall IRS will provide information 

including, but not limited to, an estimated cost and schedule for the required 

Interconnection Facilities for a particular Project and any required mitigation measures.  

Proposers will be responsible for the actual final costs of all Seller-Owned Interconnection 

Facilities and Company-Owned Interconnection Facilities.  Upon reviewing the results of 

the IRS, Proposers will have the opportunity to terminatedeclare the PPA null and void in 

the event that the estimated interconnection costs and schedule for the Project are higher 

than what was estimated in the Project Proposal. See Section 12.4 of the RDG PPA or 

Section 2.3(b) of the ESPPA. 

5.2  Contract Negotiation  Process  

Within five (5) business daysDays of being notified by the Company of its intent to enter 

into contract negotiations, Proposers selected for the Final Award Group will be required 

to indicate, in writing to the Company’s primary contact for this RFP, whether they intend 
to proceed with their Proposals.  Proposers who elect to remain in the Final Award Group 

will be required to keep their Proposal valid through the award period.  Contract 

negotiations will take place in parallel with the IRS process. The Company’s goal is to 

complete contract negotiations and submit Given the significant scope of the RFP, and 

depending on the number of Projects selected to the Final Award Group, the Company will 

prioritize which Projects to negotiate with first. The Company will first prioritize Projects 

intending to meet the identified 200 MW energy storage need. Prioritization will take into 

consideration the GCOD of the Project, the benefits to and the needs of the Company’s 

System, and extensiveness of the exceptions to the model PPA.  While PPA negotiations 

and submission of executed PPAs for approval will take place on a rolling basis, the 

Company’s goal is to begin to complete this process for the first projects within six (6) 

months of notification of intent to enter contract negotiations.  The IRS may not be 

completed at such time.  The Company intends to execute and file the PPA with the PUC 

for approval and later amend the PPA to include the results of the IRS.   

5.3  Community Outreach and Engagement  

No later than in parallel with the PPA contract negotiation processThe public meeting and 

comment solicitation process described in this Section and Section 29.21 of the PPA 
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(Community Outreach Plan) do not represent the only community outreach and 

engagement activities that can or should be performed by a Proposer.  Within 30 Days of 

the start of PPA negotiations, Proposers shall conducthave provided the Company with an 

updated comprehensive Community Outreach Plan to work with and inform neighboring 

communities and stakeholders and to provide them timely information during all phases of 

the Project. The Community Outreach Plan shall include but not be limited to the 

following information: Project description, Project stakeholders, community concerns and 

Proposer’s efforts to address such concerns, Project benefits, government approvals, 

Project schedule, and a comprehensive communications plan. Upon selection to the Final 

Award Group, a Proposer's Community Outreach Plan shall be a public document 

available to the public on the Proposer’s website and upon request. The Proposer shall also 

provide the Company with links to their Project website and Community Outreach Plan, 

which the Company will post on the Company’s website. Prior to the execution date of the 

PPA, Proposers shall also host a public meeting in the community where the proposed 

Project is to be located andfor community and neighborhood groups in and around the 

vicinity of the Project Site that provided the neighboring community, stakeholders and the 

general public with: (i) a reasonable opportunity to learn about the proposed Project; (ii) an 

opportunity to engage in a dialogue about concerns, mitigation measures, and potential 

community benefits of the proposed Project; and (iii) information concerning the process 

and/or intent for the public’s input and engagement, including advising attendees that they 

will have thirty (30) calendar days from the date of said public meeting to submit written 

comments to Company and/or Proposer for inclusion in the Company’s submission to the 

PUC of its application for a satisfactory PUC Approval Order. The Proposer shall collect 

all public comments, and then provide the Company copies of all comments received in 

their original, unedited form, along with copies of all comments with personal information 

redacted and ready for filing. If a PPA is executed by the Proposer and the Company, the 

Company may submit any and all public comments (presented in its original, unedited 

form) as part of its PUC application for this Project.  Proposers shall notify the public at 

least three weeks in advance of the meeting. The Company shall be informed of the 

meeting.  To ensure that this public meeting provides an opportunity for stakeholders and 

other interested parties to learn about the proposed Project, to engage in dialogue about 

concerns, mitigation measures and potential community benefits, and to inform the 

community of the process and/or intent for input and engagements, the Proposer shall 

conduct the public meeting and notify the public of the meeting in accordance with the 

requirements established by the Company. The Company will provide Proposers with 

detailed instructions regarding the community meeting requirement after the selection of 

the Final Award Group. (For example, notice will be published in county or regional 

newspapers/media, as well as media with statewide distribution. The Proposer will be 

directed to notify certain individuals and organizations.  The Proposer will be provided 

templates to use for the public meeting notices, agenda, and presentation.)  Following the 

public meeting, the public will be allowed thirty (30) Days to submit comments to the 

Proposer. The Proposer shall collect all public comments, and then provide the Company 

copies of all comments received in their original, unedited form, along with copies of all 

comments with personal information redacted and ready for filing. If a PPA is executed by 

the Proposer and the Company, the Company’s application for PUC approval of that PPA 
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will contain an attachment including those comments.  Proposers must also comply with 

any other requirement set forth in the PPA relating to Community Outreach. 

Following the submission of the PUC application for the Project, the Company willand 

prior to the date when the Parties’ statements of position are to be filed in the docketed 

PUC proceeding for the Project, the Proposer shall provide another opportunity for the 

public to comment on the proposed Project. The CompanyProposer’s statement of position 

filed in the docket associated with the Project will contain an attachment including those 

comments. 

The Proposer shall be responsible for community outreach and engagement for the Project, 

and that the public meeting and comment solicitation process described in this section do 

not represent the only community outreach and engagement activities that can or should be 

performed. 

5.4  Greenhouse Gas Emissions Analysis  

Proposers whose Proposal(s) are selected for the Final Award Group shall cooperate with 

and promptly provide to the Company and/or Company’s consultant(s) upon request all 

information necessary, in the Company’s sole and exclusive discretion, for such consultant 

to prepare a greenhouse gas (“GHG”) emissions analysis and report in support of a PUC 

application for approval of the PPA for the project (the “GHG Review”). Proposers shall 

be responsible for the full cost of the GHG Review associated with their project under a 

separate agreement between the Proposer and the Company. The GHG Review is 

anticipated to address whether the GHG emissions that would result from approval of the 

PPA and subsequent to addition of the Project to the Company’s system are greater than the 

GHG emissions that would result from the operations of the Company’s System without 

the addition of the Project, whether the cost for renewable, dispatchable generation, and/or 

energy storage services as applicable under the PPA is reasonable in light of the potential 

for GHG emissions, and whether the terms of the PPA are prudent and in the public interest 

in light of its potential hidden and long-term consequences. 

5.5  5.4 PUC Approval of PPA  

Any signed PPA resulting from this RFP is subject to PUC approval as described in the 

RDG PPA, including Article 12 and Section 29.20 thereof, or Article 24 of the ESPPA. 

5.6  Facility In-Service  

In order to facilitate the timely commissioning of the numerous projects required to meet 

the MW and MWh targets of this RFP, the Company requires the following be included 

with the 60% design drawings: relay settings and protection coordination study, including 

fuse selection and ac/dc schematic trip scheme. 

For the Company to test the Facility, coordination between the Company and Project is 

required. Drawings must be approved by the Company prior to testing. The entire Facility 

must be ready for testing to commence.  Piecemeal testing will not be allowed.  
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Communication infrastructure and equipment must be tested by the IPP and ready for 

operation prior to Company testing.  

If approved drawings are not available, or if the Facility is otherwise not test ready as 

scheduled, the Project will be moved to the end of the Company’s testing queue.  If tests 

are not completed within the allotted scheduled testing time, the Project will be moved to 

the end of the Company’s testing queue.  The IPP will be allowed to cure if successful 

testing is completed within the allotted scheduled time.  No adjustments will be made to 

PPA milestones if tests are not completed within the original allotted time.  Liquidated 

damages for missed milestones will be assessed pursuant to the PPA. 
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	Chapter 1:  

	Chapter 1: Introduction and General Information 
	Chapter 1: Introduction and General Information 
	Hawaiian Electric Company, Inc. (“Hawaiian Electric” or the “Company”) seeks proposals for the supply of qualified variable renewable dispatchable generation and energy storage for the Hawaiian Electric System in accordance with this Request for Proposals (“RFP”).The total amount of variable renewable dispatchable generation being solicited in this RFP is the capability to provide megawatt hours (“MWh”) annually. The total amount of energy storage being solicited in this RFP is the capability to store and d
	1 
	160,000
	1,300,000 

	The Company or its Affiliate may submit a Proposal in response to this RFP . 
	subject to the requirements of this RFP

	The Company seeks variable renewable dispatchable generation projects (with or without storage systems) and standalone energy storage projects in this RFP. The Company intends to contract for variable renewable dispatchable generation projects through this RFP using its Model Renewable Dispatchable Generation Power Purchase Agreement (“RDG PPA”), which treats variable generation facilities as fully dispatchable.  The Company has created a photovoltaic (“PV”) version (the “PV RDG PPA”) and a wind version (th
	Appendix J 
	Appendix L 
	to this RFP
	2 

	The Company intends to contract for standalone energy storage projects through this RFP using its Model Energy Storage Power Purchase Agreement (“ESPPA”), pursuant to which Hawaiian Electric will purchase energy storage services (i.e., capacityand ancillary services).  The ESPPA is attached as .
	, energy, 
	Appendix K 
	to this RFP
	2 

	Each successful Proposer will provide variable renewable dispatchable generation and/or energy storage to the Company pursuant to the terms of an RDG PPA or ESPPA, which will be subject to PUC review and approval . 
	by the State of Hawai‘i Public Utilities Commission (“PUC”)

	The Company will evaluate Proposals using the evaluation and selection process described in The Company will evaluate and select Proposals based on both price and non-price factors that impact the Company, its customers, and communities affected by the proposed Projects. The amount of generation and storage that the Company may acquire from this RFP depends on, among other things, the quality and cost-effectiveness of bids received in response to this RFP; economic comparison to other RFP responses; updates
	Chapter 4 
	of this RFP.
	4. 

	i 
	forecasts; transmission availability; and changes to regulatory or legal requirements. If attractive Proposals are received that will provide energy and energy storage in excess of the targeted amounts, the Company will consider selecting such Proposal(s) if benefits to are demonstrated. 
	Customers
	customers 

	All requirements necessary to submit a Proposal(s) are stated in this RFP.  A description of the technical requirements for Proposers is included in of this RFP, , in the RDG PPA and ESPPA attached as and 
	Chapter 2 the body 
	in the Proposer’s Response Package attached as 
	Appendix B 
	to this RFP
	and 
	Appendix J, K, 
	L 
	to this RFP, and in the Electronic Procurement Platform described in Section 3.2 of this RFP. 
	. 

	All capitalized terms used in this RFP shall have the meaning set forth in the glossary of defined terms attached as . Capitalized terms that are not included in shall have the meaning ascribed in this RFP. 
	Appendix A 
	to this RFP
	Appendix A 

	The Company for renewable generation and energy storage in 
	The Company for renewable generation and energy storage in 
	1 
	intends to solicit
	is soliciting proposals 
	dispatchable 


	stages. The “Stage 1” RFPs were conducted in 2018. This is part of the “Stage 2” RFPs to be conducted in 2019. The RDG PPA for PV and Wind, and ESPPA for standalone energy storage, are available on the Company’s website and through the PowerAdvocate platform for the RFP. 
	stages. The “Stage 1” RFPs were conducted in 2018. This is part of the “Stage 2” RFPs to be conducted in 2019. The RDG PPA for PV and Wind, and ESPPA for standalone energy storage, are available on the Company’s website and through the PowerAdvocate platform for the RFP. 
	2 
	RFP 


	1.1  Authority and Purpose  of the Request for Proposals  
	1.1.1 This RFP is issued in response to Order No. issued on 2019 in Docket No. 2017-0352 as part of a procurement process established by the . 
	36187
	36356 
	February 27,
	June 10, 
	State of 
	Hawai‘i  Public Utilities Commission (“PUC”)
	PUC

	1.1.2 This RFP is subject to Decision and Order (“D&O”) No. 23121 in Docket No. 03-0372 (To Investigate Competitive Bidding for New Generating Capacity in Hawai‘i), which sets forth the PUC’s Framework for Competitive Bidding (“Framework” or “Competitive Bidding Framework”). 
	1.1.3 All Proposals with a generation component submitted in response to this RFP must utilize qualified renewable energy resource(s) as defined under the Hawai‘i Renewable Portfolio Standards (“RPS”) law.By statute, “Renewable Energy” means energy generated or produced using the following sources: (1) wind; (2) the sun; (3) falling water; (4) biogas, including landfill and sewage-based digester gas; (5) geothermal; (6) ocean water, currents, and waves, including ocean thermal energy conversion; (7) biomass
	3 

	4 
	1.1.4 Proposers should review the Hawaiian Electric Companies’ Power Supply Improvement Plans, filed in Docket No. 2014-0183 on December 23, 2016 (“PSIP Update Report: December 2016” or “PSIP”). Consistent with the PSIP, the primary purpose of this RFP is to obtain variable renewable energy and energy storage so that the Company can continue to transform O‘ahu’s power supply portfolio from fossil fuel-based generation to renewable-based generation towards Hawai‘i’s 100% RPS requirement. 
	RPS requirements in Hawai‘i are codified in Hawai‘i Revised Statutes (“HRS”) §§ 269-91 through 269-95. HRS § 269-91. 
	RPS requirements in Hawai‘i are codified in Hawai‘i Revised Statutes (“HRS”) §§ 269-91 through 269-95. HRS § 269-91. 
	RPS requirements in Hawai‘i are codified in Hawai‘i Revised Statutes (“HRS”) §§ 269-91 through 269-95. HRS § 269-91. 
	3 
	4 
	See 



	2  
	1.2  Scope of the RFP    
	1.2.1 The Company does not have a predetermined preference for a particular renewable energy generation or storage technology.  
	1.2.2 Each Proposal submitted in response to this RFP must represent a Project that is capable of meeting the requirements of this RFP without having to rely on the completion or implementation of any other Project . 
	submitted in response to this RFP or any other RFP

	1.2.3 Proposals that will require system upgrades and the construction of which, in the reasonable judgment of the Company (in consultation with the Independent Observer), 
	creates a significant risk that their Project’s Guaranteed Commercial Operations Date will 
	not be met will not be considered in this RFP. 
	1.2.4 Projects submitted in response to this RFP must be located on the Island of O‘ahu. 
	1.2.5 Proposers will determine their Project Site.  Proposers have the option of submitting a Proposal using potential Sites offered and described in Proposers must locate all Project infrastructure within areas of their Site that are outside the 
	Section 3.11 
	of this RFP.
	of this RFP.
	3.11. 


	3.2 feet sea level rise exposure area (SLR-XA) as described in the Hawai‘i Sea Level Rise Vulnerability and Adaptation Report (2017)and are not located within a Tsunami Evacuation Zone. 
	5 
	6 

	Hawaiʻi Climate Change Mitigation and Adaptation Commission. 2017. Hawaiʻi Sea Level Rise Vulnerability and Adaptation Report. Prepared by Tetra Tech, Inc. and the State of Hawaiʻi Department of Land and Natural Resources, Office of Conservation and Coastal Lands, under the State of Hawaiʻi Department of Land and Natural Resources Contract No: 64064. This report is available at: 
	Hawaiʻi Climate Change Mitigation and Adaptation Commission. 2017. Hawaiʻi Sea Level Rise Vulnerability and Adaptation Report. Prepared by Tetra Tech, Inc. and the State of Hawaiʻi Department of Land and Natural Resources, Office of Conservation and Coastal Lands, under the State of Hawaiʻi Department of Land and Natural Resources Contract No: 64064. This report is available at: 
	5 


	Hawai‘i Sea Level Rise Viewer at , and National Oceanic 
	Hawai‘i Sea Level Rise Viewer at , and National Oceanic 
	https://climateadaptation.hawaii.gov/wp-content/uploads/2017/12/SLR-Report_Dec2017.pdf 
	https://climateadaptation.hawaii.gov/wp-content/uploads/2017/12/SLR-Report_Dec2017.pdf 

	6 
	See 
	https://www.pacioos.hawaii.edu/shoreline/slr-hawaii/
	https://www.pacioos.hawaii.edu/shoreline/slr-hawaii/



	1.2.6 Projects must interconnect to the Company’s System at the 46 kV or 138 kV level.
	7 

	1.2.7 Projects must be greater than 5 MW single point of failure from the Facility shall result in a decrease in net electrical output greater than 135 MW. 
	and up to a project size such that no
	. No 

	1.2.8 Contracts for projects that include a generation component selected through this RFP shall use the RDG PPA, as described in Under the RDG PPA, the Company will maintain exclusive rights to fully direct dispatch of the Facility, subject to availability of the resource and Section 1.2.11 below. 
	Section 3.8 
	of this RFP.
	3.8. 
	subject to the availability of the resource, and, if such project is coupled with an energy storage component, charging and discharging of the Facility, 

	circuits on O‘ahu. 
	3  
	1.2.9 Contracts for standalone energy storage projects selected through this RFP shall use the ESPPA, as described in Under the ESPPA, the Company will maintain exclusive rights to fully direct the charging and discharging of the Facility. 
	Section 3.8 
	of this RFP.
	3.8. 

	1.2.10 Generation proposals may be submitted either with or without an energy storage component. The energy storage component can be charged during periods when full potential export of the generation Facility is not being dispatched by the Company, and the storage component can be used to provide energy to the Company during other times that are beneficial to the system. An energy storage component that is paired with a generating Facility must be sized to support the Facility’s Allowed Capacity (in MW) fo
	six
	four 
	6
	4

	For example, for a 10 MW facility, the energy storage component must be able to store and discharge at least MWh of energy in a cycle throughout the term of the PPA. 
	60
	40 

	1.2.11 Energy storage components that are coupled with a generation Facility must also be able to be charged from the grid at the direction of the Company as described in this section. To be eligible to meet this RFP’s MW storage requirement as specified in Section 4.7, energy storage components must be grid-chargeable to the amount specified by Proposer from the guaranteed commercial operation date (“GCOD”). 
	The Company must have the capability to direct the charging source for the storage component (generation Facility or grid). 

	For energy storage components that are coupled with facilities, during the period that allows the Project to maximize and capture the benefits of the Investment Tax Credit (“ITC”) for the energy storage system, the Proposer can design and specify the amount, if any, of grid charging for the energy storage system. However, after the 5-year ITC recapture period has lapsed, any energy storage component coupled with generation must be capable of being 100% charged from the grid at the direction of the Company. 
	solar
	generating 
	federal 

	Energy storage components that are coupled with generation Projects must be capable of being 100% charged from the grid from the GCOD 
	wind 
	that are incapable of claiming the ITC 
	because the ITC for wind generation projects is scheduled to expire at the end of 2019.
	. 

	For example, during the 5-year ITC recapture period, a Proposer coupling an energy storage component with a solar facility can specify that its Facility can be charged from the grid (at the direction of the Company) up to 20% of its annual total energy input. After the 5-year ITC recapture period has lapsed, the energy storage component must be capable of being charged up to 100% of its total energy input from the grid at the direction of the Company. 
	1.2.12 Proposals for energy storage will provide MW capability and energy to the Company during times that are deemed by the Company to be beneficial to the system.  These facilities must be connected to the grid at all times, with the exception of allowed maintenance periods, and must be sized to support the Facility’s Allowed Capacity (in MW) for a minimum of six (6) continuous hours throughout the term of the 
	Standalone
	standalone 
	PPA. The 

	4  
	4  
	Companies prefer these facilities to include the capability to be grid-forming and have black-start capability, but at a minimum such facilities must be able to be modified to have these capabilities in the future upon Company request if not available at commercial operations
	ESPPA. 

	. 
	For example, for a 10 MW facility, the energy storage component must be able to store and discharge at least 60 MWh of energy in a cycle throughout the term of the ESPPA

	1.2.13 The amount of energy discharged from any energy storage component (standalone or one coupled with a generation component) in a year will be limited to the energy storage contract capacity (in MWh) multiplied by the number of Days in that year. 
	1.2.14 
	1.2.14 
	Standalone energy storage Proposals or Proposals coupled with energy storage that intend to meet the needs of the Company’s 438,000 MWh energy storage need must be sited on land adjacent to an existing Company 138 kV substation (as identified in 
	Section 3.11.2) 
	or must build a new substation and associated interconnection that meets Company transmission planning criteria for firm generation resources.  Refer to 
	Section 2.3.2.1 
	for instructions on obtaining the Company’s construction standards. 

	and Atmospheric Administration (NOAA) interactive map in partnership with the State of Hawaiʻi at . In this RFP, “transmission-level” circuits will refer to both 46 kV sub-transmission circuits and 138 kV transmission 
	and Atmospheric Administration (NOAA) interactive map in partnership with the State of Hawaiʻi at . In this RFP, “transmission-level” circuits will refer to both 46 kV sub-transmission circuits and 138 kV transmission 
	https://tsunami.coast.noaa.gov/#/
	https://tsunami.coast.noaa.gov/#/
	https://tsunami.coast.noaa.gov/#/

	7 


	The following GCOD shall apply: 
	1.2.14 
	1.2.15 

	Proposals for standalone energy storage or generation coupled with 
	1.2.14.1 
	1.2.15.1 

	energy storage that intend such storage to meet the Company’s 438,000 MWh 
	energy storage need must specify a GCOD no later than 2022.  
	March 31,
	June 1, 

	1.2.15.2 Proposals for generation only or generation coupled with energy storage not 
	intended to meet the Company’s 438,000 MWh energy storage need must specify a GCOD 
	intended to meet the Company’s 438,000 MWh energy storage need must specify a GCOD 

	no later than December 31, 2022.  
	no later than December 31, 2022.  

	Proposals for generation only or generation coupled with energy storage not intended to meet the Company’s 438,000 MWh energy storage need no later than December 31, However, Proposals with will be given preference in scoring.  
	1.2.14.2 
	1.2.15.3 
	may submit a variation to a primary Proposal (refer to 
	Section 1.8.2 
	and 
	1.8.3 
	regarding variations) for consideration with a GCOD to be beyond December 31, 2022, but
	must specify a GCOD 
	2024.
	2025. 
	a GCOD no later than December 31, 2022
	earlier GCODs 

	1.2.16 
	1.2.16 
	A Proposer’s GCOD set forth in its Proposal will be the GCOD in any resulting PPA if 
	such Proposal is selected to the Final Award Group. Proposers will 
	not 
	be able to request a change in the GCOD set forth in their Proposals. 

	Project  Generation Generation Paired w/  Generation Paired Standalone Technology  Only  Storage (not intended w/ Storage (intended  Storage  to meet energy to meet energy storage need)  storage need)  
	5  
	GCOD  December December 31, March 31, March 31, 31, 2022*12/31/25  202206/01/22  202206/01/2 2022*12/31/ 2  25  PV:  As  -bid during  Grid N/A  PV: As  -bid during  100% at ITC period; 100%  Charging  ITC  period;  100%  after  GCOD  after ITC period  ITC period  Wind: 100% at Wind: 100% at GCOD   GCOD            
	GCOD  December December 31, March 31, March 31, 31, 2022*12/31/25  202206/01/22  202206/01/2 2022*12/31/ 2  25  PV:  As  -bid during  Grid N/A  PV: As  -bid during  100% at ITC period; 100%  Charging  ITC  period;  100%  after  GCOD  after ITC period  ITC period  Wind: 100% at Wind: 100% at GCOD   GCOD            
	1.2.15 
	*May also submit a Proposal variation based on GCOD no later than December 31, 2024 

	A Proposer’s GCOD set forth in its Proposal will be the GCOD in any resulting PPA if 
	A Proposer’s GCOD set forth in its Proposal will be the GCOD in any resulting PPA if 

	such Proposal is selected to the Final Award Group. Proposers will not be able to request a change in the GCOD set forth in their Proposals. 
	such Proposal is selected to the Final Award Group. Proposers will not be able to request a change in the GCOD set forth in their Proposals. 

	If selected, Proposers will be responsible for all costs throughout the term of the PPA, including but not limited to Project development, completion of an Interconnection Requirements Study (“IRS”), land acquisition, permitting, financing, construction of the Facility and all Interconnection Facilities, and operations and maintenance (“O&M”). 
	1.2.16 
	1.2.17 
	the cost of conducting a greenhouse gas analysis, 

	If selected, Proposers will be solely responsible for the decommissioning of the Project and the restoration of the Site upon the expiration of the PPA, as described in , of the RDG PPA or ESPPA. 
	1.2.17 
	1.2.18 
	Attachment G
	Section 7 

	Proposers shall pursue all available applicable federal and state tax creditsProposal pricing must be set to incorporate the benefit of such available 
	1.2.18 
	1.2.19 
	If selected, 
	, and 
	. 
	tax credits.
	federal tax credits. However, to mitigate the risk on Proposers due solely to potential changes to the state’s tax credit law before a selected project reaches commercial operations, Proposal pricing shall be set without including any state tax credits. If a Proposal is selected, the PPA for the project will require the Proposer to pursue the maximum available state tax credit and remit tax credit proceeds to the Company for customers’ benefit as described in Attachment J of the RDG PPA or ESPPA. The PPA wi

	Each Proposal submitted in response to this RFP must represent a Project that is capable of meeting the requirements of this RFP without having to rely on a proposed change in law, rule, or regulation. 
	1.2.19 
	1.2.20 

	1.3  Competitive Bidding Framework  
	Consistent with the Framework, this RFP outlines the Company’s requirements in relation 
	to the resources being solicited and the procedures for conducting the RFP process.  It also 
	6  
	includes information and instructions to prospective Proposers participating in and responding to this RFP. 
	1.4  Role of the Independent Observer  
	1.4.1 of the Framework sets forth the circumstances under which an Independent Observer is required in a competitive bidding process.  The PUC has retained an Independent Observer both to advise and monitor the process for this RFP.  All phases of the RFP process will be subject to the Independent Observer’s oversight, and the Independent Observer will coordinate with PUC staff throughout the RFP process to ensure that the RFP is undertaken in a fair and unbiased manner. In particular, the Company will revi
	Part III.C.1 

	1.4.2 The role of the Independent Observer, as described in the Framework, will include but is not limited to: 
	• 
	• 
	• 
	Monitor all steps in the competitive bidding process 

	• 
	• 
	Monitor communications (and communications protocols) with Proposers 

	• 
	• 
	Monitor adherence to the Company’s Code of Conduct 

	• 
	• 
	Submit comments and recommendations, if any, to the PUC concerning the RFP 

	• 
	• 
	Review the Company’s Proposal evaluation methodology, models, criteria, and assumptions 

	• 
	• 
	Review the Company’s evaluation of Proposals 

	• 
	• 
	Advise the Company on its decision-making 

	• 
	• 
	Participate in dispute resolution as set forth in 
	Section 1.10 
	of this RFP 


	• 
	• 
	Monitor contract negotiations with Proposers 

	• 
	• 
	Report to the PUC on monitoring results during each stage of the competitive bidding process 

	• 
	• 
	Provide an overall assessment of whether the goals of the RFP were achieved 


	1.4.3 The Independent Observer for this RFP is Bates White, LLC. 
	1.5  Communications Between the Company and Proposers –  Code of Conduct Procedures Manual  
	1.5.1 Communications and other procedures under this RFP are governed by the “Code of Conduct Procedures Manual,” (also referred to as the “Procedures Manual”) developed by the Company as required by the Framework, and attached as . 
	Appendix C 
	to this RFP

	1.5.2 All pre-Proposal communication with prospective Proposers will be conducted via the Company’s website, Electronic Procurement Platform and/or electronic mail (“Email”) through the address specified in (the “RFP Email Address”).  Frequently asked questions submitted by prospective Proposers and the answers to those questions may be posted on the Companywebsite, or sent through either or the Electronic Procurement Platform to registered individuals.  The Company reserves the right to respond only to com
	RFP 
	Section 1.6 
	of this RFP 
	’s RFP 
	email
	Email 

	7  
	than fifteen Days before the Proposal Due Date (RFP Schedule in , ). The Company will endeavor to respond to all questions no later than five Days before the Proposal Due Date. 
	Section 3.1
	Items 7 and 8 
	of this RFP

	1.5.3 After Proposals have been submitted, the Company may contact individual Proposers for purposes of clarifying their Proposal(s). 
	1.5.4 Any confidential information deemed by the Company, in its sole discretion, to be appropriate to share, will only be transmitted to the requesting party after receipt of a fully executed Stage 2 Mutual Confidentiality and Non-Disclosure Agreement (“NDA”). . 
	See Appendix E 
	of this RFP

	1.5.5 Except as expressly permitted and in the manner prescribed in the Procedures Manual, any unsolicited contact by a Proposer or prospective Proposer with personnel of the Company pertaining to this RFP is prohibited. 
	1.6  Company Contact for Proposals  
	The primary contact for this RFP is: 
	Ken Horita Energy Contract Manager Hawaiian Electric Company, Inc. Central Pacific Plaza Building, Suite 2100 220 South King Street Honolulu, Hawai‘i 96813 
	RFP Email Address: 
	oahuvariablerfp@hawaiianelectric.com 
	oahuvariablerfp@hawaiianelectric.com 


	1.7  Proposal Submission  Requirements  
	1.7.1 All Proposals must be prepared and submitted in accordance with the procedures and format specified in the RFP. Proposers are required to respond to all questions and provide all information requested in the RFP, as applicable, and only via the communication methods specified in the RFP. 
	1.7.2 Detailed requirements regarding the form, submission, organization and information for the Proposal are set forth in and . 
	Chapter 3 
	of this RFP 
	Appendix B 
	to this RFP

	1.7.3 In submitting a Proposal in response to this RFP, each Proposer certifies that the Proposal has been submitted in good faith and without fraud or collusion with any other person or entity.  The Proposer shall acknowledge this in the Response Package submitted with its Proposal. 
	unaffiliated 

	Without limiting the foregoing, unaffiliated Proposers are prohibited from using shared to prepare their Proposals or for contract negotiations with the Company(including without limitation, financial advisors, legal counsel and accountants).  
	Representative(s)
	legal counsel 
	. A “Representative” shall mean any person, entity, contractor or consultant 
	where 

	Furthermore, in executing the NDA provided as , the Proposer agrees on behalf of its Representatives that the Company’s negotiating positions will not be shared with other Proposers or their respective Representatives. 
	8  
	counsel is an individual person.  If counsel is a law firm with multiple attorneys, unaffiliated Proposers may use the same firm only if (1) such firm assigns separate attorney(s) to each Proposer, (2) the attorney(s) are prohibited from (i) sharing a Proposer’s confidential information or the Company’s confidential information associated with such Proposer with others, or (ii) accessing another Proposer’s confidential information or Company’s confidential information associated with such Proposer from anot
	Appendix E 
	to this RFP
	(as defined in the NDA) 
	confidential 

	1.7.4 Proposals must be submitted via the Electronic Procurement Platform by 2:00 pm Hawai‘i Standard Time (HST) on the Proposal Due Date shown in the RFP Schedule in No hard copies of the Proposals will be accepted.It is the Proposer’s sole responsibility to ensure that complete and accurate information has been submitted on time and within the instructions of this RFP. With this assurance, Company shall be entitled to rely upon the completeness and accuracy of every Proposal.  Any errors identified by the
	Section 3.1 
	of this RFP.
	3.1. 
	8 
	Electronic Procurement Platform will cease accepting any submission of late information for this RFP after the Proposal Due Date.
	Energy Contract Manager, in consultation with the Independent Observer, will confirm that the Self-Build and Affiliate Proposals are timestamped by milestone (7) Self-Build and Affiliate Proposal Due Date in Section 3.1 Table 1. The PowerAdvocate Platform automatically closes further submissions after milestone (8) IPP Proposal Due Date in Table 1. 

	Section 1.9 below. 
	Section 1.9 below. 
	8 
	Proposals for the SBO(s) and Affiliate Proposals have additional submission requirements to the PUC specified in 


	1.8  Proposal  Fee  
	1.8.1 IPP and Affiliate proposers are required to tender a non-refundable Proposal Fee of $10,000 for each Proposal submitted. 
	IPP and Affiliate proposers who propose projects 

	Fee waived. 
	9  
	located at the Company-owned site identified in Section 3.11.2 will have their Proposal 

	1.8.2 Proposers may submit multiple Proposal variations for a . If such Proposals are on different Sites or for different generation technologies, a separate Proposal Fee must be paid for each Proposal. The method of submitting multiple Proposals within this RFP is described in . 
	project
	Project
	Appendix B

	1.8.3 Proposers may also submit up to three (3) minor variations (e.g., pricing terms, size, with/without storage, with/without grid-charging or level of grid-charging capability) within a Proposal on the same Site using the same generation technology without having to pay a separate Proposal Fee for these three (3) variations.  Whether or not a separate Proposal Fee is required, all unique information for each variation of a Proposal, no matter how minor such variation is, must be clearly identified and se
	Appendix B Section 3

	1.8.4 The Proposal Fee must be in the form of a cashier’s check or equivalent from a U.S.-chartered bank made payable to “Hawaiian Electric Company, Inc.” and must be delivered and received by the Company by 2:00 pm (HST) on the Proposal Due Date shown in the RFP Schedule in Section The check should include a reference to the Proposal(s) for which the Proposal Fee is being provided.  Proposers are strongly encouraged to utilize a delivery service method that provides proof of delivery to validate delivery d
	3.1 of this RFP.
	3.1. 

	If the Proposal Fee is delivered by U.S. Postal Service (with registered, certified, receipt verification), the Proposer shall address it to: 
	Ken Horita Energy Contract Manager Hawaiian Electric Company, Inc. Mail Code CP21-IU PO Box 2750 Honolulu, Hawai‘i 96840 
	If the Proposal Fee is delivered in person, or via an alternative registered, certified delivery service, the Proposer shall use the address specified in . 
	Section 1.6

	1.9  Procedures for the Self-Build  or Affiliate  Proposals   
	The Competitive Bidding Framework allows the Company the option to offer a Proposal(s) in response to this RFP (“Self-Build Option” or “SBO”). Accordingly, the Company must follow certain requirements and procedures designed to safeguard against and address concerns associated with: (1) preferential treatment of the SBO or members, agents or consultants of the Company formulating the SBO (the “Self-Build Team”); and (2) preferential access to proprietary information the Self-Build Team.  These requirements 
	The Competitive Bidding Framework allows the Company the option to offer a Proposal(s) in response to this RFP (“Self-Build Option” or “SBO”). Accordingly, the Company must follow certain requirements and procedures designed to safeguard against and address concerns associated with: (1) preferential treatment of the SBO or members, agents or consultants of the Company formulating the SBO (the “Self-Build Team”); and (2) preferential access to proprietary information the Self-Build Team.  These requirements 
	to
	of 
	are 

	10  
	the PUC in Docket No. 2017-0352 on April 1, 2019. A copy of the Procedures Manual is attached as . 
	Appendix C 
	to this RFP


	The Competitive Bidding Framework also allows Affiliates of the Company to submit Proposals to RFPs issued by the Company.  All Self-Build and Affiliate Proposals are subject to the Company’s Code of Conduct and the Procedures Manual. Affiliate Proposals are also subject to any applicable Affiliate Transaction Requirements issued by the PUC in Decision and Order No. 35962 on December 19, 2018, and subsequently modified by Order No. 36112, issued on January 24, 2019, in Docket No. 2018-0065. 
	Affiliate Proposals will be treated identically to an IPP Proposal, except that they are due at the same time as any Self-Build Proposal(s). 
	Affiliate Proposals will be treated identically to an IPP Proposal, except that they are due at the same time as any Self-Build Proposal(s). 

	The Independent Observer will monitor adherence to the Company’s Code of Conduct and the Procedures Manual. Pursuant to the Framework and as set forth in the RFP Schedule, the Company will require that the Proposal for the SBO(s) be submitted through the Electronic Procurement Platform a minimum of one (1) Day before other Proposals are due. (A Proposal for the SBO will be uploaded into the Electronic Procurement Platform in the same manner Proposals from other Proposers are uploaded.  with the Independent 
	and Affiliate Proposals 
	electronically 
	and filed with the PUC in hard copy 
	or Affiliate 
	Uploaded files are timestamped and the RFP Team, in concert
	The Energy Contract Manager, in consultation 
	any SBO file upload was received no later than 2:00 pm HST the day prior to the Proposal Due Date.) An
	the Self-Build and Affiliate Proposals are timestamped by Milestone (7) Self-Build and Affiliate Proposal Due Date in RFP Table 1.) 

	SBO Proposal must adhere to the same and Proposal as required of all Proposers. In addition to its Proposal, the Self-Build Team will be required to submit Self-Build Option Team Certification Form, acknowledging it has followed the rules and requirements of the RFP to the best of its ability and has not engaged in any collusive actions or received any preferential treatment or information providing an impermissible competitive advantage to the Self-Build Team over other proposers responding to this RFP, as
	Detailed requirements for an SBO Proposal can be found in Appendix G.  These requirements are intended to provide a level playing field between SBO Proposals and third-party Proposals.  Except where specifically noted, an 
	Price
	price 
	Non-Price
	non-price 
	Requirements
	requirements 
	, as well as certain PPA requirements, such as milestones and liquidated damages, as described in Appendix G
	Appendix G
	, 
	Attachment 1, 

	The cost recovery methods between a regulated utility SBO Proposal and Proposals are fundamentally different due to the business environments they operate in a result, the to compare the two types of proposals for the initial evaluation of the price related criteria on a ‘like’ basis through comparative analysis. 
	Independent Power Producer (“IPP”)
	IPP 
	and as
	. As 
	Company has instituted a process, in consultation with the Independent Observer, in order
	Companies have instated a process 

	11  
	At the core of an SBO Proposal are its total project capital cost and any associated annual operations and maintenance (“O&M”) costs. evaluation , these capital costsand O&M costs will be would allow the Company to recover the total cost of the project revenue requirements then used in a Levelized Energy for comparison to IPP Proposals. 
	For 
	During the RFP’s initial pricing 
	purposes
	step
	8
	9 
	converted to the stream of utility annual revenue requirements which represent the revenue required to be collected from ratepayers that
	used in a revenue requirement calculation to determine the estimated revenues needed from customers which 
	plus a utility rate of return on the unrecovered project cost balance. These
	. The SBO 
	will
	are 
	be 
	levelized price calculation to determine a 
	Pricing (“LEP”) calculation
	Price (“LEP”) ($/MWh), if for energy needs, or to determine an Energy Storage Only Levelized Price ($/MWh), if for storage only needs. These price calculations will then be used 

	The Company, in conjunction with the Independent Observer, may also conduct a risk assessment of the SBO Proposal to ensure an appropriate level of customer cost protection measures are included in such . 
	proposal
	Proposal

	In response to the 200 MW capacity need, the Self-Build Team will only be permitted to submit a Proposal or group of Proposals (with up to 3 variations each) which collectively address this need, and no more. These proposals for the capacity needs are intended to serve as the Company’s Parallel Plan, as described in the PUC’s Framework for Competitive 
	In response to the 200 MW capacity need, the Self-Build Team will only be permitted to submit a Proposal or group of Proposals (with up to 3 variations each) which collectively address this need, and no more. These proposals for the capacity needs are intended to serve as the Company’s Parallel Plan, as described in the PUC’s Framework for Competitive 
	Bidding.

	10 
	The Self-Build team will be allowed to submit one (1) additional Proposal (with up to 3 variations) in response to the energy need. 

	The SBO will be permitted to submit a shared savings mechanism with its Proposal to share in any cost savings between the amount of cost bid in the SBO Proposal and the actual cost to construct the Project. If the SBO Proposal is selected to the Final Award Group, the proposed shared savings mechanism will need to be approved by the PUC.  Submission of a shared savings mechanism is not required and will not be considered in the evaluation of the SBO Proposal. 
	The SBO will be permitted to submit a shared savings mechanism with its Proposal to share in any cost savings between the amount of cost bid in the SBO Proposal and the actual cost to construct the Project. If the SBO Proposal is selected to the Final Award Group, the proposed shared savings mechanism will need to be approved by the PUC.  Submission of a shared savings mechanism is not required and will not be considered in the evaluation of the SBO Proposal. 

	1.10  Dispute Resolution Process   
	1.10.1 If disputes arise under the RFP, the provisions of and the dispute resolution process established in the Framework will control.  of the Framework. 
	Section 1.10 
	of this RFP 
	See Part V 

	1.10.2 Proposers who challenge or contest any aspect of the RFP process must first attempt to resolve their concerns with the Company and the Independent Observer (“Initial Meeting”).  The Independent Observer will seek to work cooperatively with the parties to 
	Self-Build Proposals will be required to provide a table identifying project costs by year. These capital costs should be all inclusive, including but not limited to costs associated with equipment, Engineering, Procurement, and Construction (EPC), interconnection, overhead, and Allowance for Funds Used During Construction (AFUDC). 
	8
	9 
	“
	”
	“
	”
	10 
	See Decision and Order No. 23121, filed December 8, 2006, in Docket No. 03-0372. 
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	resolve any disputes or pending issues and may offer to mediate the Initial Meeting to resolve disputes prior to such issues being presented to the PUC. 
	1.10.3 Any and all disputes arising out of or relating to the RFP which remain unresolved for a period of twenty (20) Days after the Initial Meeting takes place may, upon the agreement of the Proposer and the Company, be submitted to confidential Mediation in Honolulu, 
	Hawai‘i, pursuant to and in accordance with the Mediation Rules, Procedures, and Protocols of Dispute Prevention Resolution, Inc. (“DPR”) (or its successor) or, in its absence, the American Arbitration Association then in effect (“Mediation”). The 
	Mediation will be administered by DPR.  If the parties agree to submit the dispute to Mediation, the Proposer and the Company shall each pay fifty percent (50%) of the cost of the Mediation (i.e., the fees and expenses charged by the mediator and DPR) and shall 
	otherwise each bear their own Mediation costs and attorney’s fees. 
	1.10.4 If settlement of the dispute is not reached within sixty (60) Days after commencement of the Mediation, or if after the Initial Meeting, the parties do not agree to submit any unresolved disputes to Mediation, then as provided in the Framework, the Proposer may submit the dispute to the PUC in accordance with the Framework. 
	1.10.5 In accordance with the Framework, the PUC will serve as the arbiter of last resort for any disputes relating to this RFP involving Proposers. The PUC will use an informal expedited dispute resolution process to resolve the dispute within thirty (30) Days, as described in Parts and of the Framework.There will be no right to hearing or appeal from this informal expedited dispute resolution process. 
	III.B.8 
	V 
	9
	11 

	1.10.6 If any Proposer initiates a dispute resolution process for any dispute or claim arising under or relating to this RFP, other than that permitted by the Framework and (e.g., a court proceeding), then such Proposer shall be responsible for any and all attorneys’ fees and costs that may be incurred by the Company or the PUC in order to resolve such claim. 
	Section 1.10 
	of this RFP 

	1.11  No Protest or Appeal  
	Subject to no Proposer or other person will have the right to protest or appeal any award of a Project made by the Company. 
	Section 1.10 
	of this RFP,
	of this RFP,
	1.10, 


	By submitting a Proposal in response to the RFP, the Proposer expressly agrees to the terms and conditions set forth in this RFP. 
	The informal expedited dispute resolution process does not apply to PUC review of contracts that result from the RFP. Decision and Order No. 23121 at 34-35. Further, the informal expedited dispute resolution process does not apply to the Framework’s process relating to issuance of a draft and final RFP, and/or to the PUC approval of the RFP because: (1) the Framework (and the RFP) set forth specific processes whereby interested parties may provide input 
	9
	11 
	See 

	through the submission of comments; and (2) the Framework’s dispute resolution process applies to “Bidders” and there are no “Bidders” at this stage in the RFP process. 
	13  
	1.12  Modification or Cancellation of the Solicitation  Process  
	1.12.1 Unless otherwise expressly prohibited, the Company may, at any time up to the final execution of an RDG PPA or ESPPA, as may be applicable, in consultation with the Independent Observer, postpone, withdraw and/or cancel any requirement, term or condition of this RFP, including deferral of the award or negotiation of any contract, and/or cancellation of the award all together, all of which will be without any liability to the Company. 
	1.12.2 The Company may modify this RFP subject to requirements of the Framework, whereby the modified RFP will be reviewed by the Independent Observer and submitted to the PUC thirty (30) Days prior to its issuance, unless the PUC directs otherwise.  Framework Part IV.B.10. The Company will follow the same procedure with regard to any potential postponement, withdrawal or cancellation of the RFP or any portion thereof. 
	See 

	Chapter 2: Resource Needs and Requirements 
	Chapter 2: Resource Needs and Requirements 
	2.1  Performance Standards   
	Proposals must meet the attributes set forth in this RFP and the requirements of the RDG PPA for proposals that include a generation component or the ESPPA for standalone energy storage proposals. This RFP and the RDG PPA or ESPPA set forth the minimum requirements that all Proposals must satisfy to be eligible for consideration in this RFP.  Additional Performance Standards may be required based on the results of the IRS.   
	defined in the RDG PPA or ESPPA. 
	Facilities must be able to operate in grid-forming mode when directed by the Company as 

	Black start capability is preferred for standalone energy storage or energy storage coupled with generation facilities. Proposals will need to identify
	Black start capability is preferred for standalone energy storage or energy storage coupled with generation facilities. Proposals will need to identify
	12 
	any incremental costs to enable their facility to be black start capable, if not already enabled. 

	For standalone energy storage or energy storage coupled with generation facilities, the functionality and characteristics of the storage must be maintained throughout the term of the PPA. To be clear, Proposers may not propose any degradation in storage capacity or storage efficiency in their Proposals. 
	For standalone energy storage or energy storage coupled with generation facilities, the functionality and characteristics of the storage must be maintained throughout the term of the PPA. To be clear, Proposers may not propose any degradation in storage capacity or storage efficiency in their Proposals. 

	2.2  Transmission System  Information   
	2.2.1 Company information regarding an initial assessment of potential MW capacity of 46 kV and 138 kV transmission-level circuits providing possible points of interconnection has been developed for Sites included in the Land Request for Information (“Land RFI”) as 
	12 
	12 
	If black start is not already enabled for the Proposal, any additional costs necessary to enable black start will be identified in the submission instructions defined in Appendix B. 

	14  
	described in and will be made available to Proposers only after execution of the Stage 2 NDA.Proposers should perform their own evaluation of project locations, and the Company does not guarantee any project output or ability to connect based on such information. Prior to submitting a proposal, Proposers inquire about the viability of interconnecting a proposed Project at a specific location.  
	Section 3.11 
	of this RFP 
	10
	13 
	may
	are encouraged to 
	For example, a Project must interconnect through a minimum of two transmission lines and no single point of failure resulting in a loss of more than 135 MW; however, depending on but not limited to, factors such as location of the Point of Interconnection, system load, generating unit dispatch, and transmission line contingencies, the Project may require more than two transmission line terminations.  

	Please direct questions to the RFP Email Address in . 
	Section 1.6

	2.2.2 While the Land RFI provides information regarding an initial assessment of potential MW capacity and possible points of interconnection for transmission-level circuits, Projects interconnecting to 138 kV circuits require additional analyses. The available capacity of a transmission line is dependent on many factors including location of the Point of Interconnection, system load, generating unit dispatch, and transmission line contingencies.  As a result, load flow analyses are required to confirm the 
	2.2.3 For Projects interconnecting to 46 kV circuits, the proposed Project output cannot exceed the available hosting capacity limit during the daytime hours of 8am to 5pm. The proposed Project output at all other hours (5pm to 8am) cannot exceed the identified conductor limit (less any existing or expected generation sources available during those hours prior to the GCOD). For example, a solar resource paired with storage may interconnect to a circuit with a stated hosting capacity of zero provided that no
	11
	14 
	Proposer
	, Proposers 
	Section 1.6

	2.2.4 A detailed IRS, when performed, may reveal other adverse system impacts that may further limit a Project’s ability to interconnect and/or further limit the net output of the Facility without upgrades. 
	contains the Mutual Confidentiality and Non-Disclosure Agreement for this RFP. 
	10
	13 
	Appendix E 

	The available hosting capacity is not a final determination whether it is feasible to interconnect a Proposed Facility. The available hosting capacity provided in either the Land RFI or in response to inquiries to the Company represent the power system’s conditions at the time the analysis was conducted. This analysis examined steady-state thermal capacity and voltage issues during daytime minimum loading conditions only. 
	11
	14 
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	2.3  Interconnection to the  Company System    
	2.3.1  The  Interconnection Facilities includes both: (1) Seller-Owned Interconnection Facilities; and  (2) Company-Owned  Interconnection Facilities.  2.3.2  All Proposals must  include  a  description of the  Proposer’s plan  to transmit power from the  Facility to the Company  System.  The proposed Interconnection Facilities must be  compatible with the Company System.  In the design, Projects must  adequately consider Company requirements to address impacts on the performance  and reliability of the  Co
	2.3.2.1 In addition to the Performance Standards and findings of the IRS, the design of the Interconnection Facilities, including power rating, Point(s) of Interconnection with the Company System, and scheme of interconnection, must meet Company standards. The Company will provide its construction standards and procedures to the Proposer (Engineer, Procure, Construct Specifications for Hawaiian Electric Power Lines and Substations) if requested via the RFP Email Address in and upon the execution of a Stage 
	Section 1.6 
	Section 3.12.1

	2.3.2.2 Interconnection Facilities must be designed such that, with the addition of the Facility, the Company System can meet all relevant Transmission Planning Criteriaand any amendments thereto. 
	12
	15 

	2.3.3 Tariff Rule No. 19, a copy of which is attached as , establishes provisions for Interconnection and Transmission Upgrades.  The tariff provisions are intended to simplify the rules regarding who pays for, installs, owns, and operates interconnection facilities in the context of competitive bidding.  Proposers to build the Company-Owned Interconnection Facilitiesexcept for any work in the Company’s existing facilities . Construction of Company-Owned Interconnection Facilities by the Proposer must compl
	Appendix I 
	to this RFP
	may propose
	will be required 
	, including the switching station and line work, 
	energized 
	and the final tap
	See Section 2.3.1
	Appendix I 
	Attachment A 
	Tariff
	of Appendix I – Rule 
	No. 19.
	19 Tariff. 

	2.3.4 The Proposer shall be responsible for all costs required to interconnect a Project to the Company System, including all Seller-Owned Interconnection Facilities and Company-Owned Interconnection Facilities.  
	Transmission Planning Criteria are further described in the PSIP beginning on page O-11 of . 
	12
	15 
	Appendix O
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	2.3.5 Proposers are required to include in their pricing proposal all costs for interconnection and transmission equipment or, if applicable, 46 kV circuit conductor upgrades expected to be required between their Facility and their proposed Point of Interconnection. includes information related to Company-Owned Interconnection Facilities and costs that may be helpful to Proposers. Selected Proposers shall be responsible for the actual final costs of all Seller-Owned Interconnection Facilities and Company-Ow
	Appendix H 
	to this RFP 

	2.3.6 Proposers are required to include in their pricing proposal all costs for distribution-level service interconnection for station power. 
	2.3.7 All Projects will be screened for general readiness to comply with the requirements for interconnection.  Proposals selected to the Final Award Group will be subject to further study in the form of an IRS. The IRS process is further described in The results of the completed IRS, as well as any mitigation measures identified, will be incorporated into the terms and conditions of a final executed PPA. 
	Section 5.1 
	of this RFP.
	5.1. 


	Chapter 3: Instructions to Proposers 
	Chapter 3: Instructions to Proposers 

	3.1  Schedule for the Proposal Process  
	3.1  Schedule for the Proposal Process  
	3.1  Schedule for the Proposal Process  
	3.1  Schedule for the Proposal Process  
	sets forth the proposed schedule for the proposal process (the “RFP Schedule”). The RFP Schedule is subject to PUC approval. The Company reserves the right to revise the RFP Schedule as necessary.  Changes to the RFP Schedule prior to the RFP Proposal Due Date will be posted to the RFP website. Changes to the RFP Schedule after the Proposal Due Date will be communicated via or via the Electronic Procurement Platform to the Proposers. 
	Table 1 
	email
	Email 
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	Table 1 Proposed RFP Schedule 
	Milestone  Schedule Dates  (1)  Status Conference held  February 7, 2019  (2)  (1)  Draft RFP  is filed  April 1, 2019   (3)  (2)  Proposers Conference  WebinarStatus April  9,18, 2019  Conferences held  May 2,  2019  (4)  (3)  Commission solicited Stakeholder  Comments April  16,May 20,  2019  submitted to PUC  and Company  Comments by  (5)  (4) Companies’ Response to Stakeholder Comments May 3,July 10,  2019  and Proposed  Final RFP  are Filedfiled  (5)  Completion of Commission review period of  June 3, 
	3.2  Company RFP Website/Electronic Procurement Platform  
	3.2.1 The Company has established a website for general information to share with potential Proposers.  The website is located at the following link: 
	RFP 

	www.hawaiianelectric.com/competitivebidding 
	www.hawaiianelectric.com/competitivebidding 
	www.hawaiianelectric.com/competitivebidding 


	The Company will provide general notices, updates, schedules and other information on the RFP website throughout the process. Proposers should check the website frequently to stay abreast of any new developments.  This website will also contain the link to the Electronic Procurement Platform employed by the Company for the receipt of Proposals.  
	16 
	16 
	Per Section  of the Competitive Bidding Framework “[t]he utility shall have the right to issue the RFP if 
	IV.B.6.e.ii


	the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives the 
	the Commission does not direct the utility to do otherwise within thirty (30) days after the Commission receives the 

	proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on this 
	proposed RFP and the Independent Observer's comments and recommendations.” August 9, 2019 is based on this 

	thirty (30) day timeline. However, this date and all subsequent dates in the proposed schedule are dependent on any further guidance provided by the PUC. 
	thirty (30) day timeline. However, this date and all subsequent dates in the proposed schedule are dependent on any further guidance provided by the PUC. 
	17 
	An SBO or Affiliate Proposal must also be filed in hard copy form with the PUC a minimum of one (1) Day before other Proposals are due. 

	18  
	“Sourcing Intelligence” developed by Power Advocate is the Electronic Procurement 
	Platform that the Company has licensed and will utilize for this RFP.  Proposers who do not already have an existing account with PowerAdvocate and who intend to submit a 
	Proposal for this RFP will need to register as a “Supplier” with PowerAdvocate. 
	3.2.2 There are no license fees, costs, or usage fees to Proposers for the use of the Electronic Procurement Platform. 
	See for user information on and screenshots of PowerAdvocate’s Sourcing Intelligence procurement platform. 
	Appendix D 
	to this RFP 

	3.3  Proposers’  Conference   Information  Conferences    
	The Order No. 36356. 
	Company will hold a prerecorded webinar (“Proposers’ Conference Webinar”) for Stage 2 in accordance with the Competitive Bidding Framework for prospective Proposers to learn about the provisions and requirements of this RFP.  Following the webinar, prospective Proposers may submit clarifying questions to better understand the Company’s proposed competitive bidding process and draft documents.  General responses will be posted to the RFP website.
	Commission held three status conferences on February 7, 2019, April 18, 2019, and May 2, 2019 to allow the Companies to propose plans for their Stage 2 RFPs and to respond to questions from the Commission, the Consumer Advocate and stakeholders. The Companies’ presentations were made available on the Companies’ RFP Website.  The Commission also solicited comments from stakeholders on the Companies’ Stage 2 Draft RFPs on May 6, 2019 before releasing its Order No. 36356 providing guidance on the draft RFPs fo

	Prospective Proposers may written questions regarding the RFP to the RFP Email Address set forth in Section 1.6. The Company will endeavor to address all questions that will be helpful to prospective Proposers via a Q&A section on the RFP website. 
	submit
	continue submitting 

	Prospective Proposers should review the RFP Website’s Q&A section prior to submission 
	of their Proposal. Duplicate questions not be answered. 
	shall
	will 

	3.4  Preparation of Proposals  
	3.4.1 Each Proposer shall be solely responsible for reviewing the RFP (including all attachments and links) and for thoroughly investigating and informing itself with respect to all matters pertinent to this RFP, the Proposer’s Proposal, and Proposer’s anticipated performance under the RDG PPA or ESPPA. It is the Proposer’s responsibility to ensure it understands all requirements of the RFP, to seek clarification if the RFP’s requirements or Company’s request is not clear, and to ask for any confirmation of
	the 
	the 
	solely 
	Proposer’s
	its 
	The Company will not accept any explanation by a Proposer that it was incumbent on the Company to catch any error.  
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	3.4.2 Proposers shall rely only on official information provided by the Company in this RFP when preparing their Proposal. The Company will rely only on the information included in the Proposals and additional information solicited by the Company to Proposers in the format requested, to evaluate the Proposals received. Evaluation will be based on the stated information in this RFP and on information submitted by Proposers in response to this RFP.  Proposal submissions should not reference previous RFP submi
	3.4.3 Each Proposer shall be solely responsible for, and shall bear all of its costs incurred in the preparation of its Proposal and/or its participation in this RFP, including, but not limited to, all costs incurred with respect to the following: (1) review of the RFP documents; (2) meetings with the Company; (3) Site visits; (4) third-party consultant consultation; and (5) investigation and research relating to its Proposal and this RFP. will not any Proposer , including the selected Proposer(s). 
	Any such costs associated with the same
	The Company 
	be reimbursed by the Company to
	reimburse 
	for any such costs

	3.4.4 Each Proposal must contain the full name and business address of the Proposer and must be signed by an authorized officer or agentof the Proposer. 
	13
	18 

	3.5  Organization of the Proposal  
	The Proposal must be organized as specified in . It is the 
	Appendix B 
	to this RFP

	Proposer’s responsibility to ensure the information requested in this RFP is submitted and 
	contained within the defined Proposal sections as specified in . 
	Appendix B

	3.6  Proposal Limitations  
	Proposers expressly acknowledge that Proposals are submitted subject to the following limitations: 
	The RFP does not commit or require the Company to award a contract, pay any costs incurred by a Proposer in the preparation of a Proposal, or procure or contract for products or services of any kind whatsoever.  The Company reserves the right, in consultation with the Independent Observer, to accept or reject, in whole or in part, any or all Proposals submitted in response to this RFP, to negotiate with any or all Proposers eligible to be selected for award, or to withdraw or modify this RFP in whole or in 
	• The Company reserves the right, in consultation with the Independent Observer, to request additional information from any or all Proposers relating to their Proposals or to request that Proposers clarify the contents of their Proposals.  Proposers who are 
	Proposer’s officer or agent must be authorized to sign the Proposal. Such authorization must be in writing and may be granted via Proposer’s organizational documents (i.e., Articles of Incorporation, Articles of Organization, By-laws, etc.), resolution, or similar documentation. 
	13
	18 
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	not responsive to such information requests may be eliminated from further consideration upon consultation with the Independent Observer. 
	• 
	• 
	• 
	The Company reserves the right, in consultation with the Independent Observer, to solicit additional Proposals from Proposers after reviewing the initial Proposals.  Other than as provided in this RFP, no Proposer will be allowed to alter its Proposal or add new information to a Proposal after the Proposal Due Date. 

	• 
	• 
	All material submitted in response to this RFP will become the sole property of the Company, subject to the terms of the Stage 2 NDA. 


	3.7  Proposal Compliance and Bases for Disqualification  
	Proposers may be deemed non-responsive and/or Proposals may not be considered for reasons including, but not limited to, the following: 
	• 
	• 
	• 
	Any unsolicited contact by a Proposer or prospective Proposer with personnel of the Company pertaining to this RFP as described in . 
	Section 1.5.5


	• 
	• 
	Any illegal or undue attempts by or on behalf of the Proposer or others to influence the Proposal Review process. 

	• 
	• 
	The Proposal does not meet one or more of the Eligibility Requirements specified in Section 4.2. 

	• 
	• 
	The Proposal does not meet one or more of the Threshold Requirements specified in Section 4.3. 

	• 
	• 
	The Proposal is deemed to be unacceptable through a fatal flaws analysis as described in Section 4.4.2. 

	• 
	• 
	The Proposer does not respond to a Company request for additional information to clarify the contents of its Proposal within the timelines specified by the Company. 

	• 
	• 
	The Proposal contains misrepresentations or errors. 


	3.8  Power  Purchase Agreement  
	3.8.1 The Power Purchase Agreement for proposals selected under this RFP that include a generation component will be in the form of the RDG PPA, attached as and . 
	Appendix J 
	Appendix L 
	to this RFP

	3.8.2 The Power Purchase Agreement for standalone energy storage proposals selected under this RFP will be in the form of the Company’s ESPPA, attached as . 
	Appendix K 
	to this RFP
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	3.8.3 If selected, any Affiliate Proposers will be required to enter into the RDG PPA or ESPPA with the Company. 
	3.8.4 If selected, a Self-Build Proposer will not be required to enter into a PPA with the Company.  However, the SBO will be held to the same performance metrics set forth in the RDG PPA and/or ESPPA to the same extent as all Proposers, as attested to in the SBO’s 
	or ESPPA 
	and milestones 
	Appendix G 
	submittal.
	Attachment 1, Self-Build Option Certification submittal. If liquidated damages are assessed, they will be paid from shareholder funds and returned to customers through the Purchased Power Adjustment Clause (“PPAC”) or other appropriate rate adjustment mechanisms. 

	To retain the benefits of operational flexibility for a Company-owned facility, the SBO will be permitted to adjust operational requirements and performance metrics with the approval of the PUC.  The process for adjustment would be similar to a negotiated amendment to a PPA with PUC approval. 
	To retain the benefits of operational flexibility for a Company-owned facility, the SBO will be permitted to adjust operational requirements and performance metrics with the approval of the PUC.  The process for adjustment would be similar to a negotiated amendment to a PPA with PUC approval. 

	3.8.5 In general, under the RDG PPA, payment to the Seller contains two parts: a Lump Sum Payment component to cover the fixed costs of the Project and Energy ($/MWh component) to cover variable operations and maintenance costs (if applicable, depending on the resource).  In return, the Seller shall guarantee minimum performance and availability metrics to ensure that the Facility is maintained and available for energy storage (if applicable) and dispatch, as well as provide an indication of the available e
	an
	a Price for Purchase of Electric 
	Payment
	component 

	3.8.6 In general, under the ESPPA, payment to the Seller consists of a Lump Sum Payment to cover dispatchability and availability of the Facility. In return, the Seller shall guarantee minimum performance and availability metrics to ensure that the Facility is maintained and available for energy storage and dispatch, as well as provide an indication of the available energy in near real-time for the Company’s dispatch. 
	3.8.7 
	3.8.7 
	The entire PV RDG PPA is considered non-negotiable except for the technical attachments, which are dependent on the technical characteristics of the Facility. 

	3.8.7.1 
	3.8.7.1 
	Certain designated sections of the Wind RDG PPA and ESPPA that are substantially identical to provisions in the PV RDG PPA are also designated non-negotiable (“Non-Negotiable Provisions”) and Proposers shall not propose modifications to such Non-Negotiable Provisions. The Company will not accept any modifications to terms and conditions in the PV RDG PPA and Non-Negotiable Provisions in the Wind RDG PPA and ESPPA. The non-negotiable sections are further described in 
	Appendix M
	: Model RDG PPAs and ESPPA Non-Negotiable Provisions. 

	3.8.7 
	3.8.7 
	3.8.7 
	3.8.7.2 
	As described in Section 2.1, the Performance Standards identified in the applicable RDG PPAs or the ESPPA establish the minimum requirements a Proposal must satisfy to be eligible for consideration in this RFP. A proposed Facility’s ability to meet these Performance Standards is both a Threshold Requirement and a Non-Price Related Criteria 

	Proposers may propose modifications to other sections of the RDG PPA or ESPPA but are encouraged to accept such terms as written in order to expedite the overall RFP process and potential contract negotiations. As a component of their Proposals, Proposers who elect to propose modifications shall provide a Microsoft Word red-line version of the relevant document identifying specific proposed modifications to the model language that the Proposer is agreeable to, as well as a detailed explanation and supportin
	22  
	under Sections 4.3 and 4.4.2, respectively. As such, the Performance Standards included in the RDG PPAs or ESPPA are non-negotiable.  
	Wind 
	allowed 


	General comments, drafting notes and footnotes such as “parties to discuss” are unacceptable and will be considered non-responsive. Proposed modifications to the RDG PPA and ESPPA will be evaluated as a non-price evaluation as further described in Section In order to facilitate this process, the Company will make available electronic versions of the model agreements on the RFP website and through the PowerAdvocate platform for the RFP. proposed modifications to the RDG PPA or ESPPA will be subject to negoti
	3.8.7.1 
	3.8.7.3 
	Wind 
	criteria
	criterion 
	4.4.2 of this RFP.
	4.4.2. 
	Except for Non-Negotiable Provisions, any
	Any 

	The Company has an interest in maintaining consistency for certain provisions of the RDG PPAs and ESPPA, such as the calculation of availability and payment terms.  Therefore, for such provisions, the Company will endeavor to negotiate similar and consistent language across PPAs for the Final Award Group. 
	3.8.7.2 
	3.8.7.4 

	3.8.8 Proposals that do not include specific proposed modifications to the attached RDG PPAs or ESPPA will be deemed to have accepted the RDG PPA or ESPPA in its entirety. 
	3.9  Pricing Requirements  
	3.9.1 Proposers must submit pricing for each of their variations associated with each Proposal (if variations as described in and are submitted). Proposers are responsible for understanding the terms of the RDG PPA or ESPPA. Pricing cannot be specified as contingent upon other factors (e.g., changes to federal tax policy or receiving all Investment Tax Credits assumed). 
	Section 1.8.2 
	1.8.3 
	of this RFP 
	state or 

	3.9.2 Escalation in pricing over the term of the RDG PPA or the term of the ESPPA is prohibited. 
	3.9.3 Pricing information must only be identified within specified sections of the Proposal instructed by this RFP’s Proposer’s Response Package (i.e., Proposal pricing information must be contained within defined Proposal sections of the Proposal submission). Pricing information contained anywhere else in a Proposal will not be considered during the evaluation process. 
	Appendix B 

	3.9.4 For projects that include a generation component, the Proposer’s Response Package must include the following prices for each Proposal (and variation): 
	3.9.4 For projects that include a generation component, the Proposer’s Response Package must include the following prices for each Proposal (and variation): 
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	For IPP or Affiliate proposals: 

	• Lump Sum Payment ($/year): Payment amount for full dispatchability of the Facility. Payment will be made in monthly increments. 
	• Price for Purchase of Electric Energy ($/MWh):  Payment for delivery of net energy sourced from the variable generation resource, if applicable. No Energy Payment will be provided for any energy delivery that is sourced originally from the 
	grid (Company’s System). 
	• 
	• 
	Black Start ($): For energy storage coupled with generation facilities, if the Facility is not already black start enabled, the incremental cost required to enable black start. 

	For Self-Build Proposals: 
	• 
	• 
	• 
	Project Capital Costs ($): capital costs by year. 
	Annual
	Total 
	/year
	Project
	Total 
	for the project (identified 
	)


	• 
	• 
	• 

	escalation rate. 
	Annual O&M Costs ($/year): Initial year operations and maintenance costs, annual 


	• 
	• 
	• 

	Annual Revenue Requirement ($/year): Annual revenue requirements (ARR) calculated for each year. 
	Annual Revenue Requirement ($/year): Annual revenue requirements (ARR) calculated for each year. 



	• 
	• 
	Black Start ($): For energy storage coupled with generation facilities, if the Facility is not already black start enabled, the incremental cost required to enable black start. 

	See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual O&M Costs and Annual Revenue Requirement for the Self-Build Proposals. 
	See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual O&M Costs and Annual Revenue Requirement for the Self-Build Proposals. 

	3.9.5 For standalone energy storage projects, the Proposer’s Response Package must include the following prices for each Proposal (and variation): 
	For IPP or Affiliate proposals: 
	• Lump Sum Payment ($/year): Payment amount assuming full availability and dispatchability. Payment will be made in monthly increments. 
	• 
	• 
	Black Start ($): If the Facility is not already black start enabled, the incremental cost required to enable black start. 

	For Self-Build Proposals: 
	• 
	• 
	• 
	Project Capital Costs ($): capital costs by year. 
	Annual
	Total 
	/year
	Project
	Total 
	for the project (identified 
	)
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	• 
	• 

	escalation rate. 
	Annual O&M Costs ($/year): Initial year operations and maintenance costs, annual 


	• 
	• 
	• 

	Annual Revenue Requirement ($/year): Annual revenue requirements (ARR) calculated for each year. 
	Annual Revenue Requirement ($/year): Annual revenue requirements (ARR) calculated for each year. 



	• 
	• 
	Black Start ($): If the Facility is not already black start enabled, the incremental cost required to enable black start. 

	See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual O&M Costs and Annual Revenue Requirement for the Self-Build Proposals. 
	See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual O&M Costs and Annual Revenue Requirement for the Self-Build Proposals. 

	3.10  Project Description  
	3.10.1 Proposals that include a generation component are required to provide a NEP RFP Projection for the Project.  The NEP RFP Projection associated with the proposed Project represents the estimated annual net energy (in MWh) that could be produced by the Facility and delivered to the Point of Interconnection over a ten-year period with a probability of exceedance of 95%.  If the proposed Project includes an energy storage component, it should not be factored into the NEP RFP Projection. Any losses that m
	Facility’s Allowed Capacity should not be factored into the NEP RFP Projection. The NEP 
	RFP Projection should assume that all energy is being directly exported to the Hawaiian Electric System. The NEP RFP Projection will be used in the RFP evaluation process and therefore Proposers will be held to their provided value.
	14
	19 

	3.10.2 Proposers must provide all information pertaining to the design, development, and construction of the Interconnection Facilities as specified in . 
	Appendix B 
	to this RFP

	3.10.3 Each Proposer must also agree to provide Project financial information, including proposed Project finance structure specified in . Such information will be used to evaluate Threshold Requirements and non-price criteria (e.g., Financial Viability of Proposer, Financial Strength and Financing Plan, State of Project Development and Schedule) set forth in Sections 4.3 and Upon selection, the Final Award Group may be requested to provide further detailed cost information if requested by the PUC or the Co
	a 
	and Pro Forma Cashflow in the form
	information 
	Appendix B
	, attached to this RFP
	4.4.2 
	of this RFP.
	4.4.2. 

	If a Proposal is selected to the Final Award Group and a PPA is executed between the Company and the Proposer, the NEP RFP Projection will be further evaluated at several steps throughout the process as set forth in the RDG PPA, and adjustments to the Lump Sum Payment will be made accordingly. Additionally, because the Company will rely on an accurate representation of the NEP RFP Projection in the RFP evaluation, a one-time liquidated damage as described in the RDG PPA will be assessed if the First NEP ben
	14
	19 
	Article 2 
	Attachment U 
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	information would be provided to the PUC, Consumer Advocate and Company pursuant to a protective order in the docket. 
	3.10.4 The Proposer agrees that no material changes or additions to the Facility from what is submitted in its Proposal will be made without the Proposer first having obtained prior written consent from the Company. Evaluation of all Proposals in this RFP is based on the information submitted in each Proposal at the Proposal Due Date. If any Proposer requests any Proposal information to be changed after that date, the Company, in consultation with the Independent Observer, and in consideration whether the e
	of 

	3.11  Sites Identified by the Company  
	3.11.1 As an alternative to a Site identified by the Proposer, the Company has identified potential Sites where landowners have expressed a willingness to negotiate a lease or purchase of the land to support a renewable energy project.  These Sites were identified through a Land RFI.  Proposers will be responsible for working directly with the land owner and must secure Site Control with such land owner prior to submitting a Proposal.  Land RFI information is available to interested parties who sign the Sta
	Appendix F 
	to this RFP

	Proposers are not required to select a Site identified in the Land RFI and as noted above may propose any Site for a Project.  A Proposer may ask the Company questions as set forth in if it would like to obtain similar information about the viability of interconnection at its proposed Site as identified for the Land RFI parcels. 
	Section 2.2.1 

	3.11.2 
	3.11.2 
	Additionally, a Company-owned Site is being offered to Proposers of standalone energy storage Projects for their consideration. An approximately 9.5 acre area within the Kahe Generating Station property on the west side of Oahu, referred to as the Kahe Site, is further described in Appendix F. 

	Proposers proposing to use the Kahe Site shall be required to agree to specific terms and conditions for such use as provided for in an attachment to the PPA. Provisions providing for access to the site during construction and thereafter, during commercial operations, will be subject to current Company security policies and procedures. Physical, communication and internet security will be required consistent with Company policy.  Additional measures may be required to limit/eliminate interference between Se
	Proposers proposing to use the Kahe Site shall be required to agree to specific terms and conditions for such use as provided for in an attachment to the PPA. Provisions providing for access to the site during construction and thereafter, during commercial operations, will be subject to current Company security policies and procedures. Physical, communication and internet security will be required consistent with Company policy.  Additional measures may be required to limit/eliminate interference between Se
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	The Company plans to offer potential Proposers the opportunity to visit the Kahe Site. The date, time, and requirements for this site visit will be posted to the Company’s RFP website. 
	The Company plans to offer potential Proposers the opportunity to visit the Kahe Site. The date, time, and requirements for this site visit will be posted to the Company’s RFP website. 

	To maintain the integrity of the transmission system, standalone energy storage Proposals or Proposals coupled with energy storage that intend to meet the needs of the Company’s 438,000 MWh energy storage either be sited on land near or adjacent to one the following 138 kV available for interconnection the Proposer chooses a different site, the Proposer build a new substation that meets the Company transmission planning criteria for firm generation resources. 
	3.11.3 
	3.11.2 
	need must
	should 
	Substations
	substations 
	or if
	. If 
	shall
	may be required to 

	Substation 
	Substation 
	Substation 
	Address 
	Zip Code 
	TMK 
	Space Available 

	AES Substation 
	AES Substation 
	91-174A Hanua St 
	96707 
	9-1-026-018 
	Space for expansion 

	CEIP Substation 
	CEIP Substation 
	91-0550 Kalaeloa Blvd 
	96707 
	9-1-015-016 
	Open bay 

	Ewa Nui Substation 
	Ewa Nui Substation 
	91-1440A Farrington Hwy 
	96707 
	9-1-018-001 
	Space for expansion 

	Halawa Substation 
	Halawa Substation 
	99-760 Moanalua Rd 
	96701 
	9-9-010-044 
	Space for expansion 

	Koʻolau Substation 
	Koʻolau Substation 
	45-580 Kionaole Rd 
	96744 
	4-5-042-007 
	Open bay 


	These 138 kV substations have the necessary infrastructure to meet the transmission planning criteria for firm generation resources. To maximize utilization of the Company Facilities, the Company prefers that Proposals that intend to interconnect to these 138 kV substations be sized to maximize utilization of the (e.g., projects sized in the range of 100 MW). information regarding interconnection at 
	Substation
	substation 
	Proposers should contact the Company for additional
	Additional 
	the substation. 
	these substations are provided in Appendix F. 

	Proposers must include the costs for use of the land and site preparation for a new Company substation as specified in . The evaluation of these Projects is specified in . Proposers should contact the Company for additional information regarding the estimated interconnection facilities needed to satisfy the transmission planning criteria for firm generation resources. 
	Appendix H
	Section 4.4

	3.12  Confidentiality  
	3.12.1 Each prospective Proposer must submit an executed Stage 2 NDA (specific to the O‘ahu Variable Renewable Dispatchable Generation and Energy Storage RFP) in the form attached as by the Proposal Due Date specified in the RFP Schedule in Section 3.1. The form of the Stage 2 NDA is not negotiable.  Information designated as confidential by the Company will be provided on a limited basis, and only those prospective Proposers who have submitted an executed Stage 2 NDA will be considered. NDAs that were full
	3.12.1 Each prospective Proposer must submit an executed Stage 2 NDA (specific to the O‘ahu Variable Renewable Dispatchable Generation and Energy Storage RFP) in the form attached as by the Proposal Due Date specified in the RFP Schedule in Section 3.1. The form of the Stage 2 NDA is not negotiable.  Information designated as confidential by the Company will be provided on a limited basis, and only those prospective Proposers who have submitted an executed Stage 2 NDA will be considered. NDAs that were full
	Appendix E 
	to this RFP 
	take care to 
	each and 

	27  
	confidential.  Consistent with the terms of the Stage 2 NDA, the Company reserves the right to share any information, even if marked confidential, to its agents, contractors, or the Independent Observer for the purpose of evaluating the Proposal and facilitating potential contract negotiations. 

	3.12.2 Proposers, in submitting any Proposal(s) to Company in response to this RFP, certify that such Proposer has not shared its Proposal(s), or any part thereof, with any other Proposer of a Proposal(s) responsive to this RFP.  
	3.12.3 The Company will request that the PUC issue a Protective Order to protect confidential information provided by Proposers to the Company and to be filed in a proceeding before the PUC. A copy of the Protective Order, once issued by the PUC, will be provided to Proposers.  Proposers should be aware that the Company may be required to share certain confidential information contained in Proposals with the PUC, the State of Hawai‘i Department of Commerce and Consumer Affairs, and the parties to any docket
	Division of Consumer Advocacy, 
	Division of Consumer Advocacy, 

	3.13  Credit Requirements Under the PPA  
	3.13.1 Proposers with whom the Company concludes PPA contract negotiations must post Development Period Security and Operating Period Security in the form of an irrevocable standby letter of credit from a bank chartered in the United States as required and set forth in of the RDG PPA or the ESPPA. 
	Article 14 

	3.13.2 The Development Period Security and Operating Period Security identified in the RDG PPAs or the ESPPA are minimum requirements.  Proposers shall not propose an amount lower than that set forth in the RDG PPAs or the ESPPA. 
	3.13.3 Each Proposer shall be required to provide a satisfactory irrevocable standby letter of credit in favor of the Company from a bank chartered in the United States to guarantee Proposer’s payment of interconnection costs for all Company-Owned Interconnection Facilities in excess of the Total Estimated Interconnection Costs and/or all relocations costs in excess of Total Estimated Relocation Costs that are payable to Company as required and set forth in Attachment G to the RDG PPAs or the ESPPA. 
	3.13.4 Proposers may be required to provide an irrevocable standby letter of credit in favor of the Company from a bank chartered in the United States in lieu of the required Source Code Escrow in an amount and as required and set forth in to the RDG PPAs or ESPPA. 
	Attachment B 
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	Chapter 4: Evaluation Process and Evaluation Criteria 
	Chapter 4: Evaluation Process and Evaluation Criteria 
	4.1  Proposal Evaluation and Selection Process   
	The Company will employ a multi-step evaluation process.  Once the Proposals are received, the Proposals will be subject to a consistent and defined review, evaluation, and selection process.  This Chapter provides a description of each step of the process, along with the requirements of Proposers at each step.  sets forth the flowchart for the proposal evaluation and selection process. 
	Figure 1 

	Upon receipt of the Proposals, the Company will ensure that the Proposals meet the Eligibility Requirements, and if so, will review the Proposals to ensure that the Threshold Requirements have been met. The Company, in coordination with the Independent Observer will determine if a Proposer is allowed to cure any aspect of its Proposal or whether the Proposal would be eliminated based on failure to meet either Eligibility or Threshold .If a Proposer is provided the opportunity to cure any aspect of its Propo
	Requirements
	15
	20 
	days
	Days 

	15 
	15 
	As a general rule, if a Proposer does not include a requested document, inadvertently excludes minor information or provides inconsistencies in its information, it may be given a chance to cure such deficiency. If a Proposer fails to provide material required information in its Proposal and providing the Proposer an opportunity to cure is deemed by the Company, in consultation with the Independent Observer, as an unfair advantage to such Proposer, the Proposal could be classified as non-conforming and elimi

	20 
	20 
	As a general rule, if a Proposer does not include a requested document, inadvertently excludes minor information or provides inconsistencies in its information, it may be given a chance to cure such deficiency. If a Proposer fails to provide material required information in its Proposal and providing the Proposer an opportunity to cure is deemed by the Company, in consultation with the Independent Observer, as an unfair advantage to such Proposer, the Proposal could be classified as non-conforming and elimi
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	Figure 1 – Evaluation Workflow 
	Figure 1 – Evaluation Workflow 

	Figure
	4.2  Eligibility Requirements  Assessment  
	Upon receipt of the Proposals, each Proposal will be reviewed to ensure that it meets the following Eligibility Requirements. 
	• 
	• 
	• 
	The Proposal including required uploaded files must be received on time via the PowerAdvocate Platform. 

	30  
	30  
	• 
	The Proposal Fee must be received on or before the Proposal Due Date.
	time on 
	21 


	• 
	• 
	The Proposal must not contain material omissions. 

	• 
	• 
	The Proposal must be signed and certified by an officer or other authorized person of the Proposer. 

	• 
	• 
	The must fully execute the agreements or other documents required pursuant to this RFP. 
	Proposers
	Proposer 


	• 
	• 
	The Proposer must provide a certificate of good standing from the State of Hawai‘i 


	Department of Commerce and Consumer Affairs. 
	• 
	• 
	• 
	The Proposer must provide federal and state tax clearance certificates for the Proposer. 

	• 
	• 
	The Proposal must not be contingent upon changes to existing county, state, or federal laws or regulations. 

	• 
	• 
	The proposed Project must be located on the island of O‘ahu. 

	• 
	• 
	Project must be greater than 5 MW. 

	• 
	• 
	No single point of failure from the Facility shall result in a decrease in net electrical output greater than 135 MW. 

	• 
	• 
	interconnect to an existing Company substation (as identified in . 
	Standalone energy storage Proposals or Proposals coupled with energy storage that 
	intend to meet the needs of the Company’s 438,000 MWh energy storage need and
	Projects that 
	the Company 138 kV transmission system must be sited on land near or adjacent to 
	Section 3.11.2
	) or must build a new substation that meets Company transmission planning criteria for firm generation resources (see 
	Section 3.11
	)
	3.11.3) must be a 
	standalone energy storage Proposal or a Proposal coupled with energy storage 
	intending to meet the Company’s identified energy storage needs


	• 
	• 
	Project infrastructure and point of interconnection must be located outside the 3.2 feet sea level rise exposure area (SLR-XA) as described in the Hawai‘i Sea Level Rise Vulnerability and Adaptation Report (2017), and not located within a Tsunami Evacuation Zone. 
	are 


	• 
	• 
	Proposals the grid Section 
	Standalone energy storage 
	or Proposals coupled with energy storage must be able to be charged from
	must meet 
	at the direction of the Company as described in
	-charging requirements of 
	1.2.16.
	1.2.16.
	1.2.11. 



	• 
	• 
	Standalone energy storage Proposals or Proposals for generation coupled with energy storage that intend such storage to meet the Company’s energy storage need must specify a GCOD no later than 
	438,000 MWh 
	March 31, 2022.
	required in Section 1.2.15. 


	• 
	• 
	Generation only Proposals or generation coupled with energy storage Proposals that are not intended to meet the Company’s energy storage needmust specify a GCOD no later than 
	438,000 MWh 
	, 
	December 31, 2022.
	required in Section 1.2.15. 


	• 
	• 
	• 

	The Proposal affirms the entire PV RDG PPA is non-negotiable, except for the technical attachments, which are dependent on the technical characteristics of the Facility.  The Proposer also recognizes and agrees to the Non-Negotiable Provisions 
	The Proposal affirms the entire PV RDG PPA is non-negotiable, except for the technical attachments, which are dependent on the technical characteristics of the Facility.  The Proposer also recognizes and agrees to the Non-Negotiable Provisions 



	21 
	21 
	Proposal Fees will not be required for SBO Proposals or Proposals utilizing Company offered and owned sites. 
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	of the Wind RDG PPA and ESPPA (sections substantially identical to provisions in the PV RDG PPA). 
	of the Wind RDG PPA and ESPPA (sections substantially identical to provisions in the PV RDG PPA). 

	4.3  Threshold Requirement  Assessment  
	Proposals that meet all the Eligibility Requirements will then be evaluated to determine compliance with the Threshold Requirements, which have been designed to screen out Proposals that are insufficiently developed, lack demonstrated technology, or will impose unacceptable execution risk for the Company. Proposers are responsible to provide explanations and supporting information demonstrating how and why they believe the Project they are proposing meets each of the Threshold Requirements.  Proposals that 
	• Site Control: The Proposal must demonstrate that the Proposer has Site Control for all real property required for the successful implementation of a specific Proposal at a Site not controlled by the Company, including any Interconnection Facilities for which the Proposer is responsible.  The need for a firm commitment is necessary to ensure that Proposals are indeed realistic and can be relied upon as the Company moves through the remainder of the RFP process. In addition, developmental requirements and r
	are
	must be identified and will be 
	in determining whether the Proposal 

	To meet this Site Control requirement, Proposers must do one of the following: 
	• 
	• 
	• 
	Provide documentation confirming that the Proposer has an existing legally enforceable right to use and control the Sitefor a term at least equal to the term of the PPA or ESPPA as specified in the Proposer’s Proposal (taking into account the timelines set forth in this RFP for selection, negotiation, and execution of a PPA or ESPPA and PUC approval), and ; or 
	(1) 
	, either in fee simple or under leasehold 
	(“Site Control”) 
	have in place all appropriate and necessary zoning, rights of way, and easements
	(2) the applicable zoning for the Site and that such zoning does not prohibit the development of the Site consistent with the Proposal


	• 
	• 
	• 
	Provide documentation confirming, at a minimum, that the Proposer has an executed binding letter of intent, memorandum of understanding, option agreement, or similar documentwith the land owner which sets forth the general terms of a transaction that would grant the Proposer the required Site Control does not need to be exclusive to the Proposer at the time the Proposal is submitted and may be contingent upon selection of the Proposal to the Final Award Group. 
	(1) 
	, 
	(a “binding commitment”) 
	to develop the Site and have a reasonable plan for addressing any zoning, rights of ways, and easement issues, and indicate such issues can be resolved in a timely manner, so as not to adversely affect the GCOD. A letter of intent
	, and (2) the applicable zoning for the Site and that such zoning does not prohibit the development of the Site consistent with the Proposal.  The binding commitment 
	If multiple Projects are provided a binding commitment for the same Site, the 
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	documents granting the binding commitments must not prevent the Company from choosing the Proposal that otherwise would have been selected. 
	documents granting the binding commitments must not prevent the Company from choosing the Proposal that otherwise would have been selected. 


	• 
	• 
	• 
	Government/Public Lands Only: The above two bullet points may not be feasible where government or publicly-owned lands are part of the Site or are required for the successful implementation of the Proposal.  In such a case, at a minimum the Proposer must provide a credible and viable plan, including evidence of any steps taken to date, to secure necessary Site Control for the Proposal, including but not limited to evidence of sufficient progress toward approval by the government agency or other body vested 
	all
	the 
	, including securing necessary and appropriate permits, approvals, rights-of-way, access, and other appurtenances necessary for the project


	In addition to meeting the documentation requirement above, the Proposer must 
	In addition to meeting the documentation requirement above, the Proposer must 
	provide a credible and viable plan, including evidence of any steps taken to date, to 
	secure all necessary Site Control for the Proposal, including: 


	• 
	• 
	• 

	Securing necessary and appropriate zoning, permits, approvals, rights-of-way, access, and other appurtenances necessary for the project. 
	Securing necessary and appropriate zoning, permits, approvals, rights-of-way, access, and other appurtenances necessary for the project. 


	• 
	• 
	• 

	If the project is located within an agricultural district, the Proposer shall provide 
	If the project is located within an agricultural district, the Proposer shall provide 
	evidence of Proposer’s verification with the appropriate government agency 



	that the project complies with HRS Section 205-2 and Section 205-4.5, relating to solar energy facilities placed on agricultural land, provided, however that reliance upon an exemption to the requirements of HRS Section 205-2 and/or Section 205-4.5 available under HRS Section 205-6, shall not satisfy this requirement unless the exemption has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable special 
	that the project complies with HRS Section 205-2 and Section 205-4.5, relating to solar energy facilities placed on agricultural land, provided, however that reliance upon an exemption to the requirements of HRS Section 205-2 and/or Section 205-4.5 available under HRS Section 205-6, shall not satisfy this requirement unless the exemption has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable special 

	use permit issued under such section at the time Proposer’s Proposal(s) is/are 
	use permit issued under such section at the time Proposer’s Proposal(s) is/are 

	submitted in response to this RFP, and provided further, that reliance upon an amendment to land use district boundary lines available under HRS Section 205-4 shall also not satisfy this requirement unless such amendment has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable order amending such land use district boundary 
	submitted in response to this RFP, and provided further, that reliance upon an amendment to land use district boundary lines available under HRS Section 205-4 shall also not satisfy this requirement unless such amendment has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable order amending such land use district boundary 

	or boundaries to permit Proposer’s desired use at the time Proposer’s 
	or boundaries to permit Proposer’s desired use at the time Proposer’s 

	Proposal(s) is/are submitted in response to this RFP. 
	Proposal(s) is/are submitted in response to this RFP. 

	• 
	• 
	• 
	Performance Standards:  The proposed Facility must be able to meet the performance attributes identified in this RFP and the Performance Standards identified in the applicable RDG PPAs or the ESPPA.  Proposals should include sufficient documentation to support the stated claim that the Facility will be able to meet the Performance Standards.  The Proposal should include information required to make such a determination in an organized manner to ensure this evaluation can be completed within the evaluation r
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	• 
	Proven Technology:  This criterion is intended as a check to ensure that the technology proposed is viable and can reasonably be relied upon to meet the objectives of this RFP. The Company will only consider Proposals utilizing technologies that have successfully reached commercial operations in commercial applications (i.e., a PPA) at the scale being proposed.  Proposals should include any supporting information for the Company to assess the commercial and financial maturity of the technology being propose

	• 
	• 
	Experience of the Proposer:  The Proposer, its affiliated companies, partners, 


	and/or contractors and consultants on the Proposer’s Project team must have 
	experience in at least one (1) electricity generation project, including all components of the project (i.e., storage or other attributes), similar in size, scope, technology, and structure to the Project being proposed by Proposer. The Company will consider a Proposer to have reasonably met this Threshold Requirement if the Proposer can provide sufficient information 
	the development and operation of
	financing, designing, constructing, interconnecting, owning, operating, and maintaining 
	to demonstrate that the member of the project team whose experience is being identified to meet this threshold criterion has a firm commitment to provide services to the Proposer
	in its Proposal’s RFP Appendix B Section 2.13 tables demonstrating that at least one member of the Proposer’s team (identified in the Proposal) has specific 

	. 
	experience in each of the following categories: financing, designing, constructing, interconnecting, owning, operating, and maintaining projects similar to the Project being proposed

	• 
	• 
	• 
	Credit/Collateral Requirements:  Proposers shall agree to post Development Period Security and Operating Period Security as described in Section 
	3.13 
	of this RFP.
	of this RFP.
	3.13. 



	• 
	• 
	Available Circuit Capacity: The output capacity of the proposed Project must not exceed the available capacity of the 46 kV circuit to which it will interconnect except in cases where the Proposer will bear the cost of 46 kV conductor upgrade as noted in Section 2.2.3. If a 138 kV transmission interconnection is proposed, the output capacity of the proposed Project must not exceed the thermal limit of that 138 kV-level circuit. (see Section 2.2.2). 
	Transmission
	transmission 
	Transmission


	• 
	• 
	Viability of Proposer’s Financial Plan: Proposers must provide a basic financial plan for the Project with details on the sources of debt and equity, capital structure, etc. Evidence must be provided of general support for Project financing. 


	• Financial Compliance: The proposed Project must not cause the Company to be subject to consolidationas set forthin Financial Accounting Standards Board (“FASB”) Accounting Standards Codification Topic 810, Consolidation (“ASC 810”)as issued and amended from time to time by FASB. Proposers are required to state to the best of their knowledge, with supporting information to allow the Company to verify such conclusion, that the Proposal will notresult in the Seller under the PPA being a Variable Interest Ent
	, 
	, 
	, 
	: 
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	Seller’s finances on to the Company’s financial statements under FASB ASC 810.  
	The Company will perform a preliminary consolidation assessment based on the Proposals received.  The Company reserves the right to allow a Proposal to proceed through the evaluation process through selection of the Priority List and work with the Proposer on this issue prior to PPA negotiations. 
	during or 
	or during 

	• 
	• 
	Community Outreach: Gaining community support is an important part of a Project’s viability and success. A comprehensive community outreach and communications plan (“Community Outreach Plan”) is an essential roadmap that guides a developer as they work with various communities and stakeholders to gain their support for a Project.  Proposers must include a Community Outreach Plan that 

	describes the Proposer’s commitment to work with the neighboring community and 
	describes the Proposer’s commitment to work with the neighboring community and 

	stakeholders and to provide them timely Project information during all phases of the Project. The Community Outreach Plan shall include but not be limited to the following information:  Project description, community scoping (including stakeholders and community concerns), Project benefits, government approvals, development process (including Project schedule), and a comprehensive communications plan. 
	stakeholders and to provide them timely Project information during all phases of the Project. The Community Outreach Plan shall include but not be limited to the following information:  Project description, community scoping (including stakeholders and community concerns), Project benefits, government approvals, development process (including Project schedule), and a comprehensive communications plan. 

	Proposers need to also be mindful of the Projects’ potential impacts to historical and 
	Proposers need to also be mindful of the Projects’ potential impacts to historical and 

	cultural resources.  At a minimum, Proposers should identify:  (1) any valued cultural, historical, or natural resources in the area in question, including the extent to which traditional and customary native Hawaiian rights are exercised in the area; (2) the extent to which those resources – including traditional and customary native Hawaiian rights – will be affected or impaired by the proposed action; and (3) the feasible action, if any, to be taken to reasonably protect native Hawaiian rights if they ar
	cultural resources.  At a minimum, Proposers should identify:  (1) any valued cultural, historical, or natural resources in the area in question, including the extent to which traditional and customary native Hawaiian rights are exercised in the area; (2) the extent to which those resources – including traditional and customary native Hawaiian rights – will be affected or impaired by the proposed action; and (3) the feasible action, if any, to be taken to reasonably protect native Hawaiian rights if they ar

	4.4  Initial Evaluation  –  Price and Non-Price Analysis   
	Proposals that meet both the Eligibility and Threshold Requirements are Eligible Proposals which will then be subject to a price and non-price assessment. Two teams have been established to undertake the evaluation process: a Price Evaluation Team and Non-Price Evaluation Team.  The results of the price and non-price analysis will be a relative ranking and scoring of all Eligible Proposals. Price-related criteria will account for sixty percent (60%) of the total score and non-price-related criteria will acc
	bid
	Proposal 
	Section 4.4.2 
	of this RFP.
	4.4.2. 

	The Company will employ a closed-bidding process for this solicitation in accordance with of the Framework where the price and non-price evaluation models to be used will not be provided to Proposers.  However, the Company will provide the Independent Observer with all necessary information to allow the Independent Observer to understand the evaluation models and to enable the Independent Observer to observe the entire analysis to ensure a fair process.  The evaluation models will be finalized prior to the 
	Part IV.H.3 
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	4.4.1 Initial Evaluation of the Price Related Criteria 
	For the initial , an equivalent (Levelized $/MWh) will be calculated for each 
	evaluation price analysis, Eligible Proposals will be grouped into three evaluation categories: 1) Projects that provide variable renewable dispatchable generation MWh only; 2) Projects that provide energy storage only; and 3) Projects that provide both variable renewable dispatchable generation MWh and energy storage.  For Projects that provide variable renewable dispatchable generation MWh 
	price analysis
	LEP
	energy price 
	Eligible Proposal
	renewable generation and renewable generation with energy storage proposal 

	based on information provided in the Proposal including the Lump Sum Payment ($/year), Price for Purchase of Electric Energy ($/MWh), and the NEP 
	Net Energy Potential (“
	RFP Projection (MWh). The equivalent LEP represents the price of energy that is produced by the proposed Facility, which, if applied over the term of the Proposal to the NEP Projection, determines a net present value that is equal to the net present value of the anticipated payments to the Proposer, when discounted back to the base year.  As mentioned in 
	Section 1.9
	, the LEP for an SBO Proposal that provides variable renewable dispatchable generation MWh (calculated from its annual revenue requirements, less the associated revenue taxes) will be compared against the LEP of IPP Proposals.
	”) RFP Projection (MWh) information defined in RFP Sections 3.9 and 3.10. 

	For energy storage will be calculated for each Proposal based on information provided in the Proposal including the Lump Sum Payment ($/year)and the 
	Projects that provide 
	MWh only, an equivalent LEP
	only proposals, a levelized energy price (Levelized $/MWh) 
	Eligible
	energy storage 
	, 
	annual storage MWh capability.  For these Projects, the equivalent LEP represents the price of energy provided by the proposed storage Facility, which, if applied over the term of the Proposal to the annual storage MWh capability, determines a net present value that is equal to the net present value of the anticipated payments to the Proposer, when discounted back to the base year. As mentioned in 
	Section 1.9
	, the LEP for an SBO Proposal that provides energy storage MWh only (calculated from its annual revenue requirements, less the associated revenue taxes) will be compared against the LEP of IPP Proposals.   
	facilities’ energy arbitrage capability. 

	In order to fairly evaluate Proposals with different technologies and characteristics while using an equivalent energy price in Levelized $/MWh at this stage in the evaluation, the Company will group Proposals into technology-based evaluation categories, as applicable. For example:
	In order to fairly evaluate Proposals with different technologies and characteristics while using an equivalent energy price in Levelized $/MWh at this stage in the evaluation, the Company will group Proposals into technology-based evaluation categories, as applicable. For example:
	22 
	(1) Wind generation (MWh) only; (2) Wind generation (MWh) and Energy storage; (3) Solar generation (MWh) only; (4) Solar generation (MWh) and Energy storage; (5) Energy storage only.  

	The Eligible Proposal with the lowest LEP in each evaluation category will receive 600 points. All other Eligible Proposals in that evaluation category will receive points based on a proportionate reduction using the percentage by which the Eligible Proposal’s LEP 
	22 
	22 
	There may be other technologies that are offered in this RFP. This list is illustrative of how technology-based evaluation categories will be established for the Initial Evaluation. 
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	exceeds the lowest LEP in that evaluation category. For example, if a Proposal’s LEP is ten percent (10%) higher than the lowest LEP in that evaluation category, the Proposal will be awarded 540 points (that is, 600 points less 10%). The result of this assessment will be a ranking and scoring of each Proposal within each evaluation category. 
	4.4.2 Initial Evaluation of the Non-Price Related Criteria 
	For the non-price analysis, each Proposal will be evaluated on each of the eight (8) non-price criteria categories set forth below 
	based 
	to assess their merit in the general areas of Project development feasibility and operational viability.
	: 

	• 
	• 
	• 
	Community and Cultural Resource Impacts 
	Engagement
	Outreach 


	• 
	• 
	State of Project Development and Schedule 

	• 
	• 
	Performance Standards 

	• 
	• 
	Environmental Compliance and Permitting Plan 

	• 
	• 
	Experience and Qualifications 

	• 
	• 
	Financial Strength and Financing Plan 

	• 
	• 
	RDG PPA or ESPPA Contract Exceptions 

	• 
	• 
	Guaranteed Commercial Operations Date 


	All eight (8) non-price criteria will be scored on a scale of 1 (poor) to 5 (highly preferable). 
	All eight (8) non-price criteria will be scored on a scale of 1 (poor) to 5 (highly preferable). 
	The minimum standard level for each non-price criterion is defined below. Three (3) of the eight non-price criteria
	Each of the first three criteria – Community Outreach and Cultural 
	Resource Impacts, State of Project Development and Schedule, Performance Standards – 

	will be weighted twice as heavily as the others to reflect the impact these categories have to achieve a successful and timely procurement. 
	These are the Community Engagement and 
	Cultural Resource Impacts, State of Project Development and Schedule, and Performance 
	Standards criteria.  
	The non-price criteria are generally scored on a scale of 1 (poor) to 5 
	(highly preferable). 

	The total non-price score will be the sum of the scores for each of the individual non-price criteria. The Company will then award non-price evaluation points in accordance with the relative ranking of scores within each evaluation category. The Proposal in each evaluation category with the highest total non-price score will receive 400 points, and all 
	other Proposals will receive points equal to the Proposal’s score divided by the top score, 
	multiplied by 400. 
	During the non-price criteria evaluation, a fatal flaws analysis will also be conducted such that any Proposal that is deemed not to meet the minimum standards levelfor four (4) or more non-price criteria will be disqualified given that the Proposal has failed to meet a majority of non-price factors that are indicative as to the general feasibility and operational viability of a proposed Project. 
	16
	23 

	The Companies’ evaluation of the non-price criteria will be based on the materials provided by a Proposer in its Proposal.  Acceptance of any Proposal into the Final Award 
	The Companies’ evaluation of the non-price criteria will be based on the materials provided by a Proposer in its Proposal.  Acceptance of any Proposal into the Final Award 

	A score of 3 is the “meets minimum standards” level that a Proposal must achieve in at least five (5) criteria. 
	16
	23 
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	Group shall not be assumed or construed to be an endorsement or approval that the materials provided by Proposer are complete, accurate or in compliance with applicable law.  The Companies assume no obligation to correct, confirm or further research any of the materials submitted by Proposers.  Proposers retain sole responsibility to ensure their Proposals are accurate and in compliance with all laws. 
	Group shall not be assumed or construed to be an endorsement or approval that the materials provided by Proposer are complete, accurate or in compliance with applicable law.  The Companies assume no obligation to correct, confirm or further research any of the materials submitted by Proposers.  Proposers retain sole responsibility to ensure their Proposals are accurate and in compliance with all laws. 

	The non-price criteria are: 
	desire for information to enable them to make informed decisions about future 
	• 
	Community Outreach and Cultural Resource Impacts – Gaining community 
	support is an important part of a Project’s viability and success.  An effective 
	Community Outreach Plan will call for early meaningful communications with stakeholders and will reflect a deep understanding and respect for the community’s 

	projects in their communities.  Therefore, Proposals will be evaluated on the 
	projects in their communities.  Therefore, Proposals will be evaluated on the 
	quality of the Community Outreach Plan to inform the Project’s impacted 
	communities.  Proposers need to also be mindful of the Project’s potential impacts 
	to historical and cultural resources.  Proposers should at least identify (1) valued 
	cultural, historical, or natural resources in the area in question, including the extent to which traditional and customary native Hawaiian rights are exercised in the area; 

	(2) 
	(2) 
	the extent to which those resources – including traditional and customary native Hawaiian rights – will be affected or impaired by the proposed action; and (3) the feasible action, if any, to be taken to reasonably protect native Hawaiian rights if they are found to exist.   

	At a minimum, Proposals should include a Community Outreach Plan that 
	At a minimum, Proposals should include a Community Outreach Plan that 
	At a minimum, Proposals should include a Community Outreach Plan that 
	describes the Proposer’s commitment to work with the neighboring community and 
	stakeholders and to provide timely Project information during project development, 
	construction and operation. The Community Outreach Plan shall include, but not 
	be limited to the following: 

	1)  Project description.  A thorough description including a map of the location of the Project.  This information will help the community understand the impact that the Project may have on the community.  2)  Community scoping.  Identify stakeholders (individuals, community leaders, organizations), community issues and concerns, and community sentiment.  3)  Project benefits.  An explanation of the need for the Project.  This will help  the community  to understand how the Project might benefit their commu
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	stakeholders informed about the Project’s outreach efforts during early Project development period through construction and operations. 
	stakeholders informed about the Project’s outreach efforts during early Project development period through construction and operations. 


	• Community Engagement and Cultural Resource Impacts – Gaining 
	community support is an important part of a Project’s viability and success. 
	Proposals will be evaluated on their plan to inform the affected communities of the 
	Project, incorporate changes based on community input, and any community 
	outreach and engagement efforts that have been performed to date. Projects need to 
	also be mindful of their potential impacts to historical and cultural resources.  
	Parties should at least identify (1) valued cultural, historical, or natural resources in 
	the area in question, including the extent to which traditional and customary native Hawaiian rights are exercised in the area; (2) the extent to which those resources – including traditional and customary native Hawaiian rights – will be affected or impaired by the proposed action; and (3) the feasible action, if any, to be taken to reasonably protect native Hawaiian rights if they are found to exist.   

	At a minimum, Proposals should include a community outreach plan that 
	describes the Proposer’s intentions to work with the neighboring community to 
	provide Project information during project development, construction and 
	operation and to address any local and community issues that may arise.  

	Preference will be given to Proposers who have already identified established contacts to work with the local community have proposed a community benefits package (including details of the community recipients and benefits package)that have successfully worked with communities development energy or projects with similar community issues. criteria aligned with the Companies’ community engagement whereby all developers will be required to engage in community outreach prior to signing a PPA with the Companies.
	and
	, have used community input to incorporate changes to the final design of the Project and mitigate community concerns, 
	. Preference will also be given to developers and/or their selected community consultant
	, or have community consultants as part of the Project team doing business in Hawai‘i 
	one or more Hawai‘i 
	for project
	in Hawai‘i on the 
	(
	of two or more 
	projects 
	)
	This
	These 
	is
	are 
	process
	expectation 
	RFP 
	5.3 
	of this RFP.
	5.3. 

	Also, at a minimum, Proposers should have already contracted with a consultant 
	with expertise in field to begin a cultural impact assessment for the 
	this
	such 

	Project.  Preference will be given to Proposals that are further along in the 
	assessment process and are able to provide a mitigation/action plan or are able to 
	provide a date for when a mitigation/action plan will be available that addresses any 
	identified cultural resource issues. 
	• 
	• 
	• 
	• 
	State of Project Development and Schedule – Projects that are further along in development generally have lower project execution risk and a greater probability of being able to be successfully placed into service prior to the GCOD (specifically identified in each Proposal). At a minimum, Projects should demonstrate how they plan to capture any ITC safe harbor and reach their GCOD specified, including identification of risks and schedule assumptions. (Schedules must identify the IRS completion date and PUC 
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	demonstrate, via a detailed critical path schedule, that there is a high likelihood that the Project will be able to reach commercial operations as specified.  Proposals shall include a Gantt chart that clearly illustrates the overall schedule and demonstrates achievement of any ITC safe harbor, if applicable, and commercial operations by their specified GCOD.  The Gantt chart shall include task durations and dependencies, identify tasks that will be fast tracked, and identifies slack time and contingencies

	• 
	• 
	Performance Standards: The proposed Facility must be able to meet the performance attributes identified in this RFP and the Performance Standards identified in the RDG PPA or the ESPPA.  The Company will review the Proposal information received, including design documents and operating procedures materials provided in the Proposal, and evaluate whether the Project as designed is able to meet the Performance Standards identified in the RDG PPA or ESPPA and in this RFP. At a minimum, in addition to meeting th
	Preference will be given to Proposals that provide detailed technical and design information showing how each standard can be met by the proposed Facility.  Preference will also be provided to proposed Projects that offer additional capabilities (e.g., Black-Start, Grid-Forming). 


	• 
	• 
	Environmental Compliance and Permitting Plan – This criterion relates to the potential (short-and long-term) environmental impacts associated with each project, the quality of the plan offered by the Proposer to mitigate and manage any environmental impacts (including any pre-existing environmental conditions), and the plan of Proposers to remain in environmental compliance over the term of the contract.  These impacts are reflected on a technology-specific basis.   Completing any necessary environmental re
	including having initial discussions with 



	and the degree of certainty offered by the Proposer in 
	and the degree of certainty offered by the Proposer in 
	U.S. 
	Fish and Wildlife and the State of Hawai‘i Department of Land and Natural Resources’ Division of Forestry and Wildlife, to the extent applicable, prior to submitting a Proposal, 
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	securing the necessary permits. 

	At a minimum, proposed Projects should be expected to have minimal 
	environmental impact for most areas and Proposals should provide a 
	comprehensive plan to mitigate the identified potential or actual significant 
	environmental impacts to remain in environmental compliance. The proposed 
	mitigation plans should be included in the Project timeline.  Preference will be 
	given to Proposals that provide a more detailed plan as well as those that have 
	proactively taken steps to mitigate potential environmental impacts. 
	Alsoat a minimum, Proposers should have 
	, this criterion requires that, 

	identified all major permits 
	and approvals
	, approvals, appurtenances and 

	entitlements (including applicable access, rights of way and/or easements) 
	entitlements (including applicable access, rights of way and/or easements) 

	required and have a preliminary plan for securing 
	(collectively, the “permits”) 

	permits.  Preference will be given to Proposals that are able to provide a 
	the
	such 

	greater degree of certainty that its plan to secure the required permits is realistic and 
	achievable, or have already received all or a majority of the required permits. 
	The 

	Proposer must provide a credible and viable plan, including evidence of any steps 
	Proposer must provide a credible and viable plan, including evidence of any steps 
	taken to date, to secure all necessary and appropriate permits necessary for the 
	project.  For example, if the project is located within an agricultural district, the 

	Proposer shall provide evidence of Proposer’s verification with the appropriate 
	Proposer shall provide evidence of Proposer’s verification with the appropriate 

	government agency that the project complies with HRS Section 205-2 and Section 205-4.5, relating to solar energy facilities placed on agricultural land, provided, however that reliance upon an exemption to the requirements of HRS Section 205-2 and/or Section 205-4.5 available under HRS Section 205-6, shall not satisfy this requirement unless the exemption has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable special use 
	government agency that the project complies with HRS Section 205-2 and Section 205-4.5, relating to solar energy facilities placed on agricultural land, provided, however that reliance upon an exemption to the requirements of HRS Section 205-2 and/or Section 205-4.5 available under HRS Section 205-6, shall not satisfy this requirement unless the exemption has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable special use 

	permit issued under such section at the time Proposer’s Proposal(s) is/are submitted 
	permit issued under such section at the time Proposer’s Proposal(s) is/are submitted 

	in response to this RFP, and provided further, that reliance upon an amendment to land use district boundary lines available under HRS Section 205-4 shall also not satisfy this requirement unless such amendment has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable 
	in response to this RFP, and provided further, that reliance upon an amendment to land use district boundary lines available under HRS Section 205-4 shall also not satisfy this requirement unless such amendment has already been granted for the desired use and Proposer is in possession of a valid, unexpired and nonappealable 

	order amending such land use district boundary or boundaries to permit Proposer’s desired use at the time Proposer’s Proposal(s) is/are submitted in response to this 
	order amending such land use district boundary or boundaries to permit Proposer’s desired use at the time Proposer’s Proposal(s) is/are submitted in response to this 

	RFP. 
	RFP. 

	• 
	• 
	• 
	• 
	Experience and Qualifications – Proposals will be evaluated based on the experience of the Proposer in constructing, interconnecting operatingprojects (including all components of the project) of similar size, scope and technology.  
	Developers with a demonstrated ability to construct and interconnect projects to the Company grid can reasonably be expected to be able to successfully complete a project with a higher level of confidence than those without any prior experience.  Therefore, 
	financing, designing, 
	financing, 
	and
	, owning, 
	, and maintaining 
	through the commercial operations stage 
	At a minimum, Proposals must show via the table format specified in RFP Appendix B Section 2.13 that at least one (1) member must have specific experience in each of the following categories: financing, designing, constructing, interconnecting, owning, operating, 


	Preference will be given to Proposers with experience in successfully developing multiple projects that are similar to the one being proposed and/or that have prior experience developing project to the Company’s System. 
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	and maintaining at least one electricity generation project including all components of the project similar to the Project being proposed.  
	successfully 
	a
	and interconnecting a utility scale 
	in Hawai‘i and interconnecting 


	• 
	• 
	Financial Strength and Financing Plan – This criterion addresses the comprehensiveness and reasonableness of the financial plan for the Project as well as assesses the financial strength and capability of the Proposer to develop the Project.  A complete financial plan addresses the following issues:  Project ownership, capital cost and capital structure, sources of debt and equity, and evidence that credit-worthy entities are interested in financing the Project.  The financial strength of Proposers or their
	Standard & Poor’s (“
	”)


	• 
	• 
	RDG PPA or ESPPA Contract Proposed Modifications – Proposers are encouraged to accept the contract terms identified in the model agreements in entirety in order to expedite the overall RFP process and potential contract negotiations.  Proposers who elect to propose modifications to the model agreements shall provide a Microsoft Word red-line version of the applicable document identifying specific proposed modifications to the model agreement language , as well as a detailed explanation and supporting ration
	Proposers shall not propose modifications to Non-Negotiable Provisions of the PV RDG PPA or ESPPA. 
	See Section 3.8.7 
	and 
	Appendix M
	. Proposers may propose modifications to other sections of the model agreements, including modifications that are intended to address a project’s specific technology and operating characteristics.  However, in general, 
	its
	their 
	Proposers who accept the model agreements without edits will receive a higher score and will be the only proposals that can achieve the highest scoring for this non-price evaluation. Technology-specific or operating characteristic-required modifications, with adequate explanation as to the necessity of such modifications, will not jeopardize a project’s ability to achieve the highest score.  
	permitted 
	that the Proposer is agreeable to
	without proposed alternate language
	without explanation or alternate language
	and
	, 
	not 
	a proposed modification and
	unresponsive, 


	• 
	• 
	Guaranteed Commercial Operations Date: The Company is procuring resources and incorporating projects onto its System in Stages as part of its 
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	long-term plan to meet RPS goals.  Proposers will be held to the Guaranteed Commercial Operations Date identified in their Proposal. The GCOD will be a Guaranteed Milestone and will be inserted without amendment into the RDG PPAs or ESPPA, as applicable. Proposers that are able to design for and commit to earlier will be given more favorable scoring. 
	a GCOD
	an 
	than specified in Section 1.2.15 of this RFP for their applicable Proposal
	GCOD 
	For standalone energy storage projects and generation projects coupled with storage intended to meet the Company’s 438,000 MWh energy storage need, the GCOD must be before March 31, 2022. Proposals for generation only or generation coupled with energy storage 

	not intended to meet the Company’s 438,000 MWh energy storage need may 
	not intended to meet the Company’s 438,000 MWh energy storage need may 

	. 
	submit a variation to a primary Proposal with a Project GCOD to be beyond December 31, 2022, but no later than December 31, 2024 for consideration.  However, consistent with the above preference for earlier GCOD’s, Proposals with a Project GCOD no later than December 31, 2022 will be given preference in scoring
	Proposers must have met the GCOD requirements of RFP Section 1.2.14 prior to being evaluated in this non-price criterion

	4.5  Selection of a Priority List  
	At the conclusion of both the price and non-price analysis, a total score will be calculated for each Proposal using the 60% price-related criteria / 40% non-price-related criteria weighting outlined above. The price and non-price analysis, and the summation of both price and non-price scores described above, will result in a ranking of within each evaluation category. 
	Eligible 
	Proposals
	proposals 
	technology-based 

	The Companya Priority List from the highest. Selection to the Priority List does not assure an Project’s inclusion in the selection of the Final Award Group. 
	, in consultation with the Independent Observer, will select 
	will determine 
	-scoring Proposals from across the different evaluation categories. The Company’s objective for the Priority List selection process is to identify and select Proposals from the evaluation categories that are low cost and viable Projects, as defined by the price and non-price weights at this stage in the process, that can be grouped in combinations to meet the variable renewable dispatchable generation MWh and energy storage MW and MWh targets 
	scoring Proposals for each technology-based evaluation category.  Each Priority List will include a sufficient number of projects, but not less than two (2) Proposals per technology-based evaluation category, such that the Company can assemble portfolio combinations that meet or exceed the Renewable Energy MWh and Storage MW and MWh targets for comparison in the Detailed Evaluation. The Companies will develop the Priority Lists in consultation with the Independent Observer. The 
	Companies reserve the right, in consultation with the Independent Observer, to limit the 
	projects allowed for further consideration in the initial evaluation to projects that fall within 15% of the lowest price proposed per technology-based evaluation category
	Eligible
	eligible 

	4.6  Best and Final Offer  (BAFO)  
	4.6.1 The Company will solicit a Best and Final Offer from Proposers selected to 
	4.6.1 The Company will solicit a Best and Final Offer from Proposers selected to 
	the Priority List.  Proposers
	a Priority List in a technology-based evaluation category.  If the SBO is 

	will have the opportunity toupdate (downward only) the pricing elements their Proposal to improve the competitiveness of their Proposal prior to being further assessed in the Detailed Evaluation phase.  At this time, updates may only be made to the following pricing elements: 
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	selected to a Priority List, the SBO will not be eligible to provide a Best and Final Offer 
	and the original pricing submitted in its Self-Build Proposal will be used in the Detailed 
	Evaluation. All other Proposers selected to a Priority List 
	, but are not obligated to, 
	17
	only
	24 
	of
	in 
	in order 


	• 
	• 
	• 
	Lump Sum Payment ($/year) amount 

	• 
	• 
	Price for Purchase of Electric Energy ($/MWh) amount. Payment for delivery of net energy sourced from the variable generation resource, if applicable.  No Energy Payment will be provided for any energy delivery that is sourced originally from the 


	grid (Company’s System). 
	Proposers will not be allowed to make any other changes to their Proposal during the Best and Final Offer. 
	Proposers will not be allowed to increase their price
	25 
	but may elect to maintain the same pricing submitted in their original Proposal. 

	4.6.2 If a Proposer does not propose improvements to their pricing elements during the Best and Final Offer solicitation, the original Proposal pricing elements will be deemed its Best and Final 
	Offer.
	26 

	4.6.3 
	4.6.3 
	If selected to the Priority List in an evaluation category, the SBO will not be eligible to 
	provide a Best and Final Offer and the original pricing submitted in its Self-Build Proposal will be used in the Detailed Evaluation. 

	4.7  Detailed Evaluation    
	The Best and Final Offers of the Priority List Proposals, as well as original Self-Build Proposals if advanced to the Priority Listed Proposals, will be further Priority List Proposals that meet the variable renewable dispatchable generation MWh and energy storage MW and MWh targets to determine the Proposals selected to the Final Award Group. 
	analyzed by assessing the proposed cost of the delivered energy and operating characteristics of combinations of
	assessed in the Detailed Evaluation to identify the 
	final group of 

	17 
	17 
	Pricing elements will only be allowed to be lowered -no upward adjustment to the pricing elements. All other 

	characteristics of the Proposal and Facility capabilities must remain valid (e.g., NEP, GCOD, etc.) 
	characteristics of the Proposal and Facility capabilities must remain valid (e.g., NEP, GCOD, etc.) 

	24 
	24 
	Proposers will only be allowed to adjust pricing elements downward. No upward adjustment to the pricing 

	elements will be permitted or considered. All other characteristics of the Proposal and Facility capabilities must 
	elements will be permitted or considered. All other characteristics of the Proposal and Facility capabilities must 

	remain valid and unchanged (e.g., NEP, GCOD, etc.) 
	remain valid and unchanged (e.g., NEP, GCOD, etc.) 

	25 
	25 
	Proposers will not be allowed to increase the pricing in their Proposals to address interconnection and/or system 

	upgrade costs or for any other reason. 
	upgrade costs or for any other reason. 

	26 
	26 
	The Company reserves the right, in consultation with the Independent Observer, to adjust the parameters of the 

	BAFO, in the unlikely event that system needs have evolved in a way that the Proposals received do not fully address. 
	BAFO, in the unlikely event that system needs have evolved in a way that the Proposals received do not fully address. 

	Projects that provide energy storage only as well as Projects that provide both variable renewable dispatchable generation MWh and energy storage . The Company expects that for Projects that provide energy storage only, such storage facilities will be charged by available grid resources. Such standalone storage projects that have a GCOD of 2022 or sooner and meet the interconnection requirements in Section 1.2.14 will be evaluated as meeting the storage MW and MWh requirements of this RFP based on 100% of t
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	As noted above, the Company will evaluate both
	The Company will build Portfolios for evaluation that meet both the energy MWh target and the storage MW and MWh target.  Both 
	can satisfy the storage requirement, in the manner described herein
	March 31,
	June 1, 
	March 31,
	June 1, 
	18
	27 
	19
	28 

	Paired Project  Battery Percentage of Paired Allowed Percentage Battery Rating towards Grid Charging Storage Requirements 
	0% 10% 5% 20% 10% 40% 15% 60% 20% 80% 25% 100% 
	The detailed evaluation process will consist of assessment of combinations of Proposals 
	The detailed evaluation process will consist of assessment of combinations of Proposals 

	from the Priority Lists that meet the energy and storage targets of this RFP (“Portfolios”).  
	from the Priority Lists that meet the energy and storage targets of this RFP (“Portfolios”).  

	A production simulation iteration will be created for each Portfolio to evaluate the Total Net Cost (Cost and Benefits) of integrating the Portfolio onto the Company’s System.  Each Portfolio’s Total Net Cost will be compared against the Base Case, described further 
	A production simulation iteration will be created for each Portfolio to evaluate the Total Net Cost (Cost and Benefits) of integrating the Portfolio onto the Company’s System.  Each Portfolio’s Total Net Cost will be compared against the Base Case, described further 

	below. 
	below. 

	The Company intends to use a computer model for this analysis.  The evaluation will be based on the Total Net Cost (Costs and Benefits) to the Company of 
	capacity expansion 

	Standalone storage projects or storage projects paired with variable renewable dispatchable generation facilities that have a GCOD of 2022 or later, or that do not meet the interconnection requirements of Section 
	18
	27 
	March 31,
	June 1, 

	1.2.14 will not have any percentage of their paired battery MW rating counted towards storage MW requirements. The Company acknowledges that the pricing proposed for a variable renewable dispatchable generation facility 
	19
	28 

	that is paired with a storage facility will vary depending on the amount of grid charging of the storage permitted in the proposal
	. 
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	integrating the combination of Priority List Proposals onto the Company’s System which includes: 
	1. 
	1. 
	1. 
	The cost to dispatch the combination of Projects and the energy and storage purchased; 

	2. 
	2. 
	The fuel cost savings (benefits) and any other direct savings (IPP savings from dispatchable fossil fuel savings) resulting from the displacement of generation by the Priority List Proposals; 
	, including consideration of round-trip efficiencies for facilities with storage


	3. 
	3. 
	The estimated increase (or decrease) in operating cost, if any, incurred by the Company to maintain system reliability; and 

	4. 
	4. 
	The cost of imputed debt, if applicable. 


	As noted, the Company will take into account the cost of rebalancing its capital structure resulting from any debt or imputed debt impacts associated with each (including any costs to be incurred by the Company, as described above, that are necessary in implementing the ). The Company proposes to use the imputed debt methodology published by S&P that is applicable to the being .S&P views long-term PPAs as creating fixed, debt-like financial obligations that represent substitutes for debt-financed capital in
	combination of Priority List Proposals
	Proposal 
	combination of Proposals
	Proposal
	combination of Priority List Proposals
	Proposal 
	evaluated
	20 
	-

	During the Detailed Evaluation and before the Proposals advance to the Final Award Group, the Company will perform load flow analyses to determine if certain Project combinations introduce transmission circuit constraints that will factor into the selection process.  This is to address the possibility that even though sufficient line capacity was identified for an individual Project, large Projects on separate transmission circuits that are in close proximity with each other could introduce additional trans
	20 
	20 
	Each Proposal will be evaluated under generally accepted accounting standards, to determine whether or not it is a lease. If the Proposal is deemed to be a lease, it will be evaluated to determine whether it is an operating lease or a capital lease obligation. If the Proposal is deemed a capital lease obligation, the incremental cost of additional 

	common equity to maintain the Company’s target equity/total capitalization ratio will be considered in the proposal 
	common equity to maintain the Company’s target equity/total capitalization ratio will be considered in the proposal 

	evaluation. If the Proposal is deemed an operating lease or other off-balance sheet obligation, the Company proposes to use the Imputed Debt methodology published by S&P. 
	evaluation. If the Proposal is deemed an operating lease or other off-balance sheet obligation, the Company proposes to use the Imputed Debt methodology published by S&P. 
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	Also in the , other factors will be validated to ensure that the final combination of Projects provides the contemplated benefits that the Company seeks.  The Company will evaluate the collateral consequences of the implementation of a combination of Projects, including consideration of the geographic diversity, resource diversity, interconnection complexity, and flexibility and latitude of operation control of the Projects. 
	detailed evaluation
	Detailed Evaluation

	The Company may assess additional combinations of Projects if requested by the Independent Observer and if the time and capability exist to perform such analyses. 
	4.8  Selection of the Final Award Group   
	Based on the results of the Detailed Evaluationwith the Independent Observer, the Company will select a Final Award Group from which to begin contract negotiations. All Proposers will be notified at this stage of the evaluation process whether their Proposal is included in the Final Award Group. 
	, including the load flow analysis and review of circuits, review of other factors, and review 
	and review of the results 
	The Company intends to select projects that meet the targeted needs and provide customer benefits.  
	that have advanced to the Priority List 
	However, Proposal evaluation results and rankings will not be disclosed to the Proposers. 

	Selection to the Final Award Group and/or entering into contract negotiations does not guarantee execution of a PPA. 
	Selection to the Final Award Group and/or entering into contract negotiations does not guarantee execution of a PPA. 

	Further, if at any time during the evaluation process it is discovered that a Proposer’s Proposal contains incorrect or misrepresented information that have a material effect on any of the evaluation processes, including selection of the Priority List or the Final Award Group, the Company reserves the right, at any time prior to submission of the PPA Application with the PUC application, in consultation with the Independent Observer, to disqualify the Proposer from the RFP.  If discovery of the incorrect or
	Further, if at any time during the evaluation process it is discovered that a Proposer’s Proposal contains incorrect or misrepresented information that have a material effect on any of the evaluation processes, including selection of the Priority List or the Final Award Group, the Company reserves the right, at any time prior to submission of the PPA Application with the PUC application, in consultation with the Independent Observer, to disqualify the Proposer from the RFP.  If discovery of the incorrect or

	disqualified and the Company’s application dismissed. 
	disqualified and the Company’s application dismissed. 

	Following any removal of a proposal from the Final Award Group, either by disqualification noted immediately above, or via any other removal or withdrawal of a proposal, including failure to reach agreement to the PPA, the Company, taking into 
	Following any removal of a proposal from the Final Award Group, either by disqualification noted immediately above, or via any other removal or withdrawal of a proposal, including failure to reach agreement to the PPA, the Company, taking into 

	consideration the timing of such removal and the current status of the Company’s needs 
	consideration the timing of such removal and the current status of the Company’s needs 

	under the RFP, in consultation the Independent Observer, will review the Priority List to determine (1) if another proposal should be added to the Final Award Group; (2) if either of the Contingency Plan or Parallel Plan should be pursued; or (3) if the remaining proposals in the Final Award Group should remain unchanged. 
	under the RFP, in consultation the Independent Observer, will review the Priority List to determine (1) if another proposal should be added to the Final Award Group; (2) if either of the Contingency Plan or Parallel Plan should be pursued; or (3) if the remaining proposals in the Final Award Group should remain unchanged. 

	Order No. 36536 “directs the Companies to work with the [Independent Observers] to increase bid transparency within the RFP process, while maintaining an appropriate level of confidentiality regarding bids and bidders.” The Companies agree that it is desirable for 
	Order No. 36536 “directs the Companies to work with the [Independent Observers] to increase bid transparency within the RFP process, while maintaining an appropriate level of confidentiality regarding bids and bidders.” The Companies agree that it is desirable for 
	Order No. 36536 “directs the Companies to work with the [Independent Observers] to increase bid transparency within the RFP process, while maintaining an appropriate level of confidentiality regarding bids and bidders.” The Companies agree that it is desirable for 

	47  
	the RFP process to be as transparent as possible while maintaining the confidentiality of Proposer and Proposal information. The type and quantity of information that can be disclosed will not be known until the Companies and the Independent Observer have a better understanding of the number and types of proposals received and whether such information can be easily anonymized. The Companies will work with the Independent Observers to determine an appropriate level of disclosure after Proposals are received 
	the RFP process to be as transparent as possible while maintaining the confidentiality of Proposer and Proposal information. The type and quantity of information that can be disclosed will not be known until the Companies and the Independent Observer have a better understanding of the number and types of proposals received and whether such information can be easily anonymized. The Companies will work with the Independent Observers to determine an appropriate level of disclosure after Proposals are received 



	Chapter 5: Post Evaluation Process 
	Chapter 5: Post Evaluation Process 
	5.1  Interconnection Requirements Study  Process  
	A complete package of IRS Data Request worksheetsproject single line diagram(s)
	, 
	and 
	, 
	shall be submitted with each Proposal. For Projects with a proposed GCOD in 2022, the 

	models for equipment and controls, list(s) to clearly identify the components and respective files (for inverters and power plant controller), and complete documentation with instructions, shall be submitted . See Section 2.11.1 of Appendix B. PSSE Generic models, PSSE User models, and ASPEN models shall be configured to represent all of the functional 
	with each Proposal
	within 60 days thereafter
	For all other Projects, the same complete submittal shall be due within 60 days after selection to the Final Award Group. 

	equipment with settings in place to comply with the Company’s PPA performance 
	requirements. These must be checked for functionality by the bidder or its vendors and consultants prior to submission to the Company. Similar and fully accurate PSCAD models shall be submitted in a condition that complies with the PSCAD modeling guidelines provided by the Company.  
	PSSE generic models shall be provided promptly after the PSSE user models have been approved by the Company. 

	After proposals are submitted, the Company will inspect the data packages for general completeness. For any incomplete submissions, a list of missing or non-functional items will be provided. Proposers will be given 15 Days to resolve data and modeling deficiencies. The Company, in consultation with the Independent Observer, may Proposals the Priority List if their submission requirements are deemed incomplete for the lack of requested models. Proposals that are complete will be considered for further evalu
	and models 
	deny
	remove 
	to be selected to
	from 
	or Final Award Group, or may terminate PPA negotiations or executed PPAs 

	Upon notification of the Final Award Group, the Company will provide a draft IRS Agreement for each selected project, with a statement of required deposit for individual and prorated work as part of an IRS Scope for a System Impact Study that will involve (a) technical model checkout for each project, (b) any considerations that are specific to a particular project and location, and (c) system impact analyses of the projects as a group. Interconnection cost and schedule, including cost of any required syste
	selection to 
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	The technical model checkouts will be conducted first. Upon identification of any functional problems or deficiencies, corrective action shall be taken immediately and on an interactive basis so that the problems or deficiencies can be resolved within 15 Days, including re-submission of data and updated models, or the shall be deemed withdrawn. At the discretion of the Company and provided that there is a demonstration of good faith action to minimize delay that would affect the schedule for IRS analyses, a
	project
	Project 
	, 
	project
	Project 

	Proposers shall be responsible for the cost of the IRS, under separate agreements for the System Impact Study and the Facilities Study. The overall IRS will provide information including, but not limited to, an estimated cost and schedule for the required Interconnection Facilities for a particular Project and any required mitigation measures.  Proposers will be responsible for the actual final costs of all Seller-Owned Interconnection Facilities and Company-Owned Interconnection Facilities.  Upon reviewing
	terminate
	declare 
	null and void 
	See 
	Section 2.3(b) 

	5.2  Contract Negotiation  Process  
	Within five (5) business of being notified by the Company of its intent to enter into contract negotiations, Proposers selected for the Final Award Group will be required 
	days
	Days 

	to indicate, in writing to the Company’s primary contact for this RFP, whether they intend 
	to proceed with their Proposals.  Proposers who elect to remain in the Final Award Group will be required to keep their Proposal valid through the award period.  Contract negotiations will take place in parallel with the IRS process. 
	The Company’s goal is to complete contract negotiations and submit 
	Given the significant scope of the RFP, and depending on the number of Projects selected to the Final Award Group, the Company will prioritize which Projects to negotiate with first. The Company will first prioritize Projects intending to meet the identified 200 MW energy storage need. Prioritization will take into 

	consideration the GCOD of the Project, the benefits to and the needs of the Company’s 
	consideration the GCOD of the Project, the benefits to and the needs of the Company’s 

	executed PPAs for approval within six (6) months of notification of intent to enter contract negotiations.  The IRS may not be completed at such time.  The Company intends to execute and file the PPA with the PUC for approval and later amend the PPA to include the results of the IRS.   
	System, and extensiveness of the exceptions to the model PPA.  While PPA negotiations and submission of 
	will take place on a rolling basis, the Company’s goal is to begin to complete this process for the first projects 

	5.3  Community Outreach and Engagement  
	No later than in parallel with the PPA contract negotiation process
	No later than in parallel with the PPA contract negotiation process
	The public meeting and comment solicitation process described in this Section and Section 29.21 of the PPA 

	, Proposers shall a public meeting in the community where the proposed Project is to be located notify the public at least three weeks in advance of the meeting. The Company shall be informed of the meeting.  The Company will provide Proposers with detailed instructions after the selection of the Final Award Group. (For example, notice will be published in county or regional newspapers/media, as well as media with statewide distribution. The Proposer will be directed to notify certain individuals and organi
	, Proposers shall a public meeting in the community where the proposed Project is to be located notify the public at least three weeks in advance of the meeting. The Company shall be informed of the meeting.  The Company will provide Proposers with detailed instructions after the selection of the Final Award Group. (For example, notice will be published in county or regional newspapers/media, as well as media with statewide distribution. The Proposer will be directed to notify certain individuals and organi
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	(Community Outreach Plan) do not represent the only community outreach and engagement activities that can or should be performed by a Proposer.  Within 30 Days of the start of PPA negotiations
	conduct
	have provided the Company with an updated comprehensive Community Outreach Plan to work with and inform neighboring communities and stakeholders and to provide them timely information during all phases of the Project. The Community Outreach Plan shall include but not be limited to the following information: Project description, Project stakeholders, community concerns and Proposer’s efforts to address such concerns, Project benefits, government approvals, Project schedule, and a comprehensive communications
	and
	for community and neighborhood groups in and around the vicinity of the Project Site that provided the neighboring community, stakeholders and the 
	general public with: (i) a reasonable opportunity to learn about the proposed Project; (ii) an 
	opportunity to engage in a dialogue about concerns, mitigation measures, and potential 
	community benefits of the proposed Project; and (iii) information concerning the process 
	and/or intent for the public’s input and engagement, including advising attendees that they 
	will have thirty (30) calendar days from the date of said public meeting to submit written comments to Company and/or Proposer for inclusion in the Company’s submission to the 
	PUC of its application for a satisfactory PUC Approval Order. The Proposer shall collect 
	all public comments, and then provide the Company copies of all comments received in their original, unedited form, along with copies of all comments with personal information redacted and ready for filing. If a PPA is executed by the Proposer and the Company, the 
	Company may submit any and all public comments (presented in its original, unedited 
	form) as part of its PUC application for this Project.  Proposers shall 
	To ensure that this public meeting provides an opportunity for stakeholders and 
	other interested parties to learn about the proposed Project, to engage in dialogue about 
	concerns, mitigation measures and potential community benefits, and to inform the 
	community of the process and/or intent for input and engagements, the Proposer shall 
	conduct the public meeting and notify the public of the meeting in accordance with the requirements established by the Company. 
	regarding the community meeting requirement 
	Following the public meeting, the public will be allowed thirty (30) Days to submit comments to the 
	Proposer. The Proposer shall collect all public comments, and then provide the Company 
	copies of all comments received in their original, unedited form, along with copies of all comments with personal information redacted and ready for filing. If a PPA is executed by 
	the Proposer and the Company, the Company’s application for PUC approval of that PPA 

	Proposers must also comply with any other requirement set forth in the PPA relating to Community Outreach. 
	50  
	will contain an attachment including those comments.  


	Following the submission of the PUC application for the Project, provide another opportunity for the public to comment on the proposed Project. The ’s statement of position filed in the docket associated with the Project will contain an attachment including those comments. 
	the Company will
	and prior to the date when the Parties’ statements of position are to be filed in the docketed PUC proceeding for the Project, the Proposer shall 
	Company
	Proposer

	The Proposer shall be responsible for community outreach and engagement for the Project, and that the public meeting and comment solicitation process described in this section do not represent the only community outreach and engagement activities that can or should be performed. 
	The Proposer shall be responsible for community outreach and engagement for the Project, and that the public meeting and comment solicitation process described in this section do not represent the only community outreach and engagement activities that can or should be performed. 

	5.4  Greenhouse Gas Emissions Analysis  
	5.4  Greenhouse Gas Emissions Analysis  

	Proposers whose Proposal(s) are selected for the Final Award Group shall cooperate with and promptly provide to the Company and/or Company’s consultant(s) upon request all information necessary, in the Company’s sole and exclusive discretion, for such consultant to prepare a greenhouse gas (“GHG”) emissions analysis and report in support of a PUC application for approval of the PPA for the project (the “GHG Review”). Proposers shall be responsible for the full cost of the GHG Review associated with their pr
	Proposers whose Proposal(s) are selected for the Final Award Group shall cooperate with and promptly provide to the Company and/or Company’s consultant(s) upon request all information necessary, in the Company’s sole and exclusive discretion, for such consultant to prepare a greenhouse gas (“GHG”) emissions analysis and report in support of a PUC application for approval of the PPA for the project (the “GHG Review”). Proposers shall be responsible for the full cost of the GHG Review associated with their pr

	5.5  5.4 PUC Approval of PPA  
	5.5  5.4 PUC Approval of PPA  

	Any signed PPA resulting from this RFP is subject to PUC approval as described in the RDG PPA, including and thereof, or of the ESPPA. 
	Article 12 
	Section 29.20 
	Article 24 

	5.6  Facility In-Service  
	5.6  Facility In-Service  

	In order to facilitate the timely commissioning of the numerous projects required to meet the MW and MWh targets of this RFP, the Company requires the following be included with the 60% design drawings: relay settings and protection coordination study, including fuse selection and ac/dc schematic trip scheme. 
	In order to facilitate the timely commissioning of the numerous projects required to meet the MW and MWh targets of this RFP, the Company requires the following be included with the 60% design drawings: relay settings and protection coordination study, including fuse selection and ac/dc schematic trip scheme. 

	For the Company to test the Facility, coordination between the Company and Project is required. Drawings must be approved by the Company prior to testing. The entire Facility must be ready for testing to commence.  Piecemeal testing will not be allowed.  
	For the Company to test the Facility, coordination between the Company and Project is required. Drawings must be approved by the Company prior to testing. The entire Facility must be ready for testing to commence.  Piecemeal testing will not be allowed.  
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	Communication infrastructure and equipment must be tested by the IPP and ready for operation prior to Company testing.  
	Communication infrastructure and equipment must be tested by the IPP and ready for operation prior to Company testing.  

	If approved drawings are not available, or if the Facility is otherwise not test ready as scheduled, the Project will be moved to the end of the Company’s testing queue.  If tests are not completed within the allotted scheduled testing time, the Project will be moved to the end of the Company’s testing queue.  The IPP will be allowed to cure if successful testing is completed within the allotted scheduled time.  No adjustments will be made to PPA milestones if tests are not completed within the original all
	If approved drawings are not available, or if the Facility is otherwise not test ready as scheduled, the Project will be moved to the end of the Company’s testing queue.  If tests are not completed within the allotted scheduled testing time, the Project will be moved to the end of the Company’s testing queue.  The IPP will be allowed to cure if successful testing is completed within the allotted scheduled time.  No adjustments will be made to PPA milestones if tests are not completed within the original all
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