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Chapter 1: Introduction and General Information 

Maui Electric Company, Ltd. (“Maui Electric” or the “Company”) seeks proposals to acquire at 
least 425 gigawatt hours (“GWh”) annually of variable renewable dispatchable generation, and 
proposals to acquire at least 40 megawatts (“MW”) of renewable firm capacity through this 
Request for Proposals (“RFP”), as defined further in Section 1.2.2.1  By no later than December 
1, 2027, the Company seeks to have both the variable renewable energy and renewable firm 
capacity in service. However, while noting the Company’s strong preference that all bid GCODs 
be no later than December 1, 2027, due to the suspension of the renewable firm capacity portion 
of the RFP, the Company will allow renewable firm capacity Proposals with in service dates no 
later than February 1, 2028. Proposers should submit Proposals to achieve commercial 
operations as soon as possible to address urgent reliability needs, especially for the renewable 
firm capacity. Proposers are expected to have their permitting requirements addressed and 
provide a realistic project schedule in their Proposals.  The Company stresses that Proposers 
must fully demonstrate that their Projects are able to meet their Guaranteed Commercial 
Operations Date. Failure to do so may result in Proposals not advancing through the evaluation 
phase of the RFP. 

The Company seeks three general types of projects in this RFP, 1) new variable renewable 
dispatchable generation projects (with or without energy storage systems),2 2) standalone energy 
storage projects, and 3) new firm renewable dispatchable generation projects.  The Company will 
also accept Proposals from existing renewable generation projects or existing fossil fuel projects 
that convert to a renewable source for new terms after the expiration of their current agreements.  
Any existing project’s Proposal must meet all of the terms of this RFP, including agreement to 
use the applicable model Stage 3 Contract attached hereto.  Existing projects, however, still 
maintain the rights to use their existing interconnection facilities and points of interconnection.3 

Through this RFP, the Company intends to contract any variable renewable dispatchable 
generation projects using its Model Renewable Dispatchable Generation Power Purchase 
Agreement (“RDG PPA”),4 which treats variable generation facilities as fully dispatchable; any 
firm5 dispatchable generation projects using its Model Firm Renewable Dispatchable Generation 
Power Purchase Agreement (“Firm PPA”); and any standalone energy storage projects using its 
Model Energy Storage Purchase Agreement (“ESPA”). Collectively, these model purchase 

1 Procurement fulfillment will be dependent on the types of Proposals received in this RFP.  The Company may 
consider selecting Proposals that will provide additional energy and other services in excess of or less than the 
targeted amounts depending on whether such Proposals demonstrate benefits to customers and meet the needs of the 
grid.  
2 Any photovoltaic (“PV”) projects must be paired with an energy storage component. 
3 Sections 1.2.10, 2.2.1, and Appendix H interconnection cost applications may not apply to existing projects 
currently interconnected and operating on the Maui Electric System.  Please contact the Company via the RFP Email 
Address in Section 1.6 to seek clarification on what is required for existing projects. 
4 The Company offers a Model PV+BESS RDG PPA version for PV paired with energy storage and a Model 
Wind+BESS RDG PPA version for wind paired with energy storage.  If a generation-only wind proposal is 
proposed, the BESS-specific provisions will be removed from the Model Wind+BESS RDG PPA. 
5 Firm generation is available up to 100% of the contract capacity at any time under Company dispatch, except 
during periods of outage and deration, independent of source energy resource availability.   
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agreements are referred to as the “Stage 3 Contracts”.6  If a proposed Project utilizes a 
technology that is not encompassed by the model purchase agreements provided, then the terms 
of the applicable model purchase agreement will be modified to address the specific technology 
and/or component.7 

Each successful Proposer will provide variable renewable dispatchable generation with/without 
energy storage, standalone energy storage, or firm renewable dispatchable generation to the 
Company pursuant to the terms of an applicable Stage 3 Contract which will be negotiated 
between the Company and Proposer, and also be subject to review and approval by the State of 
Hawai‘i Public Utilities Commission.  Proposers are instructed to thoroughly review their 
respective model Stage 3 Contract attached as Appendix J, K, L, and M that represents the 
technology of their project. The structure of the RDG PPA, Firm PPA and ESPA intends to 
provide monthly payments to the Proposer by the Company (e.g., Lump Sum Payment, Capacity 
Charge payment), based upon the energy potential or contract capacity, as applicable, of the 
Facility, regardless of the actual energy dispatched.8  In exchange, the utility maintains full 
dispatch control of the Facility as needed. Under the RDG PPA, Firm PPA and ESPA, each 
Facility must meet certain requirements to receive the full Lump Sum Payment/Capacity Charge 
payment (as applicable) each month.  The Firm PPA also provides for a separate monthly Energy 
Charge payment.  These requirements ensure that each plant is available to the Company for 
dispatch to meet System needs.  The Company intends to use all Projects selected for the Final 
Award Group in accordance with the performance and dispatchability requirements described in 
the model Stage 3 Contracts to meet various grid needs identified in Appendix I of this RFP 
(“Grid Needs Assessment Update”). 

Appendix I provides information to Proposers on the grid needs of the System based on 
computer modeling of the future dispatch of the System, including how new resources acquired 
through this RFP may be dispatched to provide various services (e.g., 20- and 1-minute upward 
and downward regulating reserve, ramp, and capacity).  In addition to the expected provision for 
grid services, the Grid Needs Assessment Update also provides the portfolio of projects’ 
aggregated dispatch on typical days to inform Proposers when and how the projects may be 
utilized in addition to existing system resources.  In turn, Proposers can use this information to 
design their Project to better fit within the Maui resource portfolio.  Proposers must review 
Appendix I. The Grid Needs Assessment Update in Appendix I was determined by modeling 
which selected the addition of resources including onshore wind, standalone storage, and 
geothermal resources. The Company, however, is committed to selecting a portfolio of projects 
based on the results of the RFP to meet the System needs and is not focused on any particular 
technology. Therefore, acquiring the amount of grid needs set forth in Appendix I will be 
dependent on the final resource mix selected.  As detailed in this RFP, during the detailed 

6 Herein, the term “Stage 3 Contract” will be used generically to refer to the applicable purchase agreement for that 
technology (i.e., PV+BESS RDG PPA, Wind+BESS RDG PPA, Firm PPA, or ESPA). 
7 Contact the Company if there is any uncertainty with which model Stage 3 Contract the Proposer’s technology 
aligns.
8 Firm proposals may include an Energy Charge payment component in addition to the Capacity Charge payment 
component. The Energy Charge payment would be based on actual production and delivery to the grid.  The Firm 
PPA allows the Company dispatch rights and does not guarantee Seller any amount of energy will be delivered to 
the Point of Interconnection - in the event that the Company does not accept any energy at the Point of 
Interconnection, the Company will not pay any Energy Charge payment. 
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evaluation, modeling will be performed to assess the grid resources being provided by the final 
selected portfolios. 

To assist Proposers in developing costs of potential projects, the Company also offers 
interconnection facilities cost and schedule information in Appendix H. The information 
provided in Appendix H can be used to approximate the cost for Company-Owned 
Interconnection Facilities, including substation, telecommunications, security, transmission and 
distribution lines, and project management. 

The Company or its Affiliates may submit a Proposal in response to this RFP subject to the 
requirements of this RFP. 

The Company will evaluate Proposals using the evaluation and selection process described in 
Chapter 4. The Company will evaluate and select Proposals based on both price and non-price 
factors that impact the Company, its customers, and communities affected by the proposed 
Projects. The number of Projects that the Company may acquire from this RFP depends on, 
among other things, the quality and cost-effectiveness of bids received in response to this RFP; 
economic comparison to other RFP responses; updates to the Company’s forecasts; transmission 
and distribution availability; and changes to regulatory or legal requirements.  If attractive 
Proposals are received that will provide energy and other services in excess of the targeted 
amounts, the Company will consider selecting such Proposal(s) if benefits to customers are 
demonstrated. 

All requirements necessary to submit a Proposal(s) are stated in this RFP.  A description of the 
technical requirements for Proposers is included in the body of this RFP, Appendix B, and in the 
applicable RDG PPA, Firm PPA, and ESPA attached as Appendix J, K, L, and M. 

All capitalized terms used in this RFP shall have the meaning set forth in the glossary of defined 
terms attached as Appendix A. Capitalized terms that are not included in Appendix A shall have 
the meaning ascribed in this RFP. 

1.1 Authority and Purpose of the Request for Proposals  

1.1.1 This RFP is issued in response to Order No. 38735 issued on December 1, 2022 in 
Docket No. 2017-0352 as part of the procurement process established by the PUC.   

Per Order No. 39145 issued on April 14, 2023, the firm renewable generation portion of 
this RFP was granted a suspension by the PUC to allow for modifications to the firm 
renewable generation portion separate from the renewable dispatchable generation 
portion of this RFP. 

1.1.2 While storage was not contemplated in Decision and Order (“D&O”) No. 23121 in 
Docket No. 03-0372 (To Investigate Competitive Bidding for New Generating Capacity 
in Hawai‘i), which sets forth the PUC’s Framework for Competitive Bidding 
(“Framework” or “Competitive Bidding Framework”), the Company intends to follow 
the Framework to the extent applicable for this RFP.  This RFP is also consistent with the 
Updated Framework for Competitive Bidding (“Updated Framework”), which was 
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drafted to be more inclusive of various technologies, and filed on February 12, 2021 in 
Docket No. 2018-0165. Order No. 38481 issued on June 30, 2022 in that docket recently 
approved the Updated Framework for use in the first round of integrated grid planning.  
Until the first round of integrated grid planning RFPs commence, the Company will 
continue to follow the Framework. 

1.1.3 Proposers must review Appendix I, the Company’s Grid Needs Assessment Update, to 
inform Proposers of the assessment performed and the resulting recommended grid needs 
identified that shape the basis of this RFP, including the manner in which the modeling 
software chose to dispatch the energy based on System need.  As conveyed in the 
Introduction above, the Grid Needs Assessment Update provides the portfolio of projects’ 
aggregated dispatch on typical days to inform Proposers when and how projects may be 
utilized, so Proposers can use this information to design their Project to better fit within 
the Maui resource portfolio.  This RFP seeks to address potentially urgent reliability 
needs on the island of Maui due to the removal and conversion to synchronous 
condensers of the Kahului Power Plant and potential end of service for diesel engines 
located at Maalaea Power Plant.   

1.2 Scope of the RFP   

1.2.1 The Company has established two separate targets in this RFP.  The first is for variable 
renewable dispatchable generation projects (with or without energy storage systems) and 
standalone energy storage projects.  The second is for firm renewable dispatchable 
generation projects. There is no predetermined preference for a particular renewable 
energy generation or storage technology; however, the firm renewable dispatchable 
generation targets must be from a synchronous machine-based generation technology.  
The two separate targets are also intended to diversify the generation portfolio on the 
island of Maui and reduce procurement and execution risks associated with a potentially 
homogenous Final Award Group, if not for separate procurement targets. 

1.2.2 Proposals may be submitted as: 
 Target 1: Renewable Dispatchable Generation Need (“Renewable Dispatchable 

Generation Target”) 
o Variable renewable generation Projects (“Variable Generation Projects”)9 

o Paired variable renewable generation with energy storage Projects (“Paired 
Projects”) 

o Standalone energy storage Projects (“Standalone Storage Projects”) 
 Target 2: Firm Renewable Generation Need (“Firm Renewable Generation Target”) 

o Firm renewable generation Projects10 (“Firm Renewable Generation Projects”) 

9 Variable Generation Projects, with the exception of PV, do not need to include an energy storage component.  PV 
generation projects must be paired with an energy storage component and proposed as a Paired Project.
10 As noted in footnote [6] above, firm generation is a synchronous machine based technology that is available up to 
100% of the contract capacity at any time under Company dispatch for as long as needed, except during periods of 
outage and deration, independent of source energy resource availability.  Firm generation must not be energy limited 
or weather dependent. 
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1.2.3 All Proposals with a generation component submitted in response to this RFP must utilize 
qualified renewable energy resource(s), as defined under the Hawai‘i Renewable 
Portfolio Standards (“RPS”) law.11  By statute, “Renewable Energy” means energy 
generated or produced using the following sources:  (1) wind; (2) the sun; (3) falling 
water; (4) biogas, including landfill and sewage-based digester gas; (5) geothermal; (6) 
ocean water, currents, and waves, including ocean thermal energy conversion; (7) 
biomass, including biomass crops, agricultural and animal residues and wastes, and 
municipal solid waste and other solid waste; (8) biofuels; and (9) hydrogen produced 
from renewable energy sources.12 

All Proposals with a generation component that operates on fuel must include any and all 
costs of such fuel for the entire proposed Firm PPA term in its Proposal, with the 
exception of biofuel proposals. Proposals operating on biofuel13 do not need to include 
the cost of biofuel in their Proposal cost, but those Proposals must provide a biofuel price 
forecast. The Proposal will not have to guarantee the biofuel forecast pricing, but the 
Company reserves the right to use an alternative appropriate fuel forecast when 
evaluating the Proposal (i.e., the Company may choose to use the Company’s biofuel 
forecast, or potentially look at more than one fuel forecast for evaluation purposes).   

Proposers must also describe their fuel supply plan that will ensure sufficient fuel and 
other necessary consumables required for unconstrained dispatch and fuel storage on site 
for at least fourteen (14) days of 16 hours of Full Load14 operation per day. If offsite 
storage connected via pipeline is utilized, or is otherwise immediately accessible, the on-
site requirement can be reduced to seven (7) days of 16 hours of Full Load operation with 
the additional 7 days off site. In no event will there be less than seven days of fuel (based 
on 16 hours of operation) available on site.15  This shall be calculated using the following 
Fuel Floor Requirement Calculation: 

Average Fuel Usage Per Day (Based on 16 hours Full Load) x Minimum Floor 
Requirement (7 or14 days - Minimum Number of days required on Hand. See below to 
determine the Minimum Floor Requirement Amount.)  

o Example for Illustration Purposes (numbers below are for illustration purposes 
only): 
 Average Fuel Usage Per Day (Based on 16 Hours Full Load) = 2,000 

barrels 
 Minimum Floor Requirement = 14 days (2 weeks) for fuel being stored 

on-site; 7 days (1 week) for fuel being stored offsite but connected via a 
pipeline. 

11 RPS requirements in Hawai‘i are codified in Hawai‘i Revised Statutes (“HRS”) §§ 269-91 through 269-95. 
12 See HRS § 269-91.   
13 Biofuel is defined in HRS § 269-91: “Biofuels” means liquid or gaseous fuels produced from organic sources such 
as biomass crops, agricultural residues and oil crops, such as palm oil, canola oil, soybean oil, waste cooking oil, 
grease, and food wastes, animal residues and wastes, and sewage and landfill wastes. 
14 Full Load is defined as the Contract Firm Capacity as defined in the Model Firm PPA. 
15 Days refer to calendar days, unless the term “business day” is used, which means calendar day excluding 
weekends and federal and State of Hawaiʻi holidays. 
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 2,000 barrels x 14 days = 28,000 barrels 

28,000 barrels is the minimum Floor Requirement based on average fuel usage of 16 
hours full load. 

In addition, Proposers must provide the following: 
 Storage of 30 days of fuel and necessary consumables on island based on normal 

expected operation.16  Fuel may be owned or under guaranteed contract and stored 
onsite or offsite but in all cases must be on island.  Reserve fuel may be any fuel 
the developer is permitted to consume. 

 A fuel management plan that guarantees that fuel and necessary consumables 
stored offsite will be delivered to the Project site, particularly during an 
emergency event when fuel is required. 

Alternative fuel management plans that demonstrate the resilience sought by the above 
requirements may be considered. The fuel requirements may be revisited and adjusted 
downward in the future if needs so require. 

All Proposals with a generation component that operate on fuel must also commit to 
provide fuel for the entire proposed term of the Firm PPA and, with the exception of 
biofuel, provide evidence, such as in the form of contracts, that the fuel will be secured 
for the duration of the Firm PPA term.17  All Proposals utilizing a fuel source must also 
specify any minimum monthly, quarterly, and/or annual fuel purchases in their fuel 
contract. Proposers for facilities that elect to use a liquid or gaseous fuel source must 
also be capable of operating using fossil fuel, including obtaining the proper permitting, 
and include the costs for the use of such fuel in its Proposal.  The Company will maintain 
the right to consent to any fuel supply changes during the term of the PPA.  It is the 
responsibility of the Seller to operate within the limits of any applicable permits while 
being able to operate per the terms in the Firm PPA.  Any operational constraints need to 
be identified in the Proposal. In the event that there are changes to operational limitations, 
such changes will be memorialized through an amendment to the Firm PPA.  At a 
minimum Proposers are responsible for researching permitting and environmental 
requirements in existence and identifying such requirements and any resulting operational 
limits in their Proposal. 

To assist with proposal preparation, the Near-Term Grid Needs Assessment for Maui, 
attached as Appendix I, provides the annual capacity factors, as shown below, for the 
new firm thermal units that were modeled as a proxy for the renewable firm capacity 
targets included in this RFP. 

16 The Grid Needs Assessment information provided in App. I of the RFPs can be used to estimate the future normal 
expected operation for initial fuel supply planning purposes.  Over the term of the Project, the future normal 
expected operation shall be based upon (i) the average level of Company Dispatch during the previous six (6) 
months and (ii) the expected level of Company Dispatch during the following month as indicated by Company.
17 Proposals operating on biofuel must commit to providing fuel for the entire duration, but do not have to provide 
evidence of a fuel supply contract for the entire duration of the contract.  However, Proposals utilizing biofuel must 
commit to provide evidence of a fuel supply for at least the first 3 years of the Firm PPA term.  
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Maui (see Appendix I, page 65) 
Capacity 
Factor (%) 

2027 2028 2029 2030 2031 2032 2033 2034 2035 

ICE Unit 1 0% 0% 0% 2% 6% 1% 1% 2% 2% 
ICE Unit 2 0% 0% 0% 2% 6% 2% 1% 2% 2% 

The capacity factors provided above are intended to represent typical conditions, and are 
for illustrative purposes only. If an emergency occurs like a severe weather event that 
causes the forced outage of multiple resources, higher capacity factors of the new firm 
thermal units may be required. Additionally, many other factors may affect the capacity 
factor or run hours of generating units, such as the type and cost of fuel oil used, heat 
rate, existing generating units that remain in-service or retired, the amount of variable 
renewable dispatchable projects on the system, among others.  

1.2.4 Each Proposal submitted into this RFP must represent a Project that is capable of meeting 
the requirements of this RFP without having to rely on the completion or implementation 
of any other Project, or without having to rely on a proposed change in law, rule, or 
regulation. 

1.2.5 Proposals that will require System upgrades and the construction of which, in the 
reasonable judgment of the Company (in consultation with the Independent Observer), 
creates a significant risk that their Project’s Guaranteed Commercial Operations Date 
(“GCOD”) will not be met, will not be considered in this RFP. 

1.2.6 Projects submitted into this RFP must be located on the island of Maui. 

1.2.7 The term of the Firm PPA for any proposed firm renewable dispatchable generation 
Project must be thirty (30) years. Proposals utilizing the RDG PPA or ESPA for variable 
renewable dispatchable generation projects (with or without energy storage systems) and 
standalone energy storage projects, respectively, may propose the term of such contract.  

1.2.8 Proposers must determine their Project Site, interconnection facilities and route of 
interconnection facilities, and Point(s) of Interconnection (“POI”). 

1.2.9 Proposers must locate all Project infrastructure within areas of their Site that are: 
 outside the 3.2 feet sea level rise exposure area (SLR-XA) as described in the Hawai‘i 

Sea Level Rise Vulnerability, and Adaptation Report (2017);18 

 not located within a Tsunami Evacuation Zone;19 and 

18 Hawaiʻi Climate Change Mitigation and Adaptation Commission. 2017. Hawaiʻi Sea Level Rise Vulnerability and 
Adaptation Report. Prepared by Tetra Tech, Inc. and the State of Hawaiʻi Department of Land and Natural 
Resources, Office of Conservation and Coastal Lands, under the State of Hawaiʻi Department of Land and Natural 
Resources Contract No: 64064.  This report is available at: https://climateadaptation.hawaii.gov/wp-
content/uploads/2017/12/SLR-Report_Dec2017.pdf
19 See Hawai‘i Sea Level Rise Viewer at https://www.pacioos.hawaii.edu/shoreline/slr-hawaii/, and National 
Oceanic and Atmospheric Administration (NOAA) interactive map in partnership with the State of Hawaiʻi at 
https://tsunami.coast.noaa.gov/#/.  Projects infrastructure must be outside the “Tsunami Evacuation Zone” (but not 
necessary to be outside the “Extreme Tsunami Evacuation Zone”). 
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 not located within the Hawaii Department of Land and Natural Resources flood 
map’s flood zones A, AE, AEF, AH, AO, VE based on the Federal Emergency 
Management Agency’s Digital Flood Insurance Rate Maps.20 

All equipment required for a Proposer’s project must be sited within the proposed Project 
Site with no assumptions that any equipment will be sited on Company property unless 
specified by the Company. 

1.2.10 Projects must interconnect to the Maui Electric System either (1) at the 69 kV 
transmission-level and construct a new substation to 69 kV transmission-level lines or 
alternatively, (2) via existing Company 69 kV substations, if interconnection for such 
substations is possible. In Section 2.3.7, the Company identifies seven (7) transmission 
lines and two (2) existing substations (the Lahainaluna substation and the Kealahou 
substation) that the Company offers and encourages interconnection to because of known 
available MW capacity, feasibility of interconnection, and pre-identified System 
upgrades typically provided in the IRS process.  Additionally, for the firm renewable 
generation portion of the RFP only, a third location– Waena Switchyard – is being 
offered. The Waena Switchyard is only available to a project using the Waena Firm Site.  
Interconnection to non-recommended 69 kV transmission lines will require an additional 
line and/or reconductoring of the 69 kV line, as well as possible substation 
expansion/upgrade requirements at the line terminations.  Interconnection to non-
recommended 69 kV substations may require a rebuild, reconfiguration, or expansion of 
the existing substation, additional land acquisition, and/or the addition or reconductoring 
of 69 kV lines.  Interconnection at voltages below 69 kV will not be considered.  
Proposers must inquire about the transmission line available MW capacity or substation 
conditions for all lines and substations. See Section 2.2.1 below. To the extent the 
Company’s existing land rights for any Company-provided interconnection location are 
not perpetual, Proposers will remain responsible for securing land rights in Company’s 
favor for any such Company-provided interconnection location in accordance with the 
requirements of the applicable Stage 3 Contract. 

1.2.11 A Project’s size must be greater than 2.5 MW, the threshold for a waiver from the 
Competitive Bidding Framework applicable to Maui.  No single point of failure from the 
Facility shall result in a decrease in active power output measured at the Project’s POI 
greater than 20 MW.  Additionally, in meeting the single point of failure requirement, if 
the Project’s generator step-up transformers are operated in parallel, the parallel step-up 
transformers must be equal in size (MVA) and have the same electrical characteristics 
and available tap positions.  Each generator step-up transformer must have its own POI 
not in adjacent positions of the same breaker-and-a-half bay into the Maui Electric 
System that can be independently dispatched via the Company’s Energy Management 
System. Revisions will need to be made to the Stage 3 Contract to account for multiple 
POI. 

1.2.12 Contracts for Projects selected through this RFP must use the appropriate Stage 3 
Contract as described in Section 3.8. Under the RDG PPA and Firm PPA, the Company 

20 See Hawaii Department of Land and Natural Resources Flood Hazard Assessment Tool at 
http://gis.hawaiinfip.org/FHAT/. 
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shall maintain exclusive rights to fully direct dispatch of the Facility, subject to 
availability of the resource for those Projects using the RDG PPA.  Under the ESPA, the 
Company shall maintain exclusive rights to fully direct the charging and discharging of 
the Facility. Additionally, due to the critical nature and usage of this to support the grid, 
the ability to control and tune the Facility’s response to certain grid events and conditions 
is an important aspect that will be required of all facilities. 

1.2.13 The storage component of a Paired Project will be charged from its generation 
component during periods when full potential export of the generation component is not 
being dispatched by the Company. Energy in the storage component will be exported to 
the Company’s System subject to Company dispatch.  The storage component of a Paired 
Project must be sized to support the Facility’s Net Nameplate Capacity (in MW)21 for at 
least two (2) continuous hours for a Wind+BESS Project or at least four (4) continuous 
hours for a PV+BESS Project throughout the term of the respective RDG PPA and 
support a minimum of 365 full charging/discharging cycles per year (or 366 full 
charging/discharging cycles per leap year).  

For example, for a paired 10 MW PV facility, the energy storage component must be able 
to store and discharge at least 40 MWh of energy in a cycle throughout the term of the 
PV+BESS RDG PPA. For a paired 10 MW wind facility, the Proposer must propose an 
energy storage component that is able to store and discharge at least 20 MWh of energy 
in a cycle throughout the term of the Wind+BESS RDG PPA.  

Paired Projects must also be capable of being 100% charged from the grid at the direction 
of the Company from the GCOD. 

1.2.14 The amount of energy discharged from any energy storage component (Paired Project or 
Standalone Storage Project) in a year will be limited to the BESS Contract Capacity (in 
MWh) multiplied by the number of days in that year.  An energy storage component may 
be dispatched more than once per day, subject to such discharge energy limitations. 

1.2.15 Standalone Storage Projects will be charged from the grid and provide energy to the 
Company during times that are deemed by the Company to be beneficial to the System.  
These facilities must be connected to the grid at all times, with the exception of allowed 
maintenance periods. 

1.2.15.1 Standalone Storage Projects must be sized to support the Facility’s Net Nameplate 
Capacity (in MW) for either two (2) or four (4) continuous hours throughout the term of 
the ESPA and support a minimum of 365 full charging/discharging cycles per year (or 
366 full charging/discharging cycles per leap year).  

21 A Project’s Net Nameplate Capacity is the net maximum instantaneous active power capability of the Facility at  
the point of interconnection, considering: nameplate power rating of energy generating equipment sizing, expected 
losses in delivery of power to the POI, and any project control system involved in managing the delivery of power to 
the POI.  
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For example, for a 10 MW facility, the energy storage component must be able to store 
and discharge at least 20 MWh or 40 MWh of energy in a cycle throughout the term of 
the ESPA. 

For both Paired Projects and Standalone Storage Projects, the inverter which interfaces 
between the BESS DC side and AC side must be a grid-forming control type inverter. 

1.2.16 Proposals must specify a GCOD no later than December 1, 2027.  However, due to the 
suspension of the firm renewable generation portion of the RFP, the Company will allow 
firm renewable generation Proposals with GCODs no later than February 1, 2028.  
However, Proposers should be aware that the December 1, 2027 date is driven by the 
need to replace existing firm generation at the end of 2027 and December 1, 2027 date is 
the preferred date for proposals. Therefore, while Proposals with GCODs that fall within 
this extended timeframe will be allowed, GCOD will be a key factor when Proposals are 
modeled in the Detailed Evaluation (see RFP Section 4.7). As the Company prepares for 
fossil fuel generation plant retirements, Proposals will be evaluated on the benefits it 
provides to the Company system, which includes reliability.  As such, Proposals with a 
GCOD of December 1, 2027 or earlier will be favored in the evaluation.  A Proposer’s 
GCOD set forth in its Proposal will be the GCOD in any resulting Stage 3 Contract if 
such Proposal is selected to the Final Award Group.  Proposers will not be able to request 
a change in the GCOD set forth in their Proposals.   

1.2.17 If selected, Proposers will be responsible for all costs throughout the term of the Stage 3 
Contract, including but not limited to Project development, completion of an 
Interconnection Requirements Study (“IRS”), the cost of conducting a greenhouse gas 
(“GHG”) emissions analysis, land acquisition, permitting, financing, construction of the 
Facility and all Interconnection Facilities including system upgrades, all fuel to operate 
the Facility, and the operation and maintenance (“O&M”) of the Facility. 

1.2.18 If selected, Proposers will be solely responsible for the decommissioning of the Project 
and the restoration of the Site upon the expiration of the Stage 3 Contract, as described in 
Attachment G, Section 7 of the RDG PPA, Firm PPA or ESPA. 

1.2.19 If selected, Proposers shall pursue all available applicable federal and state tax credits 
(including, without limitation, all available applicable tax credits from the federal 
Inflation Reduction Act). Proposal pricing must be set to incorporate the benefit of such 
available federal tax credits. In the event additional federal tax credits become available 
through new tax legislation after Proposals are submitted but before Proposals are 
selected to the Final Award Group, the Company may require applicable Proposals 
propose an additional downward only price adjustment to allow the benefits of those 
additional tax credits to be passed along to the Company’s customers.   

However, to mitigate the risk on Proposers due solely to potential changes to Hawai‘i 
state’s tax credit law before a selected Project reaches commercial operations, Proposal 
pricing shall be set without including any state tax credits.  If a Proposal is selected, the 
Stage 3 Contract for the Project will require the Proposer to pursue the maximum 
available state tax credit and remit tax credit proceeds to the Company for customers’ 
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benefit as described in Attachment J of the RDG PPA, Firm PPA, or ESPA.  The Stage 3 
Contract will also provide that the Proposer will be responsible for payment of liquidated 
damages for failure to pursue such maximum available state tax credit. 

1.2.20 If selected, Proposers will submit project schedules as required per Attachment S of the 
Stage 3 Contract, including creating their schedules using Microsoft Project and 
submitted in .mpp file format.   

1.3 Competitive Bidding Framework 

Consistent with the Framework, this RFP outlines the Company’s requirements in 
relation to the resources being solicited and the procedures for conducting the RFP 
process. It also includes information and instructions to prospective Proposers 
participating in and responding to this RFP. 

1.4 Role of the Independent Observer and Independent Engineer 

1.4.1 Part III.C.1 of the Framework sets forth the circumstances under which an Independent 
Observer is required in a competitive bidding process.  The Independent Observer will 
advise and monitor all phases of the RFP process and will coordinate with PUC staff 
throughout the RFP process to ensure that the RFP is undertaken in a fair and unbiased 
manner. In particular, the Company will review and discuss with the Independent 
Observer decisions regarding the evaluation, disqualification, non-selection, and selection 
of Proposals. 

1.4.2 The role of the Independent Observer, as described in the Framework, will include, but is 
not limited to: 
 Monitor all steps in the competitive bidding process 
 Monitor communications (and communications protocols) with Proposers 
 Monitor adherence to the Company’s Code of Conduct 
 Submit comments and recommendations, if any, to the PUC concerning the RFP 
 Review the Company’s Proposal evaluation methodology, models, criteria, and 

assumptions 
 Review the Company’s evaluation of Proposals 
 Advise the Company on its decision-making 
 Participate in dispute resolution as set forth in Section 1.10 
 Monitor contract negotiations with Proposers 
 Report to the PUC on monitoring results during each stage of the competitive bidding 

process 
 Provide an overall assessment of whether the goals of the RFP were achieved 

An Independent Engineer will be engaged by the PUC for this RFP.  The Independent 
Engineer will provide technical expertise to oversee matters related to interconnection in 
the RFP process. The Independent Engineer’s role will include, but not be limited to: 

 Reviewing the Company’s requirements and standards for interconnection 
 Review the interconnection documents provided by Proposers 
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 Participate in discussions with the Company and Proposers over interconnection 
requirements, scope, and cost 

 Verify any one-time Net Energy Potential RFP Projection adjustment allowed in 
Section 3.10.1.1 

 Review requirements imposed on Proposers which bear cost implications  
 Review system available MW capacity information to Proposers to ensure accuracy  
 Oversee technical issue dispute resolution 
 Investigate and review the cost of interconnection from the Proposers 

1.4.3 The Independent Observer for this RFP is:  Bates White, LLC. 
The Independent Observer Email Address:  vincent.musco@bateswhite.com 

1.4.4 The Independent Engineer for this RFP is:  PA Consulting 
The Independent Engineer Email Address:  suman.gautam@paconsulting.com 

1.5 Communications Between the Company and Proposers – Code of Conduct 
Procedures Manual 

1.5.1 Communications and other procedures under this RFP are governed by the “Code of 
Conduct Procedures Manual” (also referred to as the “Procedures Manual”) developed by 
the Company as required by the Framework, and attached as Appendix C. 

1.5.2 All Proposal communication with prospective Proposers will be conducted via the 
Company’s RFP website, Electronic Procurement Platform, and/or electronic mail 
(“Email”) through the address specified in Section 1.6 (the “RFP Email Address”). 
Phone communication or face-to-face meetings will not be supported.   

To ensure the Independent Observer can monitor communication, questions regarding the 
RFP or a proposed Project submitted to the RFP Email Address should include the 
Independent Observer Email Address found in Section 1.4.3 above. In addition to the 
Independent Observer who should be included on all correspondence to the Company, 
Proposers should also include the Independent Engineer on any questions to the RFP 
Email Address of a technical nature. Frequently asked questions submitted by 
prospective Proposers and the answers to those questions may be posted on the 
Company’s RFP website. The Company reserves the right to respond only to comments 
and questions it deems are appropriate and relevant to the RFP. Proposers shall submit 
questions no later than fifteen days before the respective Proposal Due Date (Renewable 
Dispatchable Generation RFP Schedule in Section 3.1, Table 2 or the Firm Renewable 
Generation RFP Schedules in Section 3.1, Table 3 or Table 4, as applicable). The 
Company will endeavor to respond to all questions no later than five days before the 
respective Proposal Due Date.   

1.5.3 After Proposals have been submitted, the Company may contact individual Proposers for 
purposes of clarifying their Proposal(s). 
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1.5.4 Any confidential information deemed by the Company, in its sole discretion, to be 
appropriate to share, will only be transmitted to the requesting party after receipt of a 
fully executed Stage 3 Mutual Confidentiality and Non-Disclosure Agreement (“NDA”). 
See Appendix E. 

1.5.5 Except as expressly permitted and in the manner prescribed in the Procedures Manual, 
any unsolicited contact by a Proposer or prospective Proposer with personnel of the 
Company pertaining to this RFP is prohibited.  

1.6 Company Contact for Proposals 

The primary contact for this RFP is: 

Isaac Kawahara 
Energy Contract Manager 
Hawaiian Electric Company, Inc. 

RFP Email Address: mauirenewablerfp@hawaiianelectric.com 

1.7 Proposal Submission Requirements 

1.7.1 All Proposals must be prepared and submitted in accordance with the procedures and 
format specified in the RFP.  Proposers are required to respond to all questions and 
provide all information requested in the RFP, as applicable, and only via the 
communication methods specified in the RFP.   

1.7.2 Detailed requirements regarding the form, submission, organization and information for 
the Proposal are set forth in Chapter 3 and Appendix B. 

1.7.3 Proposals must not rely on any information that is not contained within the Proposal itself 
in demonstrating compliance for any requirement in this RFP. 

1.7.4 In submitting a Proposal in response to this RFP, each Proposer certifies that the Proposal 
has been submitted in good faith and without fraud or collusion with any other 
unaffiliated person or entity. The Proposer shall acknowledge this in the Response 
Package submitted with its Proposal. Furthermore, in executing the NDA provided as 
Appendix E, the Proposer agrees on behalf of its Representatives (as defined in the NDA) 
that the Company’s negotiating positions will not be shared with other Proposers or their 
respective Representatives. 

In addition, in submitting a Proposal, a Proposer will be required to provide Company 
with its legal counsel’s written certification in the form attached as Appendix B, 
Attachment 1 certifying in relevant part, that irrespective of any Proposer’s direction, 
waiver, or request to the contrary, the attorney will not share a Proposer’s confidential 
information associated with such Proposer with others, including, but not limited to, such 
information such as a Proposer’s or Company’s negotiating positions.  If legal counsel 
represents multiple unaffiliated Proposers whose Proposals are selected for the Final 
Award Group, such counsel will also be required to submit a similar certification at the 
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conclusion of contract negotiations that he or she has not shared a Proposer’s confidential 
information or the Company’s confidential information associated with such Proposer 
with others, including but not limited to, such information as a Proposer’s or Company’s 
negotiating positions.   

1.7.5 All Proposals must be submitted via the Electronic Procurement Platform by 2:00 pm 
Hawai‘i Standard Time (“HST”) on the respective Proposal Due Date shown in the 
Renewable Dispatchable Generation RFP Schedule in Section 3.1, Table 2 or the Firm 
Renewable Generation RFP Schedules in Section 3.1, Table 3 or 4, as applicable. No 
hard copies of these Proposals will be accepted by the Company. 

It is the Proposer’s sole responsibility to ensure that complete and accurate information 
has been submitted on time and consistent with the instructions of this RFP.  With this 
assurance, the Company shall be entitled to rely upon the completeness and accuracy of 
every Proposal. Any errors identified by the Proposer or Company after the Proposal 
Due Date has passed may jeopardize further consideration and success of the Proposal.  If 
an error or errors are later identified, the Company, in consultation with the Independent 
Observer, may permit the error(s) to be corrected without further revision to the Proposal, 
or may require the Proposer to adhere to terms of the Proposal as submitted without 
correction. Additionally, and in the Company’s sole discretion, if such error(s) would 
materially affect the Priority List or Final Award Group, the Company reserves the right, 
in consultation with the Independent Observer, to remove or disqualify a Proposal upon 
discovery of the material error(s). The Proposer of such Proposal shall bear the full 
responsibility for such error(s) and shall have no recourse against the Company’s 
decision to address Proposal error(s), including removal or disqualification.  The Energy 
Contract Manager, in consultation with the Independent Observer, will confirm that all 
Proposals were submitted by the respective Proposal Due Dates shown in Section 3.1, 
Table 2, Table 3, or Table 4, as applicable.  The Electronic Procurement Platform 
automatically closes to further submissions after the IPP Proposal Due Date shown in 
Section 3.1, Table 2, Table 3, Table 4. 

1.8 Proposal Fee 

1.8.1 IPP and Affiliate Proposers are required to tender a non-refundable Proposal Fee of 
$10,000 for each Proposal submitted. 

1.8.2 Proposers may submit up to three (3) variations of their Proposal, one of which is the 
base variation of the Proposal, under a single Proposal Fee.  

1.8.3 Variations of GCOD,22 pricing terms, Facility size or with/without storage (solar energy 
must include storage) can be offered.  Variations which propose a different Site or 
different generation technology will not be considered and will be deemed a separate 

22 Differing from the Stage 2 RFPs, GCOD is no longer evaluated as part of the non-price criteria; however, all 
GCODs must be no later than December 1, 2027 to meet the corresponding Eligibility Requirement in Section 4.2.  
However, due to the suspension of the firm renewable generation portion of the RFP, the Company will allow firm 
renewable generation Proposals with GCODs no later than February 1, 2028, but as noted in Section 1.2.16 of this 
RFP such later dates will be accounted for in the Detailed Evaluation of the Proposals. 
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Proposal, and a separate Proposal Fee must be paid for each such Proposal.  All unique 
information for each variation of a Proposal, no matter how minor such variation is, must 
be clearly identified and separated by following the instructions in Appendix B pertaining 
to “(Optional) Minor Proposal Variations”. 

1.8.4 The Proposal Fee must be in the form of a cashier’s check from a U.S.-chartered bank 
made payable to “Maui Electric Company, Ltd.” and must be delivered and received by 
the Company by 2:00 pm (HST) on the respective Proposal Due Date shown in the 
Renewable Dispatchable Generation RFP Schedule in Section 3.1, Table 2 or the Firm 
Renewable Generation RFP Schedules in Section 3.1, Table 3 or 4, as applicable. The 
cashier’s check should include a reference to the Proposal(s) for which the Proposal Fee 
is being provided. Proposers must identify in the Proposal Response Package 
(instructions in Appendix B, Section 1.3.1) the delivery information for its Proposal Fee.  
Proposers are strongly encouraged to utilize a delivery service method that provides proof 
of delivery to validate delivery date and time.   

If the Proposal Fee is delivered by U.S. Postal Service (with registered, certified, receipt 
verification), the Proposer shall address it to: 

Isaac Kawahara 
Energy Contract Manager 
Hawaiian Electric Company, Inc. 
Mail Code AL12-IU 
PO Box 2750 
Honolulu, Hawai‘i 96840 

If the Proposal Fee is delivered by other courier services, the Proposer shall address it to: 

Hawaiian Electric Company, Inc. 
Ward Receiving 
Attention: Isaac Kawahara, Energy Contract Manager 
Mail Code AL12-IU 
799 S. King St. 
Honolulu, Hawai‘i 96813 

Due to coronavirus prevention measures, in-person delivery of Proposal Fees by 
Proposers will not be allowed.   

1.9 Procedures for any Hawaiian Electric Proposal or Affiliate Proposal  

1.9.1 The Competitive Bidding Framework allows the Company the option to offer a Self-
Build Proposal in response to this RFP (“Hawaiian Electric Proposal”). Accordingly, the 
Company must follow certain requirements and procedures designed to safeguard against 
and address concerns associated with:  (1) preferential treatment of the Hawaiian Electric 
Proposal or members, agents, or consultants of the Company formulating the Hawaiian 
Electric Development Team; and (2) preferential access to proprietary information by the 
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Hawaiian Electric Development Team. These requirements are specified in the Code of 
Conduct required under the Framework and implemented by certain rules and procedures 
found in the Procedures Manual submitted with this RFP and attached as Appendix C. 
The Code of Conduct will apply to this RFP, regardless of whether the Company submits 
a Hawaiian Electric Proposal.   

The Competitive Bidding Framework also allows Affiliates of the Company to submit 
Proposals23 to RFPs issued by the Company. All Hawaiian Electric Proposals and 
Affiliate Proposals are subject to the Company’s Code of Conduct and the Procedures 
Manual. Affiliate Proposals are also subject to any applicable Affiliate Transaction 
Requirements issued by the PUC in Decision and Order No. 35962 on December 19, 
2018, and subsequently modified by Order No. 36112, issued on January 24, 2019, in 
Docket No. 2018-0065. Affiliate Proposals will be treated identically to IPP Proposals 
and must be submitted electronically through the Electronic Procurement Platform by the 
Hawaiian Electric and Affiliate Proposal Due Date in RFP Section 3.1, Table 2, Table 3, 
or Table 4, as applicable. 

1.9.2 The Company will require that the Hawaiian Electric Proposal(s) and Affiliate Proposals 
be submitted electronically through the Electronic Procurement Platform.  Hawaiian 
Electric and Affiliate Proposals will be due a minimum of one (1) day before other 
Proposals are due. A Hawaiian Electric and Affiliate Proposal will be uploaded into the 
Electronic Procurement Platform in the same manner Proposals from other Proposers are 
uploaded. The Energy Contract Manager, in consultation with the Independent Observer, 
will confirm that the Hawaiian Electric and Affiliate Proposals are timestamped by the 
Hawaiian Electric and Affiliate Proposal Due Date found in RFP Section 3.1, Table 2, 
Table 3, or Table 4, as applicable. 

1.9.3 Detailed requirements for a Hawaiian Electric Proposal can be found in Appendix G. 
These requirements are intended to provide a level playing field between Hawaiian 
Electric Proposals and third-party Proposals.  Except where specifically noted, a 
Hawaiian Electric Proposal must adhere to the same price and non-price Proposal 
requirements as required of all Proposers, as well as certain Stage 3 Contract 
requirements, such as milestones and liquidated damages, as described in Appendix G. 
The non-negotiability of the Performance Standards shall apply to any Hawaiian Electric 
Proposal to the same extent it would for any other Proposal.  Notwithstanding the fact 
that it will not be required to enter into a Stage 3 Contract with the Company, a Hawaiian 
Electric Proposal will be required to note its exceptions, if any, to the Stage 3 Contract in 
the same manner required of other Proposers, and will be held to such modified 
parameters if selected. In addition to its Proposal, the Hawaiian Electric Development 
Team will be required to submit the Hawaiian Electric Development Team Certification 
Form provided as Attachment 1 of Appendix G, acknowledging it has followed the rules 
and requirements of the RFP to the best of its ability and has not engaged in any collusive 
actions or received any preferential treatment or information providing an impermissible 
competitive advantage to the Hawaiian Electric Development Team over other Proposers 
responding to this RFP, as well as adherence to Stage 3 Contract terms and milestones 

23 A Proposal will also be treated as an Affiliate Proposal if the Affiliate is a partner for the Proposal. 
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required of all Proposers and the Hawaiian Electric Proposal’s proposed cost protection 
measures. 

The cost recovery methods between a regulated utility proposal and IPP proposals are 
fundamentally different due to the business environments they operate in.  As a result, the 
Company has instituted a process to compare the two types of Proposals for the initial 
evaluation of the price related criteria on a ‘like’ basis through comparative analysis.  

At the core of a Hawaiian Electric Proposal are its total project capital cost and any 
associated annual O&M costs. During the RFP’s initial pricing evaluation step, these 
capital costs24 and O&M costs will be used in a revenue requirement calculation to 
determine the estimated revenues needed from customers which would allow the 
Company to recover the total cost of the project.  The Hawaiian Electric Proposal 
revenue requirements are then used to determine a levelized energy price (“LEP” in 
$/MWh), which will then be used for comparison to IPP and any Affiliate Proposals (see 
Section 4.4.1). 

The Company, in conjunction with the Independent Observer, may also conduct a risk 
assessment of the Hawaiian Electric Proposal to ensure an appropriate level of customer 
cost protection measures are included in such Proposal. 

If the Hawaiian Electric Proposal is not included in any shared savings mechanism for 
this RFP pre-approved by the PUC, the Hawaiian Electric Proposal will be permitted to 
submit a shared savings mechanism with its Proposal to share in any cost savings 
between the amount of cost bid in the Hawaiian Electric Proposal and the actual cost to 
construct the Project. If the Hawaiian Electric Proposal is selected to the Final Award 
Group, the proposed shared savings mechanism will need to be approved by the PUC.  
Submission of a shared savings mechanism is not required and will not be considered in 
the evaluation of the Hawaiian Electric Proposal. 

1.10 Dispute Resolution Process   

1.10.1 If disputes arise under the RFP, the provisions of Section 1.10 and the dispute resolution 
process established in the Framework will control.  See Part V of the Framework.  

1.10.2 Proposers who challenge or contest any aspect of the RFP process must first attempt to 
resolve their concerns with the Company and the Independent Observer (“Initial 
Meeting”). The Independent Observer will seek to work cooperatively with the parties to 
resolve any disputes or pending issues and may offer to mediate the Initial Meeting to 
resolve disputes prior to such issues being presented to the PUC.  

1.10.3 Any and all disputes arising out of or relating to the RFP which remain unresolved for a 
period of twenty (20) days after the Initial Meeting takes place may, upon the agreement 
of the Proposer and the Company, be submitted to confidential mediation in Honolulu, 

24 Hawaiian Electric Proposals will be required to provide a table identifying project costs by year.  These capital 
costs should be all inclusive, including but not limited to costs associated with equipment, Engineering, 
Procurement, and Construction, interconnection, overhead, and Allowance for Funds Used During Construction. 
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Hawai‘i, pursuant to and in accordance with the Mediation Rules, Procedures, and 
Protocols of Dispute Prevention Resolution, Inc. (“DPR”) (or its successor) or, in its 
absence, the American Arbitration Association then in effect (“Mediation”). The 
Mediation will be administered by DPR.  If the parties agree to submit the dispute to 
Mediation, the Proposer and the Company shall each pay fifty percent (50%) of the cost 
of the Mediation (i.e., the fees and expenses charged by the mediator and DPR) and shall 
otherwise each bear their own Mediation costs and attorney’s fees.  

1.10.4 If settlement of the dispute is not reached within sixty (60) days after commencement of 
the Mediation, or if after the Initial Meeting, the parties do not agree to submit any 
unresolved disputes to Mediation, then as provided in the Framework, the Proposer may 
submit the dispute to the PUC in accordance with the Framework. 

1.10.5 In accordance with the Framework, the PUC will serve as the arbiter of last resort for any 
disputes relating to this RFP involving Proposers.  The PUC will use an informal 
expedited dispute resolution process to resolve the dispute within thirty (30) days, as 
described in Parts III.B.8 and V of the Framework.25  There will be no right to hearing or 
appeal from this informal expedited dispute resolution process. 

1.10.6 By submitting a Proposal in response to this RFP, each Proposer expressly agrees that if 
it initiates a dispute resolution process for any dispute or claim submitted in violation of 
or arising under or relating to this RFP (e.g., a court proceeding, arbitration, etc.), other 
than as permitted by the Framework and Section 1.10 of this RFP, such dispute shall be 
dismissed with prejudice and the Proposer filing such dispute or claim shall be 
responsible for any and all attorneys’ fees and costs that may be incurred by the 
Company or the PUC in order to resolve such claim. 

1.11 No Protest or Appeal 

Subject to Section 1.10, no Proposer or other person will have the right to protest or 
appeal to any court or other dispute resolution organization, any award, non-award or 
disqualification of a Project made by the Company or any decision by the Commission 
made pursuant to Section 1.10.5. 

By submitting a Proposal in response to the RFP, the Proposer expressly agrees to the 
terms and conditions set forth in this RFP. 

1.12 Modification or Cancellation of the Solicitation Process 

1.12.1 Unless otherwise expressly prohibited, the Company may, at any time up to the final 
execution of a Stage 3 Contract, as may be applicable, in consultation with the 

25 The informal expedited dispute resolution process does not apply to PUC review of contracts that result from the 
RFP. See Decision and Order No. 23121 at 34-35.  Further, the informal expedited dispute resolution process does 
not apply to the Framework’s process relating to issuance of a draft and final RFP, and/or to the PUC approval of the 
RFP because: (1) the Framework (and the RFP) set forth specific processes whereby interested parties may provide 
input through the submission of comments; and (2) the Framework’s dispute resolution process applies to “Bidders” 
and there are no “Bidders” at this stage in the RFP process. 
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Independent Observer, postpone, withdraw, and/or cancel any requirement, term, or 
condition of this RFP, including deferral of the award or negotiation of any contract, 
and/or cancellation of the award all together, all of which will be without any liability to 
the Company. 

1.12.2 The Company may modify this RFP subject to requirements of the Framework, whereby 
the modified RFP will be reviewed by the Independent Observer and submitted to the 
PUC thirty (30) days prior to its issuance, unless the PUC directs otherwise.  See
Framework Part IV.B.10. The Company will follow the same procedure with regard to 
any potential postponement, withdrawal, or cancellation of the RFP or any portion 
thereof. 

Chapter 2: Resource Needs and Requirements 

2.1 Performance Standards 

Proposals must meet the Performance Standards and attributes set forth in this RFP, and 
the Performance Standards and requirements set forth in the respective model Stage 3 
Contract. This RFP and the applicable Stage 3 Contract set forth the minimum 
requirements that all Proposals must satisfy to be eligible for consideration in this RFP. 
Additional Performance Standards may be required based on the results of the IRS.  The 
Company has not yet fully adopted IEEE 2800-2022 as it was recently published. 
However, the inverters being procured in this RFP may need to conform to certain 
functions of IEEE 2800-2022 as identified in studies completed within this RFP, or in the 
future operations of the project.  The interconnection study will incorporate IEEE 2800 to 
the extent applicable to our island systems. 

2.1.1 Storage inverters (i.e., Paired Projects and Standalone Storage Projects) must be able to 
operate in grid-forming mode26 as defined in the applicable Stage 3 Contract. 

2.1.2 Black start capability27 is required for Generation Projects using synchronous machines, 
Paired Projects and Standalone Storage Projects. 

2.1.3 For Proposals with energy storage components, the functionality and characteristics of 
the storage must be maintained throughout the term of the Stage 3 Contract since the 
Company will rely on the capacity the energy storage components provide.  To be clear, 
Proposers may not propose any energy storage degradation for either capacity or 
efficiency in their Proposals. Ensuring that there is no degradation in storage capacity or 
efficiency over the term of the PPA can be accomplished in a number of ways, including 

26 While not required, generation-only wind Proposals are also encouraged to propose Projects with grid-forming 
capabilities. 
27 Black start capability refers to the Facility’s ability to start itself and provide power to the Company's grid without 
relying on any services or energy from the Company's grid in order to assist the grid in recovering from a total or 
partial shutdown. During such a total or partial shutdown of the grid, the Project may experience step changes in 
load and other transient and dynamic conditions as it picks up load without support from other resources on the grid 
during start-up (if the Project remains connected) or while connecting to the loads the Project is picking up (not the 
start-up and connecting of the Facility itself). 
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overbuilding or pricing in replacement components.  The particular manner in which this 
requirement is achieved is ultimately up to the Proposer to include in its Proposal.  Note 
that selected Projects shall not sell energy to off-takers or third parties.  The Companies 
are not seeking proposals for microgrids and will not pay for availability, energy, 
capacity or any other service if a Project is being operated in a microgrid mode.  
However, in the event that a landowner requires a Project have the capability to provide 
such services to the landowner, the Companies require that Proposals being used for 
microgrid applications must operate in a grid-connected mode as its primary function but 
may operate from grid-connected mode to island mode at the Company’s sole discretion.  
Microgrid generators in island mode must return to grid-connected mode at the 
Company’s sole discretion. 

2.2 Transmission System Information 

2.2.1 As specified in Section 1.2.10, Projects must interconnect either at the Maui Electric 69 
kV transmission-level and construct a new substation to 69 kV transmission-level lines or 
alternatively, via existing Company 69 kV substations, if interconnection for such 
substations is possible. Proposers must inquire about the potential available MW 
capacity of the line at the specific location at which they propose to interconnect, or about 
the available MW capacity and substation conditions of the offered Company substation 
at which they propose to interconnect.28  Proposers may also request a high-level map 
identifying the offered 69 kV transmission-level lines and the offered substations.  
Requests shall be directed to the RFP Email Address in Section 1.6 after the execution of 
the NDA as specified in Section 3.12.1. 

Proposers should perform their own evaluation of project locations, and the Company 
does not guarantee any project output or ability to connect based on information provided 
prior to the completion of an IRS.  For example, an IRS may find that a project causes an 
effective grounding issue, requiring additional grounding equipment to mitigate the issue. 

Proposers may propose Project sizes greater than the potential available MW capacities, 
but such proposals are expected to require reconductoring of existing lines, the addition 
of transmission lines, the rebuild or expansion of an existing substation and/or other 
infrastructure, which would be at the Proposer’s cost and must be able to be completed in 
time for the Project to reach its bid GCOD.  Proposers seeking to propose Projects with 
system upgrades must seek feedback from the Company prior to bid submittal, as there 
may be reliability limitations on certain facilities that do not allow capacity increases. 
Proposers must include and reflect all system upgrade costs, schedule and timeline 
impacts, and design impacts in their Proposal. Further, Projects may require capacity 
reduction if identified in the detailed IRS. 

2.2.2 Process for developers electing to interconnect to non-offered 69 kV transmission lines or 
69 kV substations 

28 Responses will be provided upon the execution of an NDA with the Company as specified in Section 3.12.1. 
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Proposers proposing Projects to non-offered locations should submit a proposed 
interconnection location, project size, and other available project details.  The Company 
will review the interconnection location and project size to provide high-level 
requirements for interconnection of the project.  The Proposers shall then use this 
information, along with unit pricing in Appendix H to include system upgrade costs in 
their proposal. Appendix H does not include an exhaustive list of estimates, and 
Proposers may need to develop their own estimates for work that is not covered.  
Proposers are ultimately responsible for development of their pricing to incorporate these 
system upgrades, and may submit follow-up questions to the Company as necessary to 
develop their cost estimate. 

The Company re-iterates the reason for providing an offered 69 kV interconnection list is 
to provide a streamlined process for developers, as more upfront information is provided 
and locations were based on a preliminary feasibility assessment.   

2.2.3 Proposers should anticipate the following system upgrades for interconnections to non-
offered sites: 

2.2.3.1 Interconnection to a non-offered 69 kV substation or for projects larger than the available 
MW capacity at offered 69kV substations:  

Substation will generally require a rebuild, reconfiguration, and/or expansion of the 
substation. Depending on the configuration of the substation and available land to 
expand, the substation may require additional land to accommodate the generator 
interconnection. 

2.2.3.2 Interconnection to a non-offered 69 kV line or for projects larger than the available MW 
capacity on offered 69 kV lines: 

Lines that have been offered for interconnection are known to have available MW 
capacity to allow project interconnections.  However, non-offered line interconnections 
have a high likelihood of requiring reconductoring and/or new transmission lines to the 
proposer’s switching station. In addition, new transmission lines require terminations at 
the nearest or most feasible transmission substation, which may also trigger rebuild, 
reconfiguration, and/or expansion to accommodate the line interconnection. 

2.2.4 A detailed IRS, when performed, may reveal other adverse system impacts that may 
further limit a Project’s contract capacity or require interconnection upgrades.   

2.3 Interconnection to the Company System 

2.3.1 The Proposer must provide information pertaining to the design, development, and 
construction of the Interconnection Facilities.  Interconnection Facilities includes both: 
(1) Seller-Owned Interconnection Facilities; and (2) Company-Owned Interconnection 
Facilities. All Proposals must include a description and conceptual or schematic 
diagrams of the Proposer’s plan to transmit power from the Facility to the Company’s 
System. The proposed Interconnection Facilities must be compatible with the 
Company’s System. In the design, Projects must adequately consider Company 

21 



 

 

 

 

 

 
  

    
   

 

requirements to address impacts on the performance, safety, and reliability of the 
Company System. 

In addition to the Performance Standards and findings of the IRS, the design of the 
Interconnection Facilities, including power rating, POI with the Company’s System, and 
scheme of interconnection, must meet Company standards.   

To facilitate Proposers receiving additional information on the Company’s required 
specifications and procedures early in the RFP process, the Company will offer its 
Engineer, Procure, Construct Specifications for Hawaiian Electric Power Lines and 
Substations (“EPC Specifications”)29 to Proposers if requested via the communication 
method identified in Section 1.6 and upon the execution of an NDA as specified in 
Section 3.12.1 and the execution of a separate Confidentiality, Waiver, and Hold 
Harmless Agreement with the Company provided as Attachment 1 of Appendix E. These 
EPC Specifications are intended to illustrate the scope of work typically required to 
administer and perform the design and construction of a Maui Electric substation and 
power line. 

The Company will also make available typical substation layouts and typical 
transmission and distribution estimating assumptions to assist with Proposal estimations 
and familiarize Proposers with the Company’s engineering expectations for the 
Proposer’s Interconnection Facilities. The layouts and design assumptions may not 
reflect the exact requirements of a Proposer’s Project but should provide useful guidance 
to assist with their Proposal development.  To request these layouts and assumptions, 
Proposers may submit a request via the communication method identified in Section 1.6 
upon the execution of an NDA as specified in Section 3.12.1. 

The most updated and applicable Company standards and specifications will also be 
provided later to Projects that are selected to the Final Award Group and continue 
through negotiations. At that time, if the EPC Specifications have since been updated, 
the Company will also make available an updated version. 

Past PPAs executed with the Company are filed with the PUC and are publicly available 
on the PUC’s Document Management System website.  Attachment G and Matrix G-1 of 
recently filed PPAs contain summarized total estimated interconnection cost information 
of the Company-Owned Interconnection Facilities and the identification of substation 
responsibilities. In addition, on March 31, 2022, the Company’s Key Performance 
Metrics Interconnection Experience website went live.  The website contains a list of 
projects and their estimated and actual interconnection costs for the portions of 
interconnection built by the Company. These resources may also aid Proposers in 
estimating the costs of their Interconnection Facilities.  However, the Company notes that 
each Project and point of interconnection is unique and it is the Proposer’s responsibility 

29 The Company’s EPC Specifications are currently being updated, but the Company will provide these in draft 
form. The draft is currently being reviewed to ensure consistency between all documents, but the drafts should 
provide useful guidance to assist with the Proposal development.  The Company will not be responsible for updates 
made to the EPC Specifications after transmittal to a Proposer, even if such update results in the need for a Proposer 
to make necessary revisions to its designs and/or plans. 
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to ensure it conducts proper due diligence to determine the proper interconnection 
requirements for its Project. Proposers should therefore not assume that an 
interconnection configuration and associated interconnection costs for a prior project is 
suitable and appropriate for its proposed Project.       

2.3.1.1 Interconnection Facilities must be designed such that it meets or exceeds the applicable 
single line diagram in Appendix H. Attachments 3 and 4 of Appendix H may be 
requested via the communication method identified in Section 1.6 upon the execution of 
an NDA as specified in Section 3.12.1. Additionally, Attachment 5 of Appendix H may 
be requested for firm renewable generation Proposals only. 

2.3.2 Tariff Rule No. 19 establishes provisions for Interconnection and Transmission Upgrades 
and can be found at https://www.hawaiianelectric.com/documents/billing_and_payment/ 
rates/maui_electric_ rules/19.pdf. The tariff provisions are intended to simplify the rules 
regarding who pays for, installs, owns, and operates Interconnection Facilities in the 
context of competitive bidding.  As stated in the tariff, in the event there is any conflict 
between the tariff and this RFP, the provisions of this RFP shall prevail.  Proposers shall 
be required to build the Company-Owned Interconnection Facilities, including the 
switching station and line work, except for any work in the Company’s existing energized 
facilities and the final tap as described in Appendix H. Construction of Company-Owned 
Interconnection Facilities by the Proposer must comply with industry standards, laws, 
rules and licensing requirements, as well as the Company’s specific construction 
standards and procedures that the Company will provide upon request.  (See Section
2.3.1.) 

2.3.3 The Proposer shall be responsible for all costs required to interconnect a Project to the 
Company’s System, including all Seller-Owned Interconnection Facilities and Company-
Owned Interconnection Facilities, regardless of who is responsible for building such 
facilities. Unless otherwise explicitly stated in this RFP, a Proposer must assume that it 
is responsible for all interconnection costs, and should not assume that any portion of 
such interconnection costs is for a System upgrade allocable to the Company.   

2.3.4 Proposers are required to include in their pricing proposal all costs for interconnection 
and equipment expected to be required between their Facility and their proposed POI.  
Appendix H includes information related to Company-Owned Interconnection Facilities 
and costs that may be helpful to Proposers.  Selected Proposers shall be responsible for 
the actual final costs of all interconnection costs for its Project including Seller-Owned 
Interconnection Facilities and Company-Owned Interconnection Facilities (see Appendix
H), whether or not such costs exceed the costs set forth in a Proposer’s Proposal.  No 
adjustments will be allowed to the proposed price in a Proposal if actual costs for 
Interconnection Facilities exceed the amounts proposed. 

2.3.5 Proposers are required to account for all costs for distribution-level service connection for 
station power in their pricing proposal. 

2.3.6 All Projects will be screened for general readiness to comply with the requirements for 
interconnection. Proposals selected to the Final Award Group will be subject to Section 
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5.1. Proposals selected to the Final Award Group may be subject to further study in the 
form of an IRS. The IRS process is further described in Section 5.1. The results of the 
completed IRS or as identified through the Detailed Evaluation process, as well as any 
mitigation measures identified, will be incorporated into the terms and conditions of a 
final executed Stage 3 Contract.   

2.3.7 To maintain the integrity of the transmission system, Proposals will only be allowed to 
interconnect to the following: 

2.3.7.1 Existing 69 kV substations, as provided in Table 1 below.  Available terminations are 
69 kV line terminations, which may be used for interconnecting up to 20 MW30 of 
generation of each termination.  Note that each termination is required to be a Breaker-
and-a-Half (“BAAH”) configuration and may require additional land to complete the 
expansion. These substations have space available and the necessary infrastructure to 
meet the transmission planning criteria for firm generation resources.   

Table 1 
Potential 69 kV Substation Points of Interconnection 

Voltage Location Available 
Terminations 

Comments 

69 kV Lahainaluna Substation 1 1 termination with equipment (breaker) additions 
and bus reconfiguration 
Note: 1 additional termination for a generator is 
possible with a BAAH bay expansion but major 
system upgrades will be required (e.g., new 
transmission circuit) 

69 kV Kealahou Substation 1 1 termination with equipment (breaker) additions 
and bus reconfiguration 

69 kV Waena Switchyard 2 2 terminations available for firm renewable 
generation project interconnections located at the 
Waena Firm Site only. 
Note: The Company is currently constructing the 
Waena Switchyard with 4 termination points, of 
which 2 are planned for the 40 MW Waena BESS 
project. The remaining 2 terminations are being 
made available to firm renewable generation 
Proposals. Additional terminations may be 
available with the expansion of the substation. 

Note that the Company also completed a preliminary review of the following substations, 
which are not recommended for interconnection as interconnecting to these sites would 
require extensive equipment replacements, rebuilds, and/or land-related issues.  The 
Company does not recommend interconnection to these substations and has not provided 
costs or requirements in Appendix H to do so. 

30 Additional equipment upgrades may be required to allow 20 MW of generation at each termination. 
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Maalaea, Kahului Power Plant, Wailea, Puunene, Pukalani, Puukolii, Mahinahina, Napili, 
Kihei, Waiehu 23 kV, Waikapu 23 kV, Maui Hardwood 23 kV, Kaonoulu 

2.3.7.2 Existing 69 kV lines.  Proposers shall provide a new BAAH switching station to 
interconnect to one (or more) of the following transmission lines and the new generating 
resource per Appendix H: 

MPP-Lahainaluna, MPP-Waiinu, MPP-Waena, Waena-Kealahou, Waena-Pukalani, 
Pukalani-Kula, Kula-Kealahou 

Alternatively, developers can elect to interconnect to non-offered 69 kV transmission 
lines or 69 kV substations, recognizing the increased risk and challenges of such 
decisions described in Section 1.2.10. 

Whether interconnecting to a 69 kV transmission-level line or 69 kV substation, 
Proposers must inquire about the potential available MW capacity of the line at the 
specific transmission line location at which they propose to interconnect or about the 
known substation conditions at which they propose to interconnect.31  Information made 
available for offered locations may not be available for non-offered 69 kV transmission 
lines or 69 kV substations. Proposers may also request a high-level map identifying the 
offered 69 kV transmission-level line and the offered substations.  Requests shall be 
directed to the RFP Email Address in Section 1.6 after the execution of the NDA as 
specified in Section 3.12.1. 

Proposers should perform their own evaluation of Project locations, and the Company 
does not guarantee any Project output or ability to connect based on information provided 
prior to the completion of an IRS.  For example, an IRS may find that a Project causes an 
effective grounding issue, requiring additional grounding equipment to mitigate the issue. 

Proposers may propose Project sizes greater than the potential available MW capacities, 
but such Proposals are expected to require reconductoring of existing lines32 or the 
addition of transmission lines and/or other infrastructure, which would be at the 
Proposer’s cost and must be able to be completed in time for the Project to reach its bid 
GCOD. Further, Projects may require capacity reduction if identified in the detailed IRS. 

2.3.8 A detailed IRS, when performed, may reveal other adverse system impacts that may 
further limit a Project’s contract capacity or require interconnection upgrades.   

Chapter 3: Instructions to Proposers 

31 Responses will be provided upon the execution of an NDA with the Company as specified in Section 3.12.1. 
32 Proposers seeking to propose Projects with transmission line upgrades must seek feedback from the Company, as 
there may be reliability limitations on certain lines that do not allow capacity increases through reconductoring. 
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3.1 Schedule for the Proposal Process 

Table 2 sets forth the proposed schedule for the proposal process for the renewable 
dispatchable generation component (the “Renewable Dispatchable Generation RFP 
Schedule”). The Renewable Dispatchable Generation RFP Schedule is subject to PUC 
approval. The Company reserves the right to revise the Renewable Dispatchable 
Generation RFP Schedule as necessary.  Changes to the Renewable Dispatchable 
Generation RFP Schedule prior to the RFP Proposal Due Date will be posted to the RFP 
website. Changes to the Renewable Dispatchable Generation RFP Schedule after the 
Proposal Due Date will be communicated via Email to the Proposers and posted on the 
RFP website. 

Table 2 
Proposed Renewable Dispatchable Generation RFP Schedule 

Milestone Schedule Dates 
(1) Draft RFP filed May 2, 2022 
(2) Community Meeting May 24, 2022 
(3) Parties and Participants filed Comments by June 2, 2022 
(4) Community Meeting 2 July 14, 2022 
(5) Technical Status Conference August 5, 2022 
(6) Order 38735 Issued December 1, 2022 
(7) Proposed Final RFP Filed December 22, 2022 
(8) Issue RFP January 20, 2023 
(9) Hawaiian Electric and Affiliate Proposal 

Due Date 
April 19, 2023 at 2:00 pm HST 

(10) IPP Proposal Due Date April 20, 2023 at 2:00 pm HST 
(11) Selection of Priority List July 6, 2023 
(12) Hawaiian Electric and Affiliate BAFOs 

Due 
July 13, 2023 

(13) IPP BAFOs Due July 14, 2023 
(14) Selection of Final Award Group October 27, 2023 
(15) IRS and Contract Negotiations Begin November 3, 2023 

Table 3 (“Firm Renewable Generation RFP Schedule”) and Table 4 (“Alternative Firm 
Renewable Generation RFP Schedule”) have been created to accommodate the 
suspension of the firm renewable generation portion of the RFP.  Tables 3 and 4 set forth
proposed schedules for the proposal process for the firm renewable generation 
component (the Firm Renewable Generation Schedule and the Alternative Firm 
Renewable Generation RFP Schedule, collectively the “Firm Renewable Generation RFP 
Schedules”). The Firm Renewable Generation RFP Schedule reflects a situation where 
an IPP expresses an interest in developing a Project on the Waena Firm Site, while the 
Alternative Firm Renewable Generation RFP Schedule reflects a situation where no IPPs 
show an interest in developing a Project on the Waena Firm Site.  If an IPP is considering 
bidding at the Waena Firm Site, it is appropriate to allow additional time for such IPPs to 
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complete due diligence and prepare a proposal for such site.  However, the Company is
setting forth the Alterative Firm Renewable Generation RFP Schedule in the event no 
IPPs show an interest in the Waena Firm Site, as Proposers submitting a firm renewable 
generation project on a site other that the Waena Firm Site should have had their Proposal 
ready for submission on the original April 20, 2023 Proposal Due Date.  The Alternative
Firm Renewable Generation RFP Schedule is set forth to move the RFP process along, 
with the intent of Projects reaching commercial operations as quickly as possible. 

The Company would like to point out the “IPPs indicate interest in Waena Firm Site” 
milestone (May 22, 2023) in both the Firm Renewable Generation RFP Schedule and 
Alternative Firm Renewable Generation RFP Schedule.  IPPs that have an interest in 
developing a Project on the Waena Firm Site shall email the Company at the email 
address provided in Section 1.6 to officially state such interest.  After reviewing any
statements of interest, the Company will announce on May 24, 2023 which schedule the 
firm renewable generation portion of the RFP will follow. 

Note that the proposed Firm Renewable Generation RFP Schedules in Tables 3 and 4 are 
subject to PUC approval.  The Company reserves the right to revise the Firm Renewable 
Generation RFP Schedules as necessary.     
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Table 3 
Proposed Firm Renewable Generation RFP Schedule (Developer Interest in Waena Firm 

Site) 

Milestone Schedule Dates 
(16) Request Pause - Firm Renewable Generation 

Portion 
April 12, 2023 

(17) Order 39145 Issued April 14, 2023 
(18) File revisions to the RFP, file information 

and analyses on the Waena Firm Site  
April 27, 2023 

(19) Waena Firm Site – Site Visit May 4, 2023 
(20) PUC Approval of RFP revisions May 11, 2023 
(21) Re-issue RFP - Firm Renewable Generation 

Portion 
May 15, 2023 

(22) IPPs indicate interest in Waena Firm Site May 22, 2023 
(23) Hawaiian Electric announcement of RFP 

schedule (Firm Renewable Generation RFP 
Schedule or Alternative Firm Renewable 
Generation RFP Schedule 

May 24, 2023 

(24) Hawaiian Electric and Affiliate Proposal 
Due Date 

August 14, 2023 at 2:00 pm HST 

(25) IPP Proposal Due Date August 15, 2023 at 2:00 pm HST 
(26) Selection of Priority List October 9, 2023 
(27) Hawaiian Electric and Affiliate BAFOs Due October 16, 2023 
(28) IPP BAFOs Due October 17, 2023 
(29) Selection of Final Award Group January 23, 2024 
(30) IRS and Contract Negotiations Begin January 30, 2024 

28 



 

 

 

 

 
 

 
 
 

 
 

 

 
 
 
 
 
 

 

 

 

 
 

 

 

 
 

 

Table 4 
Proposed Alternate Firm Renewable Generation RFP Schedule (No Developer Interest in 

Waena Firm Site) 

Milestone Schedule Dates 
(31) Request Pause - Firm Renewable Generation 

Portion 
April 12, 2023 

(32) Order 39145 Issued April 14, 2023 
(33) File revisions to the RFP, file information 

and analyses on the Waena Firm Site  
April 27, 2023 

(34) Waena Firm Site – Site Visit May 4, 2023 
(35) PUC Approval of RFP revisions May 11, 2023 
(36) Re-issue RFP - Firm Renewable Generation 

Portion 
May 15, 2023 

(37) IPPs indicate interest in Waena Firm Site May 22, 2023 
(38) Hawaiian Electric announcement of RFP 

schedule (Firm Renewable Generation RFP 
Schedule or Alternative Firm Renewable 
Generation RFP Schedule 

May 24, 2023 

(39) Hawaiian Electric and Affiliate Proposal 
Due Date 

June 22, 2023 at 2:00 pm HST 

(40) IPP Proposal Due Date June 23, 2023 at 2:00 pm HST 
(41) Selection of Priority List August 17, 2023 
(42) Hawaiian Electric and Affiliate BAFOs Due August 24, 2023 
(43) IPP BAFOs Due August 25, 2023 
(44) Selection of Final Award Group December 1, 2023 
(45) IRS and Contract Negotiations Begin December 8, 2023 

3.2 Company RFP Website/Electronic Procurement Platform 

3.2.1 The Company has established a website for general information to share with potential 
Proposers. The RFP website is located at the following link: 

www.hawaiianelectric.com/MauiStage3RFP 

The Company will provide general notices, updates, schedules and other information on 
the RFP website throughout the process. Proposers should check the website frequently 
to stay abreast of any new developments.  This website will also contain the link to the 
Electronic Procurement Platform employed by the Company for the receipt of Proposals.  

“Sourcing Intelligence” developed by PowerAdvocate33 is the Electronic Procurement 
Platform that the Company has licensed and will utilize for the receipt of Proposals in 

33 PowerAdvocate became part of Wood Mackenzie in 2021, but web addresses and support email addresses still 
reference PowerAdvocate. 
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this RFP. Proposers who do not already have an existing account with PowerAdvocate 
and who intend to submit a Proposal for this RFP will need to register as a “Supplier” 
with PowerAdvocate. 

3.2.2 There are no license fees, costs, or usage fees to Proposers for the use of the Electronic 
Procurement Platform. 

See Appendix D for user information on and screenshots of PowerAdvocate’s Sourcing 
Intelligence procurement platform. 

3.3 Information Exchange 

Virtual Community Meetings were held on May 24, 2022 and July 14, 2022.  A virtual 
Technical Status Conference was also held on August 5, 2022.  The Company has also 
been fielding questions from prospective Proposers via the RFP Email Address and 
posting applicable Q&As on the RFP Website since May 2022. 

Prospective Proposers may submit written questions regarding the RFP and their 
Proposal to the RFP Email Address set forth in Section 1.6. Proposers should include the 
Independent Observer when submitting questions to the RFP Email Address.  In addition 
to the Independent Observer who should be included on all correspondence to the 
Company, Proposers should also include the Independent Engineer on any questions to 
the RFP Email Address of a technical nature.  The Company will endeavor to address all 
questions. Questions and responses that might be helpful to other prospective Proposers 
will be shared via a Q&A section on the RFP website.  Prospective Proposers should 
review the RFP website’s Q&A section prior to submission of their Proposal.  Duplicate 
questions will not be answered. 

3.4 Preparation of Proposals 

3.4.1 Each Proposer shall be solely responsible for reviewing the RFP (including all 
attachments and links) and for thoroughly investigating and informing itself with respect 
to all matters pertinent to this RFP, the Proposer’s Proposal, and the Proposer’s 
anticipated performance under the applicable Stage 3 Contract.  It is the Proposer’s 
responsibility to ensure it understands all requirements of the RFP, to seek clarification if 
the RFP’s requirements or Company’s request is not clear, and to ask for any 
confirmation of receipt of submission of information.  Under Section 1.7.5, the Proposer 
is solely responsible for all errors in its Proposal(s).  The Company has no obligation to 
inform the Proposer of any error, and the Company will not accept any explanation by a 
Proposer that it was incumbent on the Company to catch any error.    

3.4.2 Proposers shall rely only on official information provided by the Company in this RFP 
when preparing their Proposal.  The Company will rely only on the information included 
in the Proposals, and additional information solicited by the Company to Proposers in the 
format requested, to evaluate the Proposals received.  Evaluation will be based on the 
stated information in this RFP and on information submitted by Proposers in response to 
this RFP. Proposals must clearly state all capabilities, functionality and characteristics of 
the Project; must clearly detail plans to be performed; must explain applicability of 
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information; and must provide all referenced material if it is to be considered during the 
Proposal evaluation.  Referencing previous RFP submissions or projects for support will 
not be considered. Proposers should not assume that any previous RFP decisions or 
preferences will also apply to this RFP. 

3.4.3 Each Proposer shall be solely responsible for, and shall bear all of its costs incurred in the 
preparation of its Proposal and/or its participation in this RFP, including, but not limited 
to, all costs incurred with respect to the following:  (1) review of the RFP documents; (2) 
information conference participation; (3) third-party consultant consultation; (4) 
investigation and research relating to its Proposal and this RFP; and (5) site visits.  The 
Company will not reimburse any Proposer for any such costs, including the selected 
Proposer(s). 

3.4.4 Each Proposal must contain the full name and business address of the Proposer and must 
be signed by an authorized officer or agent34 of the Proposer. 

3.5 Organization of the Proposal 

3.5.1 The Proposal must be organized as specified in Appendix B. It is the Proposer’s 
responsibility to ensure the information requested in this RFP is submitted and contained 
within the defined proposal sections as specified in Appendix B. 

3.5.2 The Proposer must contact the Company to request any alterations from the proposal 
format if the Proposer feels the format will not allow the pricing, capabilities, 
functionality or characteristics of the Project to be captured in the Proposal.  The 
Proposer must provide sufficient time for the Company to respond with guidance as to 
what alterations will be allowed. 

3.6 Proposal Limitations 

In submitting a Proposal, Proposers expressly acknowledge and agree that Proposals are 
submitted subject to the following limitations: 

The RFP does not commit or require the Company to award a contract, pay any costs 
incurred by a Proposer in the preparation of a Proposal, or procure or contract for 
products or services of any kind whatsoever.  The Company reserves the right, in 
consultation with the Independent Observer, to accept or reject, in whole or in part, any 
or all Proposals submitted in response to this RFP, to negotiate with any or all Proposers 
eligible to be selected for award, or to withdraw or modify this RFP in whole or in part at 
any time. 

 The Company reserves the right, in consultation with the Independent Observer, to 
request additional information from any or all Proposers relating to their Proposals 

34 Proposer’s officer or agent must be authorized to sign the Proposal.  Such authorization must be in writing and 
may be granted via Proposer’s organizational documents (i.e., Articles of Incorporation, Articles of Organization, 
By-laws, etc.), resolution, or similar documentation. 

31 



 

 

 

 
 

 

 

 
 

 
 

 
 

  
 

  
 

  
 

   
 

or to request that Proposers clarify the contents of their Proposals.  Proposers who 
are not responsive to such information requests may be eliminated from further 
consideration upon consultation with the Independent Observer. 

 The Company reserves the right, in consultation with the Independent Observer, to 
solicit additional Proposals from Proposers after reviewing the initial Proposals.  
Other than as provided in this RFP, no Proposer will be allowed to alter its Proposal 
or add new information to a Proposal after the Proposal Due Date. 

 All material submitted in response to this RFP will become the sole property of the 
Company, subject to the terms of the NDA. 

Proposers understand and agree that if its Proposal is selected by the Company for the 
Final Award Group, such selection shall in no way constitute the Company’s 
confirmation that a Proposer’s Project will meet the requirements under this RFP, e.g., 
that the Project’s proposed interconnection is feasible and will meet the Company’s 
requirements. The Proposer is ultimately responsible for ensuring that its Project meets 
the technical requirements specified in this RFP, and if the parties reach agreement on a 
Stage 3 Contract, the requirements specified in the Stage 3 Contract. 

3.7 Proposal Compliance and Bases for Disqualification 

Proposers may be deemed non-responsive and/or Proposals may not be considered for 
reasons including, but not limited to, the following: 

 Any unsolicited contact by a Proposer or prospective Proposer with personnel of the 
Company pertaining to this RFP as described in Section 1.5.5. 

 Any illegal or undue attempts by or on behalf of the Proposer or others to influence 
the Proposal Review process. 

 The Proposal does not meet one or more of the Eligibility Requirements specified 
in Section 4.2. 

 The Proposal does not meet one or more of the Threshold Requirements specified 
in Section 4.3. 

 The Proposal is deemed to be unacceptable through a fatal flaws analysis as 
described in Section 4.4.2. 

 The Proposer does not respond to a Company request for additional information to 
clarify the contents of its Proposal within the timelines specified by the Company. 

 The Proposal contains misrepresentations or errors. 
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3.8 Stage 3 Contracts 

3.8.1 The Stage 3 Contract for any PV Paired Project selected under this RFP will be in the 
form of the Company’s PV+BESS RDG PPA attached as Appendix J. 

The Stage 3 Contract for any wind Generation Project or wind Paired Project selected 
under this RFP will be in the form of the Company’s Wind+BESS RDG PPA attached as 
Appendix K. 

The Stage 3 Contract for any Firm Project selected under this RFP will be in the form of 
the Company’s Firm PPA attached as Appendix L. 

3.8.2 The Stage 3 Contract for Standalone Storage Projects selected under this RFP will be in 
the form of the Company’s ESPA, attached as Appendix M. 

3.8.3 If selected, any Affiliate Proposers will be required to enter into the applicable Stage 3 
Contract with the Company. 

3.8.4 If selected, a Hawaiian Electric Development Team will not be required to enter into a 
Stage 3 Contract with the Company. However, the Hawaiian Electric Development 
Team will be held to the proposed modifications to the applicable Stage 3 Contract, if 
any, it submits as part of the Hawaiian Electric Proposal in accordance with Section 
3.8.6. Note that if it submits a proposal at the Waena Firm Site, the Hawaiian Electric 
Development Team will need to meet the TCU, see Appendix F. Moreover, the 
Hawaiian Electric Proposal will be held to the same performance metrics and milestones 
set forth in the applicable Stage 3 Contract to the same extent as all Proposers, as attested 
to in the Hawaiian Electric Proposal’s Appendix G, Attachment 1, Hawaiian Electric 
Development Team Certification submittal.  If liquidated damages are assessed, they will 
be paid from shareholder funds and returned to customers through the Purchased Power 
Adjustment Clause or other appropriate rate adjustment mechanisms. 

To retain the benefits of operational flexibility for a Company-owned facility, the 
Hawaiian Electric Proposal will be permitted to adjust operational requirements and 
performance metrics with the approval of the PUC.  The process for adjustment would be 
similar to a negotiated amendment to a Stage 3 Contract with PUC approval. 

3.8.5 In general, under the RDG PPA and ESPA, payment to the Seller consists of a Lump 
Sum Payment to cover the costs of the Project.  For Firm Projects only, in addition to a 
Capacity Charge payment, the Company will allow developers to also include an 
additional Energy Charge payment component ($/MWh) to cover variable operations and 
maintenance costs that cannot be captured within the Capacity Charge payment 
component. In return for the payments, the Seller shall guarantee minimum performance 
and availability metrics to ensure that the Facility is maintained and available for energy, 
storage (if applicable) and dispatch, as well as provide an indication of the available 
energy in near real-time for the Company’s dispatch.  The Company shall not be 
obligated to accept, nor shall it be required to pay for, test energy generated by the 
Facility during acceptance testing or other test conditions. 
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3.8.6 The Performance Standards identified in Section 2.1 establish the minimum requirements 
a Proposal must satisfy to be eligible for consideration in this RFP.  A proposed Facility’s 
ability to meet these Performance Standards is both a Threshold Requirement and a Non-
price evaluation criterion under Sections 4.3 and 4.4.2, respectively. As such, these 
Performance Standards are non-negotiable by any Proposer.  As previously stated, if a 
Proposer proposes a technology that is not already represented in any model Stage 3 
Contract, the terms of the applicable model Stage 3 Contract will be modified to address 
the specific technology and/or component.  Proposers must provide documentation to 
support their requests for contract modifications.  For example, for firm generation 
facilities, recognizing some firm technologies operate significantly differently, necessary 
modifications required for particular technologies will be permitted if Proposer provides 
technical specifications that support the need for such proposed modifications.  Proposers 
may propose modifications to other sections of the model Stage 3 Contracts (see Section 
3.8.8 below) but are encouraged to accept such terms as written in order to expedite the 
overall RFP process and potential contract negotiations. As a component of their 
respective Proposals, the Hawaiian Electric Development Team or any other Proposer 
who elects to propose modifications shall provide a Microsoft Word red-line version of 
the relevant document identifying specific proposed modifications to the model Stage 3 
Contract language that the Proposer is agreeable to, as well as a detailed explanation and 
supporting rationale for each modification.   

3.8.6.1 General comments, drafting notes and footnotes such as “parties to discuss,” and 
reservation of rights to propose modifications at a later time, are unacceptable and will be 
considered non-responsive.  Proposed modifications to any model Stage 3 Contract will 
be evaluated as a non-price evaluation criterion as further described in Section 4.4.2. In 
order to facilitate this process, the Company will make available electronic versions of 
the model Stage 3 Contracts on the RFP website and through the Electronic Procurement 
Platform for the RFP. Any proposed modifications to the model Stage 3 Contract will be 
subject to negotiation between the Company and the Final Award Group and should not 
be assumed to have been accepted either as a result of being selected to the Final Award 
Group or based on any previously executed PPA.  As stated above, since general 
comments, drafting notes, and footnotes without accompanying specific proposed 
language modifications are unacceptable and non-responsive, the Company will not 
negotiate provisions simply marked by such general comments, drafting notes, and 
footnotes. 

3.8.6.2 The Company has an interest in maintaining consistency for certain provisions of the 
Stage 3 Contracts, such as the calculation of availability and payment terms.  Therefore, 
for such provisions, the Company will endeavor to negotiate similar and consistent 
language across Stage 3 Contracts for the Final Award Group. 

3.8.7 Proposals that do not include specific proposed modifications to the attached model Stage 
3 Contracts will be deemed to have accepted the model Stage 3 Contract in its entirety.  

3.8.8 As stated in Section 3.8.6 above, Proposers may propose modifications to sections of the 
model Stage 3 Contracts. However, certain sections specified below in the various model 
Stage 3 Contracts are non-negotiable. 
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3.8.8.1 For the RDG PPAs, Performance Standards are non-negotiable.  Also, as identified in the 
Schedule of Defined Terms in the RDG PPAs that contain an energy storage component 
under “BESS Allocated Portion of the Lump Sum Payment”, the allocated portion of the 
Lump Sum Payment specified for energy storage for the Facility for determining 
liquidated damages is 50% and shall be a non-negotiable percentage in the RDG PPA.  
Further, as stated in Section 3.13.2 below, Proposers shall not propose an amount lower 
than that set forth in the RDG PPA for Development Period Security and Operating 
Period Security. 

3.8.8.2 For the Firm PPA, Performance Standards are non-negotiable, except as recognized in 
Section 3.8.6 above, and, as stated in Section 3.13.2 below, Proposers shall not propose 
an amount lower than that set forth in the Firm PPA for Development Period Security and 
Operating Period Security. 

3.8.8.3 For the ESPA, Performance Standards are non-negotiable, and, as stated in Section 3.13.2 
below, Proposers shall not propose an amount lower than that set forth in the ESPA for 
Development Period Security and Operating Period Security. 

3.9 Pricing Requirements 

3.9.1 Proposers must submit pricing for each of their variations associated with each Proposal 
(if variations as described in Section 1.8.2 and 1.8.3 are submitted). Proposers are 
responsible for understanding the terms of the applicable Stage 3 Contract.  Pricing 
cannot be specified as contingent upon any other factor (e.g., changes to federal tax 
policy, assuming that all applicable federal tax credits are received, assuming that the 
Company will accept any proposed change to the applicable Stage 3 Contract). 

3.9.2 Escalation in Lump Sum Payment or Capacity Charge payment pricing over the term of 
the Stage 3 Contract is prohibited. 

3.9.3 Pricing information must only be identified within specified sections of the Proposal as 
instructed by this RFP’s Appendix B (i.e., Proposal pricing information must be 
contained within defined Proposal sections of the Proposal submission).  Pricing 
information contained anywhere else in a Proposal will not be considered during the 
evaluation process. 

3.9.4 The Proposer’s Response Package must include the following prices for each Proposal 
(and variation): 

For IPP or Affiliate proposals: 
 [For PV+BESS, Wind+BESS, and Standalone Storage Projects] 

o Lump Sum Payment ($/year):  Payment amount for full dispatchability of 
the Facility. Payment will be made in monthly increments. 

 [For Firm Projects] 
o Capacity Charge payment ($/kW/Month):  Payment for the capacity 

available to the Company’s System from the Facility.   
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o Energy Charge payment ($/kWh): Payment for delivery of net energy 
sourced from the generation resource, if desired.  As stated in Attachment J 
of the Firm PPA, the Energy Charge payment consists of two components:  
a Fuel Component and a Variable O&M Component. No Energy Charge 
will be provided for any energy delivery that is sourced originally from the 
grid (Company’s System). The Energy Charge may contain a Variable 
O&M Component; however, the Variable O&M Component must be 
guaranteed and not be tied to an index.  The Variable O&M Component 
may include escalations; however, such escalation must be in the form of a 
guaranteed percentage. 

o Heat Rate Curve (if applicable): A guaranteed heat rate curve specified as 
a three-term second-order polynomial relative to facility net MW output. 
This curve will be used to determine the variable cost of the fuel for a given 
MW output. 

For Hawaiian Electric Proposals: 
 Total Project Capital Costs ($/year):  Total capital costs for the project (identified 

by year). 
 Annual O&M Costs ($/year):  Initial year operations and maintenance costs, 

annual escalation rate. 
 Annual Revenue Requirement ($/year):  Annual revenue requirements (“ARR”) 

calculated for each year.  
 [For Hawaiian Electric Firm Project Proposals] 

o  Heat Rate Curve (if applicable): A guaranteed heat rate curve specified 
as a three-term second-order polynomial relative to facility net MW output. 
This curve will be used to determine the variable cost of the fuel for a given 
MW output. 

See Appendix G for descriptions and detail on the Total Project Capital Costs, Annual 
O&M Costs, and ARR for Hawaiian Electric Proposals. 

3.9.5 To allow Proposers to offer the most competitive pricing while offering protection during 
these times of market volatility, the Company will allow an indexed one-time capped 
pricing adjustment explained in Section 4.6.3 below. 

3.10 Project Description 

3.10.1 NEP and Capacity 

3.10.1.1 Proposals utilizing the RDG PPA are required to provide a Net Energy Potential 
(“NEP”) RFP Projection for the proposed Facility.  The NEP RFP Projection represents 
the estimated annual net energy potential (in MWh) that could be produced by the 
Facility and delivered to the POI over a 10-year period with a probability of exceedance 
of 95%. The NEP RFP Projection represents the energy generated by the Facility from 
the renewable resource and delivered to the POI assuming all energy is directly exported 
to the POI in the moment it is generated (full dispatch during all production hours) and 
never in excess of the Contract Capacity.  The NEP RFP Projection should ignore any 
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contributions from the energy storage component of the Facility.35  The NEP RFP 
Projection is independent of the actual dispatch of the Facility as dispatch is at the full 
discretion of the Company. The NEP RFP Projection should be reduced by anticipated 
maintenance and losses such as System degradation and balance of plant losses.  The 
NEP RFP Projection will be used in the RFP evaluation process and therefore Proposers 
will be held to their provided value.36  However, after selection to the Final Award Group 
and prior to the completion of the NEP Independent Engineering Estimate, the Company 
will allow the Proposer a one-time upward adjustment to its NEP RFP Projection of up to 
five percent (5%) above its original Proposal’s NEP RFP Projection along with any 
proportioned change to its Lump Sum Payment as long as the Project’s RDG PPA unit 
price does not change. 

3.10.1.2 Proposals utilizing the Firm PPA are required to provide their Contract Firm 
Capacity which is the amount of MW of net dependable active power anticipated to be 
made available to Company from the Facility at the Metering Point subject to Company 
Dispatch upon Commercial Operations. Along with the Contract Firm Capacity, 
Proposers utilizing the Firm PPA should provide an anticipated maintenance schedule 
and level of reductions expected to the Contract Firm Capacity during maintenance.  
Proposals must also agree to meet the warranties and guarantees of performance outlined 
in Section 3.2(B) of the Firm PPA, including, but not limited to, the guaranteed 
equivalent availability factor (“EAF”) of ninety percent (90%), the equivalent forced 
outage rate (“EFOR”) of four percent (4%), and no more than three (3) disconnection 
events per contract year. Further, any minimum loads or minimum up-times driven by the 
technical and operational capabilities of the Facility should also be provided in the 
Proposal. 

3.10.1.3 Proposals utilizing the ESPA are required to provide their BESS Contract 
Capacity (MW/MWh), which is the anticipated maximum net instantaneous active power 
and maximum energy storage capability (MWh stored that represents a 100% State of 
Charge) for export to the POI upon Commercial Operations.  Proposals must also specify 
their Allowed Losses (kWh/24-hour period) which will be utilized for purposes of 
establishing the limit in Section 2.13 of the ESPA. 

3.10.2 Paired Project and Standalone Storage Project Proposals are required to provide a single 
value Round Trip Efficiency (“RTE”), measured at the POI, that the Facility’s BESS 
component is required to maintain throughout the term of the RDG PPA or ESPA.  This 

35 Since only the generation component of the Project generates energy, only its contributions should be counted in 
the NEP, which is intended to represent the potential net generation expected to be made available to the Company 
from the Project’s siting and generating equipment and design.  The benefit of the storage component will be 
included in the Company’s production modeling of the Project dispatch. 
36 If a Proposal is selected to the Final Award Group and a RDG PPA is executed between the Company and the 
Proposer, the NEP RFP Projection will be further evaluated at several steps throughout the process as set forth in the 
RDG PPA, and adjustments to the Lump Sum Payment will be made accordingly.  Additionally, because the 
Company will rely on an accurate representation of the NEP RFP Projection in the RFP evaluation, a one-time 
liquidated damage as described in the RDG PPA will be assessed if the First NEP Benchmark is less than the 
Proposer’s NEP RFP Projection.  After the Facility has achieved commercial operations, the performance of the 
Facility will be assessed on a continuing basis against key metrics identified in the RDG PPA.  See Article 2 and 
Attachment U of the RDG PPA. 
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RTE value will be used in the RFP evaluation process and therefore Proposers will be 
held to this provided value as it will become the RTE Performance Metric in Section 2.11 
of the RDG PPA or ESPA. Review the applicable Stage 3 Contract for potential 
liquidated damages assessed against Seller if the BESS does not maintain the required 
RTE. The RTE is further specified in Appendix B, Section 2.2.4. 

3.10.3 Each Proposer must also agree to provide Project financial information, including 
proposed Project finance structure information as specified in Appendix B. Such 
information will be used to evaluate Threshold Requirements and non-price criteria (e.g., 
Financial Compliance, Financial Strength and Financing Plan, State of Project 
Development and Schedule) set forth in Sections 4.3 and 4.4.2. Upon selection, the Final 
Award Group may be requested to provide further detailed cost information if requested 
by the PUC or the Consumer Advocate as part of the Stage 3 Contract approval process.  
If requested, such information would be provided to the PUC, Consumer Advocate, and 
Company pursuant to a protective order in the docket. 

3.10.4 The Proposer agrees that no material changes or additions to the Facility from what is 
submitted in its Proposal will be made without the Proposer first having obtained prior 
written consent from the Company. Evaluation of all Proposals in this RFP is based on 
the information submitted in each Proposal at the Proposal Due Date.  If any Proposer 
requests any Proposal information to be changed after that date, the Company, in 
consultation with the Independent Observer, and in consideration of whether the 
evaluation is affected, will determine whether the change is permitted. 

3.11 Potential Sites 

3.11.1 Potential Sites Identified through the Land RFI 

As an alternative to a Site identified by the Proposer, the Company has identified 
potential sites where landowners have expressed a willingness to negotiate a lease or 
purchase of the land to support a renewable energy project.  These sites were identified 
through a Land Request for Information (“Land RFI”) issued on June 15, 2020. 
Proposers will be responsible for working directly with the landowner and must secure 
Site Control with such landowner prior to submitting a Proposal.  The information that 
has been gathered through this RFI is available upon request by following the instructions 
at http://hawaiianelectric.com/landrfi. Land RFI information is available to interested 
parties who sign the NDA. 

This information is being provided for Proposers’ consideration only.  Project proposals 
submitted in response to this RFP are not required to be sited at a location identified 
through the Land RFI. The Hawaiian Electric Companies also make no representations 
as to the suitability of the listed sites for renewable energy production with regard to 
resource quality, interconnection constraints, zoning and permitting issues, community 
support, or other issues. Proposers should perform their own evaluation of these factors 
in determining whether a site is suitable for renewable energy project development.  After 
further evaluation, Proposers that are interested in any of the identified sites are invited to 
engage in further discussions directly with landowners to negotiate any required rights to 

38 

http://hawaiianelectric.com/landrfi


 

 

 

  

 
 

 

 

use the property. A Proposer may ask the Company questions as set forth in Section 
2.2.1 if it seeks interconnection information at a specific proposed Site. 

3.11.2 Hawai‘i Powered – Renewable Energy Zones Feedback 

The Company has begun a process to identify areas with potential for future renewable 
energy development. While the whole of this work is not yet complete and available for 
this RFP, as part of this process the Company has started community outreach and invited 
members of the community to provide feedback on areas of the island that the 
Community is or is not amenable to use for renewable energy projects and to provide 
other feedback that would be helpful in siting renewable energy projects.  This 
information is available at www.hawaiipowered.com/rez. While intended to be used as 
part of the development of Renewable Energy Zones for future RFPs beyond this Stage 3 
RFP, such community feedback may be instructive for Proposers in this RFP.  Proposers 
are encouraged to carefully review such information when selecting sites and developing 
their community outreach plans. In addition, the Hawaii State Energy Office has 
developed a community engagement strategy called Energize Kākou37 which includes a 
guide for best practices for community engagement. 

3.11.3 Company-Owned Site 

A Company-Owned Site is being offered to Proposers of firm renewable energy Projects 
for their consideration. An approximately 60.9 acre area within the Company’s Waena 
property in central Maui, referred to as the Waena Firm Site, is further described in 
Appendix F. Associated required costs and potential costs associated with developing a 
project at the Waena Firm Site are described in Appendix F.  

Proposers proposing to use the Waena Firm Site shall be required to agree to specific 
terms and conditions for such use as provided for in Attachment CC (Company-Owned 
Site) to the Firm PPA. Limited sections of Attachment CC to the Firm PPA (Section 4 
Seller’s Investigations of the Company-Owned Site, Section 5 Construction and 
Maintenance, Section 7 Hazardous Substances, and Section 8 Archeological and Historic 
Items) shall be negotiable. 

To the extent not provided for in Appendix F or in Attachment CC (Company-Owned 
Site) of the Firm PPA, additional provisions providing for access to the site during 
construction and thereafter, during commercial operations, will be subject to current 
Company security policies and procedures.  Physical, communication, and internet 
security will be required consistent with Company policy.  Additional measures may be 
required to limit or eliminate interference between Seller and Company facilities and 
infrastructure.  Such policies, procedures, and requirements may change as necessary 
during the term of the Firm PPA to reflect changes in Company policies or to remain in 
compliance with current applicable laws, rules, or regulations.   

37 Energize Kākou website is available at https://energy.hawaii.gov/get-engaged/energize-kakou/. The Playbook of 
community engagement best practices is available at https://energy.hawaii.gov/wp-
content/uploads/2022/10/Energize-Kakou-Playbook_FINAL.pdf. 
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The Company has scheduled a site visit to provide potential Proposers an opportunity to 
visit the Waena Firm Site on May 4, 2023.  Contact the email address in Section 1.6 for 
details. Information from the site visit will be posted on the Company’s RFP website. 

3.12 Confidentiality 

3.12.1 Each prospective Proposer must submit an executed NDA in the form attached as 
Appendix E by the respective Proposal Due Date specified in the Renewable 
Dispatchable Generation RFP Schedule in Section 3.1, Table 2 or the Firm Renewable 
Generation RFP Schedules in Section 3.1, Tables 3 or 4, as applicable. The form of the 
NDA is not negotiable. Information designated as confidential by the Company will be 
provided on a limited basis, and only those prospective Proposers who have submitted an 
executed NDA will be considered.  NDAs that were fully executed for prior non-Stage 3 
RFPs will not be accepted. Proposers must clearly identify all confidential information in 
their Proposals. However, Proposers should designate as confidential only those portions 
of their Proposals that genuinely warrant confidential treatment.  The Company 
discourages the practice of marking every page of a Proposal as confidential.  The 
Company will make reasonable efforts to protect any such information that is clearly 
marked as confidential. Consistent with the terms of the NDA, the Company reserves the 
right to share any information, even if marked confidential, to its agents, contractors, or 
the Independent Observer for the purpose of evaluating the Proposal and facilitating 
potential contract negotiations. 

3.12.2 Proposers, in submitting any Proposal(s) to Company in response to this RFP, certify that 
such Proposer has not shared its Proposal(s), or any part thereof, with any other Proposer 
of a Proposal(s) responsive to this RFP. The Proposer shall acknowledge this in the 
Response Package submitted with its Proposal.  Notwithstanding such certification, if the 
Company observes or receives evidence from a Proposer that appears to place one or 
more Proposers in violation of this RFP Section 3.12.2, e.g., a representative from one 
Proposer uses the same information in multiple Proposals submitted by different 
Proposers (e.g. individual Proposers with different names, joint ventures, etc.), Company 
will seek additional information and clarification from such Proposer(s) to determine 
whether such a violation does in fact exist (and, if so, in consultation with the 
Independent Observer, whether disqualification of one or more Proposals is appropriate). 

3.12.3 The Company will request that the PUC issue a protective order to protect confidential 
information provided by Proposers to the Company and to be filed in a proceeding before 
the PUC. A copy of the protective order, once issued by the PUC, will be provided to 
Proposers. Proposers should be aware that the Company may be required to share certain 
confidential information contained in Proposals with the PUC, the State of Hawai‘i 
Department of Commerce and Consumer Affairs, Division of Consumer Advocacy, and 
the parties to any docket instituted by the PUC, provided that recipients of confidential 
information have first agreed in writing to abide by the terms of the protective order.  
Notwithstanding the foregoing, no Proposer will be provided with Proposals from any 
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other Proposer, nor will Proposers be provided with any other information contained in 
such Proposals or provided by or with respect to any other Proposer.  

3.13 Credit Requirements 

3.13.1 Proposers with whom the Company enters into an RDG PPA, Firm PPA or ESPA must 
post Development Period Security and Operating Period Security in the form of an 
irrevocable standby letter of credit from a bank doing business in the United States and 
subject to United States state or federal regulation, with a credit rating of “A-“ or better 
from Standard & Poor’s (“S&P”) or A3 or better from Moody’s as required and set forth 
in Article 14 of the RDG PPA or ESPA, or Article 7 of the Firm PPA. Cash, a parent 
guaranty, or other forms of security will not be accepted in lieu of the irrevocable standby 
letter of credit.  

3.13.2 The Development Period Security and Operating Period Security identified in the RDG 
PPA, Firm PPA or the ESPA are minimum requirements.  Proposers shall not propose an 
amount lower than that set forth in the RDG PPA, Firm PPA or the ESPA. 

3.13.3 Each Proposer shall be required to provide a satisfactory irrevocable standby letter of 
credit in favor of the Company from a bank doing business in the United States and 
subject to United States state or federal regulation, with a credit rating of “A-“ or better 
from S&P or A3 or better from Moody’s to guarantee Proposer’s payment of 
interconnection costs for all Company-Owned Interconnection Facilities in excess of the 
Total Estimated Interconnection Costs and/or all relocations costs in excess of Total 
Estimated Relocation Costs that are payable to Company as required and set forth in 
Attachment G to the RDG PPA, Firm PPA or the ESPA.    

3.13.4 Proposers may be required to provide an irrevocable standby letter of credit in favor of 
the Company from a bank doing business in the United States and subject to United 
States state or federal regulation, with a credit rating of “A-“ or better from S&P or A3 or 
better from Moody’s in lieu of the required Source Code Escrow in an amount and as 
required and set forth in Attachment B to the RDG PPA or the ESPA. Source code 
escrow is not required for synchronous generators.  

Chapter 4: Evaluation Process and Evaluation Criteria 

4.1 Proposal Evaluation and Selection Process   

The Company will employ a multi-step evaluation process.  Once the Proposals are 
received, the Proposals will be subject to a consistent and defined review, evaluation, and 
selection process. This Chapter provides a description of each step of the process, along 
with the requirements of Proposers at each step.  Figure 1 sets forth the flowchart for the 
proposal evaluation and selection process.  

Due to the suspension of the firm renewable generation portion of the RFP, the Proposal 
Evaluation and Selection Process will occur in two separate phases.  The first will 
evaluate only Proposals to meet the Renewable Dispatchable Generation Target and the 
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second will evaluate only Proposals to meet the Firm Renewable Generation Target.  This 
will result in the selection of two separate priority lists and two separate final award 
groups. The timing of these phases are set forth in Section 3.1, Table 2, Table 3, and 
Table 4, as applicable. For purposes of this RFP, the terms Priority List and Final Award 
Group as used herein are meant to refer to both the Renewable Dispatchable Generation 
Target and Firm Renewable Generation Target priority lists and final award groups, and 
Proposers should assume provisions referencing these terms have the applicable dates 
and meanings associated with the generation need their Proposal was met to fulfill. 

Upon receipt of the Proposals, the Company will review each Proposal submission to 
determine if it meets the Eligibility Requirements and the Threshold Requirements.  The 
Company, in coordination with the Independent Observer will determine if a Proposer is 
allowed to cure any aspect of its Proposal or whether the Proposal would be eliminated 
based on failure to meet either Eligibility or Threshold Requirements.38  If a Proposer is 
provided the opportunity to cure any aspect of its Proposal, the Proposer shall be given 
three (3) business days to cure from the date of notification to cure.39  Proposals that have 
successfully met the Eligibility and Threshold Requirements will then enter a two-phase 
process for Proposal evaluation, which includes the Initial Evaluation resulting in the 
development of a Priority List, followed by the opportunity for Priority List Proposals to 
provide Best and Final Offers, and then a Detailed Evaluation process to arrive at a Final 
Award Group. 

38 As a general rule, if a Proposer does not include a requested document, inadvertently excludes minor information 
or provides inconsistencies in its information, it may be given a chance to cure such deficiency.  If a Proposer fails 
to provide material required information in its Proposal and providing the Proposer an opportunity to cure is deemed 
by the Company, in consultation with the Independent Observer, as an unfair advantage to such Proposer, the 
Proposal could be classified as non-conforming and eliminated for failure to meet the Eligibility Requirements. 
39 The three (3) business day period will apply to the initial opportunity to cure.  The Company, at its discretion, and 
in consultation with the Independent Observer, may allow for additional cure periods, if any, for subsequent 
inquiries. 
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Figure 1 – Evaluation Workflow 
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4.2 Eligibility Requirements Assessment 

Upon receipt of the Proposals, each Proposal will be reviewed to ensure that it meets the 
following Eligibility Requirements. 

1. The Proposal including required uploaded files must be received on time via the 
Electronic Procurement Platform.   

2. The Proposal Fee must be received on or before the Proposal Due Date.40 

3. The Proposal must not contain material omissions. 
4. The Proposal must be signed and certified by an officer or other authorized person 

of the Proposer. 
5. The Proposer must fully execute the NDA and any other document required 

pursuant to this RFP. 
6. The Proposer must provide a Certificate of Vendor Compliance from the Hawai‘i 

Compliance Express with their Proposal that is current (dated and issued no earlier 
than 60 days of the date of Proposal submission).  A Certificate of Good Standing 
from the State of Hawai‘i Department of Commerce and Consumer Affairs and also 
a federal and Hawai‘i state tax clearance certificates for the Proposer may be 
substituted for the Certificate of Vendor Compliance. 

7. The Proposal must not be contingent upon changes to existing county, state, or 
federal laws or regulations. 

8. The proposed Project must be located on Maui and interconnect to the Maui 
Electric System as identified in Section 2.2.1. 

9. The proposed Project must be greater than 2.5 MW. 
10. The proposed Project must interconnect to the Maui Electric System either (1) at the 

69 kV transmission-level and construct a new substation to 69 kV transmission-
level lines or alternatively, (2) via existing Company 69 kV substations, if 
interconnection for such substations is possible.   

11. No single point of failure from the Facility shall result in a decrease of active power 
output measured at the Project’s POI greater than 20 MW. 

12. The proposed Project infrastructure and POI must be located outside the 3.2 feet sea 
level rise exposure area (SLR-XA) as described in the Hawai‘i Sea Level Rise 
Vulnerability and Adaptation Report (2017), not located within a Tsunami 
Evacuation Zone, and not located within the Hawaii Department of Land and 
Natural Resources flood map’s flood zones A, AE, AEF, AH, AO, VE. 

13. Proposal must specify a GCOD that has been carefully considered and that is no 
later than December 1, 2027.  However, due to the suspension of the firm renewable 
generation portion of the RFP, the Company will allow firm renewable generation 
Proposals with GCODs no later than February 1, 2028.  See Section 1.2.16. 

14. Proposers must confirm the available MW capacity at the POI and/or available 
substation accommodation with the Company for the interconnection of their 
proposed Project. 

15. Proposers shall agree to post Development Period Security and Operating Period 
Security as described in Section 3.13. 

40 Proposal Fees will not be required for Hawaiian Electric Proposals. 
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4.3 Threshold Requirement Assessment 

Proposals that meet all the Eligibility Requirements will then be evaluated to determine 
compliance with the Threshold Requirements, which have been designed to screen out 
Proposals that are insufficiently developed, lack demonstrated technology, or will impose 
unacceptable execution risk for the Company.   

Proposals must provide explanations and contain supporting information demonstrating 
how and why the Project proposed meets each of the Threshold Requirements.  Proposals 
that fail to provide this information or meet a Threshold Requirement will be eliminated 
from further consideration upon concurrence with the Independent Observer.   

The Threshold Requirements for this RFP are the following: 

1. Site Control:  The Proposal must demonstrate that the Proposer has Site Control 
for all real property required for the successful implementation of a specific 
Proposal at a Site not controlled by the Company, including any Interconnection 
Facilities, with the exception of right-of-way or easements for the interconnection 
route, for which the Proposer is responsible.  The need for a firm commitment is 
necessary to ensure that Proposals are indeed realistic and can be relied upon as the 
Company moves through the remainder of the RFP process.     

Site Control will be judged by how well the documentation demonstrates the 
Proposal meeting this Site Control requirement.  Proposers must do one of the 
following: 

 Provide documentation confirming (1) that the Proposer has an existing 
legally enforceable right to use and control the Site, either in fee simple or 
under leasehold for a term at least equal to the term of the Stage 3 Contract 
(“Site Control”) as specified in the Proposer’s Proposal (taking into account 
the timelines set forth in this RFP for selection, negotiation, and execution of 
a Stage 3 Contract and PUC approval as applicable), and (2) the applicable 
zoning for the Site and that such zoning does not prohibit the development of 
the Site consistent with the Proposal; or  

 Provide documentation confirming, at a minimum, (1) that the Proposer has 
an executed binding letter of intent, memorandum of understanding, option 
agreement, or similar document with the landowner (a “binding 
commitment”) which sets forth the general terms of a transaction that would 
grant the Proposer the required Site Control, and (2) the applicable zoning for 
the Site and that such zoning does not prohibit the development of the Site 
consistent with the Proposal.  The binding commitment does not need to be 
exclusive to the Proposer at the time the Proposal is submitted and may be 
contingent upon selection of the Proposal to the Final Award Group.  If 
multiple Projects are provided a binding commitment for the same Site, the 
documents granting the binding commitments must not prevent the Company 
from choosing the Proposal that otherwise would have been selected.  
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 Government/Public Lands Only: The above two bullet points may not be 
feasible where government or publicly-owned lands are part of the Site or are 
required for the successful implementation of the Proposal.  In such a case, at 
a minimum the Proposer must provide a credible and viable plan, including 
evidence of any steps taken to date, to secure all necessary Site Control for the 
Proposal, including but not limited to evidence of sufficient progress toward 
approval by the government agency or other body vested with the authority to 
grant such approval (as demonstrated by records of the agency).  The Proposer 
will still be required, however, to demonstrate Site Control as required in the 
Stage 3 Contract should the Proposal be selected to the Final Award Group.  

While land rights for the interconnection route are not required at the time of 
submission of the Proposal, (1) the Proposal must thoroughly describe the 
interconnection route as set forth in Attachment B, Section 2.5.4, and (2) if the 
Proposal is selected to the Final Award Group, and if the Proposer and Company 
are able to reach agreement on a Stage 3 Contract, it will be the Proposer’s sole 
responsibility to obtain all required land rights within the timeframes set forth in 
the Stage 3 Contract. The Proposer must also provide a credible and viable plan 
for obtaining such rights-of-way or easement(s), including the proposed timeline, 
the identification of all steps necessary to obtain such right-of-way or 
easement(s), and evidence of any steps taken to date.  In addition, developmental 
requirements and restrictions such as zoning of the Site and the status of 
easements must be identified and will be considered in determining whether the 
Proposal meets the Site Control threshold.     

2. Performance Standards: The proposed Facility must be able to meet the 
performance attributes identified in this RFP and the Performance Standards 
identified in Section 2.1 of this RFP.  Proposals shall include sufficient 
documentation to support the stated claim that the Facility will be able to meet the 
Performance Standards. The Proposal shall include information required to make 
such a determination in an organized manner to ensure this evaluation can be 
completed within the evaluation review period. 

3. Proven Technology:  This criterion is intended as a check to ensure that the 
technology proposed is viable and can reasonably be relied upon to meet the 
objectives of this RFP.  The Company will only consider Proposals utilizing 
technologies that have successfully reached commercial operations in commercial 
applications (i.e., a power purchase agreement) at the scale being proposed.  
Proposals should include any supporting information for the Company to assess the 
commercial and financial maturity of the technology being proposed. 

4. Experience of the Proposer:  The Proposer, its affiliated companies, partners, 
and/or contractors and consultants on the Proposer’s Project team must have 
experience in financing, designing, constructing, interconnecting, owning, 
operating, and maintaining at least one (1) electricity generation and/or standalone 
storage project, including all components of the project (i.e., paired energy storage 
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or other attributes), similar in size, scope, technology, and structure to the Project 
being proposed by Proposer. The Company will consider a Proposer to have 
reasonably met this Threshold Requirement if the Proposer can provide sufficient 
information in its Proposal’s RFP Appendix B Section 2.13 tables demonstrating 
that at least one member of the Proposer’s team (identified in the Proposal) has 
specific experience in each of the following categories: financing, designing, 
constructing, interconnecting, owning, operating, and maintaining projects similar 
in size and scope to the Project being proposed. 

5. Financial Compliance: The proposed Project must not cause the Company to be 
subject to consolidation, as set forth in Financial Accounting Standards Board 
(“FASB”) Accounting Standards Codification Topic 810, Consolidation (“ASC 
810”), as issued and amended from time to time by FASB.  Proposers are required 
to state to the best of their knowledge, with supporting information to allow the 
Company to verify such conclusion, that the Proposal will not result in the Seller 
under the Stage 3 Contract being a Variable Interest Entity and result in the 
Company being the primary beneficiary of the Seller that would trigger 
consolidation of the Seller’s finances on to the Company’s financial statements 
under FASB ASC 810. The Company will perform a preliminary consolidation 
assessment based on the Proposals received.  The Company reserves the right to 
allow a Proposal to proceed through the evaluation process through selection of the 
Priority List and work with the Proposer on this issue prior to or during contract 
negotiations. 

6. Community Outreach:  Gaining community support is an important part of a 
Project’s viability and success. A comprehensive community outreach and 
communications plan (“Community Outreach Plan”) is an essential roadmap that 
guides a developer as they work with various communities and stakeholders to gain 
their support for a Project.  Proposers must include a Community Outreach Plan 
that describes the Proposer’s commitment to work with the neighboring community 
and stakeholders and to provide them timely Project information during all phases 
of the Project.  The Community Outreach Plan shall include, but not be limited to, 
the following information: Project description, community scoping (including 
stakeholders and community concerns), Project benefits, government approvals, 
development process (including Project schedule), plan for reporting construction 
schedules and activities which include resulting impacts (e.g., traffic, noise, and 
dust) and mitigation plans beginning at least one month prior to the start of 
scheduled work, and a comprehensive communications plan which factors in 
monthly Project status updates and includes a timeline.  The Company will 
carefully review the Community Outreach Plans to ensure that outreach to 
residents, area elected officials and known community leaders and organizations is 
documented and that the plan is tailored by community and includes the outreach 
schedule, communication plans and required project information that will be shared 
in each engagement. 
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7. Cultural Resource Impacts:  Proposers need to be mindful of the Project’s 
potential impacts to historical and cultural resources.  Proposers must identify:  (1) 
valued cultural, historical, or natural resources in the area in question, including the 
extent to which traditional and customary native Hawaiian rights are exercised in 
the area; (2) the extent to which those resources – including traditional and 
customary native Hawaiian rights – will be affected or impaired by the proposed 
action; and (3) the feasible action, if any, to be taken to reasonably protect any 
identified cultural, historical, or natural resources in the area in question, and the 
reasonable protection of traditional and customary native Hawaiian rights in the 
affected area. Proposers must also have already contracted with a consultant with 
expertise in this field to begin a cultural assessment for the Project. 

Also, at a minimum, Proposers must conduct and provide at least an initial 
Archaeological Literature Review of existing cultural documentation filed with the 
State Historic Preservation Division and a Field Inspection Report which identifies 
any known archaeological and/or historical sites within the project area.  If sites are 
found, Proposers must provide a plan for mitigation from an archaeologist licensed 
in the State of Hawaii. An Archaeological Literature Review and Field Inspection 
Report should ideally be submitted at the appropriate Proposal Due Date in Table 2, 
Table 3, or Table 4, as applicable.  However, if it is not submitted with the 
Proposal, these must be submitted three weeks before the Selection of Priority List 
date in Section 3.1, Table 2, Table 3, or Table 4, as applicable. If Proposers are 
unable to deliver the required cultural documentation with the allocated timeframe 
due to access and right of entry issues, the Company will work with Proposers to 
deliver a documented Field Inspection Report prior to signing of the Stage 3 
Contract. 

8. Available MW Capacity:  This criterion is intended as a check to ensure that the 
proposed Project’s Net Nameplate Capacity is within the available MW capacity of 
the 69 kV transmission-level line or substation identified for interconnection.41 

9. Technical Model: Developing an accurate and functional facility technical model 
is imperative to commencing the Interconnection Requirement Study phase of the 
process. This criterion is to check whether Proposers have provided the required 
models per Appendix B, Attachment 4, as well as documentation that Proposers 
have tested their models under all scenarios prescribed in Appendix B, Attachment
3.42 

10. State of Project Development and Schedule & Permitting: Projects must fully 
demonstrate how they will reach their GCOD specified, including identification of 
risks and schedule assumptions. Proposals must also fully demonstrate, via a 

41 The available MW capacity is verified under the assumption there is only one project interconnecting to the line. 
Interactions among proposed projects in close proximity with each other will be analyzed when the Company 
performs load flow analyses as described in Section 4.7 below.
42 Proposers of an existing Project should contact the Company via the communication method identified in Section 
1.6 to clarify any concerns they have about meeting all the model requirements in this RFP. 
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detailed critical path schedule, that the Project will be able to reach commercial 
operations as specified. This is particularly important for renewable firm capacity 
projects, as the need-by date in the RFP is critical to meet. Proposals shall include a 
Gantt chart that clearly illustrates the overall schedule and commercial operations 
by their specified GCOD. The Gantt chart shall include realistic task durations, 
accurate dependencies, tasks that will be fast tracked, as well as slack time and 
contingencies.  The Gantt chart must also include the milestones identified in 
Appendix H, Section 4 and reflect the appropriate durations associated with such 
milestones. Proposals must be sure to include permitting and scheduling issues for 
any system upgrades. 

Proposals shall identify all permits necessary for the Project and provide realistic 
durations to obtain such permits.  Proposals shall also provide the current status of 
the permits (ex. permit application identified, permit application submitted, permit 
received). 

4.4 Initial Evaluation – Price and Non-Price Analysis 

Proposals that meet both the Eligibility and Threshold Requirements are Eligible 
Proposals which will then be subject to a price and non-price assessment.  The Company 
will establish two teams to undertake the Proposal evaluation process:  a Price Evaluation 
Team and Non-Price Evaluation Team.  The results of the price and non-price analysis 
will be a relative ranking and scoring of all Eligible Proposals.  Price-related criteria will 
account for sixty percent (60%) of the total score and non-price-related criteria will 
account for forty percent (40%) of the total score.  The non-price criteria and 
methodology for applying the criteria are explained in Section 4.4.2. 

The Company will employ a closed-bidding process for this solicitation in accordance 
with Part IV.H.3 of the Framework where the price and non-price evaluation models to 
be used will not be provided to Proposers.  However, the Company will provide the 
Independent Observer with all necessary information to allow the Independent Observer 
to understand the evaluation models and to enable the Independent Observer to observe 
the entire analysis to ensure a fair process.   

4.4.1 Initial Evaluation of the Price Related Criteria  

For the initial price analysis, the Company will complete a levelized price calculation for 
each Project based on the contracted energy output (e.g., NEP) and/or capacity (e.g., 
MW, Contract Firm Capacity) using the fixed and variable pricing (as applicable per 
Stage 3 Contract type). 

In order to fairly evaluate Proposals with different technologies and characteristics, the 
Company will group Proposals into technology-based and storage-based evaluation 
categories, 43 dependent on the types and quantities of Proposals received in this RFP.  

43 If Proposals with various storage sizes are received in the RFP, different categories based on storage size will be 
established during the Initial Evaluation to enable the benefits of the Projects’ storage to be assessed.  
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For example44: (1) Wind generation (MWh) only; (2) Wind generation (MWh) and 
Energy storage; (3) Solar generation (MWh) only; (4) Solar generation (MWh) and 
Energy storage; (5) Standalone Energy Storage (MW/MWh); (6) Firm synchronous 
generation (MW). 

The Eligible Proposal with the lowest LEP in each evaluation category will receive 600 
points. All other Eligible Proposals in that evaluation category will receive points based 
on a proportionate reduction using the percentage by which the Eligible Proposal’s LEP 
exceeds the lowest LEP in that evaluation category.  For example, if a Proposal’s LEP is 
ten percent (10%) higher than the lowest LEP in that evaluation category, the Proposal 
will be awarded 540 points (that is, 600 points less 10%).  The result of this assessment 
will be a ranking and scoring of each Proposal within each evaluation category.   

In instances where Proposers offer a Proposal variation for the same resource type in the 
same electrical location (i.e., POI), only the highest scoring variation for that location and 
technology type will be considered for the Priority List. 

4.4.2 Initial Evaluation of the Non-Price Related Criteria and Previous Performance  

For the non-price analysis, each Proposal will be evaluated on each of the eleven (11) 
non-price criteria categories set forth in Section 4.4.2.1 below. The non-price score 
accumulated after evaluation of such criteria is subject to reduction based on a new 
Previous Performance evaluation described in Section 4.4.2.2 below. 

4.4.2.1 Non-Price Criteria and Scoring 

The non-price criteria are as follows and further described below: 
1. Community Outreach 
2. State of Project Development and Schedule 
3. Performance Standards 
4. Environmental Compliance and Permitting Plan 
5. Experience and Qualifications 
6. Financial Strength and Financing Plan 
7. Proposed Contract Modifications 
8. Carbon Emissions 
9. Cultural Resource Impacts 
10. Technical Model 
11. Land Use and Impervious Cover 

Each of the first three criteria – Community Outreach, State of Project Development and 
Schedule, Performance Standards – will be weighted twice as heavily as the others to 
reflect the impact these categories have on projects achieving a successful completion.  
The non-price criteria are generally scored on a scale of 1 (poor) to 5 (highly preferable).  
A score of 3 means that a Proposal meets the minimum standard for that criterion. 

44 There may be other technologies that are offered in this RFP.  This list is illustrative of how technology-based 
evaluation categories will be established for the Initial Evaluation.  The categorizing of Proposals will depend on the 
types and quantities of Proposals received in this RFP.   

50 



 

 

 

 

   
 

 

 

 

 
 

 

 

The Company’s evaluation of the non-price criteria will be based on the materials 
provided by a Proposer in its Proposal.  Acceptance of any Proposal into the Final Award 
Group shall not be assumed or construed to be an endorsement or approval that the 
materials provided by Proposer are complete, accurate or in compliance with applicable 
law. The Company assumes no obligation to correct, confirm, or further research any of 
the materials submitted by Proposers. Proposers retain sole responsibility to ensure their 
Proposals are accurate and in compliance with all laws. 

The non-price criteria are:   

1. Community Outreach – Gaining community support is an important part of a 
Project’s viability and success.  An effective Community Outreach Plan will call 
for early meaningful communications with stakeholders – that include area 
residents, elected officials and community leaders – and will reflect a deep 
understanding and respect for the community’s desire for information and provide 
opportunities that enable them to make informed decisions about future projects 
in their communities. Therefore, Proposals will be evaluated on the quality of the 
Community Outreach Plan to inform the Project’s impacted communities. 

Proposals should include a Community Outreach Plan that describes the 
Proposer’s commitment to work with the neighboring community and 
stakeholders and to provide timely Project information during Project 
development, construction and operation. The more robust and customized the 
stakeholder list, meeting frequency, and commitments are defined in the plan, the 
higher the rating the Proposer will receive as part of the scoring and evaluation 
process. The Community Outreach Plan shall include, but not be limited to the 
following: 

1) Project description. A thorough description including a map of the 
location of the Project. This information will help the community 
understand the impact that the Project may have on the community. 

2) Community scoping. Identify stakeholders (individuals, community 
leaders, organizations), community issues and concerns, and community 
sentiment. 

3) Project benefits.  An explanation of the need for the Project.  This will 
help the community to understand how the Project might benefit their 
community. 

4) Government approvals. Required government permits and approvals, 
public hearings and other opportunities for public comment.  This 
information will help the community to understand the level of public 
scrutiny and participation that might occur for the Project and the 
opportunities to provide public comments. 

5) Development process. A Project schedule that identifies key Project 
milestones will facilitate the community’s understanding of the 
development process. 

6) Community benefits package. Details on the amount of funds that the 
Proposer will commit on an annual basis to providing as community 
benefits and other community benefits in addition to funding that the 
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proposer intends to provide. At a minimum, Proposers should commit to 
setting aside at least $3,000 per MW per year for community benefits.  
These shall be donated to actions and/or programs aimed at addressing 
specific needs identified by the Host Community, or to a 501(c)(3) not-
for-profit community-based organization(s) to directly address Host 
Community-identified needs. A documented community benefits package 
highlighting the distribution of funds must be developed by Proposers for 
the Company’s review. This document will be made public on each 
Proposer’s website and must demonstrate how funds will directly address 
needs in the Host Community to benefit community members.  Proposers 
will provide details regarding the intended beneficiaries of the funds, 
including recipients, and the area(s) in which the funds will be directed.  
The community benefits package must include documentation of each 
Proposer’s community consultation and input collection process to define 
Host Community needs, along with actions and programs aimed at 
addressing those needs.  Preference will be given to Proposers that 
commit to setting aside a larger amount or commit to providing other 
benefits (including but not limited to creating local jobs, payment of 
prevailing wages, or improving community infrastructure).  The Proposer 
may choose to identify and select an eligible non-profit organization to 
serve as the administrator for the duration of the contract term responsible 
for ensuring the project’s community benefit is appropriately disbursed.  
Should a Proposer need an example of the use of a community benefit 
funding host, the Company will provide such example(s) upon request. 

7) Communications Plan. A communications plan including a detailed 
community outreach schedule that will keep the affected communities and 
stakeholders informed about the Project’s outreach efforts during early 
Project development period through construction and operations, including 
monthly Project status updates. 

Preference will be given to Proposers who have already identified established 
contacts to work with the local community, have used community input to 
incorporate changes to the final design of the Project and mitigate community 
concerns, have proposed a community benefits package (including details of the 
community recipients and benefits package), or have community consultants as 
part of the Project team doing business in Hawai‘i that have successfully worked 
with communities in Hawai‘i on the development of two or more energy projects 
or projects with similar community issues.  These criteria are aligned with the 
Company’s community engagement expectation whereby all developers will be 
required to engage in community outreach prior to signing a Stage 3 Contract 
with the Company. This process is also outlined in RFP Section 5.3. Further 
information and instructions regarding expectations for the Community Outreach 
Plan are included as Attachment 5 and 6 to Appendix B. 

Preference would also be given to a Proposer’s commitment that eighty percent 
(80%) of non-supervisory construction and operations workers’ hours associated 
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with project construction or repowering of a project will be paid at prevailing 
wage equivalent indicated under HRS Chapter 104 during all periods of 
construction; and the preference to hire qualified construction and 
operations/maintenance workers from Maui County, and the State of Hawai‘i, in 
that order, before hiring non-resident laborers. 

2. State of Project Development and Schedule – Projects that are further along in 
development generally have lower project execution risk and a greater probability 
of being able to be successfully placed into service prior to the GCOD 
(specifically identified in each Proposal).  At a minimum, Projects should 
demonstrate how they plan to reach their GCOD specified, including 
identification of risks and schedule assumptions, and capture any tax-related safe 
harbors, if applicable. (Schedules must be created in Microsoft Project and 
submitted in .mpp file format and must identify the IRS completion date and PUC 
approval dates assumed.) Proposals must also fully demonstrate, via a detailed 
critical path schedule, that the Project will be able to reach commercial operations 
as specified.  This is particularly important for renewable firm capacity projects, 
as the need-by date in the RFP is critical to meet. Proposals shall include a Gantt 
chart that clearly illustrates the overall schedule and demonstrates achievement of 
any tax-related safe harbor, if applicable, and commercial operations by their 
specified GCOD.  The Gantt chart shall include task durations and dependencies, 
identify tasks that will be fast tracked, and identifies slack time and contingencies.  
This criterion will also look at the high-level Project costs set forth in the Proposal 
including: costs for equipment, construction, engineering, Seller-Owned 
Interconnection Facilities, Company-Owned Interconnection Facilities, land, 
annual O&M, the reasonableness of such costs and the assumptions used for such 
costs. The Company will specifically look to see if the Proposer has included all 
of the cost line items from Appendix H applicable to the Project type for 
Company-Owned Interconnection Facilities. An example of what the Company is 
looking for is identified in Appendix H, Attachment 1. Proposals that do not 
appear to include all the applicable cost line items from Appendix H that are 
reasonable for a project of the size proposed may result in a lower ranking for this 
criterion as it may reflect risk that the Project cannot be built on time and for the 
price proposed by the Proposer. The Company reserves the right to discuss any 
cost and financial information with a Proposer to ensure the information provided 
is accurate and correct.  The Company may require an attestation from the 
Proposer that they understand their proposed interconnection costs do not appear 
accurate to the Company and should the Proposer continue and is selected that the 
Proposer shall be responsible for the final determination of interconnection costs 
whether or not it is higher than what the Proposer has included in its Proposal. 

3. Performance Standards – The proposed Facility must be able to meet the 
performance attributes identified in this RFP (Section 2.1) and the Performance 
Standards identified in the applicable Stage 3 Contract.  The Company will 
review the Proposal information received, including design documents and 
operating procedures materials provided in the Proposal, and evaluate whether the 
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Project as designed is able to meet the Performance Standards identified in the 
applicable Stage 3 Contract and in this RFP.  At a minimum, in addition to 
meeting the Performance Standards, the Proposal should include sufficient 
documentation, provided in an organized manner, to support the stated claim that 
the Facility will be able to meet the Performance Standards.  The Proposal should 
include information required to make such a determination in an organized 
manner to ensure this evaluation can be completed on a timely basis.  Preference 
will be given to Proposals that provide detailed technical and design information 
showing how each standard can be met by the proposed Facility.  Preference will 
also be provided on facilities that offer additional capabilities over and above the 
required performance attributes. 

4. Environmental Compliance and Permitting Plan – This criterion relates to the 
potential (short- and long-term) environmental impacts associated with each 
Project, the quality of the plan offered by the Proposer to mitigate and manage 
any environmental impacts (including any pre-existing environmental conditions), 
and the plan of Proposers to remain in environmental compliance over the term of 
the contract. These impacts are reflected on a technology-specific basis.   
Completing any necessary environmental review and obtaining required 
permitting in a timely manner is also important and Proposals will be evaluated 
on their plan to identify, apply for, and secure required permits for the Project, 
any permitting activity that has been completed to date, including having initial 
discussions with the applicable regulating agencies such as U.S. Fish and Wildlife 
and the State of Hawai‘i Department of Land and Natural Resources’ Division of 
Forestry and Wildlife, prior to submitting a Proposal, and the degree of certainty 
offered by the Proposer in securing necessary permits.   

At a minimum, proposed Projects should be expected to have minimal 
environmental impact for most areas and Proposals should provide a 
comprehensive plan to mitigate the identified potential or actual significant 
environmental impacts to remain in environmental compliance. The proposed 
mitigation plans should be included in the Project timeline.  Preference will be 
given to Proposals that provide a more detailed plan as well as those that have 
proactively taken steps to mitigate potential environmental impacts. 

Also, this criterion requires that, at a minimum, Proposers should have identified, 
and disclosed in their Proposal(s) all major permits, approvals, appurtenances and 
entitlements (including applicable access, rights of way and/or easements) 
(collectively, the “permits”) required and have a preliminary plan for securing 
such permits.  Preference will be given to Proposals that are able to provide a 
greater degree of certainty that its plan to secure required permits is realistic and 
achievable, or have already received all or a majority of the required permits.  The 
Proposer should disclose all identified (a) discretionary permits required, i.e., 
those requiring public or contested case hearings and/or review and discretionary 
approval by an appropriate government agency and (b) ministerial conditions 
without discretionary approval conditions.  In all cases, the Proposer must provide 
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a credible and viable plan to secure all necessary and appropriate permits 
necessary for the Project.  For example, if the Project is located within an 
agricultural district, the Proposer shall provide evidence of Proposer’s verification 
with the appropriate government agency that the Project complies with HRS 
Section 205-2 and Section 205-4.5, relating to solar energy facilities placed on 
agricultural land, provided, however that where a special use permit (under 
Section 205-6), exemption (under Section 205-6), or amendment to land use 
district boundary lines (under Section 205-4) is required to secure such 
compliance, Proposer shall identify the need for such permit, exemption or 
amendment and provide a list of required prerequisites and/or conditions and a 
realistic timeline necessary to obtain such permit, exemption or amendment 
satisfactory for Proposer to still meet its designated GCOD. 

The Proposal’s non-price score for this requirement will reflect the lower of either 
the Environmental Compliance sub-score or the Permitting Plan sub-score.45 

5. Experience and Qualifications – Proposals will be evaluated based on the 
experience of the Proposer in financing, designing, constructing, interconnecting, 
owning, operating, and maintaining projects (including all components of the 
project) of similar size, scope and technology.  At a minimum, Proposals must 
show via the table format specified in RFP Appendix B, Section 2.13 that at least 
one (1) member must have specific experience in each of the following 
categories: financing, designing, constructing, interconnecting, owning, operating, 
and maintaining at least one electricity generation project including all 
components of the project similar to the Project being proposed. Preference will 
be given to Proposers with experience in successfully developing multiple 
projects that are similar to the one being proposed and/or that have prior 
experience successfully developing and interconnecting a utility-scale project to 
the Company’s System. 

6. Financial Strength and Financing Plan – This criterion addresses the 
comprehensiveness and reasonableness of the financial plan for the Project as 
well as assesses the financial strength and capability of the Proposer to develop 
the Project. A complete financial plan addresses the following issues:  Project 
ownership, capital cost and capital structure, sources of debt and equity, and 
evidence that credit-worthy entities are interested in financing the Project.  The 
financial strength of Proposers or their credit support providers will be 
considered, including their credit ratings. The financing participants are expected 
to be reasonably strong financially. Developers and their sources of capital that 
have investment grade credit ratings from a reputable credit rating agency (S&P, 
Moody’s, Fitch) will also be given preference, with those that have higher credit 
ratings ranked higher. 

45 Two different teams will assess the Proposals for this non-price criteria – one focusing on the environmental 
impacts of the Proposal and the other on the permitting plans and activities of the Proposer.  Each team will 
contribute a sub-score, and the overall score for this criterion will be based on the lower of the two sub-scores. 
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7. Proposed Contract Modifications – Proposers are encouraged to accept the 
contract terms identified in the applicable model Stage 3 Contract in their entirety 
to expedite the overall RFP process and potential contract negotiations.  Proposers 
who accept the Stage 3 Contract without edits will receive a higher score and will 
be the only Proposals that can achieve the highest scoring for this non-price 
evaluation criterion. Technology-specific or operating characteristic-required 
modifications, with adequate explanation as to the necessity of such 
modifications, will not jeopardize a Project’s ability to achieve the highest score.  
Proposers who elect to propose modifications46 to the model agreements shall 
provide a Microsoft Word red-line version of the applicable document identifying 
specific proposed modifications to the model agreement language, as well as a 
detailed explanation and supporting rationale for each modification.  General 
comments without proposed alternate language, drafting notes without 
explanation or alternate language, footnotes such as “parties to discuss,” or a 
reservation of rights to make additional modifications to the model agreements at 
a later time are unacceptable, will be considered unresponsive, and will result in a 
lower score. See also Section 3.8. The Company and Independent Observer will 
evaluate the impact that the proposed modifications will have on the overall risk 
assessment associated with the evaluation of each Proposal. 

8. Carbon Emissions – Proposals should provide responses to the Carbon Criteria 
Questions provided in Section 2.15 of Appendix B, which will be used to score 
each Project depending on Project-specific design, siting, procurement, 
construction and O&M information likely to impact the Project’s lifecycle GHG 
emissions. In line with carbon neutral goals set forth by Hawaiian Electric47 and 
the State of Hawaiʻi,48 preference will be given to Proposers expected to have 
lower lifecycle GHG emissions based on the responses to the Carbon Criteria 
Questions. 

9. Cultural Resource Impacts – Proposers need to be mindful of the Project’s 
potential impacts to historical and cultural resources. Proposers should have 
identified (1) valued cultural, historical, or natural resources in the area in 
question, including the extent to which traditional and customary native Hawaiian 
rights are exercised in the area; (2) the extent to which those resources – including 
traditional and customary native Hawaiian rights – will be affected or impaired by 
the proposed action; and (3) the feasible action, if any, to be taken to reasonably 
protect any identified cultural, historical, or natural resources in the area in 
question, and the reasonable protection of traditional and customary native 
Hawaiian rights in the affected area. 

Also, Proposers should have already contracted with a consultant with expertise in 
this field to begin a cultural assessment for the Project.  Proposals will be 
evaluated on the Proposer’s plan and commitment to addressing cultural resource 

46 See Section 3.8.8 for all non-negotiable sections of the Stage 3 Contracts. 
47 See https://www.hawaiianelectric.com/about-us/our-vision-and-commitment/climate-change-action. 
48 See HRS § 225P-5. 
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impacts on their Project, if any. Therefore, in order to be evaluated for this 
criterion, Proposers should, at least, provide the following documentation, as 
applicable: (1) Proposer’s or its consultant’s experience with cultural resource 
impacts on past projects; (2) the status of their cultural assessment plan.  Should 
the Project Proposal cite a previously completed cultural assessment of the area, a 
copy of the assessment document should be included.  Proposals will be evaluated 
on the extent to which their cultural assessment plan has been developed, and 
preference will be given to Proposals that are further along in the assessment 
process, including but not limited to, whether a mitigation/action plan has been 
provided that addresses any identified cultural resource issues, or a date for when 
such a plan will be available has been identified, or any portions of such plan have 
been completed. 

10. Technical Model – Developing an accurate and functional facility technical 
model is imperative to the successful completion of the IRS, the accuracy of study 
results, and, by extension, the reliability of the System.  Models must be accurate 
representations of the Facility and its operation.  The Company validates the 
quality of the models and acceptability for the IRS though a model checkout 
process. Proposers should have developed, executed, tested, and documented 
results of their models prior to submitting a proposal.  This criterion is to evaluate 
the extent to which Proposers have met the requirements in Appendix B, 
Attachment 3. Scoring will be based on the Proposer’s documentation, which are 
the result of self-testing and benchmarking documentation, demonstrating the 
model’s ability to meet the requirements of Appendix B, Attachment 3. 
Preference will be given to Proposals for which the accompanying documentation 
show they are able to meet the requirements and achieve the expected results for 
all scenarios proposed in Appendix B, Attachment 3. 

11. Land Use and Impervious Cover – The Company encourages Proposers to site 
Projects on developed lands and to preserve open spaces and agricultural lands.  
Proposers will be scored more favorably for locating Projects on: 
 Land with greater existing impervious cover;49 

 Land zoned industrial or industrial mixed use, commercial or business mixed 
use, or apartment or apartment mixed use, based on county zoning 
designations, with a preference in that order; or 

 Land deemed as reclaimed, such as brownfield.50 

In addition, projects that minimize the net increase of impervious cover of a 
Project site will be scored more favorably. 

49 As defined by the Environmental Protection Agency (“EPA”) (8 Tools of Watershed Protection in Developing 
Areas | Watershed Academy Web | US EPA), impervious cover is “the sum total of all hard surfaces within a 
watershed including rooftops, parking lots, streets, sidewalks, driveways, and surfaces that are impermeable to 
infiltration of rainfall into underlying soils/groundwater.”  For purposes of evaluation, PV panels shall be considered 
impervious. 
50 As defined by the EPA (Overview of EPA's Brownfields Program | US EPA), brownfield is “a property, the 
expansion, redevelopment, or reuse of which may be complicated by the presence or potential presence of a 
hazardous substance, pollutant, or contaminant.” 
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4.4.2.2 Previous Performance Evaluation 

A new overall Previous Performance scoring criterion will be employed in this RFP.  
Based on any underperformance experienced within the past five (5) years from any 
Proposer, its parent company, or an affiliate of such Proposer, the Company will deduct 
points from the Proposer’s total non-price score based on the infraction. Unlike the 11 
non-price criteria above that generally score each project on a scale of 1 to 5, the 
Previous Performance scoring criteria will deduct points from the total non-price score.  
The total deductions could range from 0 to 20 points.  If a Proposer has not been awarded 
a project by the Company or does not have an existing or past contract with the Company 
within the past five years, no points will be deducted.     

The Company will evaluate Proposers (which for purposes of the Previous Performance 
criteria, includes the Proposer, its parent company, or any affiliate) for any past 
underperforming infractions listed below.  For each of the following infractions identified 
for any of the Proposer’s existing or past projects, points will be deducted, up to a 
maximum of ten (10) points, from the Proposer’s total non-price score in this RFP.  Any 
infraction caused by force majeure will not be counted into the deductions. 

1. Proposer declined a Priority List or Final Award Group invitation.  [1 point 
deduction] 

2. Proposer withdrew from an awarded project after accepting a Final Award Group 
invitation. [2 point deduction] 

3. Proposer terminated an executed contract, except for a termination due to a 
Company-event of default, including declaring the contract null and void, except 
for a null and void declaration due to an unfavorable PUC order, which was not 
reinstated or otherwise superseded by a subsequent contract. [2 point deduction] 

4. Termination of an executed contract by Company due to a Proposer-, parent 
company-, or affiliate-event of default, unless such default was cured by the 
contracting Proposer, parent company, or affiliate in an expeditious manner to the 
satisfaction of the Company. [2 point deduction] 

5. Proposer missed the Guaranteed Commercial Operations Date under an existing 
or past PPA. [1 point deduction for missing GCOD by more than 10 days up to 3 
months, 2 point deduction for missing GCOD more than 3 months up to 6 months, 
and 3 point deduction for missing GCOD by more than 6 months.] 

6. Proposer missed one or more PPA Milestones or Seller’s Conditions Precedents, 
other than GCOD, by more than 10 days.  [1 point deduction] 

7. Proposer paid LDs during the development phase of the project.  [0.5 point 
deduction] 

8. Proposer breached its representations and warranties under the PPA.  [0.5 point 
deduction] 

9. Proposer failed to remedy one or more violations of the Company’s performance 
standards during operations within 6 months.  [0.5 point deduction] 
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10. During the operating term of the PPA, Proposer paid LDs or failed to meet one or 
more performance metrics, warranties or guarantees (NEP, EAF, EFOR, MPR, 
Unit Trips, etc.) for more than one reporting period.  [0.5 point deduction] 

In addition to the above-referenced infractions, ten (10) points shall be deducted from any 
Proposal’s non-price score in the event the Proposer, its parent company, or an affiliate of 
the Proposer is involved in any pending litigation in which the Proposer, parent company, 
or affiliate has made claims against the Company or in which the Company has made 
claims against the Proposer, parent company, or affiliate, which is not subject of a 
settlement agreement that is currently in effect.  This ten-point deduction for involvement 
in pending litigation is not subject to the maximum of ten (10) points that may be 
deducted for the other Previous Performance criteria delineated above.  As such, a total of 
up to twenty (20) points may be deducted from a Proposal’s non-price score for 
infractions of Previous Performance criteria.  

During the non-price criteria evaluation, should the Company identify any Previous 
Performance infractions, including the identification of pending litigation, the Company 
will notify Proposers of any potential deductions and provide them with the opportunity 
to respond with a written explanation within 5 business days.  The Company, in 
consultation with the Independent Observer, will review the explanations and determine 
whether there were instances outside of the Proposer’s control or otherwise excusable.  
The Company will finalize deductions with the objective of determining the risk of future 
under/non-performance based on past experiences.   

The resulting non-price score will be the sum of the scores for each of the individual non-
price criteria minus any points deducted for underperformance infractions based on this 
new Previous Performance scoring criterion. The Company will then award non-price 
evaluation points in accordance with the relative ranking of scores within each evaluation 
category.  The Proposal in each evaluation category with the highest total non-price score 
will receive 400 points, and all other Proposals will receive points equal to the Proposal’s 
score divided by the top score, multiplied by 400. 

During the non-price criteria evaluation, a fatal flaws analysis will also be conducted 
such that any Proposal that is deemed not to meet the minimum standards level for four 
(4) or more non-price criteria will be disqualified given that the Proposal has failed to 
meet the required number of non-price factors that are indicative as to the general 
feasibility and operational viability of a proposed Project. 

4.5 Selection of a Priority List 

At the conclusion of both the price and non-price analysis, a total score will be calculated 
for each Proposal using the 60% price-related criteria / 40% non-price-related criteria 
weighting outlined above.  The price and non-price analysis, and the summation of both 
price and non-price scores described above, will result in a ranking of Proposals within 
each technology-based evaluation category. 
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Following the price and non-price scoring, an initial pool of top scoring Proposals for 
each technology-based category with consideration for electrical location of each 
resource will be determined. The Company may consider using a computer model to 
optimize the pool of resources by technology category in order to select Proposals in each 
technology-based category to advance to the Priority List.   

The collective export of portfolios will be reviewed against the existing transmission 
available MW capacity. 

The selection to the Priority List does not assure an eligible Project’s inclusion in the 
selection of the Final Award Group. 

Proposers will not be able to update their Proposals based on any feedback provided by 
the Company after Proposal submission. Pricing components, as explained in Section 
3.9.4, will not be allowed to change, except as allowed at the Best and Final Offer stage 
noted in Section 4.6. 

4.5.1 Generation Facility Technical Model Requirements and Review Process 

Proposers selected to the Priority List are required to submit an initial payment of 
$15,00051  to commence with a Generation Facility Technical Model Requirements and 
Review Process, as prescribed in Appendix B, Attachment 3, Section 3. The $15,000 
payment will be used to offset the costs to perform one cycle of model reviews by the 
Company and its consultants related to the Generation Facility Technical Model Review 
Process. Any feedback provided to Proposers is expected to be actioned and resolved by 
the Proposer prior to the commencement of the Interconnection Requirement Study.   

Upon completion of one cycle of review, Proposers will have the option to: 

Closeout the model review process: A true-up will be completed upon closure of 
the process. Any remaining funds may either be refunded to the Proposer or 
applied to the Interconnection Requirements Study phase.  If costs to complete the 
review exceed the $15,000, the Proposer is required to submit payment of the 
balance within 30 days of the invoice. 

Continue review: Upon receiving the first cycle of model review feedback, 
Proposers have the option to request another cycle of reviews.  Proposers 
selecting this option will be required to submit another $15,000 payment, unless 
explicitly directed by the Company – such as if the Company determines the 
remaining balance of the first cycle will cover the estimated cost of another 
review cycle. 

51 The $15,000 payment is for review of one variation. If a Proposal has multiple variations that advance to the 
Priority List, only one variation will be required to perform a model review if all variations utilize the same 
equipment. Otherwise, additional reviews (and payments) may be required for the variations with different 
equipment.  The feedback provided for the one variation selected can be utilized to assist the developer in preparing 
its models for other Priority List variation(s).  The Proposer may request the Company perform a cycle of model 
reviews on other variations, but each variation request will require a $15,000 initial payment. 
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In order to minimize the cost and schedule for all Proposers, as well as study the impacts 
of the portfolio of projects, portions of the System Impact Study will be performed as a 
group study, requiring all Proposer models to be an accurate, functional model, and 
deemed suitable by the Company prior to commencement of the study.  The IRS process 
(Section 5.1) includes a 30-day timeframe for all model reviews to be completed prior to 
commencement of the group study.  Should a Proposer’s model not be ready by that time, 
the Project will be subject to a standalone IRS, which will result in increased cost and 
potential delays to the Proposer, as the study will have to be undertaken after the group 
study is completed. 

4.5.2 Community Outreach Plan and Cultural Resource Impacts 

Within thirty (30) days of notifying Proposers of their selection to the Priority List (which 
is after the Initial Evaluation where Proposals are scored), the Company will provide 
feedback to such Proposers on the following portions of their Proposal(s): 1) Community 
Outreach Plan and 2) Cultural Resource Impacts.  Proposers shall respond to any 
Company requests for clarification and resolve potential issues identified by the 
Company related to either the Community Outreach Plan or the Cultural Resource 
Impacts portion of their Proposal. Proposers will not be able to update their Proposals 
before selection to the Final Award Group based on any feedback provided by the 
Company on the Community Outreach Plan and/or Cultural Resource Impacts.  Pricing 
components, as explained in Section 3.9.4, will not be allowed to change, except as 
allowed at the Best and Final Offer stage noted in Section 4.6. 

The methods or means of addressing/resolving the potential issues identified by the 
Company shall be reflected in an updated Community Outreach Plan submitted to the 
Company within five (5) business days of notification of selection to the Final Award 
Group (see Section 5.3). Unless the Company otherwise determines, such methods or 
means of addressing/resolving the potential issues identified by the Company shall be 
incorporated as additional obligations of the Seller in the negotiated Stage 3 Contract for 
the Project. 

4.6 Best and Final Offer (BAFO) 

4.6.1 The Company will solicit a Best and Final Offer from Proposers selected to a Priority 
List in a technology-based evaluation category.  All Proposers selected to the Priority 
List, including any Hawaiian Electric Proposals,52 will have the opportunity to update 
(downward only)53 the pricing elements in their Proposal in order to improve the 
competitiveness of their Proposal prior to being further assessed in the Detailed 

52 Similar to the Proposal Due Date, if any Hawaiian Electric Proposals or Affiliate Proposals are selected to the 
Priority List, the Company will require that the Hawaiian Electric Proposal(s) and Affiliate Proposals be submitted a 
minimum of one (1) day before other Proposals are due.
53 Proposers will only be allowed to adjust pricing elements downward.  No upward adjustment to the pricing 
elements will be permitted or considered.  All other characteristics of the Proposal and Facility capabilities must 
remain valid and unchanged (e.g., NEP, Contract Firm Capacity, GCOD, etc.) 
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Evaluation phase. At this point in the process, updates may only be made to the 
following pricing elements:  

 [For PV+BESS, Wind+BESS, Standalone Storage Projects]  Lump Sum Payment 
($/year) amount 

 [For Firm Projects] Capacity Charge payment ($/kW/month) and Energy Charge 
payment($/kWh) amount. 

 [For Hawaiian Electric Proposals]  Total Project Capital Costs ($/year), Annual 
O&M Costs ($/year), ARR ($/year) 

Proposers will not be allowed to increase their price54 but may elect to maintain the same 
pricing submitted in their original Proposal.  Proposers will not be allowed to make any 
other changes to their Proposal during the Best and Final Offer.   

4.6.2 If a Proposer does not propose improvements to their pricing elements during the Best 
and Final Offer solicitation, the original Proposal pricing elements will be deemed its 
Best and Final Offer.55 

4.6.3 To allow Proposers to offer the most competitive pricing while offering protection during 
these times of market volatility, the Company will allow all Proposals that are selected 
into the Final Award Group a one-time pricing adjustment of their BAFO-defined Lump 
Sum Payment amounts for PV and wind Projects and Standalone Storage Projects, and 
Capacity Charge payment amounts for Firm PPA Projects56 (or Total Project Capital 
Costs for the Hawaiian Electric Proposal) based on the difference in the Gross Domestic 
Producer Price Index between the BAFO submission date and the Commission approval 
date of the Stage 3 Contract.  The price adjustment will be capped to be no greater than a 
ten percent (10%) adjustment. If there is no inflation during the time period or the index 
decreases, pricing will remain as bid in the BAFO.         

4.7 Detailed Evaluation 

The Best and Final Offers of the Priority List Proposals from this RFP will be further 
assessed in the Detailed Evaluation to determine the Proposals selected to the Final 
Award Group. 

Computer modeling will evaluate the Total Net Cost (Cost and Benefits) of integrating 
and operating the portfolio onto the Company’s System.  The portfolio’s Total Net Cost 
will be compared against a reference case that uses the latest inputs and assumptions in 

54 Proposers will not be allowed to increase the pricing in their Proposals to address interconnection and/or System 
upgrade costs or for any other reason.
55 The Company reserves the right, in consultation with the Independent Observer, to adjust the parameters of the 
BAFO, in the unlikely event that System needs have evolved in a way that the Proposals received do not fully 
address. 
56 No adjustment will be allowed for the Energy Charge payment amounts for the Firm PPA Projects. 
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the Integrated Grid Planning proceeding (Docket No. 2018-0165), described further 
below. 

All Proposals from the Priority List will be input into the computer model using the 
Proposal’s performance data (i.e., NEP, Contract Firm Capacity, BESS Contract 
Capacity), and Proposal costs (i.e., Lump Sum Payments, Capacity Charge payments, 
Energy Charge payments, etc.).  An optimal, least-cost resource portfolio will be selected 
by the computer model, RESOLVE.  RESOLVE will be used to determine the optimal 
type and quantity of resource additions based on a range of constraints such as pricing, 
GCOD, reliability, operational characteristics and services offered.  Note, depending on 
the number of Proposals on the Priority List, multiple iterations of the computer model 
may be needed.  Additional modeling scenarios or portfolios may also be completed in 
consultation with the Independent Observer.  The evaluation will be based on the Total 
Net Cost (Costs and Benefits) to the Company of integrating the combination of Priority 
List Proposals onto the Company’s System which includes: 

1. The cost to dispatch the Project or combination of Projects and the energy and storage 
purchased; 

2. The fuel cost savings (benefits) and any other direct savings (IPP savings from 
dispatchable fossil fuel savings, where applicable) resulting from the displacement of 
generation by the Priority List Proposals, including consideration of round-trip 
efficiencies for Facilities with storage; 

3. The estimated increase (or decrease) in operating cost, if any, incurred by the Company 
to maintain System reliability; and 

4. The cost of imputed debt, if applicable. 

The Company may complete additional analyses of the portfolio in consultation with the 
Independent Observer to verify other operating requirements are met.  

The Company will take into account the cost of rebalancing its capital structure resulting 
from any debt or imputed debt impacts associated with each Proposal (including any 
costs to be incurred by the Company, as described above, that are necessary in 
implementing the Proposal). The Company proposes to use the imputed debt 
methodology published by S&P that is applicable to the Proposal being evaluated.  S&P 
views long-term PPAs as creating fixed, debt-like financial obligations that represent 
substitutes for debt-financed capital investments in generation capacity.  By adjusting 
financial measures to incorporate PPA-fixed obligations, greater comparability of utilities 
that finance and build generation capacity and those that purchase capacity to satisfy new 
load are achieved. 

During the Detailed Evaluation and before the Proposals advance to the Final Award 
Group, the Company will perform load flow analyses to determine if certain Projects or 
combinations of Projects introduce line constraints that will factor into the selection 
process. This is to address the possibility that even though sufficient available MW 
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capacity was identified for an individual Project, Projects that are in close proximity with 
each other could introduce additional line constraints.  The Projects selected must not 
have any additional constraints imposed based on the Load Flow Analysis to advance to 
the Final Award Group. However, the Company reserves the right, in consultation with 
the Independent Observer, to allow minor modifications and/or downsize the project to a 
Proposal to avoid such additional constraints or the Proposer can choose to perform 
interconnection upgrades to eliminate the constraints.  If such modification resulted in a 
reduced size of the Facility, the pricing proposed would also need to be revised.  Under 
no circumstances would a Proposer be allowed to increase its price as a result of such 
minor modification. 

Also in the Detailed Evaluation, other factors will be validated to ensure that the final 
combination of Projects provides the contemplated benefits that the Company seeks.  The 
Company will evaluate the collateral consequences of the implementation of a 
combination of Projects, including consideration of the geographic diversity, resource 
diversity, interconnection complexity, and flexibility and latitude of operation control of 
the Projects.  The Company will also assess the combination of Projects ability to meet 
the reliability and resilience needs of the system, including considering Project’s GCODs 
and if the GCOD will result in generation shortfalls for any periods identified in the 
modeling. 

The Company may assess additional combinations of Projects if requested by the 
Independent Observer and if the time and capability exist to perform such analyses. 

4.8 Selection of the Final Award Group 

Based on the results of the Detailed Evaluation and review of the results with the 
Independent Observer, the Company will select a Final Award Group from which to 
begin contract negotiations. The Company intends to select projects that meet the 
targeted needs and provide customer benefits.  As noted above, only firm renewable 
generation Projects utilizing synchronous generators will be selected to meet the Firm 
Renewable Generation Target while Variable Generation Projects and Standalone 
Storage Projects will be selected to meet the Renewable Dispatchable Generation Target.   

In the event that either target in this RFP is not completely met by Proposals received in 
either the firm renewable generation or the renewable dispatchable generation categories, 
the Company may then, if the Company determines such Proposals can meet the needs 
identified for such target, consider Proposals responsive to one target to satisfy the needs 
of the alternate target.   

Note that due to the suspension of the firm renewable generation portion of the RFP, the 
firm renewable generation Final Award Group selection will take place at a later time 
when compared to the renewable dispatchable generation Final Award Group selection. 

As such, renewable dispatchable generation Projects not selected to the renewable 
dispatchable generation Final Award Group may be considered to fill the Firm 
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Renewable Generation Target, if (1) non-selected Proposers of renewable dispatchable 
generation Projects indicate a willingness to hold their Proposals until such time as the 
Final Award Group for the Firm Renewable Generation Target is announced, (2) if the 
Company determines that such renewable dispatchable generation Proposals can meet the 
needs identified for Firm Renewable Generation Target, and (3) there are not enough firm 
renewable generation Projects to meet the Firm Renewable Generation Target specified 
in this RFP. 

Conversely, firm renewable generation Projects not selected to the firm renewable 
generation Final Award Group may still be selected to fill the Renewable Dispatchable 
Generation Target. This scenario would only occur if not enough renewable dispatchable 
generation Projects were procured into order to meet the Renewable Dispatchable 
Generation Target. In such an instance during an evaluation of the firm renewable 
generation Projects, the Company may elect to select more firm renewable generation 
projects to fill any remaining Renewable Dispatchable Generation Target, if it is 
determined that such Proposals can meet the identified need. 

All Proposers will be notified at this stage of the evaluation process whether their 
Proposal is included in the Final Award Group. 

Selection to the Final Award Group and/or entering into contract negotiations does not 
guarantee execution of a Stage 3 Contract. 

Up to the selection announcement of the Final Award Group, should any new legislation 
for renewable energy be enacted that would offer developers further tax credits, the 
Company reserves the right to require Proposers to provide a downward pricing 
adjustment reflective of such savings for the benefit of the Company’s customers.      

Further, if at any time during the evaluation process it is discovered that a Proposer’s 
Proposal contains incorrect or misrepresented information that has a material effect on 
any of the evaluation processes, including selection of the Priority List or the Final 
Award Group, the Company reserves the right, at any time prior to submission of the 
Stage 3 Contract Application with the PUC, in consultation with the Independent 
Observer, to disqualify the Proposer from the RFP.  If discovery of the incorrect or 
misrepresented information is made after the Company has filed its PUC application for 
approval of the Stage 3 Contract with the Proposer, the Company will disclose the 
incorrect or misrepresented information to the PUC for evaluation and decision as to 
whether such Proposer should be disqualified and the Company’s application dismissed.   

Following any removal of a Proposal from the Final Award Group, either by 
disqualification noted immediately above, or via any other removal or withdrawal of a 
Proposal, including failure to reach agreement to the Stage 3 Contract, the Company, 
taking into consideration the timing of such removal and the current status of the 
Company’s needs under the RFP, in consultation with and concurrence from the 
Independent Observer, will review the Priority List to determine (1) if another Proposal 
should be added to the Final Award Group; or (2) if the remaining Proposals in the Final 
Award Group should remain unchanged. 
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Chapter 5: Post Evaluation Process 

5.1 Project Interconnection Process 

At Proposal Submission 

Development of accurate and functional facility technical model is imperative to the 
successful completion of the IRS, the accuracy of study results, and, by extension, the 
reliability of the System.  Models must be accurate representations of the Facility and its 
operation. The Company validates the quality of the models and acceptability for the IRS 
though a model checkout process. Proposers should have developed, executed, tested, 
and documented results of their models prior to submitting a proposal. 

A complete package of Project Interconnection Requirement Data Request worksheets, 
Project single line and three line diagrams, models (see Appendix B, Attachment 3), and 
documentation prescribed in Appendix B, Attachment 4, including a report, with plots, 
documenting that Proposers have tested their models under all scenarios, is required upon 
Proposal submission. See Section 2.11 of Appendix B. 

The models required are set forth in Appendix B, Attachment 4. PSSE Generic models, 
PSSE User models, and ASPEN models shall be configured to represent all of the 
functional equipment with settings in place to comply with the Company’s Stage 3 
Contract performance requirements.  These must be checked for functionality by the 
Proposer or its vendors and consultants prior to submission to the Company (see 
Appendix B, Attachment 3). Similar and fully accurate PSCAD models shall be 
submitted in a condition that complies with the PSCAD modeling guidelines provided by 
the Company. 

Post Selection to Final Award Group 

Within thirty (30) days after selection of the Final Award Group, final submissions, 
incorporating any updates, shall be made for the Project data and modelling submittals 
described above. 

The Company will inspect the data packages for general completeness.  For any 
incomplete submissions, a list of missing or non-functional items will be provided.  
Proposers will be given 15 days to resolve data and modeling deficiencies.  The 
Company, in consultation with the Independent Observer, may remove Proposals from 
the Priority List or Final Award Group, or may terminate contract negotiations or 
executed Stage 3 Contracts if their submission requirements are deemed incomplete for 
the lack of requested models. The Proposal must be complete to begin the IRS process. 
A formal, technical model checkout will be deferred until a later date when IRS 
Agreements and deposits are in place, so that the expert subject matter work can be 
provided by the Company’s IRS consultant(s). 

Upon notification of selection to the Final Award Group, the Company will provide a 
draft IRS Agreement for each selected Project, with a statement of required deposit for 
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individual and prorated work as part of an IRS Scope for a System Impact Study that will 
involve (a) technical model checkout for each project, (b) any considerations that are 
specific to a particular Project and location, and (c) System impact analyses of the 
Projects as a group. Interconnection cost and schedule, including cost of any required 
System upgrades, will be determined in a subsequent Facilities Study. 

In order to minimize the cost and schedule for all Proposers, as well as study the impacts 
of the portfolio of Projects, portions of the System Impact Study will be performed as a 
group study, requiring all Proposer models to be an accurate, functional model, and 
deemed suitable by the Company prior to commencement of the study.  For clarity, 
depending on the timing of selection, separate System Impact Studies may be conducted 
for any Projects selected at the time of the Final Award Group selection for the 
Renewable Dispatchable Generation Target of the RFP and any Projects selected at the 
time of the Final Award Group selection for the Firm Renewable Generation Target of 
the RFP. Within thirty (30) days after selection of the Final Award Group, final 
submissions, incorporating any updates, shall be made for the Project data and modelling 
submittals. The IRS process includes a 30-day timeframe, following this model submittal 
deadline, for all model reviews to be completed prior to commencement of the group 
study. Should a Proposer’s model not be ready by that time, the Project will be subject to 
a standalone IRS, which will result in increased cost and potential delays to the Proposer, 
as the study will have to be undertaken after the group study is completed. 

The technical model checkouts will be conducted first.  Upon identification of any 
functional problems or deficiencies, corrective action shall be taken immediately and on 
an interactive basis so that the problems or deficiencies can be resolved within 15 days, 
including re-submission of data and updated models, or the project shall be deemed 
withdrawn. At the discretion of the Company and provided that there is a demonstration 
of good faith action to minimize delay that would affect the schedule for IRS analyses, a 
second round of model checkout and problem solving may proceed.  Thereafter any 
notice that a Project is deemed withdrawn for lack of completeness shall be final.  Subject 
to consultation with the Independent Observer, failure to provide all requested material 
within the time(s) specified, or changes to the data provided after the due date(s), shall 
result in elimination from the Final Award Group. 

Proposers shall be responsible for the cost of the IRS, under separate agreements for the 
System Impact Study and the Facilities Study.  The overall IRS will provide information 
including, but not limited to, an estimated cost and schedule for the required 
Interconnection Facilities for a particular Project and any required mitigation measures.  
Proposers will be responsible for the actual final costs of all Seller-Owned 
Interconnection Facilities and Company-Owned Interconnection Facilities.  Upon 
reviewing the results of the IRS, Proposers will have the opportunity to not move forward 
with the Project and therefore not complete execution of the Stage 3 Contract in the event 
that the estimated interconnection costs and schedule for the Project are higher than what 
was estimated in the Project Proposal.  See Section 12.4 of the RDG PPA or the ESPA, or 
Section 2.2(D) of the Firm PPA. 
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Proposers should assume, at a minimum, a 12-month process for the completion of the 
IRS, and the execution and filing of the Stage 3 Contract for approval.  Such assumption 
is dependent on, among other factors, working and finalized models being timely 
provided for study by Proposers in accordance with the requirements of this Section 5.1. 

5.2 Contract Negotiation Process 

Within five (5) business days of being notified by the Company of its intent to enter into 
contract negotiations, Proposers selected for the Final Award Group will be required to 
indicate, in writing to the Company’s primary contact for this RFP, whether they intend 
to proceed with their Proposals. Proposers who elect to remain in the Final Award Group 
will be required to keep their Proposal valid through the award period.  

As described in Section 5.1 above, a draft IRS Agreement will be provided upon 
notification of selection to the Final Award Group.  The IRS process will commence 
upon payment of the deposit and execution of the IRS Agreement.  Contract negotiations 
will commence in parallel with the IRS process.  The Stage 3 Contract will not be 
executed until completion of the IRS, and any impacts from the IRS are folded into the 
Stage 3 Contract.  The submission of an executed Stage 3 Contract for PUC approval will 
take place thereafter.    

5.3 Community Outreach and Engagement 

The public meeting and comment solicitation process described in this section and 
Section 29.21 of the Stage 3 Contracts or Section 12.1(L) of the Firm PPA (Community 
Outreach Plan) do not represent the only community outreach and engagement activities 
that can or should be performed by a Proposer.   

The Company will publicly announce the Final Award Group no more than five (5) 
business days after the notification is given to Proposers who are selected to the Final 
Award Group. Selected Proposers shall not disclose their selection to the public before 
the Company publicly announces the Final Award Group selection. 

By the fifth (5th) business day after the Company notifies a Proposer they were selected, 
each Proposer shall provide the Company with links to their Project website, which the 
Company will then post on the Company’s website.  Each Proposer will launch a Project 
website that will go-live by that fifth (5th) business day after notification of Final Award 
Group selection. Information on what should be included on the Project website is 
identified in Appendix B. 

Within five (5) business days of notification of selection to the Final Award Group, 
Proposers must provide the Company with an updated comprehensive Community 
Outreach Plan to work with and inform neighboring communities and stakeholders and to 
provide them timely information during all phases of the Project.  The updated 
Community Outreach Plan shall also incorporate the recommendations of the Company 
to address potential issues identified in the Company’s reviews outlined in Section 4.5.2. 
The Community Outreach Plan shall include but not be limited to the following 
information: Project description, identification of Project stakeholders, community 
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concerns and Proposer’s efforts to address such concerns, Project benefits, government 
approvals, Project schedule, plan for reporting construction related updates, labor and 
prevailing wage commitment, details regarding the intended beneficiaries of the funds 
(including recipients, and the area(s) in which the funds will be directed), the methods or 
means of addressing/resolving the potential issues identified by the Company based on its 
review (as described in RFP Section 4.5.2), and a comprehensive communications plan 
which factors in monthly Project status updates.  Proposers must provide to the Company 
the name of the individual designated to implement the Project’s Community Outreach 
Plan. The Proposer's Community Outreach Plan shall be a public document identified on 
the Proposer’s Project website for the term of the Stage 3 Contract and made available to 
the public upon request. If requested by the Company, Proposers shall provide their 
updated Community Outreach Plan and website information to the Company for review 
and feedback. If there is no such request by the Company, a Proposer may still provide 
their updated Community Outreach Plan and website information to the Company for 
review and feedback. If provided at least thirty (30) days prior to the dates required, the 
Company will endeavor to review such information and provide feedback on the 
information before it is made available to the public.  Further information and 
instructions regarding expectations for the Community Outreach Plan can be found in 
Appendix B, Attachments 5 and 6. 

Prior to the execution date of the Stage 3 Contract, Proposers shall also host a public 
meeting in the community where the proposed Project is to be located.  The public 
meeting shall provide to the community it is situated in, other stakeholders and the 
general public with: (i) a reasonable opportunity to learn about the proposed Project; (ii) 
an opportunity to engage in a dialogue about concerns, mitigation measures, and potential 
community benefits of the proposed Project; (iii) an update regarding the Proposer’s 
cultural impact plan, including any findings made and mitigations identified to-date as 
part of the Archaeological Literature Review and Field Inspection Report; and (iv) 
information concerning the process and/or intent for the public’s input and engagement, 
including advising attendees that they will have thirty (30) days from the date of said 
public meeting to submit written comments to Company and/or Proposer for inclusion in 
the Company’s submission to the PUC of its application for a satisfactory PUC Approval 
Order and for inclusion on the Proposer’s website.  The Proposer shall collect all public 
comments, and then provide the Company copies of all comments received in their 
original, unedited form. If a Stage 3 Contract is executed by the Proposer and the 
Company, the Company may submit any and all public comments (presented in its 
original, unedited form) as part of its PUC application for this Project.  Proposers shall 
notify the public at least three (3) weeks in advance of the meeting.  The Company shall 
be informed of the meeting. The Company has provided Proposers with detailed 
instructions regarding the community meeting requirement after the selection of the Final 
Award Group (Attachment 5 to Appendix B). (For example, notice will be published in 
county and regional newspapers/media, as well as media with statewide distribution.  The 
Proposer will be directed to notify certain individuals and organizations.  The Proposer 
will be provided templates to use for the public meeting notices, agenda, and 
presentation.) Proposers must also comply with any other requirement set forth in the 
Stage 3 Contract relating to Community Outreach. 
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Following the submission of the PUC application for the Project, and prior to the date 
when the Parties’ statements of position are to be filed in the docketed PUC proceeding 
for the Project, the Proposer shall provide another opportunity for the public to comment 
on the proposed Project. The Proposer’s statement of position filed in the docket 
associated with the Project will contain an attachment including those comments. 

The Proposer shall be responsible for community outreach and engagement for the 
Project in accordance with the requirements ultimately agreed to in the Stage 3 Contract.  
The public meeting and comment solicitation process described in this section or in the 
Stage 3 Contract do not represent the only community outreach and engagement activities 
that can or should be performed.  The Company will also require (monthly/bi-monthly) 
Project status updates from Proposers to verify the implementation of the Community 
Outreach Plan and will ensure Proposers provide accessible opportunities for community 
members and stakeholders to provide public comment as required by the RFP. 

5.4 Greenhouse Gas Emissions Analysis 

Proposers whose Proposal(s) are selected for the Final Award Group shall cooperate with 
and promptly provide to the Company and/or Company’s consultant(s) upon request all 
information necessary, in the Company’s sole and exclusive discretion, for such 
consultant to prepare a GHG emissions analysis and report in support of a PUC 
application for approval of the Stage 3 Contract for the Project (the “GHG Review”). 
Proposers shall be responsible for the full cost of the GHG Review associated with their 
Project under a Greenhouse Gas Analysis Letter Agreement between the Proposer and the 
Company. The GHG Review is anticipated to address whether the GHG emissions that 
would result from approval of the Stage 3 Contract and subsequent to addition of the 
Project to the Company’s System are greater than the GHG emissions that would result 
from the operations of the Company’s System without the addition of the Project, 
whether the cost for renewable, dispatchable generation, and/or energy storage services 
as applicable under the Stage 3 Contract is reasonable in light of the potential for GHG 
emissions, and whether the terms of the Stage 3 Contract are prudent and in the public 
interest in light of its potential hidden and long-term consequences.  

5.5 PUC Approval 

Any signed Stage 3 Contract resulting from this RFP is subject to PUC approval as 
described in the applicable Stage 3 Contract.  

5.6 Facility In-Service 

To facilitate timely commissioning of Projects selected through this RFP, the Company 
requires the following be included with the 60% design drawings: relay settings and 
protection coordination study, including fuse selection and AC/DC schematic trip 
scheme. 

For the Company to test the Facility, coordination between the Company and Project is 
required. Drawings must be approved by the Company prior to testing.  The entire 
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Facility must be ready for testing to commence, unless otherwise agreed to by the 
Company, which such be at the Company’s sole discretion.  Communication 
infrastructure and equipment must be tested by the IPP and ready for operation prior to 
Company testing. 

If approved drawings are not available, or if the Facility is otherwise not test ready as 
scheduled, the Project may lose its place in the queue, with the Company retaining the 
flexibility to adjust scheduling as it sees fit.  If tests are not completed within the allotted 
scheduled testing time, the Project will be moved to the end of the Company’s testing 
queue. The IPP will be allowed to cure if successful testing is completed within the 
allotted scheduled time.  No adjustments will be made to Stage 3 Contract milestones if 
tests are not completed within the original allotted time.  Liquidated damages for missed 
milestones will be assessed pursuant to the Stage 3 Contract. 

5.7 Archaeological Literature Review and Field Inspection Report 

All Projects selected to a Final Award Group must, within five (5) months of selection, 
complete and submit to the Company a plan for mitigation from an archaeologist licensed 
in the State of Hawaii for any archaeological and/or historical sites identified in the 
completed Archaeological Literature Review of existing cultural documentation filed 
with the State Historic Preservation Division and a Field Inspection Report.   

Any results available at the time of the Community Outreach meeting required prior to 
Stage 3 Contract execution discussed in Section 5.3 must be presented at that time, along 
with an update regarding the Proposer’s cultural impact plan. 
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